

**Gower Landscape Partnership - Quarterly Reports**

**Programme B - Community Participation**

Report prepared by Helen Grey, European and External Funding Team

Programme B - Increasing Community Participation	Progress from 1st Oct to 31st Dec 2016	Progress from 1st Jan to 31st Mar 2107	Completion Date	Summary of changes to projects <i>(report any changes and/or risks to the projects agreed goals or state if no significant changes to report)</i>	Budget Implications
CP1 and CP2 – Mari Lwyd and Wassailing Lead: CCS Contractor: David Pitt	<b>Progress:</b> Mari Lwyd led the 3rd annual Pennard Lantern Parade. <b>Future Delivery:</b> TBC	<b>Progress:</b> No delivery activity in the reporting period. <b>Future Delivery:</b> Remaining budget could be used to support Gower Heritage Centre event and continue with Gower	Jan-18	No changes	-
CP3 – Gower Dictionary Lead: TBC (CCS procurement) Contractor: Rob Penhallurick	<b>Progress:</b> Discussions have been ongoing with Rob Penhallurick regarding the drawing up of a contract for <b>Future Delivery:</b> Rob has had other priorities thus far, but has confirmed he will work on a draft sample of the dictionary early in 2017. It is anticipated that	<b>Progress:</b> Project start delayed as no progress pending RPs feedback on draft publishing agreement. CL to <b>Future Delivery:</b> TBC	Mar-18	Please see Change Request 4	Current approved budget: £7000 New approved budget: £10,800
CP4 – Gower Gleanings	<b>NO LONGER PART OF PROGRAMME</b>	<b>NO LONGER PART OF PROGRAMME</b>	N/A	Please see Change Request 4	-
CP5 – Finding Our History	<b>Progress:</b> The Gower Archaeology event was hugely successful and sold out, and there is talk of arranging another one in 2018. £2k cash match was secured from Gower Society. <b>Future Delivery:</b> No future delivery planned as project budget has now been fully	<b>PROJECT COMPLETED.</b> <b>Future Delivery:</b> There are plans to run a biannual conference on the back of the	Nov-16	Please see Change Request 4	Current approved budget: £6,099 New approved budget: £10,099
CP6 and 7 – Art in the Landscape Lead: TBC (CCS procurement)	<b>Progress:</b> No delivery activity during the reporting period. <b>Future Delivery:</b> Develop ideas with Gower artists	<b>Progress:</b> HG met with Gower Group studios. Also contacted oether Gower artists for input. Contacted Glynn Vivian but no response. Draft spec has been written and is due to be published 15th March. <b>Future Delivery:</b> Award contract/s	Mar-18	Renamed: Art in the Landscape	-

CP8 – Ancient Ways and Greenways  Lead: GGAT	<b>Progress:</b> TBC by GGAT (has been requested)	<b>Progress:</b> TBC by GGAT	Mar-17	No changes	-
	<b>Future Delivery:</b> TBC by GGAT	<b>Future Delivery:</b> TBC by GGAT			
CP9 – Community Enablers  Lead: CCS	<b>Progress:</b> <u>Community Kites Project</u> As part of the community kites project, CARP (the facilitators) produced a reflective report on the successes, lessons learned, and recommendations for future community-led engagement.	<b>Progress:</b> <u>Rhossili Medieval Village</u> Early discussions have included the need to engage target groups in activities.  <u>Bringing Gower Home</u> Final sessions being delivered.	Mar-18	Please see Change Request 4	Current approved budget: £88,000  New approved budget: £91,800
	<b>Future Delivery:</b> Delivery of final BGH sessions will take place in Jan / Feb 2017. Development of final activities / project is now needed.	<b>Future Delivery:</b> Support from staff is needed to facilitate and ensure GLP target and include under-represented groups. This is to be done			
CP10 – Ancient Hedge Banks  Lead: CCS Contractor: Exegesis and Coeden Fach	<b>Progress:</b> Contract started to digitise map of Gower hedgerows for use in surveys and future projects. This will be overlaid by other data such as archaeological significance, ecological connectivity, to identify areas of priority for fieldwork.	<b>Progress:</b> GIS Digitisation of Gower hedgerows has been completed. Coed Cymru have assisted with further prioritisation for fieldwork that will both groundtruth the GIS classifications and collect further data regarding site specific features and management.	Mar-18	No changes	-
	<b>Future Delivery:</b> Community engagement	<b>Future Delivery:</b> Dates for hedgerow survey are: 3, 10, 22, 25 April and 4, 11 May.			
CP11 Seashore Safaris  Lead: CCS	<b>Progress:</b> No activity during the reporting period.	<b>Progress:</b> No activity during the reporting period.	Mar-18	Please see Change Request 4	Current approved budget: £6,000
	<b>Future Delivery:</b> TBC	<b>Future Delivery:</b> To be discussed by working group.			
CP12 – Artist- led events	<b>PROJECT COMPLETED</b>	<b>PROJECT COMPLETED</b>	N/A	Please see Change Request 4	Current approved budget: £6,000  New
	<b>PROJECT COMPLETED</b>	<b>PROJECT COMPLETED</b>			

CP13 – Cockles and mussels	<b>Progress:</b> Procurement of consultant is	<b>Progress:</b> No activity during the reporting	Mar-18	No changes	-
	<b>Future Delivery:</b> Heritage interpretation plan to be completed by end March.	<b>Future Delivery:</b> Heritage interpretation plan to be completed by end March and <del>detail how spending to be</del>			
CP14 – Quantifying Climate Change	<b>Progress:</b> No further progress to be <del>reported in this period</del>	<b>Progress:</b> No further progress to be reported in this period	Mar-18	No changes	-
	<b>Future Delivery:</b> See CP13	<b>Future Delivery:</b> See CP13			
CP15 and 16 – Taste of Gower  Lead: CCS	<b>Progress:</b> Two walks were delivered: Nov - Three Cliffs ?	<b>Progress:</b> CCS Sports Development Team will continue to organise and deliver ToG walks in-kind until April. Thereafter they will cease to deliver this activity on behalf of GLP. Impacts cash match funding by ~£1k loss.	Mar-18	Please see Change Request 4	Current approved: £9,600  New approved budget:
	<b>Future Delivery:</b> At this stage it is uncertain	<b>Future Delivery:</b> TBC			
CP17 – Heritage Hit Squad  Lead: GGAT	<b>Progress:</b> No delivery activity in the reporting period. Remaining delivery is planned for later in 2017	<b>Progress:</b> No delivery activity in the reporting period. Remaining delivery is planned for later in 2017	Sep-17	No changes	-
	<b>Future Delivery:</b> Three events to be delivered in 2017.	<b>Future Delivery:</b> Dates TBC by GGAT			
CP18 – Evaluation and Monitoring Focus Groups  Lead: Wavehill	<b>Progress:</b> Fieldwork was completed during the reporting period and a draft report submitted in December and Mair met with Helen and Chris to review and discuss draft Interim report.	<b>Progress:</b> Wavehill presented their report to the Partnership on 26th January. Recommendations were discussed at February Board meeting and will be discussed further on March 16th.	Mar-18	Please see Change Request 4	Remaining budget: £0
	<b>Future Delivery:</b> Presentation of findings and recommendations for discussion with GLP Partnership planned for 26th January.	<b>Future Delivery:</b> Final evaluation work and report will be completed March 2018. Or, shortly thereafter.			
CP19 – Gower from the Sea  Lead: CCS	<b>Progress:</b> No delivery activity in the reporting period.	<b>Progress:</b> No delivery activity in the reporting period.	Mar-18	Please see Change Request 4	Budget reduced by £11,000
	<b>Future Delivery:</b> Liaise with Oakley Intertidal re: delivery plans. Project also	<b>Future Delivery:</b> Suggest revert to original project scope, detail to be agreed by			
CP20 – Evaluation and Monitoring visitors	<b>Progress:</b> Fieldwork and interviews	<b>Progress:</b> See CP18	Mar-18	No changes	-
	<b>Future Delivery:</b> Presentation of Interim report expected on 26th January 2017.	<b>Future Delivery:</b> See CP18			
CP21 – Brass Band.	<b>COMPLETED</b>	<b>COMPLETED</b>	Sep-16	Please see Change Request 4	Remaining budget reduced to £0
	<b>COMPLETED</b>	<b>COMPLETED</b>			