

Gower Landscape Partnership - Quarterly Report for Period 1st January - 31st March 2016

Programme C - Access and Learning

Report prepared by Helen Grey, European and External Funding Team

Programme C - Access and Learning	Progress from 1st Oct to 31st Dec 2016	Progress from 1st Jan to Mar 2017 <i>(report in progress in readiness for next claim)</i>	Completion Date <i>completion date</i>	Summary of changes to projects <i>(report any changes and/or risks to the projects agreed goals or state if no significant changes to report)</i>	Budget Implications
AL 1 and AL4 – Gower App Trails	PROJECT COMPLETED	PROJECT COMPLETED	Mar 2015		
	PROJECT COMPLETED	PROJECT COMPLETED			
AL2 – Green Guide to Gower Lead: SEF	Progress: No delivery activity during the reporting period.	Progress: No delivery activity during the reporting period. No delivery plans in place.	Mar 2018?		
	Future Delivery: TBC	Future Delivery: To be reviewed by working group			
AL3 – Multi-user access improvements Lead: Gower AONB Team	Progress: Successfully secured funding from WG and NRW. Capital works making good progress.	Progress: Capital works and bridge installation in Parkmill now complete. Awaiting delivery of Port Eynon materials.	Mar-17	Please see Change Request	Decrease of
	Future Delivery: Procure materials and services to implement groundworks at Port Eynon.	Future Delivery: Contractor installation of Port Eynon board walk scheduled for April.			
AL 6 – Virtual Visitor Centre Lead: Gower AONB Team	Progress: Ongoing and unresolved issues with Rippleffect and parts of the website not working properly. There has been discussion about involving CCS Leagal team to progress this matter.	Progress: Issues with consultant (Rippleffect) still unresolved. CL has escalated.	Contract completed – Dec 2015. Activity - ongoing		
	Future Delivery: Requires internal CCS additional staff resource.	Future Delivery: TBC. To be picked up by working group.			
AL7 and 10 – Mobile display Lead: Gower	Progress: No further delivery activity during the reporting period.	Progress: No further delivery activity during the reporting period.	Mar-18		
	Future Delivery: Requires additional staff resource.	Future Delivery: Requires additional staff resource.			
AL8 – Industrial on site heritage Penclawdd Lead: Gower AONB Team Contractor:	Progress: See CP13	Progress: Workshops held with local community. Draft report from consultant received.	Mar-18		
	Future Delivery: Community engagement / consultation.	Future Delivery: GLP working group and Penclawdd local group to collaborate in delivery of recommended projects. Likely to include a festival and possible repair and interpretation work on the railway platform.			

AL9 – Geocaching and Wild Days Out Lead: CCS	Progress: No delivery activity in the reporting period.	Progress: No delivery activity in the reporting period. But made link with Cynydd programme and ringfenced funding for schools to access funding for these groups.	Mar-18		
	Future Delivery: Community engagement activities such as these were being planned by the GLP Coordinator, as this post has not been replaced since January we are now waiting for the new GLP Project Support Officer to start who will work with community groups.	Future Delivery:			
AL11 – Schools and Education Centres Lead: CCS	Progress:	Progress: Christchurch Primary trip to Rhossili as part of the development of a school / family activity pack about shipwrecks and smugglers. Specification for tender is being drafted.	Mar 2018		
	Future Delivery: Develop and procure final year of schools' activities.	Future Delivery: Award contract.			
AL12 – Gower Heritage Materials Lead: CCS	Progress: No delivery activity in the reporting period.	Progress: No delivery activity in the reporting period. Discussed with Heritage Centre development of multi-lingual app for visitors to use on self-guided visits.	Mar 2018		
	Future Delivery: TBC	Future Delivery: As well as above. Suggest working group decide how to use remaining funding.			
AL13 – Collections of stories re: shipwrecks Lead: Viv Harries	Progress: Draft publication has been shared with GLP Team and will be trialled with a city centre school before being finalised.	Progress: Education / activity pack has been completed. Awaiting translation	Mar 2017	Please see Change Request	Increase of £882 to budget
	Future Delivery: Site visit and feedback from Christchurch Primary school.	Future Delivery: Production of packs and promotion / roll-out to schools. Who will do promo?			
AL14 – Gower Gold, Silver, etc	Progress: See CP13	Progress: See CP13	Mar 2018		
	Future Delivery: See CP13	Future Delivery: See CP13			
AL15 – Community Geophysical Survey Lead: TBC (CCS procurement)	Progress: Propose to work collaboratively with GGAT, NT and Cadw on a dig at the deserted Rhossili medieval village.	Progress: Initial meeting to discuss possible collaborations took place on 26th January 2017.	Mar 2015		
	Future Delivery: Initial meeting to discuss the above has been arranged for 26th January 2017.	Future Delivery: Secure / confirm funding Procure services to coordinate and run the project Confirm project plan and partner input Deliver project			