

Gower Landscape Partnership - Quarterly Report for Period 1st January - 31st March 2016

Programme D - Heritage Training

Report prepared by Helen Grey, European and External Funding Team

Programme D - Training and skills	Progress from 1st Oct to 31st Dec 2016	Progress from 1st Jan to Mar 2017	Completion Date	Summary of changes to projects	Budget Implications
HT1 – Community Supported Agriculture Lead: Cae Tan	Progress: The Cae Tan film has been completed and looks great. Many photos of the past months' activities are on their Facebook page: https://www.facebook.com/Cae-T%C3%A2n-CSA-1466314323699258/?fref=ts The film can be viewed here: https://www.youtube.com/watch?v=szd-AcS7VFE	PROJECT COMPLETED	Mar 2017		
	Future Delivery: Project completed.	PROJECT COMPLETED			
HT3 – Training in Heritage Skills and Crafts. Lead: TBC (CCS procurement)	Progress: No activity in this reporting period.	Progress: No delivery activity in this reporting period.	Mar 2018		
	Future Delivery: Develop specification for procurement by end Feb 2017.	Future Delivery: Spec being developed. To be taken forward by working group.			
HT4 – Ecotourism and Ambassador Training Lead: TBC (CCS procurement)	Progress: RDP LAG supported proposal so now need to develop specification for procurement of the project and feasibility study.	Progress: LAG approved support for the project. Tender advertised and 4 bids received, awaiting assessment scores and award of contract.	Mar-18		
	Future Delivery: Await approval from RDP LAG for match funding then publish tender on S2W.	Future Delivery: Procurement and award contract.			
HT5 – Community walk leaders	Progress: PROJECT COMPLETED	Progress: PROJECT COMPLETED	Contract completed – Dec 2015. Activity - ongoing		
	Future Delivery: See CP15&17	Future Delivery: See CP15&18			
HT6 - Get Into Heritage Lead: TBC (CCS procurement)	Progress: No delivery during the reporting period.	Progress: No delivery during the reporting period.	Mar-18	Please see Change Request 4 and 8	
	Future Delivery: If commons results-based project proposal approved, develop specification and put out to tender.	Future Delivery: Decision needs to be made regarding commons results-based proposal. Or to put tender out for delivery of original specification to work with disadvantaged groups on heritage projects. Down to Earth have expressed interest in this.			

HT10 – Hedgerow Survey Lead: CCS	Progress: In collaboration with GGAT under project CP8 a winter hedgerow tree id training session was delivered.	Progress: Dates agreed with Coeden Fach for delivery of training sessions. Poster will be published shortly. A number of farmers / landowners have been recruited to take part in the survey.	Mar-18		
	Future Delivery: Further training sessions to be organised.	Future Delivery: Delivery of training sessions and ongoing support of volunteers.			
HT11 – Species Identification Lead: TBC (CCS procurement)	Progress: No delivery activity in the reporting period.	Progress: No delivery activity in the reporting period.	Mar-18		
	Future Delivery: TBC	Future Delivery: Could be included with Rural Skills and Crafts tender.			
HT12 - Apprenticeship Programme Lead: Commons Vision	Progress: Received clarification on the commons / grazing projects. Contract promoted through S2W. One submission received from and awarded to Commons Vision.	Progress: Awaiting update from PJ.	Mar-18		
	Future Delivery: Project kick-off and delivery.	Future Delivery: TBC by Commons Vision			
HT13 – Haymeadow Training Lead: National Trust	Progress: No further delivery in the reporting period.	Progress: Wildlife Trust and National Trust has proposed using the remaining budget to upskill staff and volunteers in scything training and to be able to train others.	Mar 2018		
	Future Delivery: TBC by National Trust	Future Delivery: To be taken forward by working group			
HT17 – Oral History Lead: TBC (CCS procurement)	Progress: No further delivery during the reporting period.	Progress: Tender is now advertised on Sell2Wales. Closing date: Monday 27th March	Mar 2018		
	Future Delivery: Develop specification for procurement and put out to tender by end Feb.	Future Delivery: Award contract			
HT18 – Gower Coastal Rangers Lead: National Trust	Progress: No delivery activity in the reporting period, but now in discussions with NT regarding their plans for a marine wildlife watch project - already 30 volunteers expressed an interest.	Progress: Project outline and outputs agreed with National Trust and delivery underway. Events held: TBC Volunteers engaged / trained: TBC	Mar 2018		
	Future Delivery: Develop project with NT.	Future Delivery: Continue with delivery plans, engage schools and community groups.			