

Project Title: PSB Highlight Report	Workstream: Strong Communities
Project Lead: : Roger Thomas / Steve Davies	Date: 7/10/19

Project Overview	Links to other workstreams or partners
<p>Review of the action plan is in progress and an asset mapping project is planned to be undertaken during the next period to identify any areas where we think there could be opportunities for shared intervention.</p> <p>The review includes identifying actions that are now complete, those that are ongoing and new actions that need to be included. The review will identify what is 'business as usual' and should therefore not be included in the action plan.</p> <p>The first meeting of the new stakeholder group was held during September and suggestions for key actions moving forward were discussed and decided upon.</p>	<p>The new stakeholder group meeting was held, and it was identified that there would be value in closer links with the RPB Transformation program and also the Regeneration Partnership as there were many close links and common goals.</p> <p>All future meetings will be aligned to the Regeneration partnership meetings which should assist in ensuring appropriate representation at the right level. Its essential the group membership is correct as it enables there to be intelligence sharing and joint working across other PSB workstreams and between different agencies and departments.</p>

Project Outcomes/ Milestones

Key Updates this period

Highlights – Achievements / Outcomes


- Highlight a
- Highlight b

Challenges/ Barriers

- Area 1- Still work needs to be done on getting appropriate representatives to attend meetings.
- Area 2
- Area 3

Overview of key risks

Risk Matrix (RAG Status)



1. Risk 1 There's still difficulty in getting all partners represented at the correct level AMBER
2. Risk 2 To make sure that the workstream doesn't just duplicate reporting burden on other partners 'business as usual' activities. AMBER
3. Risk 3 Additional diary pressure of attending another 'Partnership' meeting. AMBER

<p>Priorities for next period</p>	<p>Stakeholders Involved & Communication undertaken</p>												
<ul style="list-style-type: none"> • Priority 1 -Complete mapping project to get a visual representation of areas of work. • Priority 2- Ensure appropriate representation 	<p>All members</p>												
<p>Any Actions for PSB: (Please tick as appropriate)</p> <ul style="list-style-type: none"> • Action 1 All PSB members to consider signing up to paying staff the living wage. • Action 2 PSB members to consider looking preferably at contractor's commitment to paying living wage who are bidding for grants and score them accordingly. • Action 3 	<table border="1"> <thead> <tr> <th data-bbox="1104 467 1211 496">Note</th> <th data-bbox="1256 467 1364 496">Action</th> <th data-bbox="1435 467 1574 496">Decision</th> </tr> </thead> <tbody> <tr> <td data-bbox="1104 539 1211 576"></td> <td data-bbox="1256 539 1364 576"></td> <td data-bbox="1435 539 1574 576"></td> </tr> <tr> <td data-bbox="1104 579 1211 616"></td> <td data-bbox="1256 579 1364 616"></td> <td data-bbox="1435 579 1574 616"></td> </tr> <tr> <td data-bbox="1104 619 1211 655"></td> <td data-bbox="1256 619 1364 655"></td> <td data-bbox="1435 619 1574 655"></td> </tr> </tbody> </table>	Note	Action	Decision									
Note	Action	Decision											
<p>Report Prepared by:</p>													