

PRU

Project Monthly Report



29th June 2020

Report dated 26th June 2020

Contractors Report 12

Contents

1.0 Safety, Health and the Environmental Issues

- 1.1 Health and Safety
- 1.2 Environment / Ecology

2.0 Progress

- 2.1 Details
- 2.2 Current position
- 2.3 Overall assessment of position
- 2.4 Construction activities
- 2.5 Summary of works over the next period
- 2.6 Items that may affect progress
- 2.7 Items that have affected progress

3.0 Information

- 3.1 EWN's
- 3.2 PMI's
- 3.3 CE's
- 3.4 Client RFI's
- 3.5 Request for Change

4.0 Design

- 4.1 Design Progress
- 4.2 Design Status
 - 4.2.1 Architectural
 - 4.2.2 Civils/Structural
 - 4.2.3 Services
- 4.3 Outstanding Design Information
- 4.4 Building Control

5.0 Procurement

6.0 Financial report

7.0 Quality

8.0 Warranties

APPENDICIES

- A. Progress Photographs
- B. Current Programme Dropline
- C. Change Management Tracker
- D. Warranty Tracker