2019	2020	2021	2022
	Discovery Phase Sign Off Conference Room Pilot 1	Data Migration 1 Conference Room Pilot 2	Data Migration 3 User Acceptance Testing
	Solution Validation Workshops	Build and Configuration	Payroll Parallel Runs 1,2,3
	Modelling Phase Complete	Data Migration 2	End User Training
Cabinet Approval	Programme Pause - Covid Impact	System Integration Testing Completes early 2022	Cutover
Functional Workshops		Key User Training Completes early 2022	Go - Live
	· 		

