



Digital Infrastructure  
Integrated Assurance and Approval Plan

Assurance / approval / Reporting	Activity/Product	Primary client	2020/2021												2021/2022												Comments	
			Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
<b>Governance</b>																												
Digital Programme Board	Live document / Meetings	CCC, PCC, CCS, NP/		x	x		x	x	x																			Monthly Programme Board meetings
Carmarthenshire County Council	Council Meetings	CCC		x																								Reports and/or presentations taken to CMT/PEB/EB as appropriate for decisions and updates
Regional Local Authorities	Council Meetings	CCC, SCC, PCC, NP/TC																										Reports/Business Case taken as appropriate for decision and discussion
Joint Committee	Meetings	SRO, JC, PoMO	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Monthly meeting - Highlight reports/Project updates provided as requested
SBCD Programme Board	Meetings	SRO, PB, PoMO	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Monthly meeting - Highlight reports/Project updates provided as requested
Economic Strategy Board	Meetings	SRO, ESB, PoMO	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Monthly meeting - Highlight reports/Project updates provided as requested
Joint Scrutiny Committee	Meetings	SRO, JSC, PoMO		x		x		x		x		x		x		x		x		x		x		x		x		Meeting every two months - Documentation provided as requested
<b>Assurance</b>																												
OGC Gateway Process	Risk Potential Assessment	SRO, PB, PoMO						x																				Provided to regional office in June 20 and to Welsh Government in September 20
OGC Gateway Process	Gate 0 Programme Strategic Assessment	SRO, PB, PoMO, JC																										Completed October 20. Next one planned for January 22
Programme Business Case	Live document	SRO, PoMO, PB, JC, JSC																										Business Case produced, incremental strengthening and amendments ongoing
Programme Risk Register & Issues Log	Live document	SRO, PoMO, PB, JC, JSC	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Risk register and issues log produced and live. Monthly review and amendments ongoing via Digital Programme Board.
Programme M & E plan	Live document	SRO, PoMO, PB, JC, JSC	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	M & E Plan produced and live. Monthly review and amendments ongoing
UK and Welsh Gov Policy discussions	Meetings	SRO, PoMO		x		x		x		x		x		x		x		x		x		x		x		x		Several policy meetings have taken place to inform Business Case. Policy discussions ongoing quarterly.
<b>Audit and risk</b>																												
Audit	Audit	SRO, PB, PoMO, JC	WAO	WAO	WAO																							annual audit