



Swansea Bay City Region Joint Committee - 23 June 2022

Swansea Bay City Deal Quarterly Monitoring Report(s) / Highlight Report

Purpose:	To inform Joint Committee of the SBCD Quarterly Monitoring Report for both the SBCD Portfolio and its constituent programmes / projects
Policy Framework:	Swansea Bay City Deal (SBCD) Joint Committee Agreement (JCA)
Recommendation(s):	It is recommended that Joint Committee:
1)	Notes the Quarterly Monitoring Report for the SBCD Portfolio and its constituent programmes / projects
Report Author:	Amanda Burns (SBCD Senior Portfolio Support Officer)
Finance Officer:	Chris Moore (SBCD S151 Officer)
Legal Officer:	Tracey Meredith (SBCD Monitoring Officer)

1. Introduction

SBCD Quarterly Monitoring Report for the SBCD Portfolio and its constituent projects provides the Programme (Portfolio) Board with a summary of key activity for the last 3 months and current quarter planned activity.

2. Background

Appendix A: Highlight Report

The SBCD Highlight Report details the monthly progress made and activities planned for the SBCD Portfolio's constituent programmes and projects.

Appendix B: Dashboard Quarterly Monitoring

A summary of all the Quarterly Reporting documentation.



Appendix C: The SBCD Quarterly Monitoring Report is made up of 2 levels with several components

- Portfolio
 - Communications and Marketing

- Programmes / Project
 - Scorecard with status summary
 - Previous quarter achievements and current quarter planned activities
 - Key Risks
 - Outputs

Appendix D: Integrated Assurance and Approval Plan

The Integrated Assurance and Approval Plan (IAAP) is a tool to plan assurance and approval points from discovery to the final stage of delivery of the Programme/Project lifecycle.

The IAAP has been developed in line with the WG Integrated Assurance Strategy, is a living document and reviewed and updated on a quarterly basis.

Appendix E: Portfolio Risk Register

The Swansea Bay City Deal portfolio risk register captures and monitors key portfolio level risks to the delivery of the City Deal and achievement of its aims and objectives.

Appendix F: Covid-19 Impact Assessment

The Covid-19 impact assessment is the method used by the Swansea Bay City Deal to assess the potential impact that the Covid-19 crisis has on each of nine programmes / projects and overarching City Deal portfolio.

The assessment will assure the viability and successful delivery of the City Deal programmes / projects during the crisis and recovery stages of the Covid-19 pandemic.

Appendix G: Portfolio Gateway 0 Review Action Plan

The SBCD Portfolio Action Plan available in Appendix E has been developed in response to the recommendations made in the Gateway 0 review undertaken in July 2021

The Action Plan is a 'live' document, updated on a monthly basis with the potential to expand the scope of the plan to incorporate other work areas of the PoMO. As such it will be the Portfolio Action Plan and a key operational document for overseeing the timely and effective delivery of the forward work programme of the SBCD PoMO.

Considerable progress has been made on the actions identified in response to the Recommendations. Whilst two of the actions have been completed, the majority of the other actions are well underway and are due to be closed off with the submission of the updated Portfolio Business Case by the end of March 2022

Appendix H: Procurement Pipeline

The SBCD has an agreed set of procurement principles that outline the expected approach for its programmes and projects to follow. Achieving the maximum of community benefit and social value are primary considerations of these principles.

This procedure accepts that there is an obligation in the WPPS for the public sector to report community benefits annually for projects over £1m, utilising an acceptable method such as the WG community benefits toolkit. The SBCD procurement principles acknowledge this requirement.

The SBCD Procurement Pipeline details the route of procurement, start and completion date and contract value which covers the design and construction phase of the SBCD Programmes and Projects

Appendix I: Portfolio Issues Log

The Swansea Bay City Deal portfolio issues log captures and monitors key portfolio level issues to the delivery of the City Deal and achievement of its aims and objectives.

Appendix J: Benefits Realisation

The SBCD Benefits Register captures the annualisation of Portfolio benefits for Investment, GVA and Jobs that will be delivered up to 2032/33

Appendix K: Construction Impact Summary

The purpose of the combined risk/issues assessment and impact assessment is to highlight and quantify the specific risks/issues currently being experienced throughout the construction industry.

3. Financial Implications

There are no financial implications associated with this report. Portfolio financial monitoring will be reported separately through the Accountable Body.

4. Legal Implications

There are no legal implications associated with this report.

5. Alignment to the Well-being of Future Generations (Wales) Act 2015

The SBCD Portfolio and its constituent projects are closely aligned to the Well-being of Future Generations (Wales) Act 2015 and the seven well-being goals for Wales. These alignments are outlined in a Portfolio Business Case for the SBCD, as well as in individual project business cases.

Background Papers: None

Appendices:

- A: Highlight Report
- B: Dashboard Quarterly Monitoring
- C: SBCD Quarterly Monitoring Report
- D: IAAP Portfolio Level
- E: Portfolio Risk Register
- F: Covid-19 Impact Assessment
- G: Portfolio Gateway 0 Action Plan
- H: Procurement Pipeline
- I: Portfolio Issues Log
- J: Benefits Realisation
- K: Construction Impact Assessment