
Financial Procedure Rule 7
Appendix 1

FINANCIAL IMPLICATIONS : SUMMARY

Portfolio Place

Service   Regeneration and Planning

Scheme  Llys Dewi Sant/Vetch C09607

Approved 
FPR7 

(March 
2015)

March 16 
Additional 

fees 

Projected 
Additional 

Costs

Projected 
Final 

Project 
Costs

Spend To 
Date

Remaining 
budget 

Remaining 
budget 

Remaining 
budget 

1. CAPITAL  COSTS Mar-15 Mar-16 Dec-16 Total 2015/16 Total 2016/17 2017/18
Actual

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Expenditure
 Acquisition Costs 1300 200 1,500 350 1,150 1,150 0

Compensation 182 18 200 0 200 0 200
Stamp Duty 52 13 65 0 65 65 0

 Fees 100 131 231 131 100 100 0
Other 0 201 201 0 201 120 81
EXPENDITURE 1,634 131 432 2,197 481 1,716 1,435 281

Financing

CCS Funding (Capital) 1,184 432 1,616 0 1,616 1,335 281
CCS Funding (Revenue) 100 131 231 131 100 100 0
V&VP WGov funding 350 350 350 0 0 0
 
FINANCING 1,634 131 432 2,197 481 1,716 1,435 281

2. REVENUE COSTS 2015/16 2016/17 2017/18 FULL YEAR
£'000 £'000 £'000 £'000

Service Controlled - Expenditure

Employees 0 0 0 0
Maintenance and Power (Basement Water Pum 0 0 0 0
Equipment 0 0 0 0
Administration 0 0 0 0

NET EXPENDITURE 0 0 0 0

 


