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Operation Name: Cynnydd

Case (operation) ID: 80833

Beneficiary: Pembrokeshire County Council

Programme/Priority Axis/Specific 
Objective: 

2014-2020 West Wales and the 

Valleys ESF Programme 

Priority - 3

Specific Objective -2

Date this version submitted: 5th June 2018

*delete as applicable

Intention -  to help beneficiaries clearly set out the changes that need to be 

made to the approved business plan, and focus on providing the information 

WEFO needs in order to complete the re-evaluation process

It is intended as a guide only, and beneficiaries should always engage with 

their PDO throughout the re-evaluation process, who will be able to provide 

more specific advice and support throughout the process.

If there are no significant changes to be made to a criterion, then beneficiaries  

can state there is no significant change to this section. 

Executive Summary:
Brief description of the changes to be made and the reasons the changes are 

needed.

Include any changes to operation end date, changes to indicators and targets, 

total operation costs, income, intervention rate and total grant amount.  Also 

summarise any other significant changes, for example the target cohort, key 

barriers or risks.  

The Cynnydd Operation commenced on March 1st 2016 and is a three year 

project aiming to reach 4,500 young people at risk of becoming NEET with an 

end date of February 28 2019.  Although the Operation officially commenced in 

March 2016 approval was not received until 25th May 2016.  By that time some 
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partners had started delivering at risk but the majority of partners were unable 

to commence delivery until after approval was received.  The work that all 

Beneficiaries are doing with participants revolves around the academic year 

which meant that significant delivery did not start until September 2016.  We 

are seeking to extend until December 31 2022 and reach an additional 3,217 

young people.  This would allow partners to complete the academic year of 

2018-19 instead of terminating at the end of the first term as is currently the 

case, continue on for another 3 additional academic years and allow sufficient 

time for an orderly close down of the Operation.  

Approved 
Values 

Change Re-profiled 
values

Operation Length 

(months)

36 46 (127%) 82

Total Operation Cost (£) £19,047,312  £16,428,572 

(86.25%)

£35,475,884

Total Eligible Operation 

Cost (£)

£19,047,312 £16,428,572 

(86.25%)

£35,475,884 

Total ESF Contribution 

(£)

£13,333,118 £11,500,000 

(86.25%)

£24,833,119

Total Eligible Match 

Funding (£)

£5,714,194 £4,928,572 (86.25 %) £10,642,765 

Intervention Rate 70% 70 % 70 %

Approved 
Values 

Change Re-
profiled 
values

Participants engaged 4500 3217 (+71%) 7717

Qualifications gained 1150 9 (+0.07%) 1159

Participants at reduced risk 

of becoming NEET on 

leaving

3084 1686 (54%) 4770



 Re-evaluation template v3 June 2018                                            Appendix A

3

CCT Programme Indicator
Operations integrating 

sustainable development into 

awareness raising, education 

and training programmes.

0 1 1

CCT case level Indicators
Positive action measure – 

young people

0 1 1

Occupational segregation 

Activity

0 1 1

Female participation in 

STEM

0 1 1

Develop an Eco Code 0 1 1

Develop a Travel Plan 0 1 1

Mentoring/Advocacy Activity 0 1 1

Volunteering Schemes 0 1 1

Developing / Engaging CCT 

Champions

0 1 1

Section 1 Core Criterion: Strategic Fit 
Describe what changes are needed to make to the operation that impact on 

strategic fit, and the reasons for the changes, for example:

 

 a change in Welsh Government policy since the operation was 

approved that directly impacts on the operation, and therefore a 

change in delivery is needed to ensure alignment 

 integration with other ESI Programmes that was not planned when the 

operation was approved

 implementation of transnational activity. 

 changes to regional opportunities and priorities or the degree to which 

the operation aligns with them.
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There are a large number of frameworks, policies and strategies that impact 

on Cynnydd, which are listed in the approved Business Plan.  These still apply 

to the Operation and to any reprofile thereof.  

Prosperity for All – The National Strategy

In September 2017 the Welsh Government published Prosperity for All – The 

National Strategy.  This identified 5 priority areas – early years, housing, social 

care, mental health and skills, which have the potential to make the greatest 

contribution to long-term prosperity and well-being. These are areas where it 

has been shown that earlier intervention and more seamless services can make 

a real difference to people’s lives.  Cynnydd contributes directly to this strategy 

by working with young people to improve their skills and qualifications.  

However, even if an individual participant does not achieve a qualification 

directly through Cynnydd, if their risk of becoming NEET is reduced those young 

people are more likely to remain in education or training thereby improving their 

skills indirectly.  

Further Strategic Criterion: Cross Cutting Themes
Describe what changes need to be made to the operation that impact on cross 

cutting themes, and the reasons for the changes, for example:

 changes in plans or additional evidence to deliver against CCT targets

 changes in organisational policy that impact on the operations 

contribution towards CCT objectives, indicators and targets

The current Cynnydd Business Plan was approved before comments were 

received from the Cross Cutting Theme team and consequently no indicators 

are shown on WEFO online.  As a result of comments which were received later 

and subsequent discussions with the WEFO CCT team it has been suggested 

that the following indicators should be used for Cynnydd.  
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Programme Level Indicator

 Operations integrating sustainable development into awareness 

raising, education and training programmes.

Case Level Indicators

 Positive action measure – young people

 Occupational segregation activity

 Female participation in STEM

 Develop an Eco-Code

 Development of an organisational travel plan 

 Mentoring / Advocacy activity

 Volunteering schemes

 Developing / engaging CCT Champions

In the current approved Business Plan it was stated that the SD Champion 

would work with the Wales Green Business Centre and Natural Resources 

Wales and other organisations as appropriate, to obtain advice and guidance 

in sharing and implementing the ‘green agenda’ across the operation.  The 

Lead Beneficiary proposes to send out any updates on the green agenda as 

they are received but the existing wording in the Business Plan envisages a 

formal approach which is excessive for this Operation so we are not suggesting 

including it as a case level indicator.  All Beneficiaries have contributed towards 

developing a Travel Plan and Eco Code for the Operation, which covers the 

relevant aspects of the green agenda.  Sustainable development is a key policy 

within each of their organisations.  

Further Strategic Criterion: Suitability of Investment
Describe what changes need to be made to the operation that impact on the 

suitability of investment, and the reasons for the changes, for example:

 changes to mainstream or other ESF provision available for target 

participants that means that impacts on the operation

 if changes are being made to the delivery model, what impact this will 

have on the operation’s target cohort, sectors, barriers or activities.



 Re-evaluation template v3 June 2018                                            Appendix A

6

There are no changes which are being made which will impact on the suitability 

of the investment.  The only changes with regard to the delivery model relate to 

procurement which is dealt with in Section 2 below.  

Section 2 Core Criterion: Delivery 
Describe what changes need to be made to the delivery model, and the 

reasons for the changes, for example:

 change to end date of the operation and why it is needed

 integration with other provision, including ESF

 any changes to procurement

 any changes in joint beneficiaries and why

 any other changes to the delivery model 

 changes to the primary risks of the operation.

The extension of this Operation to December 2022 would result in a further 

3,217 participants being assisted through Cynnydd.  It was originally anticipated 

that Cynnydd would deliver over a period of 36 months.  However the approval 

process took longer than anticipated which resulted in a delay before partners 

were able to commence delivery.  This delay was aggravated by constraints of 

the academic year with some partners not being in a position to commence 

delivery until the start of a fresh academic year.  As a consequence of this the 

Operation has been behind delivery profile both in terms of finance and outputs 

since approval.  A further extension of both time and finance would allow us to 

reach even more students who are at risk of becoming NEET.  

Procurement
Local Authority partners will continue to procure for training for participants.  The 

way in which this will be done will change from a regional to a local basis.  More 

details on this are contained below under Further Delivery Criterion: 
Management of Operation.
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Joint Beneficiaries
On the 1st August 2017, Coleg Ceredigion became a subsidiary of Coleg Sir 

Gar.  Both organisations remain as separate legal structures with separate bank 

accounts for the purpose of externally funded projects.  As far as the delivery 

of Cynnydd is concerned both colleges are operating individual projects which 

address their particular local needs.  The delivery and management of each 

project is separate.  

Delivery Model Changes
When the Regional Procurement Framework was drawn up there was a specific 

Lot relating to emotional support and therapy specifically, emotional, social & 

behavioural difficulty support, cognitive behaviour therapy, attachment therapy 

and substance misuse support.  No suitable bids were received under this Lot 

and therefore no provision was able to be made for this activity under the 

Framework.  Individually some LA partners requested and received permission 

from WEFO to recruit an educational psychologist or other staff with similar 

expertise to deliver this activity in-house.  These staff members are now in place 

and this activity will continue to be delivered in-house.  

Training will continue to be procured but will be on a local basis rather than 

through a Regional Framework.

All partners were asked to profile expenditure until December 2022 with delivery 

taking place until the end of the academic year 2021-22.  All partners apart from 

Coleg Sir Gar, City & County of Swansea and Neath Port Talbot College Group 

had to reduce the level of activity they were able to undertake with participants 

in order to meet the allocated budget available.  Gower College Swansea has 

not reduced the activity level but instead has chosen to deliver only until the 

end of the academic year 2020-21. 

Other changes are as follows:- 

Neath Port Talbot College Group
The approved Business Plan included the use of directly funded Principal 

Lecturers’ time to help with more academic interventions, claiming their hours 
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via timesheets.  Since the commencement of the Cynnydd Operation the 

College has been finalising its post-merger restructuring and as a result of this 

the post has been removed from the Academic School management team 

structures.  One year into the delivery of the Cynnydd project and after 

reviewing the performance and demand for Cynnydd support, the College finds 

there is an unfulfilled need for specialist support amongst those young people 

with mental health needs and who in addition have significant emotional, social 

and behavioural difficulties.  We intend to use the money originally allocated to 

Principal Lecturers to fund a Resilience Officer. This equates to 18.5hrs pw, 

term time only (36wks) on scale 6, starting in Sept 2018. 

NPTCG intend to use the additional transition allocation of budget (see Section 

3) to pay for an extra Transition and Retention Coordinator (TRC) for 20hrs pw, 

on scale 4, full year. 

In addition to intensive interventions / pastoral care provided by TRCs NPTCG 

shall be offering Level 1 Agored qualifications to young people to improve their 

employability skills.  This will be delivered in small groups throughout the 

academic year.

Coleg Sir Gar
The original delivery model included two main strands. These are the Mentoring 

strand and support focused on Monitoring & Tracking and Study Skills support.  

The uptake on study skills support has been less than anticipated whereas the 

mentoring strand has proven to be very effective in supporting those at greatest 

risk.  There is also an increased demand due to mental health, emotional and 

behavioural issues which need to be addressed. It is therefore proposed to 

reduce the study skills support strand and employ additional mentors together 

with a Cynnydd Resilience Counsellor.  This would be a new full time role and 

will work closely with the Mentors. 

Pembrokeshire College
Cynnydd mentors provide additional bespoke support to participants which is 

mainly pastoral but can include a range of interventions including housing 
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support, financial capability and support, strategies to improve behaviour and 

attitude, online safety awareness, time management, advocacy, mental health 

support and other supportive interventions.  The delivery model will remain 

fundamentally the same moving into the extension period with mentors linked 

to faculties however there will be an additional focus on attendance introduced 

from December 2017 and a programme of preventative work on emotional 

resilience with the aim of avoiding crisis and the need for acute interventions.

City & County of Swansea
Swansea Council will continue to deliver to Cynnydd participants as planned at 

the outset of the Cynnydd Operation however it has become clear that an 

additional 1 FTE Learning Coach will be required to work directly with the PRU 

which has a high allocation of pupils at risk of becoming NEET.  In addition with 

the high number of schools involved in the Cynnydd Operation there is a 

requirement for an additional 0.5 FTE European Officer in the central team. To 

date, the current staffing structure for the back office, and quality and 

performance role has been under a significant level of strain to support the 14 

schools and Cynnydd Learning Coaches involved in the project.  The 

operational model for Swansea is large, but targeted for individuals involved in 

the project and the back office/central team within the EFT needs to be of an 

appropriate scale to support it successfully. 

The changes in Neath Port Talbot College Group resulted from a change in 

their organisational structure but apart from that the changes outlined above 

are due to our experience in delivery and management of the Operation to date.  

At the outset of the Operation it was only possible to estimate the level of 

support that would be required in different areas and these proposed changes 

in staffing levels are based on experience of delivery to date.  The evaluation 

of the Operation has not yet taken place so we are not able to incorporate any 

recommendations the evaluators may have in terms of delivery model.  

Further Delivery Criterion: Indicators and Outcomes 
Set out clearly the changes to the targets, showing current targets, 

achievement to date, and the requested change.  
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 Provide a clear rationale to support the need for the changes, 

explaining what is changing and why, and how you will achieve the 

revised indicators  

 Provide a revised Delivery Profile for all indicators (your PDO will 

provide you with a template).  This includes extensions to operation 

end date. 

Participants 
Approved 

Achievement 
to Date

Reprofiled 
Participants

Pembrokeshire County Council 533 394 889

Pembrokeshire College 266 228 443

Ceredigion County Council 431 271 688

Coleg Ceredigion 149 56 248

Carmarthenshire County Council 707 254 1178

Coleg Sir Gar 301 132 604

City & County of Swansea 780 498 1300

Gower College Swansea 390 232 865

Neath Port Talbot County Borough Council 661 294 1102

Neath Port Talbot College Group 300 86 400

In the currently approved Business Plan, Cynnydd had 3 result indicators 

namely:-

1. Participants at risk of becoming NEET (11-24) at reduced risk of becoming 

NEET upon leaving

2. Participants at risk of becoming NEET (11-24) in education/training upon 

leaving 

3. Participants at risk of becoming NEET (11-24) gaining qualifications upon 

leaving 
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Of these 3 indicators the second was removed by WEFO before approval as it 

was acknowledged it would be difficult to evidence that any such result was 

only due to participation within Cynnydd.

Considerable discussion took place with regard to evidencing the first of these 

results (participants at reduced risk of becoming NEET upon leaving) and the 

following 3 measures were proposed:-

1) Sustained improvement in the pattern of attendance for at least 3 months 

(12 weeks) by 10%

2) Achieving expected level of attainment which would be demonstrated by:-

a. Key Stage 3: Reading and numeracy scores (comparison year on year) 

and/or gaining 1 or more qualification directly through the Operation 

and/or maintaining or improving current level

b. Key Stage 4: Attaining Level 1 or L2i Thresholds; Capped Wider points 

(WBQ “included” and “Capped 9” from 2017 and/or gaining 1 or more 

qualification directly through the Operation and/or maintaining or 

improving current level

c. Post 16: Achieving current programme of study and re-tiering from Tier 

4 into Tier 5

3) Reduced number of exclusions and/or number of exclusion days 

It was agreed that any one of these measures together with a recorded 

improvement in the participant’s wellbeing would be sufficient to evidence a 

reduced risk of becoming NEET.  However it was acknowledged that there was 

very little research and/or evidence to help with the task of defining how to set 

a measure to record and evidence reduced risk of becoming NEET and that 

therefore, we would expect to review this approach to measuring reduced risk 

within the first 12 months, and have some flexibility within the operation to make 

any necessary changes or adaptations.  We are now 24 months into delivery of 

the Operation so a review is overdue.  
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Although the existing measures are working well they do not capture all 

instances where a participant is at reduced risk of becoming NEET.  For 

example:-

1) A participant leaves college before completing their course of study and 

moves into an apprenticeship, other work based learning or employment.

2) A participant leaves school without gaining any direct qualification 

through the Operation and gains an apprenticeship with an employer 

through whom they had a work placement via Cynnydd.  

3) A participant leaves school, having undertaken vocational training 

through Cynnydd and enters college to do a full time course in such 

training.  

4) A participant undertakes workplacements/ volunteering or employability 

support so has a CV and interview skills which would not have been in 

place without support from Cynnydd.

We would therefore propose the following in addition to the existing 3 measures 

for reduced risk 

1) Entering an apprenticeship, work based learning or other full time 

training

2) Entering FE college for full time course (but exiting Cynnydd)

3) Entering employment

4) Undergoing employability training e.g. work placement/ CV, interview 

skills training.

Please note we are not suggesting that entering employment or 

education/training should be results in themselves but rather they should be 

evidence of a reduced risk of becoming NEET.

Qualifications Achieved
The number of qualifications offered by each partner varies considerably.  This 

is due to the local need and way in which Cynnydd is being delivered in the 

different areas.  There was some misunderstanding among partners when the 

original targets were submitted to WEFO as some Beneficiaries thought that 
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they could claim the GCSE or other qualifications that their participants were 

working towards as qualifications gained as a result of the Operation.  

Consequently some partners have now reduced the number of qualifications 

they will be declaring.  Our FE partners, apart from Neath Port Talbot College 

Group, do not work directly with students to achieve qualifications through 

Cynnydd but instead support them to achieve on the courses they are enrolled 

on.  NPTCG is seeking to deliver Level 1 Agored units in Employability Skills 

for their participants.  For the Local Authority partners there is a varied 

approach.  In both Pembrokeshire and Ceredigion part of the Cynnydd delivery 

team are working directly with many participants to deliver BTEC and Agored 

Units whereas this is not the case within the other Local Authorities.  For 

example, Carmarthenshire County Council are only working with a small 

percentage of participants in the Carmarthenshire Secondary Teaching and 

Learning Centre who attend a bespoke alternative curriculum.  Qualifications 

that are gained by this group will be wholly due to any Cynnydd intervention.  In 

addition Carmarthenshire will deliver some Level 1 awards.   It is these 

differences in approach that account for the varying profiles with regard to this 

result among the Joint Beneficiaries.

Achievements to Date
When the paperwork and database were established for Cynnydd at the outset 

of the Operation the information for the results achieved were included in the 

Destination Form which was completed when participants exited the Operation.  

This was due to the wording of the results which are all based on the situation 

when a participant exited the Operation.  After discussions with WEFO we have 

now revised our database to include a tab for Progression Data where partners 

can include information on any qualifications achieved during the time the 

participant is still engaged with the Operation which will enable the reporting to 

more accurately reflect the situation.  
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Result
Current 
Target

Achieved 
to date

Proposed 
Target

Participants at risk of becoming NEET (11-24) at 

reduced risk of becoming NEET upon leaving

3084 243 4602

Participants at risk of becoming NEET (11-24) 

gaining qualifications upon leaving 

1150 216 1159

Further Delivery Criterion: Management of Operation 
Describe the changes need to be made to any aspects of the management of 

the operation and the reasons for the changes, for example:

 Changes to key staff

 Changes to procurement processes 

There are no changes to the management structure within Pembrokeshire 

County Council, the Lead Beneficiary.  The management structure of Strategic 

Regional Board (meeting every 3 months) and the Regional Operational Board 

(comprising the Project Managers of each Beneficiary) is working well.  At the 

outset of the Operation the Regional Operational Group was meeting every 

month but this has now reduced to every two months.  The Lead Beneficiary 

carries out participant checks with all Joint Beneficiaries and this gives an 

opportunity to discuss any individual issues that may have arisen with that 

Beneficiary at that time.  All areas hold Local Project Board meetings which are 

attended by the LA & FE Joint Beneficiaries and Careers Wales advisors.  

Project Management in Carmarthenshire
At the outset of Cynnydd delivery the project manager for Carmarthenshire 

County Council was seconded for 2 days a week (40% FTE) to Coleg Sir Gar 

in the same role.  This worked very well at the beginning of delivery as sharing 

a project manager between the 2 Joint Beneficiaries contributed to 

communication between them and a seamless, united approach towards 

tackling the issues of young people at risk of becoming NEET in the unitary 

authority area.  However as the number of young people engaged in the 

Operation increased, particularly within the Local Authority, the workload 
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became too much for one individual and each partner has now employed a full 

time Project Manager.  They continue to have regular local project board 

meetings which facilitates communication between them.  

Procurement
A Regional Framework for training providers was established for Cynnydd 

which will come to an end on 28th February 2019.  There is no intention to either 

extend or renew this framework.  The framework was never used by the FE 

partners and was not used by all LA partners.  It was difficult to establish the 

parameters of the framework at the outset as each partner had differing 

requirements.  It has proved difficult in practice to source the training required 

for varied reasons e.g. the small number of participants requiring a particular 

course has meant that course is very expensive or no suitable provider is on 

the framework for a particular area.  Neath Port Talbot CBC has not used the 

Regional Framework at all as they do not feel it meets the needs of their 

participants.  It is proposed that each Beneficiary will now be responsible for 

their own procurement of training which will either be by establishing specific 

local Cynnydd Frameworks or will be drawn from existing local training 

frameworks.  

Section 3 Core Criterion: Financial & Compliance 

Set out any proposed changes to the funding package with an accompanying 

narrative to explain the changes,  as well as any changes that may impact on 

due diligence, for example:

 Changes to procurement or State Aid within the operation

 Revenue generation

 Changes to total costs, ESF, match funding and intervention rate and 

the reasons for the changes

 Changes to joint beneficiary arrangements
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Partners will continue to procure training provision (although not through a 

Regional Framework) as outlined in the original Business Plan apart from one 

change with regard to emotional support and therapy as outlined in Section 2 

above.

In apportioning the funds between partners to extend this Operation until 

December 2022, the additional sum of £11.5m ESF was used as this was the 

amount indicated as being available.  It should be noted that the majority of 

partners had to reduce their delivery to participants in order to fit within this sum.  

If partners were to continue to deliver the same interventions as at present a 

further sum of £1,408,520 ESF would be required.  This would enable partners 

to achieve further outputs with participants.  

In allocating the proposed amount available for an extension and reprofile to 

partners the number of participants each partner intended to work with was 

taken into account however it is acknowledged that FE partners may be working 

with participants who were already enrolled on the Operation through another 

partner.  An adjustment was therefore made to the allocation to reflect these 

Cynnydd participants transitioning to college.  The changes to the funding 

package are set out in the table below.  The additional funds requested will 

allow for delivery to a further 3217 participants.  
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£’000s
CYNNYDD Project Costs Total costs Financing

Existing Budget
Additional 

Funds
Co-

Financing ESF Total
Pembrokeshire CC 
Central Costs 641 457 1,098 329 769 1,098
Pembrokeshire CC 1,697 1,904 3,601 1,080 2,521 3,601
Pembrokeshire 
College 997 995 1,992 598 1,394 1,992
Ceredigion Council 1,584 1,545 3,129 939 2,190 3,129
Coleg Ceredigion 571 632 1,203 361 842 1,203
Carmarthenshire 
County Council 2,229 2,213 4,442 1,333 3,109 4,442
Coleg Sir Gar 941 1,005 1,946 584 1,362 1,946
City & County of 
Swansea 2,359 2,353 4,712 1,414 3,298 4,712
Gower College 
Swansea 1,180 1,404 2,584 775 1,809 2,584
Neath Port Talbot 
CBC 2,100 2,081 4,181 1,254 2,927 4,181
Neath Port Talbot 
Group of Colleges 932 646 1,578 473 1,105 1,578
Careers Wales 3,816 1,194 5,010 1,503 3,507 5,010
TOTAL 19,047 16,429 35,476 10,643 24,833 35,476
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Further Financial Criterion: Value for Money
Set out the impact that the changes to the operation will have on value for 

money and why, for example:

 Changes to costs linked to activity and indicators and why this has 

changed

 Any changes to any cost benefit analysis carried out in the current 

business plan

 Affect of any changes to finances and targets on for example total cost 

per participant or total cost per outcome.

Cynnydd was approved with total funds of £19,047,312 to work with 4,500 

participants which equates to £4,233 per participant.  This proposed extension 

will bring that total to £35,476,884 which will be used to deliver interventions to 

7,717 participants which equates to £4,597 per participant.  There is therefore 

an increase of £364 per participant.  This small increase reflects the increased 

amount of time that will be spent with some participants as the extension will 

enable them to remain on the Operation for longer.  With many of these 

participants the issues affecting them are complex and wide-ranging and the 

ability to work with them over a longer period of time will more likely result in a 

sustainable outcome in the long-term.

Further Financial Criterion: Long Term Sustainability
Describe what impact if any the changes to the operation will have on the long 

term sustainability, for example:

 Changes made to the delivery model that have the potential to carry 

on beyond ESF funding

 Changes to any closure plans in place

There are no changes to the long term sustainability as outlined in the Business 

Plan.  The profiling of both outputs and financials is reflected in a closure period 

following from any transition activity that partners will be undertaking over the 

summer period.  


