
 

2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 Total

Band B Progress
Actual 
spend

Actual 
spend

Actual 
spend

Actual 
spend

Actual 
spend

Forecast 
spend

Forecast 
spend

Forecast 
spend

Forecast 
spend

Forecast 
spend

Forecast 
spend

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000
Expenditure
QEd/Sustainable Communities for Learning 

         Education other than at School new build for 
Maes Derw Capital Complete 155 607 3,777 4,919 100 206 9,764
         YGG Tan-y-Lan Capital Complete 2 177 219 4,601 3,996 905 9,900
         YG Gwyr Capital Complete 112 187 3,622 1,714 1,203 6,838
         YG Bryntawe Capital Concept design stage 14 73 64 100 400 3,850 6,527 11,028
         YGG Tirdeunaw Capital Complete 165 141 5,172 5,509 564 11,551
         Bishopston Comprehensive School Capital On site 35 100 448 5,834 4,404 3,843 500 15,164
         Gowerton Comprehensive School Capital and MIM Concept design stage 15 10 4 296 925 8,935 8,759 18,944
         Olchfa Comprehensive School Capital and MIM Concept design stage 120 451 6,357 237 7,165
         Lougher / Kingsbridge new build welsh primary Capital Pending 275 3,690 5,761 400 10,126
         YGG Crug Glais & Penybryn Capital Pending 12 200 613 725 13,066 14,901 5,888 35,405
         English Medium Primary Scheme 2 MIM Pending 8,200 283 8,483
         St Joseph's Cathedral School MIM (VA) Pending 188 3,475 4,552 8,215
         Welsh medium schemes Capital Pending 5 50 0 772 639 84 1,550

Total Expenditure 192 1,161 4,801 24,236 15,853 7,437 4,124 35,871 39,269 15,301 5,888 154,133
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