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Progress from 1st Oct to 31st Dec 

2016

Progress from 1st Jan to Mar 2017 Completi

on Date

Summary of changes to 

projects

( report in progress in readiness for 

next claim )

completi

on date

(report any changes 

and/or risks to the 

projects agreed goals or 

state if no significant 

changes to report)

PROJECT COMPLETED  PROJECT COMPLETED 

PROJECT COMPLETED  PROJECT COMPLETED 

Progress:

No delivery activity during the reporting period.

Progress:

No delivery activity during the reporting period. 

No delivery plans in place.

Future Delivery:

TBC

Future Delivery:

To be reviewed by working group

Progress:

Successfully secured funding from 

WG and NRW.

Capital works making good 

progress. 

Progress:

Capital works and bridge 

installation in Parkmill now 

complete. Awaiting delivery of Port 

Eynon materials.

Future Delivery:

Procure materials and services to 

implement groundworks at Port 

Eynon.

Future Delivery:

Contractor installation of Port 

Eynon board walk scheduled for 

April.

Progress:

Ongoing and unresolved issues with Rippleffect 

and parts of the website not working properly. 

There has been discussion about involving CCS 

Leagal team to progress this matter.

Progress:

Issues with consultant (Rippleffect) 

still unresolved. CL has escalated.

Future Delivery:

Requires internal CCS additional staff resource.

Future Delivery:

TBC. To be picked up by working group.

Progress:

No further delivery activity during the reporting 

period.

Progress:

No further delivery activity during the reporting 

period.

Future Delivery:

Requires additional staff resource.

Future Delivery:

Requires additional staff resource.

Progress:

See CP13

Progress:

Workshops held with local community. Draft 

report from consultant received.

Future Delivery:

Community engagement / 

consultation.

Future Delivery:

GLP working group and Penclawdd local group to 

collaborate in delivery of recommended projects. 

Likely to include a festival and possible repair and 

interpretation work on the railway platform.

Budget 

Implications

AL 1 and AL4 

– Gower App 

Trails

Mar 

2015

Programme C 

‐ Access and 

Learning

AL3 – Muti‐

user access 

improvement

s

Lead: Gower 

AONB Team

Mar‐17

Please see Change Request

Decrease of 

AL2 – Green Guide 

to Gower

Lead: SEF

Mar 

2018?

AL7 and 10 – 

Mobile 

display

Lead: Gower 

Mar‐18

AL 6 – Virtual 

Visitor Centre

Lead: Gower 

AONB Team

Contract 

complete

d – Dec 

2015.

Activity ‐ 

ongoing

AL8 – 

Industrial on 

site heritage 

Penclawdd

Lead: Gower 

AONB Team

Contractor: 

Mar‐18



Progress:

No delivery activity in the reporting 

period.

Progress:

No delivery activity in the reporting period. But 

made link with Cynydd programme and ringfenced 

funding for schools to access funding for these 

groups.

Future Delivery:

Community engagement activities such as these were 

being planned by the GLP Coordinator, as this post has 

not been replaced since January we are now waiting for 

the new GLP Project Support Officer to start who will 

work with community groups.

Future Delivery:

Progress: Progress:

Christchurch Primary trip to Rhossili as part of 

the development of a school / family activity 

pack about shipwrecks and smugglers. 

Specification for tender is being drafted.

Future Delivery:

Develop and procure final year of 

schools' activities.

Future Delivery:

Award contract.

Progress:

No delivery activity in the reporting 

period.

Progress:

No delivery activity in the reporting 

period.

Discussed with Heritage Centre 

development of multi‐lingual app 

for vistors to use on self‐guided 

visits.

Future Delivery:

TBC

Future Delivery:

As well as above. Suggest working 

group decide how to use remaining 

funding. 

Progress:

Draft publication has been shared with GLP 

Team and will be trialled with a city centre 

school before being finalised.

Progress:

Education / activity pack has been 

completed. Awaiting translation 

Future Delivery:

Site visit and feedback from Christchurch 

Primary school.

Future Delivery:

Production of packs and promotion / roll‐out to 

schools.

Who will do promo?

Progress:

See CP13

Progress:

See CP13

Future Delivery:

See CP13

Future Delivery:

See CP13

Progress:

Propose to work collaboratively 

with GGAT, NT and Cadw on a dig 

at the deserted Rhossili medieval 

village.

Progress:

Initial meeting to discuss possible 

collaborations took place on 26th 

January 2017. 

Future Delivery:

Initial meeting to discuss the above 

has been arranged for 26th January 

2017.

Future Delivery:

Secure / confirm funding

Procure services to coordinate and 

run the project

Confirm project plan and partner 

input

Deliver project

AL9 – 

Geocaching 

and Wild 

Days Out

Lead: CCS

Mar‐18

AL12 – Gower 

Heritage 

Materials

Lead: CCS

Mar 

2018

AL11 – 

Schools and 

Education 

Centres

Lead: CCS

Mar 

2018

Mar 

2017

Please see Change Request

Increase of 

£882 to 

budget

AL14 – Gower 

Gold, Silver, 

etc

Mar 

2018

AL13 – 

Collections of 

stories re: 

shipwrecks

Lead: Viv 

Harries

AL15 – 

Community 

Geophysical 

Survey

Lead: TBC 

(CCS 

procurement)

Mar 

2015


