

Gower AONB Partnership Steering Group – 22 September 2014

**GOWER AONB DRAFT MANAGEMENT PLAN
– CONSULTATION TIMETABLE**

Consultation Week No.	w/e date	Activity
-1	19 Sept	Ensure website and consultation is live
0	26 Sept	Consultation start
1	3 Oct	
2	10 Oct	
3	17 Oct	
4	24 Oct	Preparation of AONB newsletter
5	31 Oct	
6	7 Nov	Email reminder to consultees
7	14 Nov	
8	21 Nov	
9	28 Nov	Issue AONB newsletter with final reminder re. consultation
10	5 Dec	
11	12 Dec	8 December – Update for AONB Partnership Steering Group
12	19 Dec	19 Dec - Consultation end date