

<b>Project Title: PSB Highlight Report</b>	<b>Workstream: Stronger Communities</b>
<b>Project Lead: Roger Thomas / Steve Davies</b>	<b>Date: 31/7/2019</b>

<b>Project Overview</b>	<b>Links to other workstreams or partners</b>
<p><b>Following allocation of the workstream to a new statutory partner, a full review of the action plan is in progress. The review includes identifying actions that are now complete, those that are ongoing and new actions that need to be included. The review will identify what is 'business as usual' and should therefore not be included in the action plan.</b></p> <p><b>A number of meetings have been held between Roger Thomas, Steve Davies and Amanda Carr, a new strategic stakeholder group has been identified including partners from across PSB member organisations and other key partners who have a role in delivering actions within the workstream. The strategic stakeholder group has held one meeting with a follow up meeting planned for September.</b></p>	<p>The new strategic stakeholder group has been developed to ensure that it includes partners able to reflect the work of the RPB and in particular the current 'Transformation' programme which has links to a number of actions within the workstream.</p> <p>Group membership enables there to be intelligence sharing and joint working across other PSB workstreams and between different agencies and departments.</p>
<b>Project Outcomes/ Milestones</b>	
<ol style="list-style-type: none"> <li><b>1. Identification of key strategic stakeholders</b></li> <li><b>2. Establish a strategic stakeholder group</b></li> </ol>	

- 3. Complete a review of the existing action plan
- 4. Identification of new / emerging priority and longer term actions
- 5. Establishment of operational groups to drive key actions

**Key Updates this period**

**Overview of key risks**


**Highlights – Achievements / Outcomes**

- Highlight a First strategic group meeting held
- Highlight b Focus on ensuring that initiatives across a range of partners and programmes contribute to the workstream (RPB Transformation programme intelligence included in the action plan is an example of this).

**Challenges/ Barriers**

- Area 1 As the new statutory lead understanding the background to the workstream and 'getting up to speed' has been an essential piece of work within the reporting period.
- Area 2 Limited engagement from partners which impacts on progress
- Area 3

**Risk Matrix (RAG Status)**



1. Risk 1
2. Risk 2
3. Risk 3

**Priorities for next period**

**Stakeholders Involved & Communication undertaken**

- **Priority 1 Completing review of action plan**
- **Priority 2 Strategic group meeting regularly**

**Any Actions for PSB: (Please tick as appropriate)**

**Note**

**Action**

**Decision**

- **Action 1 PSB Partners to ensure appropriate attendance at meetings i.e. attendees with authority to make decisions on behalf of their respective organisations**
- **Action 2 PSB to ensure that 'Action owners' commit to delivering on the agreed actions within the plan.**
- **Action 3**

**Report Prepared by: GM Steve Davies MWWFRS**