



Risk Log (Working with Nature)

Project Title :	Well-being Objective Action Planning and implementation	Sponsor :	Martyn Evans
Project Manager:	Leanne Ahern	Date Created:	Updated 04/02/2020
Version Number:			1

ID	Subject	Risk/ Issue	Description	Proposed Action/ Mitigation	By When	RAG Status	Open/ Closed
01	Communication	Risk	Lack of communication from the PSB wider membership to the Working with Nature group	Identification of objectives and a clear understanding and communication of how each wider partner can contribute to the work plan and outcomes.	Ongoing	Amber	Open