

|  |                                       |
|--|---------------------------------------|
| <b>Project Title: PSB Highlight Report</b>       | <b>Workstream: Strong Communities</b> |
| <b>Project Lead: Roger Thomas / Steve Davies</b> | <b>Date: 28/1/2020</b>                |

| <b>Project Overview</b>   | <b>Links to other workstreams or partners</b>   |
|---|---|
| <p>Since allocation of the workstream there has been several meetings with different partners looking to identify areas of work and establish priorities under the workstream. Following the review there is clear evidence that there are already a number of well-established partnerships in and around Swansea who are very much aligned with the workstreams key aims and core objectives. It has proven to be very difficult to gather all the independent group leads together for additional meetings looking at similar issues due mainly to the heavy workload and the priority given to achieving the tasks set rather than adding an additional reporting stream. There have been some great success stories throughout the year achieved against the aims and objectives by our stakeholders, but the success should be attributed primarily to the individual partnerships.</p> | <p>Through our work this year it is evident that there are very clear and obvious cross overs between many of the workstreams core objectives and other well-established groups working in the area. Key partnerships to note are:<br/> Swansea Poverty Partnership<br/> Regeneration Swansea<br/> Swansea Community Safety Partnership<br/> Safer Swansea Partnership steering group<br/> Regional Partnership board</p> <p>This is not an exhaustive list there are other groups that sit under these looking at local issues and developing asset-based solutions.</p> |
| <b>Project Outcomes/ Milestones</b>   |   |
| <ol style="list-style-type: none"> <li>1. key strategic stakeholders identified</li> <li>2. Action plan reviewed</li> <li>3. Stakeholder meetings held</li> <li>4. Partnerships identified</li> <li>5. Identification of new / emerging priority and longer-term actions.</li> </ol>  |   |

**Key Updates this period**

**Highlights – Achievements / Outcomes**

- Highlight. Group meetings held
- Highlight. Focus on ensuring that initiatives across a range of partners and programmes contribute to the workstream

**Challenges/ Barriers**


- Area 1 Bringing all stakeholders together
- Area 2 Ensuring success from different partnerships is captured effectively
- Area 3 Capacity of partners workload

**Priorities for next period**

- **Priority 1 linking with strategic partnership leads**
- **Priority 2 Ensuring good work is reported effectively through to PSB**

**Overview of key risks**

**Risk Matrix (RAG Status)**



1. Risk 1 Red
2. Risk 2 Amber
3. Risk 3 Red

**Stakeholders Involved & Communication undertaken**

**Any Actions for PSB: (Please tick as appropriate)    Note    Action    Decision**

- **Action 1 PSB to review the reporting structure to ensure all areas of work captured to help identify areas of development**
- **Action 2 PSB members to work towards signing up to paying living wage.**
- **Action 3 PSB to consider scoring contractors favourably who are committed to paying the living wage**

**Report Prepared by:**