Well-being Plan - Step 7 - To improve data quality and accessibility across the Swansea Bay region.

Quarter: 2 2023/24

Overall RAG status			
Q1	Q2	Q3	Q4

Strategic Lead: Swansea Council Name: Ness Young. Organisation: Swansea Council. Email Address: ness.young@swansea.gov.uk Operational Lead: Swansea Council Name: Richard Rowlands Organisation: Swansea Council Email Address: richard.rowlands@swansea.gov.uk

2023-24 Action	Desired outcome	Milestone	Milestone Deadline	Milestone Owner	Success Measure	Progress Update	RAG		
identify the key data sets required to support delivery of PSB Wellbeing Plan and the West Glamorgan Area Plan, to: a) identify data gaps.	Improved data availability and quality across the Swansea Bay region.	Map RPB and PSB key data set requirements.	30-Jun-23				See milestones	Initial meeting held in June between Swansea Council and RPB to review any gaps / opportunities following the production of the well-being and population assessments.	
b) identify opportunities for data sharing. c) improve alignment between Population Area Assessment and Wellbeing Assessment.		Identify data gaps.	29-Sep-23	Kelly Gillings (KG), Leanne Aherne (LA) Steve King (SK) Michelle Davies (MD) Amy Richmond- Jones (ARJ)	ngs indi nne Sep LA) on r (SK) See milestones requ avies ider nond- RJ) data Swa emp	Further regional meeting held on 19 July involving colleagues from Swansea and NPT PSBs, individual partners and the RPB, with follow up held on 27 September. The focus has been on recent and future assessment requirements and to develop the identification of data commonalities and gaps. Agreed that NPT and the RPB review data gaps building on the work Swansea has started with an emphasis on identiying localised data.			
		Identify opportunities for data sharing between the RPB and PSB.	29-Dec-23		See milestones				

Develop new datasets to meet PSB requirements .	31-Mar-24	See milestones
--	-----------	----------------

Key Performance Indicator for Action 1: Data requirements to support PSB Wellbeing Plan are well understood and opportunities for sharing data with the RPB are being pursued.

Work with Regional Partnership Board RPB) to develop digital data portal for partnerships (and their members) across the Swansea Bay region.		Explore feasibility of the PSB to piggy back on work in progress by the RPB to develop a digital data portal.	30-Jun-23	Kelly Gillings (KG), Leanne Aherne (LA) Steve King (SK) Michelle Davies (MD) Amy Richmond- Jones (ARJ)	See milestones	
		Develop a proposal for a joint PSB/RPB digital data portal.	29-Sep-23		See milestones	
		Seek approval of proposal and any associate funding requirement from all participating partners to progress in 2024-25.	31-Mar-24		See milestones	
	•	•	8		•	-

Key Performance Indicator for Action 2: Development and roll out a regional digital data portal approved by partners for implementation in 2024-25

g		
	No detailed proposal has been developed to date. Further discussions to take place on possible options.	
	No detailed proposal has been developed to date. Further discussions to take place on possible options.	Amber