



Swansea Bay City Deal Portfolio Assurance (IAAP Q2 2023/24 updated)

Portfolio / Project / Programme																			Status	RPA updated
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar			
SBCD Portfolio									Gate 0										Gateway 0 review held 17th-19th July - Amber / Green	Yes
Digital												Gate 0							Gateway 0 review held 10th-12th October - Amber / Green	Yes
Campuses																		PAR	Revised date to be agreed with SRO	No
HAPS	AAP																	PAR	AAP held 11th November - Amber DCA. Next review date to be agreed	No
SILCG																		PAR	Next review linked to the development of revised programme business case - date to be agreed	No
Pentre Awel																		PAR	Revised date to be agreed with SRO	Yes
Pembroke Dock Marine												PAR							PAR review held 25th-27th Sep - Amber / Green	Yes
Yr Egin																		PAR	Next review linked to the development of revised project business case - date to be agreed	No
Swansea Waterfront	PAR											PAR							PAR review held 19th-21st Sep - Amber / Green	Yes
Skills and Talent			Gate 0																Review undertaken 25th-27th Jan 23 - Green DCA rating. Next review recommended for 2025	Yes