

**Gower AONB Partnership Steering Group – 22 September 2014**

**GOWER AONB DRAFT MANAGEMENT PLAN  
– CONSULTATION TIMETABLE**

| <b>Consultation Week No.</b> | <b>w/e date</b> | <b>Activity</b>  |
|------------------------------|-----------------|--|
| -1                           | 19 Sept         | Ensure website and consultation is live                    |
| 0                            | 26 Sept         | Consultation start   |
| 1                            | 3 Oct           |  |
| 2                            | 10 Oct          |  |
| 3                            | 17 Oct          |  |
| 4                            | 24 Oct          | Preparation of AONB newsletter                             |
| 5                            | 31 Oct          |  |
| 6                            | 7 Nov           | Email reminder to consultees                               |
| 7                            | 14 Nov          |  |
| 8                            | 21 Nov          |  |
| 9                            | 28 Nov          | Issue AONB newsletter with final reminder re. consultation |
| 10                           | 5 Dec           |  |
| 11                           | 12 Dec          | 8 December – Update for AONB Partnership Steering Group    |
| 12                           | 19 Dec          | 19 Dec - Consultation end date                             |