

Appendix F: Revised LDP Delivery Agreement Timetable

LDP Reg. No.	Key Stage	Stage in Plan Preparation	Timescale
Definitive Timetable			
5 - 10	1	Delivery Agreement	Published November 2009
LDP Formal Start			
14	2	Pre Deposit: Preparation <ul style="list-style-type: none"> ▫ Candidate Site Process 	August 2010 September 2010 – March 2011
15,16	3	Pre Deposit: Participation & Consultation <ul style="list-style-type: none"> ▫ Consult on Vision Strategic Objectives & Growth Options ▫ Consult on Preferred Strategy & SA Report 	January 2011 – October 2013 July 2012 – October 2012 July 2013 – October 2013
17 - 21	4	Deposit LDP <ul style="list-style-type: none"> ▫ Prepare Deposit LDP & SA Report ▫ Place LDP on Deposit ▫ Prepare for Submission 	October 2013 – June 2017 October 2013 – June 2016 July 2016 – August 2016 September 2016 – June 2017
Indicative Timetable			
22 & 23	5 & 6	Submission of LDP to WG & Independent Examination	July 2017 – Spring 2018
24	7	Receipt and Publication of Inspector's Report	Summer 2018
25	8	Adoption	Summer 2018
37	9	Annual Monitoring and Review	Summer 2019 onwards