

**Swansea PSB: Local Wellbeing Plan**  
**post consultation time line**

Actions in bold are Milestones

<b>ACTIVITY</b>	<b>START DATE</b>	<b>END DATE</b>	<b>Ownership</b>	<b>NOTES</b>
<b>Consultation closes</b>	13/02/2018	-		
Analysis from consultation	14/02/2018	23/02/2018	JP/PG/SR	
Research and Planning Group review (2 x half day session) of consultation findings	22/02/2018	23/02/2018	JP/PG/SR/LA	Leanne to arrange meetings 9:30 – 12:30
Redraft Plan	26/02/2018	02/03/2018	SR	
Final version of Plan to PSB Core with findings from the Analysis	02/03/3018	-	SR	
<b>PSB Core meeting –</b>	<b>09/03/2018</b>		<b>SR supported by JP/PG/LA</b>	<b>Leanne to arrange meeting Review findings from the analysis and agree and sign off final version</b>
Final amendments to Plan	12/03/2018	13/03/2018	SR/PG	
Consultation Feedback report written	12/03/2018	02/04/2018	SR	
Final version of Plan to statutory organisations for sign off	13/03/2018	-	SR	
Final version of Plan to translation	13/03/2018	-	SR	
Fire and Rescue sign off of Plan	19/03/2018	By 26/04/2018	Fire and Rescue – Roger Thomas	
ABMU sign off of Plan	tbc	By 26/04/2018	ABMU – Sian Harrop-Griffiths	
NRW sign off of Plan	tbc	By 26/04/2018	NRW – Martyn Evans	
Consultation Feedback report sent to translation	02/04/2018	26/04/2018	SR	
Final Plan to PSB Scrutiny	11/04/2018	-	SR/PG	Awaiting date confirmation from Bethan Hopkins
Swansea Council – full Council sign off of Plan	26/04/2018	By 26/04/2018	Chris Sivers	Report needed by – noon 13/04/2018
<b>Plan launched and published 4<sup>th</sup> May with Consultation feedback report</b>	<b>04/05/2018</b>		<b>SR/PG</b>	<b>Launch to be agreed</b>