



Risk Log (Strong Communities)

Project Title :	Well-being Objective Action Planning and implementation	Sponsor :	Roger Thomas
Project Manager:	Leanne Ahern	Date Created:	Updated 05/08/2019
Version Number:			1

ID	Subject	Risk/ Issue	Description	Proposed Action/ Mitigation	By When	RAG Status	Open/ Closed
01	Progressing actions	Risk	Limited engagement from partners which impacts on progress	<i>Meet and discuss with partners their input and reduce focus and objectives to ensure they are achievable and prioritised.</i>	Ongoing	AMBER	Open
02							
03							