

ID	Task Mode	Task Name	Duration	Start	Finish	Timeline																
						2020	2021				2022				2023							
						Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	
1		<b>INDICATIVE TIMELINE - ALL PROJECTS</b>																				
2																						
3		Swansea Bay Technology Centre	523 days	Sun 01/09/19	Tue 31/08/21																	
4		National Steel Innovation Centre	674 days	Wed 01/01/20	Sun 31/07/22																	
5		Decarbonisation	522 days	Fri 01/01/21	Sat 31/12/22																	
6		Air Quality Monitoring Programme	523 days	Wed 01/01/20	Fri 31/12/21																	
7		Hydrogen Stimulus Monitoring Programme	372 days	Sun 01/08/21	Sat 31/12/22																	
8		Electric Vehicle Charging Infrastructure Route Map	784 days	Wed 01/01/20	Sat 31/12/22																	
9		Industrial Futures	522 days	Fri 01/01/21	Sat 31/12/22																	
10		Production Facility	523 days	Wed 01/01/20	Fri 31/12/21																	
11		R&D Innovation & Growth Facility	523 days	Wed 01/01/20	Fri 31/12/21																	
12		Property Development Fund	805 days	Mon 01/06/20	Fri 30/06/23																	

Project: Swansea Bay Technology  
Date: Thu 07/11/19

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			