

Portfolio / Project / Programme	2022/2023																								Status	RPA updated
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec					
SBCD Portfolio				Gate 0												Gate 0							Review undertaken 20th-22nd July - Amber Green DCA. Next Review tbc in July 23	Yes		
Digital														Gate 0									Assessment meeting held 11th June 22. Review postponed - rearranged date for Review tbc	Yes		
Campuses																					PAR		Next Review shown on IAAP as December 23.	Yes		
HAPS				PAR				AAP								PAR							Review 11th-13th July. Amber Red DCA. AAP held 11th November - Amber DCA. Next Review tbc in July 23	Yes		
SILCG																			PAR				Assessment meeting held. Review postponed from May to September - date to be confirmed	Yes		
Pentre Awel																PAR							Assessment meeting being arranged ahead of a PAR at the end of June	No		
Pembroke Dock Marine																			PAR				Assessment meeting held. Date for PAR agreed for w/c 25th September	Yes		
Yr Egin														Gate 3									Gateway 3 for Yr Egin Ph.2 shown on IAAP as May 23. Likely to be rearranged for later date.	Yes		
Swansea Waterfront								PAR								PAR							UWTSD PAR provisionally scheduled for July 23. Assessment meeting to be held 13th April	Yes		
Skills and Talent										Gate 0													Review undertaken 25th-27th Jan 23 - Green DCA rating	Yes		