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Report of the Convener

To the Development and Regeneration Scrutiny Performance Panel – 28th 
November 2018

Swansea Central Phase 1 Update and FPR7

Purpose: To update the Development and Regeneration Scrutiny 
Performance Panel on the current picture

Councillors are 
being asked to:

Consider the information provided and forward views to the 
Cabinet Member via a letter from the Panel Convener

Lead Councillor: Councillor Jeff Jones, Convener of the Panel

Lead Officer & 
Report Author:

Bethan Hopkins – Scrutiny Officer
Tel: 01792 636292
E-mail: bethan.hopkins@swansea.gov.uk

1. Background

1.1 This Performance Panel is the Panel which scrutinises the development and 
regeneration activity of the Council including the ‘health’ of the city centre, wider 
economic development across Swansea, and initial discussion about progress 
on the Swansea Bay City Deal.

1.2 The Panel have decided to undertake pre-decision scrutiny of the Cabinet 
report on Swansea Central Phase 1 Update and FPR7.

1.3 A range of reports comes regularly throughout the year for oversight and 
comment. This meeting has been scheduled to discuss the latest update on 
Swansea Central Phase 1 and the FPR7 report.

2. Cabinet Report

2.1  The report of the Cabinet Member for Economy and Strategy is attached.

2.2 The Panel are being asked to review the reports attached and feedback any 
comments to the relevant Cabinet Member via a Conveners letter. The key 
points will be reported back at Cabinet on 29th November 2018.
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3. Role of the Panel

3.1 Pre-decision scrutiny provides the opportunity for consultation with non-
Executive Members on fully developed proposals, where a clear 
recommendation exists, before decisions are taken by the Executive.

3.2 This meeting will enable the Panel to gain information and develop an 
understanding of this matter, and, acting as a ‘critical friend’, to ask questions 
and comment on the report. This gives scrutiny a valuable opportunity to inform 
and influence decision-making through debate and challenge.

3.3 In terms of key questions, the Committee may want to consider:

• The rationale for the report
• Robustness of the proposed decision and process
• Potential impact and implications (including policy / performance / budget 

issues) and risks
• How different options have been considered
• The extent of consultation undertaken

3.4 In sharing its views with cabinet this may include giving support, providing other 
suggestions on the way forward, or flagging up any concerns.

3.5 The Panel (through the chair) will have the opportunity to present its views, 
conclusions and recommendations about the report to Cabinet on 29th 
November. These views are required to be formally considered by Cabinet 
before it makes the decision and feedback should be given to the committee 
including explanation for any rejection of views expressed.

Appendices:  

 Swansea Central Phase 1 Update and FPR7
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Cabinet Member for Economy & Strategy

Special Cabinet - 29 November 2018

Swansea Central Phase 1 Project Update and FPR7

Purpose: To provide an update on Phase 1 of the Swansea 
Central scheme and to seek budget authorisation to 
proceed with delivery in accordance with Financial 
Procedures Rules.

Policy Framework: Swansea Local Development Plan: Deposit Plan, 
Swansea Unitary Development Plan (2008), Swansea 
Central Area Regeneration Framework (2016)(SCARF), 
Corporate Priority Creating a Vibrant and Viable City 
and Economy

Consultation: Finance, Legal, Access to Services.

Recommendation(s): Cabinet are recommended to:

1. Approve an additional budget of £3m to allow the detailed design to progress 
so that the project can achieve cost certainty.

2. Note that the current overall forecast budget figure is £130m.

3. Grant delegated powers to the leader, deputy leader and Section 151 Officer 
for a further £6.9m to continue with enabling works prior to the main contract 
start, once further certainty over funding and affordability is achieved.

4. Approve the necessary additional revenue resources required to progress the 
scheme and confirm the capitalisation of appropriate officers working on the 
scheme wherever possible to fund delivery.

Report Author: Huw Mowbray 

Finance Officer: Ben Smith

Legal Officers: Tracey Meredith / Debbie Smith

Access to Services 
Officer:

Catherine Window
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1. Introduction

1.1 This report builds on previous cabinet reports of  15th June 2017 and 16th March   
2017 and 18th August 2016 and 17th March 2017 and July 2018.

1.2 Swansea Central Phase 1 is the key project within the Council’s Corporate Plan 
objective to transform and create a vibrant and viable City & Economy.  The 
project design is also fully compatible with Welsh Government’s adopted 
policies and best practice on place making, economic regeneration, and reflects 
the objectives identified in the Well-being of Future Generations Act, A 
prosperous Wales and other relevant guidance.  

1.3 Despite this ambition and the improvements across the city, Swansea and 
especially the city centre, has declined. The key reasons for undertaking this 
project are:-

• Addressing a lack in footfall in the city centre.
• Encouraging living and working in the city
• Creating a major new Leisure Destination for the city.
• Delivering new Conference Facilities
• Bringing significant Public Realm enhancements
• Improved connectivity between the City and the bay
• Uncompromising design quality to drive up design ambition in Swansea.
• Implementation of the Digital Strategy
• Major Qualitative improvement in city parking facilities
• Creating jobs and increasing GDV
• Acting as Catalyst for future city-wide development
• Stimulating private sector investment in the city.

 1.4 The council undertook a Retail capacity Study through The Strategic Insight 
Company which concluded that due to economic and viability issues the private 
sector will not invest in major regeneration projects in Swansea at this time. In 
addition the report clearly set out the overwhelming need for change, however 
Swansea has a major opportunity with an identified £158m trading gap of spend 
that is leaking out of Swansea that could claw back spend lost to other areas 
through successful regeneration.  Therefore doing nothing is not an option as 
Swansea’s decline would inevitably continue.

1.5 The combination of investing capital in skills and infrastructure is the only way 
to avoid this spiral of decline The Digital Village and Digital Square projects are 
therefore the capital priorities required to deliver a step change in the city and 
avoid the spiral of decline for the city.

1.6 The Swansea Central Phase 1 project will deliver a 3500 capacity arena with 
digital facade, ‘digital square’, car parking, coastal parkland, commercial units, 
residential units, and pedestrian bridge connecting the development from the 
 to the south of Oystermouth road and is set to create significant economic 
benefits of circa £11.9m net GVA per annum for the city and create 380 net 
FTE new jobs, excluding construction jobs, as well as improving 
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Swansea’s future prospects for growth. This investment will provide the catalyst 
and momentum to inspire confidence in the City’s future and will help lever 
future private sector investment as part of Swansea Central Phase 2 and longer 
term additional income for the council which will help offset borrowing. 
Computer generated Images of the completed scheme are attached at 
Appendix A.

1.7 Significant progress has been made on this project and the fundamental 
milestones of a planning consent, an anchor in terms of ATG as an operator 
and a contractor are in place. The final element is funding and this report would 
provide the financial resources to get to a fixed price construction contract and 
provide the funding for further early works once key parameters are in place.

1.8 The overall scheme will deliver income from car parks, housing, restaurants 
and shops which will not only deliver a long term income stream for the council 
which will help repay borrowing, and will also catalyse other investment which 
will drive further economic investment in the city.

2. Policy Position Swansea Central Phase 1

2.1 The policy background that influences future economic growth is the 
Swansea Central Area Regeneration Framework (February 2016). The aim 
of the Regeneration Framework is to make Swansea’s Central Area an 
attractive destination for people to live, work and visit to create footfall through 
the creation of a vibrant mix of leisure, cultural, retail, office and residential 
uses. Swansea is identified within the Framework as the economic driver for 
the Swansea Bay City Region, with the Central Area providing the ‘public 
face’ of Swansea and offering significant potential to create and stimulate 
further economic growth. 

2.2 The Framework states that Swansea is not currently meeting its potential: “it 
suffers from a small resident population; a limited number of jobs; poor quality 
office accommodation which delivers low rents; low footfall; a limited retail 
offer with significant vacant floorspace; and the lack of major attractions to 
make it a destination”. This has led to perceptions of the Central Area as 
being tired and dated. However, the Regeneration Framework also outlines 
the significant potential of the Central Area, particularly in terms of providing a 
platform for growth in key sectors such as creative industries, professional 
business services and ICT. Growth in these sectors, both in terms of GVA and 
new jobs, is further supported by the Regional Economic Regeneration 
Strategy for Swansea Bay which included economic forecasting work.  The 
city centre is identified as a key location to support growth in these sectors 
and the resulting agglomeration benefits that accrue.  Recent Centre for Cities 
research also supports this approach to diversifying city centres and unlocking 
their potential. The recent decline of the retail sector means that the traditional 
retail scheme is not deliverable and Swansea must consider the key elements 
of a new retail/leisure scheme including local retailers and restaurants to utilse 
the catalytic effect of the Phase 1 project.
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2.3 To achieve the vision for the Swansea Central Area of creating “a mixed-use 
location with a strong retail, commercial and leisure heart supported by a 
vibrant resident population”, the framework sets out a number of strategic 
objectives. As with the City Region Economic Strategy, these are closely 
aligned with the Swansea City Regeneration Programme and include: building 
a competitive economy, supporting the development of existing and new 
sectors; creating a high quality regional shopping centre, with leisure and 
mixed uses, and a high quality environment; establishing a destination city 
that will attract new residents, businesses, investment and visitors; and 
affirming Swansea’s role as a major UK regional city, which has a strong 
cultural identity and heritage reflected in its Central Area. These objectives, 
and up to date market intelligence, will inform the production of the 
development masterplan for Swansea Central 2, which will be used to secure 
significant private sector mixed use investment in the city centre. The council 
has approved a budget of £850k to work up the scheme to a point the site can 
be marketed to secure a private sector delivery/investment partner.

3. City Deal

3.1 The council approved the submission of a city deal bid with this specific project 
at its cornerstone which was determined to be the most appropriate intervention 
to regenerate, catalyse further regeneration and halt the decline of the city and 
surrounding region. Core to this was the creation of the digital arena.  A number 
of projects were considered including major retail led scheme however the retail 
market at that time was significantly weakening and advice from Cushman 
Wakefield identified that such a scheme was not deliverable in the current 
economic climate. The independent economic analysis carried out by market 
leading economists, The Amion Consulting report demonstrated that the arena 
project would generate significant economic benefits and create further 
occupier and investment demand for a phase 2 mixed use project to include 
leisure, retail and other uses. It is envisaged that the resulting uplift in GVA 
created by phase 1 will make phase 2 significantly more attractive to private 
developers and investors, however, viability can only be determined following 
a procurement exercise and gap funding may still be required from Welsh 
Government given the market failure that exists in the regional economy. 

3.2 The Swansea Bay City Region has signed a City Deal with both Welsh and UK 
governments. The proposals put forward by Swansea aim to facilitate the 
growth of higher value activities particularly in Tech businesses through office 
development with a digital theme and an indoor Arena for music, comedy and 
conferencing, all to increase footfall and encourage more living and working in 
the city centre in line with the recommendations of SCARF. This builds on the 
city’s two universities and growing technology capability within the City. The 
CCS project objectives are: -

a. To create 100,000 sq. ft. of tech-offices at Kingsway – Digital Village.
b. A digital arena, hotel and public realm at Swansea Central - Digital 

Square.  
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3.3 The Council approval of the city deal was based on the draft and now advanced 
five case business model, which has been submitted to UK and Welsh 
Governments and has received significant scrutiny particularly around the need 
to demonstrate the overall economic benefits generated by the project.  This 
deal, which intervenes to address market failure, is now in the process of being 
finalised with both UK and Welsh Governments. The business plan has been 
reviewed by Cushman & Wakefield as a critical friend to confirm the 
deliverability of the scheme, and the validity of the commercial assumptions. 

3.4 Digital smart city technologies are key in looking towards the future. There is a 
cross cutting City Deal Digital project and officers are working with the City Deal 
Digital project team to ensure Swansea benefits from this project. Whist this 
project is currently undeveloped, it is likely to include the creation of a 5G test 
bed and additional investment in digital infrastructure via the Local Full Fibre 
Network funding programme.

 3.5 It should be noted that whilst the Council has the ability to borrow money, there 
are a number of competing priorities including the 21st Century Schools 
programme. If the Council is to borrow for projects then there must be 
prioritisation of capital spend, and sufficient headroom created in terms of 
revenue savings to pay for increased capital financing  costs and all risks must 
be managed in line with the Council’s fiduciary duty always set a balanced 
budget. 

3.6 To deliver the project the council must continue in its role of developer in 
order to ensure the project is given the best possible chance of being 
delivered and resources must be focused on priorities. 

4. The Need for an Arena

4.1 Both technology based businesses and the University have highlighted a need 
for a digitally enabled conference and events space in the City Centre. 
Swansea University have identified a need for conference space for medical 
technology conferences as there is currently no space of sufficient size in the 
region. Discussions with Tech companies identified the need for a digitally 
enabled conference, exhibition and events space for 700 people plus a display 
floor, which does not exist in Swansea, to bring international technology 
conferences to the city. Events and seminars are fundamental to the day to day 
business of tech industries, and the ability to bring serious investors and 
entrepreneurs to talk in a top class digital environment will give Swansea’s 
technology based businesses a major advantage. Tech businesses run major 
international events, such as the world renowned South by South West in 
Austin, Texas which brings together interactive media, film and music 
conferences and festivals which has a significant impact on the local economy. 
Having a digital arena would enable Swansea to host international technology 
conferences and events, and raise the profile of the City, Region and Country. 

5. Digital Square - Arena Project
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   5.1  To widen the leisure/ entertainment offer in Swansea, and meet the demand 
  for conference and events space the council’s development manager     

             Rivington Land and specialist Arena advisers IPW have undertaken a full 
  feasibility study on the Arena, including analysis of competitors, which 

             concluded that there is a gap in the market for this type of facility in Swansea. 
  Market testing with arena operators through the procurement process for an 
  operator concluded that 3,500 capacity was the optimum for the arena in   
  Swansea. 

5.2   Once developed, an arena’s overall benefit to the city will be very significant, 
  as a key attractor, and ‘anchor occupier’, and this should feed in to enhanced 
  demand, and hence rental value and investment yields, for commercial leisure 
  occupiers, and indeed other city center uses. It also creates a need for hotels 
  and restaurants, to meet the requirements of business and entertainment 
  tourism linked to the Arena. The hotel development has been extensively 
  marketed by agents JLL with the benefit of gap funding from Visit Wales in 
  order to attract a 4* hotel offer for a 50 year plus lease.  Significant interest 
  has been shown and final Bids are awaited from developers and associated 
  hotel operators the shortlisted parties which will result in significant private 
  sector investment. Discussions are also underway with transport providers to 
  ensure adequate public transport and park & ride provision.

5.3 A report by Arena specialist IPW analysed the need for an arena and the 
optimum size of an arena in Swansea. Their report identified that the 
operational viability and demand for an arena is Swansea was positive however 
the delivery of an arena would require public centre support. IPW identified that 
the appropriate capacity was 3000. During the OJEU procurement process all 
bidders identified their requirements for a 3500 capacity arena and therefore 
the council responded to the market and increased the aimed capacity to 3500.

5.4 The Digital Arena will provide a high tech facility that would be capable of 
holding major digital events, including worldwide computer gaming 
competitions and other digital and data driven events, alongside more 
traditional live theatre and concert events. The arena will be located within a 
new cutting edge Digital Square in Swansea City Centre to create a distinctive 
and unique destination. The Digital Arena will provide the digitally enabled 
conference and events space required by Swansea’s tech businesses and 
Universities, and help revitalise the environment and leisure offer of Swansea 
city center to attract and retain people and businesses in the City Centre. A 
hotel will also form part of the development, to meet the requirements of 
business and entertainment tourism linked to the Arena.

5.4 The Arena includes the following key modes and facilities:
 3,500 capacity mode for a seated and standing entertainment event 
 2,200 capacity mode for a fully seated entertainment or large business 

event 
 750 capacity auditorium for medium conferences and business events 
 1,450sqm of exhibition space on the arena event floor 
 Additional complementary exhibition space available on concourses
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 A variety of meeting rooms 
 Foyer space and foyer café.

5.5 It can be seen from the mix of facilities above, that the Arena will be capable 
of hosting small, medium and large-scale events through its combination of 
meeting rooms, ancillary spaces, exhibition areas and auditorium options. It 
will also be capable of accommodating both formal and informal meetings and 
networking usage and which we expect to be particularly suitable for the local 
tech companies, for example through the use of the foyer café. 

5.6 A critical and attractive feature for local tech companies will be the digital 
capabilities of the Arena spaces, including dense WIFI coverage and 
innovative digital features. From our analysis of demand, we are confident 
that the digital infrastructure will encourage usage by tech companies and 
make it a natural home for digital innovation and creative thinking linked to 
the Digital Village.

5.7 The Digital Square Arena proposals have been developed in consultation with 
local tech businesses and Swansea’s Universities to meet their needs for new 
floorspace and conference & events space.

6. ATG

6.1 An OJEU procurement process recommended the appointment of ATG the 
world’s leading theatre group to run and manage the operation of the arena. A 
legal contract has now been signed and ATG will enter into a 30 year FRI  
lease once the arena construction is completed. ATG are now fully involved in 
the design process are bringing their knowledge and experience to bear on 
the arena layout and operational needs.

7. Arena’s as drivers of wider city center regeneration

7.1 Entertainment venues such as Petco Park in San Diego and Staples Centre, 
among other venues in the USA, have been credited as the catalysts for 
regeneration projects in their cities, attracting investment including new hotels, 
bars and restaurants, revitalising their surrounding neighborhood’s/ districts 
and reshaping public perception. The Swansea Arena will provide a unique 
regional offer that has the potential to act as a catalyst for regeneration in the 
city and region.

7.2 UK cities have started to see similar benefits from arenas and performance 
venues as regeneration drivers and anchors with the potential to attract 
250,000+ people per annum. This footfall means new demand for hotel 
rooms, complementary entertainment and dining, and acts as a business 
attractor. This has recently been seen in Hull where the council have funded a 
3500 capacity arena.

7.3 In a number of UK cities, arenas have stimulated major city centre 
regeneration. I would particularly highlight the following examples, as the two 
recently delivered arenas in England.
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7.4 Leeds, capacity 13,500 and therefore is significantly larger than the proposed 
Swansea arena plays host to a variety of high profile concerts, shows, 
corporate and sporting events has stimulated significant regeneration of what 
is now the Arena Quarter (https://arenaquarter.com/) in Leeds city center. This 
was developed by the council in conjunction with commercial partners.

7.5 In the period running up to the Arena’s opening, the northern side of the 
Merrion Centre was completely transformed into a food and leisure hub and 
the new Ibis Styles Leeds City Centre Arena Hotel was delivered as part of 
the transformation. 

7.6 Arena & Convention Centre Liverpool attracts over 600,000 visits annually, 
hosts a range of entertainment and conference/ exhibition events in its 10,000 
capacity arena, 1,250 capacity conference space. It forms part of a landmark 
regeneration project on the Liverpool waterfront, alongside the historic Albert 
Dock and the World Heritage site at Pier Head. While the venue has enabled 
the city to become one of the UK’s major conference destinations, it has  
also levered in a significant amount of private capital for residential, hotels, 
including a Pullman 5*, serviced apartments, restaurants and other 
developments anchored by this key development.

8. Arena economic impact 

8.1 In addition to their potential ability to stimulate wider regeneration, the 
economic benefit that can be derived from arena/ conference and 
performance events extends from direct and indirect spending by visitors to 
encouraging return visits, from knowledge transfer to businesses and 
enhanced national/ international profile, and from job creation to overall city 
positivity and perceptions. 

8.2 Several UK cities have sought to quantify the impact that new arenas and 
conference venues have on the local and regional economy. Examples of 
these projections include:

 ACC Liverpool (10,000 capacity main venue): Annual economic impact of 
£204m (2016/17); Total impact since opening (2008) now c. £1.5bn

 First direct Arena, Leeds (13,500): Annual economic impact of £25m+
 Motorpoint Arena, Nottingham (10,000): Annual economic impact of c. £45m
 Bradford Odeon (4,000): Annual economic impact (projected) of c. £9m.
 Hull Performance Venue (3,500): Annual net additional impact (projected) 

£13.7m GVA

8.3 In addition to these direct impacts, we also consider there to be a number of 
additional potential benefits for cities, including their ability to place 
themselves in global conversations through hosting conferences/ exhibitions 
and some of the softer effects of creating an appealing overall leisure offer 
that both attracts and retains businesses and a high-quality workforce.
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8.4     The number of events per annum at the Digital Arena has been based 
          on information received from the preferred operator, while average 
          attendance per event has been taken directly from the IPW feasibility 
          study (2016), as summarised in Table 5.1.

 Table 5.1: Events and 
          projected attendance (per annum) 
                    Forecast   
                    number of    
                   events per  
                    annum 

   Average attendance  
   per event 

     Total forecast    
      attendance 

Concerts and 
other shows 

155 1,373 212,800 

Exhibitions 6 1,080 6,480 
Conferences and 
banquets 

24 346 8,300 

Total* 185 - 227,580 

8.5 Assumptions regarding the origin and type of visitors (day or staying) have 
been used to provide a profile of the overall number of visitors projected for 
the Arena each year. For concerts and other shows it is assumed that 80% 
of visitors will come to Swansea just for the day, while the remaining 20% will 
stay overnight. In relation to exhibitions, conferences and banquets, the split 
is 60% and 40% staying. This is consistent with other research for the 
conference market. The increased number of overnight stays will provide new 
business opportunities and improved profitability to existing hotels and B&Bs 
in the area, adding to the vibrancy of the City. 

8.6      These assumptions have been based on a range of sources, including 
            Swansea visitor data and conference and arena related tourism   
            research. Table 5.2: Profile of visitors 
Day – no. of 
visitors 

Staying – no. of 
visitors 

Day – % of 
visitors 

Staying – % of 
visitors 

Concerts and 
other shows 

175,560 37,240 82% 18% 

Exhibitions 3,888 2,592 60% 40% 
Conferences 
& banquets 

4,980 3,320 60% 40% 

Total 184,428 43,152 81% 19% 

8.7 Constructions phase impacts 

8.8 The Council has significant experience in maximising social benefits from 
construction projects via its Beyond Bricks & Mortar team that are fully 
engaged in this project.  In addition, the regional skills project, which is one of 
the eleven city deal projects, is also advising on labour market opportunities.  
This links to the Welsh Government’s Well-being of Future Generations Act 
requirements, which have been comprehensively addressed during the 
planning process of the project. It has been estimated that the proposed 
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development could involve approximately £72 million of construction related 
expenditure. Based on average turnover to job benchmarks from business 
population data for Wales, this expenditure would support 831 person years 
of construction related employment (the equivalent of 831 people being 
employed on a full-time basis for 12 months). On the basis of the standard 
convention that each permanent job equates to ten person years of 
temporary employment, this would be equal to 83 FTE jobs. After adjusting for 
deadweight, displacement and multiplier effects (see Appendix A for a 
breakdown of the additionally assumptions applied to each project), it is 
estimated that Swansea Central Phase 1 would support the creation of 798 
net additional person years of construction employment in Swansea. Based 
on Census origin destination data, some 558 of these person years of 
employment would be taken-up by Swansea residents.

8.9      The total net additional GVA impact associated with the  
           construction phase, derived from the estimates of net additional 
           employment, would amount to approximately £35.4 million within 
           the Swansea economy. The project would also be expected to 
           deliver an estimated 3,905 net additional person weeks of 
           construction related training targeted at the long term 
           unemployed and economically inactive. 

Table 5.3: Construction phase impacts 
Swansea City Region Wales 
Gross 
employment 
(person years) 

831 831 831 

Net additional 
employment 
(person years) – 
workplace 
based 

798 756 665 

Net additional 
employment 
(person years) – 
resident based 

558 680 631 

Net additional 
GVA 
(cumulative)* 

£35.4m £33.6m £29.5m 

Net additional 
person weeks of 
training** 

3,905 4,755 4,412 

8.10 Operational phase impacts – employment and GVA 

8.11 A number of assumptions have been made about a potential staffing structure 
for the Digital Arena, which suggests direct on-site employment associated 
with the operation of the facility of 33 FTE jobs. The hotel would be expected 
to generate a further 75 FTE jobs on-site, based on employment density 
benchmarks. In addition, there would be an estimated £15.4 million of off-site 
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visitor and operator/event organiser expenditure per annum in the local 
economy, supporting the creation of 311 FTE jobs. This brings the total gross 
employment impact in Swansea to some 419 FTE jobs. 
As with the construction phase, adjustments have been made for deadweight, 
leakage, displacement and multiplier effects to calculate the net additional 
impact – in total, the project is City and County of Swansea Economic Impact 
Assessment of Swansea City Centre Regeneration Programme Final Report 
September 2017.  The Council’s Beyond Bricks & Mortar team would ensure 

           that local people have full access to the opportunities created by the 
           investment. 

8.12    projected to create 469 net additional FTE jobs, of which 375  
           FTE jobs would be taken-up by Swansea residents. This would 
          drive a net additional GVA impact of approximately £11.9 million 
          per annum within the local Swansea economy. 

Table 5.4: Operational phase impacts – employment and GVA 
Swansea City Region Wales 
Gross 
employment 
(FTE jobs)* 

419 453 488 

Net additional 
employment 
(FTE jobs) – 
workplace 
based 

469 365 82 

Net additional 
employment 
(FTE jobs) – 
resident based 

375 347 82 

Net additional 
GVA per 
annum** 

£11.9m £9.1m £2.2m 

9. Project Update

9.1 The project has continued to progress in line with programme since the last 
Cabinet report in June 2018 which approved an additional £5,535,393 of 
funding towards Stage 4 of the project (detailed design and ‘Early Works’). 
This takes the overall approved budget to date to £14,618,000

9.2 The ‘Early Works’ which include highway improvement works to Wellington 
Street in preparation for the main build have now commenced on site. The work 
10is being carried out by a framework contractor, outside the main contract. 
Work will be carried out until end October and will re-commence in January.

9.3 Following a procurement process, Ambassador Theatre Group have entered 
into an agreement with the Council to sign a 30 year lease to manage and 
operate the Arena.
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9.4 A procurement exercise has been undertaken and a tender evaluation 
panel recommended selecting Buckingham as the main building 
contractor, the evaluation was based on a cost plan prepared by the 
council’s consultant team. Over the next six months, the project team will 
work through Stage 4 detailed designs with the contractor to establish 
fixed costs for the project under a PCSA period until April 2019. There will also 
be a start on site in May 2019 and completion in Q4 2020. This will be 
followed by six months commissioning of the arena by ATG with a staged  
opening.

9.5 RIBA Stage 3 design work is being finalized and the Reserved Matters 
Planning consent was approved on October 2nd for Phase 1 which provides a 
detailed planning approval for Phase 1. The planning consent was secured 
under the new Welsh Planning act and therefore significant consultation has 
been undertaken on the scheme together with consideration of all the themes 
of the Future Generations and Wellbeing Act. it is clear that this project is a 
once in a generation opportunity to improve inward investment, impact on wider 
regional economic activity including private sector hotel development and the 
subsequent delivery of Swansea central phase 2.

9.6 There are a number of issues that have impacted on the current budget cost 
that are set out in this report. A budget review has been undertaken to ensure 
that as accurate a budget cost as possible at this time can be presented in this 
report for approval. However the final cost figure will not be known until 
April/May 2019.

9.7 Procurement of a developer and operator for the proposed hotel and a 
purchaser for the residential elements of the scheme continue. A Visit Wales 
grant is being pursued aiming to ensure a 4* full service hotel can be delivered.

9.8 The scheme will deliver 944 new car parking spaces on site across the two new 
multi-story car parks plus 300 extra park and ride spaces at Fabian Way. 
Accounting for the removal of the 340 temporary car parking spaces at St 
Mary’s, which is part of the development footprint, then the net number of 
spaces remains unchanged and provides sufficient capacity and future proofing 
for the Swansea Central Phase 2 development.  The development of the car-
parks will be phased including keeping St David’s MSCP open until the new 
North MSCP is constructed to maximize the number of available spaces at any 
time. However, there will be a limited time during the construction period when 
car parking spaces will be reduced until both new car parks are completed and 
operational, temporarily affecting car parking income.

9.9 There are currently 275 trees on the Swansea Central Phase 1 site. The 
development has been designed to retain as many of these trees as possible 
meaning that 75 of them will remain in situ. At the end of the development, there 
will be a net increase in the number of trees with at least 250 on site and 54 of 
the existing trees being translocated to an alternative suitable site. Every effort 
has been made to retain trees wherever possible within the scheme. Where 
trees are to be removed a conscious effort has been made to replace on at 
least a one to one basis and in turn increase the bio diversity of Swansea City 
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Centre including a new coastal parkland, a significant new city center park to 
enhance the city center offer and to encourage city center living and support 
connecting the city to the sea. If the scheme was reduced in size and 
capacity to retain an even greater number of trees then ATG would withdraw 
and the scheme would fail as they require an arena of sufficient critical mass to 
operate profitability. In addition a new planning application would be required. 

9.10 A £6.2m loan to support the project has been agreed with Welsh Government 
at 0% interest fully repayable over 20 years. £5.5m has been received with the 
remaining balance being drawn down this financial year. Other sources of 
public sector funding are awaited, including £22m City Deal; £2.4 Active Travel 
Grant application made; gap funding from Visit Wales to support for the hotel 
development. In addition, the sale of residential land will generate a capital 
receipt. 

10. Project Budget Requirements

10.1 The council has authorised budget of £14,618,000 to date which covers 
expenditure up to the end of RIBA Stage 4.

10.2 Stage 4 will run from October 2018 until April 2019. During this time, the 
project team will work with the Contractor to prepare detailed designs for 
construction and establish a final fee and capital budget cost for RIBA Stage 
5 (construction) which can then be reported to committee.

10.3 As the scheme design has evolved the sequence of works has had to be 
amended and the following main works need to be brought forward to enable 
the construction works to start on site. The key issues that have affected the 
budget are

 Works to the Revetment Wall 
 Utilities orders / Diversions
 Design work for Bridge 
 Digital consultant 
 Wayfinding 
 Church Hall relocation Costs 
 Loges 
 Tesco Rights of Light Compensation
 Contractor Programme 

10.4 The current programme is start on site for main works contract on 24th May 
2019 with PC during the first or second week in December 2020. However, to 
achieve this early enabling work must start on site at the end of January 2019. 
The cost of these early works is an additional £3m for design to get to a fixed 
price in April/May plus further early works of £6.9m which includes, ordering 
piling rigs, work to stabalise the revetment wall, ordering sub stations to enable 
service diversions. These are not additional costs. On the assumption that the 
recommendations are agreed the likely implication is a delay to the enabling 
works resulting in a knock on effect on the overall programme of 2-4 months.
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10.5 In light of paragraph 11.3 a budget cost review has been undertaken by the 
council’s cost consultants. The previously reported scheme cost of 
£124,709,571 was a budgetary figure based on Stage 2 design. The cost review 
has led to a current cost of £129,795,000. This increase is due largely to 
increase in cost of security elements of the scheme following the Manchester 
Arena incident and unforeseen works required to stabilize the Revetment Wall. 
This revised budget includes contingency and is being further reviewed 
throughout Stage 4 detailed design with advice from the contractor aiming to 
achieve savings utilising the most efficient and cost effective methods of 
construction to get back to as close to the £124.7m original budget figure as 
possible.  

10.6 A further report will therefore be brought to cabinet in April/May seeking 
approval to the remainder of the firmed up budgets required for the scheme to 
proceed.

10.7 The capital costs include a contingency of c. 7.5% of the adjusted 
construction cost which is recommended at this stage of the design process 
taking into account the remaining risks.

10.8 In order to offset the amount of capital the council are required to find there are 
financial contributions which are being progressed including the City Deal which 
will potentially provide £22.4m towards the capital cost. Additionally a sale of 
the residential element of the scheme will create a capital receipt. Also a grant 
application is being prepared towards the cost of the bridge which could further 
reduce the council’s capital contribution if successful. Again the outcome of this 
element will be reported back to committee. Until these are secured 
predominantly all financing will remain unsupported borrowing.

11. Financial Implications

11.1 The current cabinet approval for work up costs and Wellington Street works is 
£14,618,000 up to and including RIBA Stage 4 of the project. The total project 
cost currently estimated at £129,795,000 for fees, contingency and construction
however this will be reviewed through the Stage 4 design process which we are 
now entering with engagement with the contractor. Once affirmed a further 
report will be brought to approve the final scheme cost.  

11.2 Subject to UK and Welsh Government approval (sign off awaited) £22.4m of 
the scheme cost will be funded by the City Deal, thereby reducing the Council’s 
net contribution by this figure. The Council’s contribution could be further 
reduced by the capital receipt received from the disposal of the residential 
element. Grant applications are also being submitted which if approved could 
further reduce the Council’s contribution.

11.3 The Arena is being let for a 30 year period to Ambassador Theatre Group who 
will be responsible for FRI terms of the arena itself. The residential and 
retail elements of the scheme will be let on similar terms. However, the 
remainder of the development including the car parks, bridge, coastal parkland, 
digital square, public realm areas and events programme will require an annual 
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maintenance and a management revenue budget. The final budget cost of this 
is yet to be established and an accurate estimate will be determined over the 
course of the coming mont hs as the detailed design progresses. However 
initial indications show that the likely revenue income from ATG and for the 
increased returns from the car park offer would offset any  ongoing 
revenue “running” costs and sinking funds for maintenance. Confirmation of 
this will have to be provided in the final FPR report prior to main scheme 
commencement.

11.4 On this basis that would leave a public sector subsidy for the overall scheme 
to meet the capital financing costs broadly as follows:

Indicative capital financing subsidy at current pool loan rates and current MRP
 

18-19 19-20 20-21 21-22 22-23*
£m £m £m £m £m

Total financing 0.176 2.058 7.108 10.332 10.332
City Deal Grant 0 -1.5 -1.5 -1.5 -1.5

Loan Repay 0 0 0 0.3 0.3

Local subsidy 0.176 0.558 5.608 9.132 9.132

*Ongoing cost – note this should reduce following Council’s review 
of the  MRP policy in December and once new borrowing is 
undertaken the overall pool rate cost of borrowing will also reduce. 
Figures are expected to reduce by around 25%. 

11.5 A public sector overall subsidy is wholly to be expected. The very nature of a 
City Deal and a co-investment in wider spillover benefits by the UK and Welsh 
Governments, and local authorities to pump prime future direct and indirect 
private sector investment in the City is because of existing market failure: 
without it there would be insufficient a case to proceed. The wider public 
sector, as well as Council, must take a lead to stimulate regeneration. That 
decision in principle has already been taken, with unanimous Council 
approval of the City Deal.

11.6 This is the third interim report on the scheme and spending commitments are 
having to be made before any revenue certainty, before any capital financing 
revenue certainty, overall affordability certainty and before any City Deal 
grant certainty.  

11.7 The sums proposed on an interim basis are very substantial and thus financial 
risk increases at each stage of approval.  The Section 151 Officer therefore 
has to stress test for the unlikely “worst case scenario”. 

11.8 In extremis, if for any reason schemes could not progress and all spend to 
date, plus now sought, was deemed ultimately abortive capital costs to be 
written off to revenue, it would exceed the totality of General Fund Reserves 
and clearly breach the Council’s fiduciary duty. That is one of several reasons 
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why the capital equalisation reserve was established by Council on top – 
predominantly to smooth future costs of the whole scheme when it fully 
progresses – but also to provide “insurance” in the worst case scenario. It is 
intended that the capital equalisation reserve is actually used to offset some 
of the future costs as shown in the capital financing table above, even further. 

11.9 The Section 151 Officer is required to determine a source of funding for the 
scheme as it is not in the existing capital programme. This is almost 
exclusively unsupported capital borrowing at present with the promise of 
some future offset from City Deal grant, capital receipts and some limited 
future net revenue income streams. There may be opportunity to reduce 
unsupported borrowing assumptions if future capital grants are received or 
additional capital receipts generated. The total amount envisaged over two 
years is substantial and is, for example, more than 50% of the entire value of 
unsupported borrowing undertaken by ALL Welsh local authorities in 
2017-18. The level of ongoing risk and magnitude of the decision is therefore 
very substantial and must be fully borne in kind when making any decision to 
proceed.

11.10 Any capital spending within the envisaged affordability envelope in the medium 
term is predicated on creating the necessary headroom to increase overall 
capital financing costs by approximately 50% and making all current 
and planned future revenue savings to achieve that headroom. Deviation from 
that plan will limit the ability to finance the future capital ambition. There is 
already substantial current adverse deviation from the revenue planning 
assumptions in the current year of over £8m per annum, as reported to 
Cabinet, most of which will roll forward as a future pressure into 2019-20. 

11.11 The current planning assumption is that in agreeing these step phases all 
necessary action will be taken at officer and member and Cabinet level to 
assure and ensure no material deviation from revenue savings plans in the 
current and all future years to enable capital to proceed in stepwise fashion as
requested. 

11.12 Whilst neither the Section 151 officer or Cabinet may bind or fetter future 
decision of Council, the decision to proceed “locks in” yet more spend 
that must be ultimately financed. Given the outlook for public finances over the 
longer term, where real term cuts remain the order of the day, failure to fully 
offset that locked in spend with other savings would itself increase the likelihood 
of the section 151 Officer forming an opinion that future resources could fall 
short of future expenditure. 

11.13 The Section 151  Officer also has to form a view as to the reasonableness and 
value for money of the proposals’ in discharging his fiduciary duty to council 
taxpayers. The proposed level of local public subsidy is very substantial but 
less than the envisaged economic benefits set out in the report and on that 
basis it can be considered justified. The financial cost to the Council of 
supporting this scheme’s financing costs over other revenue spending is a 
matter of policy decision by Cabinet today and Council in future budget 
decisions. 
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11.14 Equally the Section 151 Officer is mindful that the scheme is progressing 
though a UK and Welsh Government five case business model assessment 
process and if deemed satisfactory to national and sub national governments 
from a value for money point of view then it should also be the case for the local 
authority. 

11.15 The Section 151 Officer would remind however, that the respective 
contributions are significantly different in scale (the Council is putting in the 
majority of financing and takes all the risks – the UK and Welsh Government 
contribution is a potentially fixed sum, the Council’s is not yet fixed, given capital 
cost certainty has not been reached, nor interest rate certainty, nor ongoing 
revenue cost certainty, nor ongoing overall affordability certainty (future budget 
decisions). 

11.16 This interim report does significantly help move the scheme along to the last 
developmental  stage and at the point of the future final report we should have 
capital cost certainty, an ability to lock in at known interest rates, a more fully 
developed revenue business case, a budget and medium term financial plan 
agreed by Council, including the savings to afford the financial borrowing 
envelope in full, an agreed UK and Welsh Government business case, an offer 
of City Deal funding with known terms and conditions and flowing grant 
payments. All of which would then significantly and substantially de-risk the 
project from the current positon, where this Council is delivering on its strategy 
for regeneration and necessarily leading and shaping from the front , and thus 
currently taking 100% of the risk. 

11.17 The Section 151 Officer is satisfied, on balance, that it is reasonable to progress 
to the next stage, accepting the attendant risks, as part of the Council’s 
strategic, place shaping and community leadership roles in regeneration for the 
City. Effectively it means Council leads on the pump priming of the wider pump 
priming from City Deal and elsewhere to drive the longer term economic 
benefits envisaged and halt the otherwise inevitable economic decline 
presented in the report. 

11.18 This project is about the public sector intervening in its city due to market failure 
to stop further decline, put Swansea on the map and look to stimulate further 
private sector investment in the future.

12. Legal Implications

12.1 The Council will continue to work with their development partner Rivington Land 
throughout the project. The Council’s framework contractor is being used to 
deliver the ‘Early Works’ which have already commenced on site. 

  12.2   The Council will need to ensure that at all times it complies with its Contract   
Procedure Rules and European procurement legislation as appropriate 
together with the terms and conditions of any offer of grant funding.
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12.3   The Council will need to ensure that appropriate documentation is in place to 
protect its interests including warranties, bonds and appropriate forms of 
contract security. Arrangements should be in place to ensure good governance 
of the project; to monitor relationships between the Council and its external 
advisers, consultants and contractors; to manage risk and to monitor outcomes.

13. Resources and Capitalisation

13.1 The Swansea Central phase 1 scheme provides an opportunity to capitalise the 
salaries of the staff who are working on this scheme. The staff currently working 
on this scheme will need to time record their hours on the scheme to clearly 
record the time spent on the scheme. The staff resource will vary as the scheme 
progresses and the estimated potential for capitalisation is set out below.

13.2 It is in the council’s interest to capitalise the time spent by staff which can then 
be utilised to support scheme delivery.

Grade Time 
spent 
on 
scheme

Salary Cost On cost 
at 36.5%

Total to be 
capitalised 
p.a.

Grade 12 45% £50,631 £22,784 £8,316 £31,100
Grade 11 90% £45,669 £38,818 £16,669 £55,487
Grade 10 50% £40,858 £20,429 £17,833 £38,262
Grade 10 90% £40,858 £36,772 £13,421 £50,193
Grade 9 50% £36,153 £18,076 £6,597 £27,673
Total core funded 
posts

£202,715

Grade 8 90% £31,401 £28,260 £10,314 £38,574
Grade 8 35% £31,401 £10,990 £4,011 £15,001
Grade 10 (H) 40% £40,858 £16,343 £5,965 £22,308

Total non-core £75,883
Total core and non- 
core funded

£278,598

13.3 The City Deal project is being administered by Carmarthenshire County 
Council who have established a regional office. In order to finance the 
regional approach to managing the city deal each council has agreed to fund 
£50k p.a. towards the costs. This funding has been agreed for 2016/17,
2017/18 and 2018/19 but needs including in future revenue budgets. Costs to 
date have been funded from the Contingency Fund. In addition £450,000 of 
officer costs were provided for in revenue in 2017-18 also funded by the 
Contingency Fund. Going forward as set out in this report, officer costs will be 
capitalised wherever practicable and reasonable.
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14. Benefits

14.1 Swansea Central Phase 1 will contribute towards addressing the Council’s 
Corporate Priority of creating a vibrant and viable city and economy. 

 
14.2 Swansea recognises the need to claw back the identified trading gap of £158m 

currently being lost to other areas outside of the city. This project once delivered 
will have a fundamental impact in addressing this by creating a step change for 
Swansea as a city acting as a catalyst for other projects and private sector 
investment.

14.3 Swansea Central Phase 1 will create significant economic benefits for the city,  
£11.8m per annum during its operation and the creation of 500 jobs. In 
addition the arena will stimulate demand for Swansea Central Phase 2 and 
has a significant link with other projects such as the Digital Village on the 
Kingsway. It will increase investor confidence in Swansea and stimulate private 
sector development on other sites in Swansea. It will also support existing 
businesses through increasing footfall and add to the already strong cultural 
assets of the city, providing jobs and growth for future generations.  

14.4 The scheme creates a new park which has been developed in line with the 
Future Generations Act themes and will help create the environment to 
stimulate people being able to live and work in the city

14.5 The scheme will create a national PR interest which will raise the profile of 
Swansea on a national basis and help catalyse future private sector investment.

15. Risks

15.1 Due to the financial viability the private sector will not invest in major 
regeneration projects in Swansea, therefore public sector intervention is critical 
if this project is to be delivered. Therefore Councils in similar cities around the 
country are investing or planning to invest in their cities to secure their future 
and stop decline. There is a risk that in doing nothing Swansea will decline 
further and the corporate priority of creating a vibrant and viable city and 
economy will not be met.  

15.2 There is a risk of the accuracy of overall scheme costs as they are based on 
the current level of available design information and associated costs estimated 
by a Quantity surveyor. To address this the council is now engaging with the 
selected contractor to refine the costs during Stage 4 as part of the PCSA period 
over the coming six months. A further report will be brought once the final 
contract sum is estimated in April/May 2019. 

15.3 The council needs to comply with its obligations to ATG in the agreement 
otherwise they could withdraw, resulting in the loss of the essential expertise 
required to successfully run the venue. This expertise is not available in house.
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15.4 There are other risks which could impact the project. These include the arena 
operator responding to design evolution in a timely manner and the right to light 
claim process.

15.5 It is not recommended to commence Stage 4 / PCSA until all tier 1 
appointments are agreed with the council and sub consultants. 

15.6 There is a risk that as we are still in procurement that the Hotel and Residential 
elements of the scheme could be delayed or these elements not proceed.

15.7 A level of contingency needs to be retained going in to RIBA Stage 4. It is 
recommended that 7.5% contingency is retained to mitigate against risk which 
is included in the budget figures.

15.8 When the project substantially starts on site the management and audit 
governance in order to expend the total project cost expenditure will be critical. 
A property qualifies resource needs to join the team to undertake this role as it 
is essential that contracted payments are made on time.

15.9 There is a risk that the Council does not have sufficient resources to complete 
the scheme given the spending commitment is being sought ahead of the 
necessary budget savings needed to facilitate headroom for the scheme to 
proceed. Should this point of insufficient resources ever be reached a Section 
114(3) notice would be inevitable and the reputational and financial 
consequences catastrophic. 

16. Equality and Engagement Implications

16.1      The Council is subject to the Public Sector Equality Duty (Wales) and must, in 
the exercise of their functions, have due regard to the need to:

• Eliminate unlawful discrimination, harassment and victimisation 
and other conduct prohibited by the Act.

• Advance equality of opportunity between people who share a 
protected characteristic and those who do not.

• Foster good relations between people who share a protected 
characteristic and those who do not.

Our Equality Impact Assessment process ensures that we have paid due 
regard to the above.

An Equality Impact Assessment has been opened and is attached as an 
appendix.

16.2    Ongoing monitoring will be undertaken to ensure that the needs of groups 
identified in the EIA are fully considered throughout the project and particularly 
on completion of detailed design, prior to implementation. 

16.3    A communication plan has been developed to ensure engagement with 
stakeholders at key points throughout the project by utilizing project website, 
target e-mails, letters, press release and social media. A series of consultation 
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events have been held inviting groups and general public to view and 
feedback on the scheme. Engagement and activities with youth groups and 
schools also being undertaken to encourage youth participation. 

Background Papers: None

Appendices:
Appendix A - Scheme Images
Appendix B - EIA

Appendix A: Scheme Images

Swansea Central Phase 1

Arena
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Coastal Park
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Coastal Park

Bridge
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Equality Impact Assessment (EIA) Report – 2017/8 

This form should be completed for each Equality Impact Assessment on a new or existing 
function, a reduction or closure of service, any policy, procedure, strategy, plan or project which 
has been screened and found relevant to equality.  
 
Please refer to the ‘EIA Report Form Guidance’ while completing this form. If you need 
further support please contact accesstoservices@swansea.gov.uk. 

 

Where do you work? 
Service Area: Regeneration  
Directorate: Place 

 
(a) This EIA is being completed for a: 
 

             Service/                  Policy/  
             Function                Procedure          Project             Strategy              Plan              Proposal 
                                          √                                                       
 

(b) Please name and describe here: 
 

Swansea Central Phase 1 Development  
This EIA will cover the first Phase of the Swansea Central development which will be located on 
the South of Oystermouth road on the existing LC Car Park and will consist of:- 
 

 Arena 
 Car park 
 Bridge over Oystermouth Road  
 Park Land 

 
The proposed Arena will be situated aside the proposed Hotel. The venue will be approx. 8,300 
m2 and will host a range of concerts, comedy shows, musicals, and sports events such as 
boxing, exhibitions and conferences. Similar sized arenas being developed across UK including 
Hull Venue, O2 Indigo London and Edinburgh Playhouse and will become part of a new circuit of 
mid-scale venues. There will be a bridge connecting the Arena to the other side of Oystermouth 
road creating suitable and safe access and exit. There will also be car parking situated on the 
existing LC car park under a newly developed Parkland area in the Arena parameters. 
 
City Deal funding has been secured in principle (subject to a 5 case business model) to deliver 
the Phase 1 

 
We have procured ATG as the operator and they were engaged in July 2017 following a Cabinet 
approval June 2017 
 
(c) It was initially screened for relevance to Equality and Diversity on: 6th June 2017 
 
 (1st report approved by HoS 9th June 2018) 
   
√(d) It was found to be relevant to… 

Children/young people (0-18) ....................  √ Sexual orientation ........................................  √ 

Older people (50+) ....................................  √ Gender reassignment ..................................  √ 

Any other age group  ................................  √ Welsh language ...........................................  √ 

Disability ...................................................  √ Poverty/social exclusion ..............................  √ 

Race (including refugees) .........................  √ Carers (including young carers) ...................  √ 

Asylum seekers .........................................   Community cohesion ...................................  √ 

Gypsies & Travellers .................................   Marriage & civil partnership .........................  √  
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Religion or (non-)belief ..............................  √ Pregnancy and maternity .............................   

Sex ............................................................   

 

(e) EIA Lead Officer      (f) Approved by Head of 
 Service  
 

Name: Chantel Ellis Name: Phil Holmes 
 

Job title: Programme Support Officer Date: 28th September 2018 
  
 Date: 18th September 2018   
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Section 1 – Aims (See guidance): 
 

Briefly describe the aims of the initiative: 

What are the aims? It is still no clear if the EIA is solely about the Arena or the other aspects 
also 
 
The Arena forms part of the wider Regeneration Strategy.  Regeneration as part of the Swansea 
Central Area Framework and the Corporate Aim of creating a vibrant and viable city and economy. 

 
 To create an Indoor Arena for concerts, conferences, events and sufficient parking (one area 

and parkland area being alongside the Arena which is currently the LC Car Park) to create car 
parking and also a connecting bridge over Oystermouth road. 

 
 The Phase1 development will enable future integration of the city centre to the Waterfront – 

Linking the City Centre experience to the Sea.  
 Create a first class environment with economic benefits for the city that positively impact on 

peoples decisions to visit and live in the city.   
 

 To transfer risk of operation to tenant for a period of 30 years.   
 

 Enable enhanced Social Cohesion  
 

 Foster good relations between different groups 
 

 Reduction in Social exclusion 
 

 Contribute to the goals of the Future Generations act 2015, Equality Act 2010 and Planning 
Policy Wales.2018 

 
 Will create opportunities for conferencing linked to the University. 

 
Residents living in the city and surrounding areas will have a major performance venue on their 
doorstep and will no longer have to travel to other cities to see touring arena shows.  
 
The arena will bring millions of pounds annually in additional spend to the region from business 
activity, increased hotel occupancy and other related spend. 

 
 
Who has responsibility? 
 
Rob Stewart – Leader 
Robert Francis Davis – Councillor 
Phil Roberts – Chief Executive  
Martin Nicholls – Director 
Phil Holmes – Head of Services 
Huw Mowbray -  Development and Physical Regeneration Manager 
Lee Richards/Katy Evans 
Regeneration Team 
Planning Team 
Finance Team 
Procurement Team 
Highways Team 
Legal Team 
Culture and Tourism Team  
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Section 2  - Information about Service Users (See guidance):  
Please tick which areas you have information on, in terms of service users:  

 
 
 
 
 
 
 
 
 
 
 

Children/young people (0-18) ....................  √ Carers (inc. young carers) ...........................  √ 

Older people (50+) ....................................  √ 

Any other age group (18+) ........................  √ Race ............................................................  √ 

Disability ...................................................  √ Religion or (non-)belief ................................  √ 

Gender reassignment ...............................   Sex ..............................................................   

Marriage & civil partnership .......................  √ Sexual orientation ........................................   

Pregnancy and maternity ..........................   Welsh language ...........................................  √ 

 
 
 
 

 

Who are the stakeholders? 
 
All residents of and visitors to Swansea as well as local businesses and other organisations based 
in the area 
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Please provide a snapshot of the information you hold in relation to the protected groups 
above: 
 
From Census Data 2011 
 
The usually resident population of Swansea was 239,023 in 2011, an increase of 15,500 or seven per cent 
since 2001 
 
Children /Young People 
Of this population around 17% (41,400) are aged under 16.  
 
Any other age group/older people (50+)  
Nearly one in five (18 per cent, 42,800) of Swansea residents were aged 65 or over 
 
Disability 
In 2011 Swansea had a higher percentage of residents with a long term health problem or disability, at just under 
a quarter of all people (23.3%, around 55,700); slightly above the Wales average (22.7%). This proportion has 
fallen slightly since 2001 (24.7%).  

 

Race/Religion 

In terms of ethnicity, the census recorded that 94% of Swansea's usually resident population were white  

(around 224,700 people). The proportion of non-white ethnic population in Swansea has increased from  

2.2% in 2001 (around 4,800 people) to 6.0% in 2011 (14,300), with the largest non-white ethnic groups in 

 Swansea now Chinese (2,052 people, 0.9%) and Bangladeshi (1,944, 0.8%).  

Fifty-five per cent (131,451) of Swansea residents stated Christian as their religion in 2011, a 16 percentage 
point drop since 2001. Over one third (34%, 81,219) of the population in Swansea stated they had no religion in 
2011, up from around 44,000 in 2001. The largest minority religion in Swansea is Muslim (5,415, or 2.3% of all 
people).  

In 2011, 7.2% (17,233) of people in Swansea were born outside the UK, an increase of 3.6 percentage  

points (around 9,300 people) on 2001.  

Marriage & civil partnership 

A higher proportion of residents aged 16 and over are single in 2011 than 2001 (up from 29.7% to  

36.7%). Conversely, a lower proportion was married in 2011 (43.8%) than in 2001 (50.1%). The  

numbers and proportions separated or divorced have also increased over the ten year period.  

 

Welsh language 

2011 Census Key Statistics: Table 
QS207WA: Welsh language skills (detailed) 

All usual residents W06000011: SWANSEA WALES 
Numbers Percentage Numbers Percentage 

All categories: Welsh language skills 239,023 100  3,063,456 100 

No skills in Welsh 193,938 81.1  2,263,975 73.9 

Can understand spoken Welsh only 12,906 5.4  162,859 5.3 

Can speak Welsh: Total 26,532 11.1  568,500 18.6 

Can speak but cannot read or write Welsh 4,839 2.0  85,605 2.8 

Can speak and read but cannot write Welsh 2,703 1.1  45,767 1.5 

Can speak, read and write Welsh 18,668 7.8  431,759 14.1 

Can speak and other combinations of skills in Welsh 322 0.1  5,369 0.2 

Can read but cannot speak or write Welsh 3,969 1.7  44,327 1.4 

Can read and write but cannot speak Welsh 1,372 0.6  18,742 0.6 
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Can write but cannot speak or read Welsh 306 0.1  5,053 0.2 

 

 
 
Swansea Visitor data/Tourism 2018 (Increases) 

 
 
 Total economic impact of tourism £M 417.85
% change on 2016 (£’s 2017) 1.7% 

 
 Total visitor days (Millions) 8.06 
% change on 2016 2.0% 

 
 Staying visitor days (Millions) 4.99 
% change on 2016 3.3% 

 
 
 Total visitor numbers (Millions) 4.64 
% change on 2016 1.0% 

 
 
 Number of staying visitors (Millions) 1.57 
% change on 2016 2.9%

 
 
 Number of day visitors (Millions) 3.07 
% change on 2016 0.0%

 
 
 Number of FTE jobs supported by tourism spend 5,704

% change on 2016 0.5% 
 
 
Below are the Characteristics of the visitors to Swansea:- 
 
Little change in visitors to Swansea Bay 
As evident in the below tables, there is little significant difference in the type of visitors heading to 
Swansea Bay, Mumbles and Gower, compared to three years ago. 
 
Marital status 
Marital status % of interviews 2015 % of interviews 2012 
Married or equivalent 75% 75% 
Single, never married 15% 15% 
Widowed / divorced / separated 9% 10% 
Refused 1% 0% 
Swansea Bay attracts a high proportion of people in a relationship, with three quarters of visitors to 
Swansea Bay are married, or equivalent, which is the same proportion reported in 2012. 
In addition, 15% are single and 9% are widowed, divorced or separated. 
 
Social class 
Social class % of interviews 2015 % of interviews 2012 
ABC1 69% 70% 
C2 18% 17% 
DE 12% 13% 
Refused 1% 0% 
The majority (69%) of visitors to Swansea Bay are ABC1 – this is not significantly different to 2012. 
 
Gender 
Gender % of interviews 2015 % of interviews 2012 
Male 50% 51% 
Female 50% 49% 
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There remains an even split of male and female visitors to Swansea Bay. 
 
 
Age 
The age of visitors to Swansea Bay has not changed significantly in the last three years. 
A large proportion (58%) of visitors are aged between 35 and 64, but fewer visitors at either end of the 
age scale, with 7% aged 16 to 24 and 5% over 75 years old. 
 
Welsh language 
Welsh Language % of interviews 2015 % of interviews 2012 
Yes – fluently 5% 6% 
Yes – not fluently 9% 9% 
No 86% 85% 
Most (86%) visitors to Swansea Bay do not speak Welsh. Only a very small proportion (5%) speak 
fluent Welsh, and 9% speak the language, but not fluently. 
 
Illness and disability 
Long-standing 
illness/disability/infirmity % of interviews 2015 % of interviews 2012 
Yes 9% 11% 
No 91% 89% 
The vast majority (91%) of visitors do not have any long-standing illness, disability or infirmity. 
Those that do (9%), 80% say that it limits their day-to-day activities in some way. 
 
Age % of interviews 2015 % of interviews 2012 
16-19 2% 3% 
20-24 5% 5% 
25-34 13% 14% 
35-44 19% 20% 
45-54 20% 20% 
55-64 19% 19% 
65-74 16% 16% 
75+ 5% 3% 
 
 

Ethnicity 
Ethnicity % of interviews 2015 % of interviews 2012 
White 96% 96% 
Asian or Asian British 1% 1% 
Chinese or other ethnic group 1% 1% 
Black or Black British 0% 1% 
Mixed / other 1% 1% 
Nearly all (96%) visitors to Swansea Bay are white British or another white background. 
 
Residency 
Residency % of interviews 2015 % of interviews 2012 
Wales 50% 42% 
Rest of UK 41% 46% 
Overseas 9% 12% 
 There has been an increase in Welsh residents taking a holiday or short break 
 in Swansea Bay, with half (50%) of visitors in the area making the trip from 
 elsewhere in the country compared to 42% in 2012 
 Fewer visitors are from the rest of the UK (41% compared to 46% in 2012) and overseas (9% 

compared to 12% in 2012). 
 Large proportion (85%) of overseas visitors reach Britain by plane, an increase on 2012 (72%). 

 
 
 
Any actions required, e.g. to fill information gaps? 
 
No Actions required at present. 
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Section 3 - Impact on Protected Characteristics (See guidance): 
Please consider the possible impact on the different protected characteristics.  
 

           Positive       Negative             Neutral         Needs further   
                                                          investigation  
Children/young people (0-18) √     
OIder people (50+) √    
Any other age group  √     
Disability √     
Race (including refugees) √     
Asylum seekers √  √   
Gypsies & travellers √  √   
Religion or (non-)belief √    
Sex √  √  
Sexual Orientation √    
Gender reassignment √     
Welsh Language √    
Poverty/social exclusion √    
Carers (Inc. young carers) √  √  
Community cohesion √    
Marriage & civil partnership √     
Pregnancy and maternity √  √    
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Thinking about your answers above, please explain in detail why this is the case. 
 
Children and Young People 
 
The new developed area will provide more for young people to do within the City Centre – 
events that they can enjoy and socialise with others.   Throughout the phase 1 development  
the programme will adhere to the Future Generations Act and ensue that children and 
young people are considered throughout for their future. 
 
It will hopefully hold Welsh Cultural events which will be educational for young people. 
 
The development will also create more open space for children and young people to enjoy.  
There will be a Parkland created next to the Arena in the existing LC car park which will 
incorporate play spaces which will be age specific. 
 
Any other age group/older people (50+)  
 
The Phase 1 development will provide more for these age groups to enjoy within the City 
Centre - events that they can enjoy and socialise with others.  Providing more open space 
for these groups to enjoy. More parking facilities, ease of access over the connecting bridge 
and more open space to enjoy and utilise for socialising etc. 
 
The design will also comply with the Planning Policy Wales (PPW) in that it is to provide 
safe public spaces and ensure ease of access to all – older members of the public can feel 
at ease in attending events due to ease of access into and out of the building. 
   
Disability 
 
We are engaging with the Disability Liaison Group on a regular basis – in terms of 
accessing the impact (refer to the following Engagement section.) 
 
The development of Phase 1 will be fully accessible to disabled people.  It’s also being 
designed accordingly to the PPW which ensures that ease of access for all and ensuring 
safe public spaces. This includes access to the Arena, the bridge, exiting the car park and 
the parkland area.  
 
An Access Consultant sits on the design team to provide advice throughout the  Phase 1 
design process.  Along with this a Design and Access Statement was developed for the 
Planning application and which has to be adhered to. (Report available on request). This 
report covers such areas as:- 

 Access issues  
 Continual review of design to ensure the disability agenda remains key in the design 

process 
 Adopt a Pan Disability Approach –Considering the needs of all disabled groups 

equally 
 
Regarding the access to the Phase 1 development the pedestrian, cycle and vehicle 
routes have been considered with their associated bridges, crossings, controls, 
gradients and materials, but as the design develops the requirements for people with 
hearing, visual and learning disabilities will equally be considered to ensure that all 
disability groups are equally considered in the detailed design 
 

The Phase 1 development review has also looked at:- 

 Kerbs 

 Paving Page 35



 

 Tactile warnings and Tactile paving 

 Crossing controls 

 Signage and Wayfinding 

 Public Seating 

 Street Furniture 

 External Lighting 

 Lifts and Stairs 

Disabled parking will be considered in the Car Parking Strategy 

Statement of Intent - It is the design team’s intention to produce a design for Phase 1 
which satisfies a pan disability approach and all best practice guidance with the 
result the that new development incorporates the broadest possible needs of the 
disabled community of Swansea and the larger demographic which will visit the 
development.  

Gender Reassignment/Sexual Orientation 

Once the arena is open, engagement between the operator ATG and the LGBT Liaison 
Group can ensure that they would benefit from nights when the arena is hosting acts which 
would appeal to the ‘gay community’. 

After consultation with LGBT Forum Oct 2016 it was stated that some members of the group 
feel that they have to avoid public places like the Arena and Hotel because of the lack of 
gender neutral toilet facilities – The Arena will be providing these facilities so this group can 
be ensured that they will feel comfortable attending events that the Arena will offer. 

The Arena will also provide conference facilities and event areas which will be open to 
everyone to take advantage of. 

The Phase 1 development will have state of the art CCTV and the Crime Prevention Officers 
are involved in the design process to enable this group to avoid homophobic abuse. 

Marriage & Civil 

The new developed Arena and Parkland of the Phase 1 will possibly hold ceremonies such 
as these which would give people in this group more choice. 

Race/Religion 

The Phase 1 development will provide a place of entertainment and the Parkland 
greenspace for all groups of the community to get together and build relationships and it will 
contribute to Social Cohesion within the City Centre.  
  
Welsh Language 
 
We have approached the Welsh Commissioner and have received the following response:- 
 
As ATG will be leasing the arena rather than running it on our behalf the WL standards are 
not relevant. 
However, they would urge us to ensure that ATG and the new arena promote and facilitate 
using Welsh. 
The Commissioner has a promotion team that work closely with busineses and 3rd sector 
organisations to increase the use of Welsh . The team can offer help and advice to 
companies such as ATG to help them to complete a promotion plan. The team also offer a Page 36



 

 
Section 4  - Engagement: 
Please consider all of your engagement activities here, e.g. participation, consultation, 
involvement, co-productive approaches, etc. 
 
 
Chantell, I am still confused if this EIA is about the Arena only, if yes that the information 
within the EIA and this section should only relate to the arena not the other aspects 

proof reading service to organsiations in the private and 3rd sector to help them to make 
use of Welsh. 
 
Poverty and Social Exclusion/Community Cohesion 
 
The new development will enable Community Cohesion in bringing together different groups 
within the City Centre and elsewhere. It will also affect Poverty and Social Exclusion in that 
it the Arena will provide events that some members of the community before could not 
afford to attend as the costs of travel to other venues would increase the cost.  Social 
Exclusion as a result would decrease as the venue will offer those who were previously 
disadvantaged to feel more included within what’s going on in the City Centre. 
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What engagement has been undertaken to support your view?  How did you ensure this was accessible to 
all? 
 
We made this consultation accessible to all in that we had the audio loop available and the offer of sign 
language and welsh translation was also available on request.  All literature was also produced in Welsh  
and English. 
 
As art of the reserved matters planning application for Phase 1 of the scheme a public consultation event 
was held exhibiting the detailed design proposals for the Arena, the bridge, the car park and the parkland 
with activity being undertaken to publicise the event to a range of stakeholders. A series of meetings were 
also organised between the project team and special interest groups, to ensure a thorough consultation was 
undertaken.  
 
The programme was designed to comply with national policy and guidance promoting pre-application 
consultation. 
 
It was also designed to comply with the latest Planning Policy Wales documentation.  
 
In addition to the public exhibition, the project team encouraged individuals to provide formal feedback on 
the proposal via forms made available at the event, at special interest meetings, and on the Swansea 
Central website. Steps were taken to ensure engagement with the community was continued after the event, 
with a dedicated project email address and Freepost mailing address made available to for correspondence 
purposes. The public exhibition materials were also made available on the Swansea Central website to allow 
those who were unable to attend the event to provide informed feedback.  
 
The exhibition attracted 223 attendees. The project team received formal feedback from 78 members of the 
local community in the course of carrying out the above public engagement. 
 
The project team collated 52 completed feedback forms over the course of the exhibition, with a further  
26 received via the project’s Freepost address and the development’s website. In total, 78 feedback forms 
were collected and the findings detailed in this report.  
 
The key objectives of the consultation were:  

 To engage with the local community in accordance with both national planning policy and local 
guidance.  

 To properly explain the proposed detailed design proposals and lay out the potential benefits of the 
scheme.  

 To give local residents and stakeholders the opportunity to provide direct feedback and ask questions 
regarding the proposal.  

 To ensure the local community was informed of the various channels through which people could 
voice their opinions on the proposal, primarily through feedback questionnaires, but also by directing 
questions towards project team members in attendance, a dedicated email address, and a Freepost 
mailing address.  

 
Public exhibition  
The exhibition was held at St David’s Church Hall. This is next door to St David’s Church, which is 
immediately adjacent to the application site. This venue was chosen on account of it being easy to find, its 
proximity to the project site, and equal access considerations.  
 
The event was held on Friday 15 June and ran all day from 9.30am to 8pm in order to ensure that as many 
interested parties as possible would be able to attend at a time convenient to them. Please see images of 
the exhibition at Appendix 1.  
 
Publicity  
A number of channels were utilised in order to ensure the event was well publicised in compliance with the 
aforementioned policy and guidance as well as in English and Welsh. The following activities were 
undertaken with this in mind:  
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 Two half-page press adverts and online advertising  

 
 Flyers distributed locally  

 
 Development website updates  
 Individually addressed letters sent via post (appendix 3)  

 
 An advert on the Castle Square big screen  

 
Two half-page adverts were placed in the 4 June and 13 June editions of a local news publication - the 
South Wales Evening Post. These also appeared as banners online. The adverts provided key information 
regarding the exhibition including the location, date, and time in both English and Welsh. The advert also 
provided contact details for the project team and invited the local community to share its views on the 
proposals.  
 
A flyer was delivered by hand by members of the project team to relevant interest groups and businesses in 
the area. The flyer provided key information regarding the exhibition including the location, date, and time in 
English and Welsh. The flyer also provided contact details for the project team and invited the local 
community to share its views on the proposals.  
 
The Swansea Central development website (swanseacentral.info) provided key information regarding the 
exhibition including the location, date, and time in Welsh and English. The site also provided contact details 
for the project team and a full downloadable version of the boards available two days before the exhibition. 
The website also invites the local community to share its views on the proposals with an electronic version of 
the feedback form available two days before the exhibition.  
 
An advert was also placed on the Castle Square big screen. The advert provided key information regarding 
the exhibition including the location, date, and time in both Welsh and English. The advert also provided 
contact details for the project team and invited the local community to share its views on the proposals.  
 
 
What did your engagement activities tell you?  What feedback have you received? 
 
The consultation strategy was devised in three ‘phases’ in order to best inform the general public about the 
scheme, while also providing opportunities to engage closely with special interest groups and explain the 
detailed design proposals.  
 
The first phase consisted of meetings with interested stakeholder groups, this included a cabinet members 
briefing, as well as meetings on an individual basis with neighbours. A series of meetings were also set up 
with special interest groups to discuss key elements of the project.  
 
Meetings with stakeholder groups  
The scheme was presented to members on Wednesday, 6 June. Key areas that were discussed included 
public realm, particularly trees, transportation, construction timelines and costs. The project team were able 
to answer all queries or revert back to any outstanding concerns.  
 
The following groups were also met with on an individual basis with the following feedback and responses.  
 
Consultee  Issues and response  
Museum  Generally very supportive of the scheme, some queries were raised about 

temporary parking space during construction, which were discussed in great detail. 

Tesco  As a key neighbouring retailer, Tesco were talked through the scheme and were 
generally supportive.  
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St David’s 
Church  

The Canon was presented the scheme and is generally supportive. The Canon 
was only concerned that facilities currently available on site continue to be 
available and the project team is looking in to making provision for these. 
Feedback forms were left with the Canon to complete. Several feedback forms 
were also received from members of the congregation at St. David's, and are 
analysed in Section 4.0.  

Quadrant  A meeting took place to update the Quadrant on the plans and follow up meetings 
are being arranged to accommodate the needs of those tenants most impacted.  

 
 
There was a total of five special interest sessions over the course of Thursday 14 June and Friday 15 June. 
These focused on trees, transport, local residents, community groups and business and civic society. Invites 
were sent to relevant groups for each session in English and Welsh. There were also English and Welsh 
speakers available at each session as well as a hearing loop, which was used at the community group 
session.  
 
The trees consultation took place on Thursday, 14 June. Representatives of various tree groups were invited 
and two representatives of Swansea Trees attended. The attendees were keen to see as many trees saved 
as part of the development as possible, which the project team is working hard to achieve. However, they 
were pleased with the coastal parkland areas.  
 
A consultation took place with transport groups invited, including taxi companies, bus companies and 
highways. A representative of the bus station attended to hear the proposals and was generally supportive.  
 
A separate consultation event took place with Marina Residents in the evening of Thursday 14 June to 
provide maximum opportunity for those working to attend. Over 20 people attended the meeting, including 
Directors of the Residents’ Group. Concerns were raised around access to the Dock Wall, anti-social 
behaviour in new parkland and illegal parking. The project team advised they will engage with relevant public 
services to ensure there is adequate surveillance. The project team is continuing an ongoing dialogue with 
residents to ensure they are kept updated throughout the planning process and, if planning is achieved, 
construction and beyond.  
 
On Friday, 15 June a special interest session was held with various local community groups in an area 
adjacent to the main exhibition. Invitees included representatives of disability groups, cycling and Mother & 
Baby groups. Only the disability groups attended with four representatives. The groups welcomed the 
pedestrianised routes – particularly the bridge and covered areas along the route, although there were 
concerns about how cyclists would be encouraged to dismount. There were requests for charging points for 
disability scooters, which the project team will now incorporate by motorcycle parking and close to lifts.  
 
The final special interest group was Civic Society and Business Groups. There was one representative from 
the LC, whose main concern was ample parking for all visitors. The project team will continue to liaise 
closely with LC on how the current, temporary and future parking provision will work for all stakeholders.  
 
The Schools engagement will be detailed in section 6. 
 
The following section presents the data collected from the feedback channels open to the public. Most of this 
was via feedback forms filled in at the public exhibition by people in attendance, with a small proportion of 
those received later via the Freepost address. All respondents have had the chance to review the 
information presented about the proposals either in person or online.  
 
In total, 78 completed feedback forms were submitted to the project team. The feedback collated from these 
forms is displayed and analysed in the following section.  
 
Of the 78 completed forms returned to the project team, 52 were received during the course of the public 
exhibition. A further three were returned via the Freepost mailing address, and 23 were completed online, as 
set out in the below table.  
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Feedback forms  
Collected at 
exhibition  

52  

Returned by post  3  
Submitted online  23  
Total  78  

 
The feedback forms provided the opportunity for the project team to collect both qualitative and quantitative 
data about people’s responses to the application.  
 
Respondents were asked to think about a number of statements, and state in each case whether they 
agreed or disagreed, or did not know. These statements related to separate aspects of the proposed design 
for Phase 1, together with the temporary landscape and recreational uses. If they expressed an opinion on 
the statement, they were asked whether they felt strongly or not about their opinion.  
 
Respondents were also given the opportunity to provide any other comments that they considered relevant 
or would like to make. These have been analysed after the quantitative questions below.  
 
The total number of answers for each question varies, as some respondents omitted some. The total number 
of answers collected for each question is noted above the respective question where applicable.  
 
Question one asked whether respondents agreed with the statement ‘I am in favour of the detailed design 
proposals for Phase 1’, and was completed by 77 of 78 respondents. The results were as follows:  
 
Strongly agree, 38 
Agree, 21 
Disagree, 8 
Strongly disagree, 2 
Don't know, 8 
 
As can be seen from the figures above , the detailed design proposals for Phase 1 received substantial 
support from those who had viewed them. They were supported by 59 of 77 respondents (77%), with  
almost half of all respondents saying that they strongly agreed with the statement.  
 
Only 13% of respondents did not agree that they were in favour, with only two of those strongly disagreeing. 
 
Eight respondents (11%) did not know whether they agreed with the statement.  
 
Question two asked whether respondents agreed with the statement ‘I am in favour of the design for the  
new 3,500-capacity indoor digital arena’, and was completed by 77 of 78 respondents. The results were 
as follow:  
 
Strongly agree, 45 
Agree, 15 
Disagree, 5 
Strongly disagree, 4 
Don't know, 8 
 
'I am in favour of the design for the new 3,500-capacity indoor digital arena' 
 
Don’t know 8 
Strongly agree, 45 
Agree, 15 
Disagree, 5 
Strongly disagree, 45 
 
As can be seen from the figures above, the design of the digital arena was supported by 60 of 77 
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respondents (80%), with almost three-fifths of all respondents saying that they strongly agreed with the 
statement.  
 
Only nine respondents (12%) did not agree that they were in favour, with only two of those strongly 
disagreeing.  
 
Eight respondents (11%) did not know whether they agreed with the statement.  
 
Question three asked whether respondents agreed with the statement ‘I am in favour of the design of the 
pedestrian bridge over Oystermouth Road’, and was completed by 77 of 78 respondents. The results were 
as follows:  
 
Strongly agree, 45 
Agree, 11 
Disagree, 6 
Strongly disagree, 6 
Don't know, 9 
 
As can be seen from the figures above, the design of the pedestrian bridge was supported by 59 of 77 
respondents (77%), with almost three-fifths of all respondents saying that they strongly agreed with the 
statement.  
 
Only 12 respondents (16%) did not agree that they were in favour, with six of those strongly disagreeing.  
 
Nine respondents (12%) did not know whether they agreed with the statement.  
 
Question four asked whether respondents agreed with the statement ‘I am in favour of the design of the 
residential, restaurant, retail, and car park building on the city centre side’, and was completed by 77 of 78 
respondents. The results were as follows:  
 
Strongly agree, 35 
Agree, 21 
Disagree, 8 
Strongly disagree, 35 
Don't know, 10 
 
As can be seen from the figures above , the design of the residential, restaurant, retail and car park  
building was supported by 56 of 77 respondents (73%), with almost half of all respondents saying that they 
strongly agreed with the statement.  
 
Only 11 respondents (14%) did not agree that they were in favour, with three of those strongly disagreeing.  
 
Ten respondents (13%) did not know whether they agreed with the statement.  
 
Question five asked whether respondents agreed with the statement ‘I am in favour of the design of the 
landscaping for the arena side of the development and digital plaza’, and was completed by 77 of 78 
respondents. The results were as follows:  
 
Agree, 19 
Disagree, 7 
Strongly disagree, 39 
Don't know, 9 
 
As can be seen from the figures above the design of the landscaping for the arena side of the development 
and digital plaza was supported by 58 of 77 respondents (75%), with more than half of all respondents 
saying that they strongly agreed with the statement.  
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Only ten respondents (13%) did not agree that they were in favour, with three of those strongly disagreeing.  
 
Nine respondents (12%) did not know whether they agreed with the statement.  
 
Question six asked whether respondents agreed with the statement ‘I am in favour of the temporary 
landscape and recreational uses proposed for the city centre side of the development’, and was completed 
by 76 of 78 respondents. The results were as follows:  
 
Strongly agree, 36 
Agree, 18 
Disagree, 4 
Strongly disagree, 4 
Don't know, 14 
 
As can be seen from the figures above, the temporary landscape and recreational uses proposed for the  
city centre side of the development were supported by 54 of 77 respondents (71%), with more than half  
of all respondents saying that they strongly agreed with the statement.  
 
Only eight respondents (11%) did not agree that they were in favour, with three of those strongly 
disagreeing.  
 
A higher proportion of respondents said that they did not know whether they agreed than with any other 
statement. While this question had a lower proportion saying that they agreed than the other five, this  
was because its 14 respondents (18%) who did not know whether they agreed was higher; not because  
of higher levels of opposition.  
 
The below table summarises the themes raised by more than one respondent, and the number of times  
that they were mentioned. The number does not add up to 78, as each comment made was counted 
separately, so individual respondents have frequently contributed multiple times  
 
Comment  Frequency 
General support  14  
Need to cater for parishioners at St. David’s 
Church  

8  

Would like to see more trees/planting/green 
space  

8  

Needs better connections to the city centre  6  
Suggestions for promoting local heritage  4  
Need to take account of equalities and 
wellbeing issues  

4  

Phase 2 of the development should follow 
quickly  

3  

Praise for landscaping proposals  3  
General opposition  2  
Noting that Swansea’s Grand Theatre must 
remain  

2  

Concerns about local amenity for neighbouring 
residents  

2  

Concerns about excessive retail development  2  
Suggestions for new retailers  2  
There should be more car parking in the 
proposals  

2  

Concerns about increasing congestion  2  
There should be less car parking in the 
proposals  

2  

There should be clearer cycle routes  2  
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There were two interactive boards at the exhibition requesting public feedback. One on which play they 
would like to see, specifically aimed at children and their parents. The second was on what uses people 
would like to see on the temporary landscaping.  
 
Parents of children 
 

 
 
 
A sensory trail path was the most popular choice with 10 people selecting it, following by table tennis and 
group game play with eight people. Boulder play was the least popular with nobody selecting it. The project 
team have noted these responsibilities for when play is developed.  
 
There were also a few post-its added to the board with other suggested play, including accessible play 
equipment – which was voted for twice. There was also a suggestion that any skate park should be 
separated from the public. This feedback has been noted by the project team.  
 
The board asking for suggestions of uses for the temporary landscape area included the following 
responses, along with the number of times it was suggested. Please see appendix 9 for a picture of the 
board with feedback.  
 
Comment  Frequen

cy  
Relocating smaller 
businesses  

4  

Pop-up containers  3  
Public screen/projector  2  
Reflective garden  2  
Cafes  2  
Day centre for the visually 
impaired  

1  

Social centre  1  
IT facilities  1  
Fountains  1  
Event space  1  
Accessible parking  1  
Basketball team  1  
Open space  1  
Solar panels on all buildings  1  
Science zone  1  Page 44



 

Energy reductions  1  
Boules  1  
Table tennis  1  
Free church parking  1  
Play area  1  
Lighting displays  1  
Speakers' corner  1  

 
Only a handful of suggestions were made more than once, these included relocating smaller businesses, 
pop-up containers, public screen, reflective garden and Cafes. The project team have noted all these 
suggestions and will review in light of other facilities in Swansea to ensure the temporary landscape is 
adding to the city.  
 
In addition to the public exhibition, there has also been a programme of schools engagement (feedback 
detailed in section 6) 
 

How have you changed your initiative as a result? 
 
Responses to feedback  
 
The project team has carefully considered all of the feedback received during the community engagement 
process.  
 
Issue raised during engagement  Applicant response  

 
The proposals  
General support  The project team has noted and is 

encouraged by the high level of general 
support expressed for the proposals.  
 

Phase 2 of the development should follow quickly  While this application relates solely to 
Phase 1 of the approved outline 
scheme, the Council has noted the 
support for the second phase. Progress 
on Phase 2 will depend on whether 
Phase 1 is approved.  

General opposition  There was a very low level of criticism of 
the scheme, but some people were 
generally opposed, the specific 
elements they relate to are detailed 
below.  
 

Transport & access  
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Needs better connections to the city centre 
 
 
 
 
 
 
 
 
 
 
There should be more car parking in the 
proposals  
 
 
 
 
 
 
 
 
 
 
Concerns about increasing congestion  
 
 
 
 
 
 
 
 
 
There should be less car parking in the 
proposals  
 
 
 
There should be clearer cycle routes  
 
 
 
 
 
 
Public realm 
Would like to see more 
trees/planting/green space  
 
 
 
 
 
 
 
 
 

Transport and access issues were 
settled as part of the outline application, 
and are not within the purview of the 
reserved matters application. However, 
improved bus facilities are part of the 
wider development proposals, and the 
development would also be expected to 
increase demand, which the Council’s 
highways team would review with bus 
operators.  
 
The level of car parking was 
determined by the outline 
application. A transport 
assessment was undertaken to 
support the planning process, 
and has concluded that the level 
of parking proposed, which 
broadly maintains existing levels 
in the city centre, will be 
sufficient for current and 
projected future needs.  
 
While transport issues were 
determined as part of the outline 
application, it is worth noting that 
the transport assessment 
undertaken to support that 
concluded that the development 
would not have a significant 
adverse effect on the road 
network.  
 
In order to meet current policy 
requirements, we could not 
reduce the amount of car 
parking on the site.  
 
The cycle routes are marked as 
part of the application, and we 
are committed to making the 
development cycle-friendly.  
 
 
 
The project team noted the 
public support for more trees 
and green space in the 
development. The proposals 
should lead to an increase in the 
amount of usable public 
landscaped space in the area, 
and have been carefully 
considered. They will continue to 
be reviewed should the 
development progress.  
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Praise for landscaping proposals  

 
 
Local issues  

 

to cater for 
parishioners 
at St. David’s 
Church  

  

 
 
 
 
 
 
Concerns 
about local 
amenity for 
neighbouring 
residents  

  

 
 
 
Retail 

 

Concerns 
about 
excessive 
retail 
development  

  

 
 
 
 
Suggestions 
for new 
retailers  
 
Wellbeing 

  
 
 
 
 
 
 
 

Need to take 
account of 
equalities and 
wellbeing 
issues  
 

  

Design  
Suggestions 
for promoting 
local heritage  

  

 
Leisure  
Noting that 
Swansea’s Grand 
Theatre must 
remain  
 
 

 

 
 
The project team welcomes the 
support for the proposals.  

 
The church hall is proposed to be 
located in a new building in 
approximately the same location as it is 
now. The size and layout of the hall 
would be based on the requirements of 
the church and a temporary hall will be 
provided near the Church during 
demolition and construction periods. 
The proposals will maintain access to 
the church for parking, accessibility an 
 
 
Minimising the impact on existing local re
extremely important, and the developmen
have been approved at outline stage if th
to be possible. Surveys have been under
establish that levels of noise, light and ot
amenity issues do not affect residents un
 

 
Independent studies have shown that 
there is capacity for additional retail in 
Swansea. The introduction of fresh, 
carefully considered retail would help to 
rejuvenate areas by bringing in more 
shoppers. Any empty units are likely to 
be occupied by other retailers who are 
looking for more economic space.  
 
 
These have been noted by the team.  
 
 
 
The team is taking on board this 
feedback and will be making specific 
amends to the designs, such as charge 
points for mobility scooters.  
 
 
 
The designs take into account local 
heritage and this has been amplified 
where possible.  
 
 
This does not fall within the scheme’s 
domain and as far as the project team is 
aware there are no plans for it to close.  
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Section 5 – Other impacts: 
Please consider how the initiative might address the following issues - see the specific 
Section 5 Guidance  
 

Foster good relations between  
different groups 

Advance equality of opportunity between 
different groups 

Elimination of discrimination, 
harassment and victimisation 

Reduction of social exclusion and poverty

 
 
Please explain any possible impact on each of the above. 
 
This scheme will have a positive impact on the above as it will be a place to bring the 
general public together and different communities together. It will give the residents of 
Swansea and visitors to the area the opportunity of experiencing concerts and events 
which they may not have had the means to do so in the past.  Along with the new Arena 
the public will also be able to enjoy the wider experience of new shopping, more green 
spaces, more restaurants etc. and importantly appreciate the new linkage from the City 
Centre to the Sea. 
 
The Arena will have CCTV installed and regular meetings take place with the police 
regarding reduction in crime etc. The Arena including all event and conference areas will 
be fully accessible. 
 
 
What work have you already done to improve any of the above? 
 
Beyond Bricks and Mortar have contributed to Tender documentation for the 
procurement of the Arena operator as they will have on the hotel, bridge, Parkland and 
car park. 
 
In a recent Focus Group consultation event one concern was raised over shared 
spaces– An accessibility consultant has been appointed to ensure that all areas of the 
design will meet the requirements for the whole spectrum of potential users. Accessible 
routes and step free access are important considerations throughout the public realm 
and building entrances. Vertical movement is provided by stairs and ramps. This also 
contributes to the main objectives of the PPW by ensuring ease of access for all.  
 
The play strategy will be designed to enable all ages and abilities of children to use the 
facilities and will be accessible to all socio-economic backgrounds.  ATG have also 
detailed in their procurement documentation that they will be going out to schools to run 
different workshops which will enable all children to enjoy this experience. 

 
An Economic Impact Assessment has been developed on the Swansea Central 

Economic  
Would like to see 
local contractors 
used  

 

  

There will be a number of local 
employment opportunities during 
construction and beyond. 

 

Any actions required (e.g. further engagement activities, mitigation to address any adverse impact, 
etc.): 
 
Further consultation to be carried out at the next stage. 
 
Ongoing liaison with the Julie Humphries and the Welsh language  team   
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programme one of the key objectives of this Economic Impact Assessment are as 
follows is to consider whether the economic benefits generated by the Swansea Central 
scheme are well aligned with the economic and social needs of the local area. 
 
The report also details:- 
 
SUSTAINABILITY STRATEGY 

Emphasis is also placed on reducing inequalities and poverty.  The strategy states that a 
mix of housing opportunities should be provided and the development should be 
designed for the needs of all communities.  To tackle ill health, proposals should mitigate 
air quality issues and provide green open space, which will also promote good health 
and well-being.   

A changing places facility will be provided within the Arena which will enable people to 
access a changing area which will accommodate their needs. 
 
Is the initiative likely to impact on Community Cohesion?  Please provide details.  
 
The Arena will encourage wider use of the Centre of Swansea from all of Swansea’s 
communities and also encouraging all communities to engage with each other and Also 
all feedback from these communities will be taken into account in the design details. 
 
 
 
How does the initiative support Welsh speakers and encourage use of Welsh? 
 
All of the signposting approaching Swansea Arena will be in Welsh and English.  
 
Guidance from the Welsh Commissioner - it is stated in the Welsh Language Standards 
(Number 1) Regulations 2015 that:   
  
(1)(5) According the these regulations- 
(a) references to any activity carried out by a body, or to any service which is provided 
by a body, are to be read as if they include a reference to that activity being carried out 
on behalf of the body, or to that service being provided on behalf of the body, by a third 
party under arrangements made between the third party and the body;  
  
(b) pursuant to that, unless there is a compliance notice to provide evidence to the 
contrary, a body will have failed to conform to a standard in relation to an activity which it 
has arranged to be carried out, or a service which it has arranged to be provided, by a 
third party if that activity or that service has not been carried out or provided according to 
the standard.  
  
The above clause means that the body must ensure that any service which is provided 
or any activity which is carried out on its behalf by a third party conforms with the 
standard(s) which pertain to that service or that activity. The type of relevant 
arrangements can include arrangements made through a contract or partnership. 
  
The Welsh Language Commissioner has a Welsh language promotion team which works 
closely with third sector businesses and organisations to increase their use of the Welsh 
language. The team can offer advice and support to companies such as ATG to assist 
them in completing a Welsh language promotion plan, which is a way of planning their 
use of the Welsh language with an emphasis on trying to increase that use over time. 
The team also offers a proof-reading service which assists organisations in the private 
sector or the third sector in a practical way as they start to make use of the Welsh 
language.  
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The Arena will be able to promote welsh culture in holding events.  There could possibly 
be the opportunity to work with the local Fforwm Iaith or Menter Iaith Abertawe. 
 
Actions (to mitigate adverse impact or to address identified gaps in knowledge). 
 
Ongoing liaison with the Welsh language promotion team which works closely with third 
sector businesses and organisations to increase their use of the Welsh language. The 
team can offer advice and support to companies such as ATG to assist them in 
completing a Welsh language promotion plan, which is a way of planning their use of the 
Welsh language with an emphasis on trying to increase that use over time. The team 
also offers a proof-reading service which assists organisations in the private sector or 
the third sector in a practical way as they start to make use of the Welsh language. Each 
organisation has an allowance of up to 1000 words. 
 
Chantel to attend regular Engagement Team meetings to obtain feedback and process 
continuity. 

 
 

Section 6  - United Nations Convention on the Rights of the Child 
(UNCRC): 
Many initiatives have an indirect impact on children and you need to consider whether 
the impact is positive or negative in relation to both children’s rights and their best 
interests.  Please read the UNCRC guidance before completing this section. 
 
Will the initiative have any impact (direct or indirect) on children and young people 
(think about this age group holistically e.g. disabled children, those living in 
poverty or from BME communities)?  If not, please briefly explain your answer 
here and proceed to Section 7. 
 
Improving the City Centre and its offer for future generations. 
 
All initiatives must be designed / planned in the best interests of children and 
young people.   
Best interests of the child (Article 3): The best interests of children must be the primary 
concern in making decisions that may affect them. All adults should do what is best for 
children. When adults make decisions, they should think about how their decisions will 
affect children. This particularly applies to budget, policy and law makers. 
 
Please explain how you meet this requirement: 
 
Schools were sent tasks to complete on what they would like to see from the Phase 1 
development. 
 
Feedback from  
 
A response was received from Glyncollen Primary School, where 24 pupils took part in an 
exercise looking at the proposals, and considering what play options they would like, what 
temporary activities they supported, and what sort of acts they would prefer to see in the arena.  
 
The first task asked pupils to say which play options they would like to see. They were allowed to 
vote for as many of the options as they would like. The results are shown in the table below:  
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Pupils also suggested swings, a mountain bike track, and trampolining. The project team has 
gratefully received all of these suggestions, and the results of the voting above have been noted. 
 
In the second task, pupils were asked to suggest temporary activities that they would like to see 
on the city-centre side of the site. Suggestions included:  

 Pop-up cafe/food truck  
 Mini golf  
 Dodgeball  
 Ice cream vans  
 Bouncy castle  
 Water balls  
 Volleyball  
 Circus skills activities  

 
In the third task, pupils were asked what they would like to see happen at the arena in future. 
Suggestions included:  

 Musical theatre  
 Comedy  
 Pop concerts  
 Circus 
 Music festival (big weekend)  
 Stunt show (freestyle BMX)  

 
The exhibition team has noted the responses alongside the play responses from the exhibition, 
which were very helpful, and they will be considered as planning for the development continues, 
should planning be achieved.  
 
The project team is also holding monthly meetings with the play team who were involved in 
helping to arrange the above event.  
 
Actions (to mitigate adverse impact or to address identified gaps in knowledge). 
 
Further consultation for Children’s Rights Team, Youth Support Services and Schools 
and Play Team 
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Section 7 - Monitoring arrangements: 
Please explain the monitoring arrangements for this initiative: 
 
Monitoring arrangements: Each stage will include an EIA update 
 
Actions: Update report 
 

 
Section 8 – Outcomes: 
Having completed sections 1-5, please indicate which of the outcomes listed below applies to 
your initiative (refer to the guidance for further information on this section). 
 
Outcome 1: Continue the initiative – no concern                            √ 
Outcome 2: Adjust the initiative – low level of concern                    √ 
Outcome 3:Justify the initiative – moderate level of concern                                   
Outcome 4: Stop and refer the initiative – high level of concern.            
 

                     

For outcome 3, please provide the justification below: 
For outcome 4, detail the next steps / areas of concern below and refer to your Head of Service / Director 
for further advice: 

 
Section 9 - Publication arrangements: 
On completion, please follow this 3-step procedure: 
 

1. Send this EIA report and action plan to the Access to Services Team for feedback 
and approval – accesstoservices@swansea.gov.uk 

2. Make any necessary amendments/additions. 
3. Provide the final version of this report to the team for publication, including email 

approval of the EIA from your Head of Service. The EIA will be published on the 
Council’s website - this is a legal requirement. 
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EIA Action Plan: 
 

 
Objective - What are we 
going to do and why? 

Who will be 
responsible for 
seeing it is done? 

When will it be done 
by? 

Outcome - How will 
we know we have 
achieved our 
objective?  

Progress 

To update this report with 
consultation Feedback. 

Chantel Ellis End Feb 2018 Consultation feedback Closed 

Arrange second phase 
consultation events. 

Steve Bryson/Chantel 
Ellis/Claire Howells 

Post Outline Planning 
Application  

Consultation feedback Closed 

To update this report with 
Amion’s Economic Impact 
Assessment. 
 

Chantel Ellis May 2018 Information from 
Amion report input into 
this document 

Closed 

Add Welsh Guidance when 
made available. 

Chantel Ellis May 2018 Guidance will be 
attached 

Closed 

Second phase consultation 
will be carried out w/c 11th 
June 2018 which will also 
include a CYP consultation 
exercise. 

Chantel Ellis June 2018 Consultation feedback 
will be received 

Closed 

Second phase consultation 
and CYP feedback will be 
fed into this report.  

Chantel Ellis August 2018 Feedback will be 
added to the report 
and approved 

Closed 
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Report of the Chief Legal Officer
Development and Regeneration Performance Panel – 28th November 2018

Exclusion of the Public

Purpose: To consider whether the Public should be excluded 
from the following item of business.

Policy Framework: None.

Consultation: Legal.

Recommendation(s): It is recommended that:
1) The public be excluded from the meeting during consideration of the 

following item of business on the grounds that it involves the likely 
disclosure of exempt information as set out in the Paragraphs listed below 
of Schedule 12A of the Local Government Act 1972 as amended by the 
Local Government (Access to Information) (Variation) (Wales) Order 2007 
subject to the Public Interest Test (where appropriate) being applied.
Item No. Relevant Paragraphs in Schedule 12A
6 14 

Report Author: Scrutiny

Finance Officer: Not Applicable

Legal Officer: Tracey Meredith – Chief Legal Officer (Monitoring 
Officer)

1. Introduction

1.1     Section 100A (4) of the Local Government Act 1972 as amended by the Local 
Government (Access to Information) (Variation) (Wales) Order 2007, allows a 
Principal Council to pass a resolution excluding the public from a meeting 
during an item of business.

1.2     Such a resolution is dependent on whether it is likely, in view of the nature of 
the business to be transacted or the nature of the proceedings that if members 
of the public were present during that item there would be disclosure to them of 
exempt information, as defined in section 100I of the Local Government Act 
1972.

2. Exclusion of the Public / Public Interest Test
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2.1 In order to comply with the above mentioned legislation, the Panel will be 
requested to exclude the public from the meeting during consideration of the 
item of business identified in the recommendation to the report on the grounds 
that it involves the likely disclosure of exempt information as set out in the 
Exclusion Paragraphs of Schedule 12A of the Local Government Act 1972 as 
amended by the Local Government (Access to Information) (Variation) 
(Wales) Order 2007.

2.2 Information which falls within paragraphs 12 to 15, 17 and 18 of Schedule 12A 
of the Local Government Act 1972 as amended is exempt information if and 
so long as in all the circumstances of the case, the public interest in 
maintaining the exemption outweighs the public interest in disclosing the 
information.

2.3 The specific Exclusion Paragraphs and the Public Interest Tests to be applied 
are listed in Appendix A.

2.4 Where paragraph 16 of the Schedule 12A applies there is no public interest 
test.  Councillors are able to consider whether they wish to waive their legal 
privilege in the information, however, given that this may place the Council in 
a position of risk, it is not something that should be done as a matter of 
routine.

3. Financial Implications

3.1 There are no financial implications associated with this report.

4. Legal Implications

4.1 The legislative provisions are set out in the report.

4.2 Councillors must consider with regard to each item of business set out in 
paragraph 2 of this report the following matters:

4.2.1 Whether in relation to that item of business the information is capable of being 
exempt information, because it falls into one of the paragraphs set out in 
Schedule 12A of the Local Government Act 1972 as amended and reproduced 
in Appendix A to this report.

4.2.2 If the information does fall within one or more of paragraphs 12 to 15, 17 and 
18 of Schedule 12A of the Local Government Act 1972 as amended,  the public 
interest test as set out in paragraph 2.2 of this report.

4.2.3 If the information falls within paragraph 16 of Schedule 12A of the Local 
Government Act 1972 in considering whether to exclude the public members 
are not required to apply the public interest test but must consider whether they 
wish to waive their privilege in relation to that item for any reason.

Background Papers:  None.
Appendices:                Appendix A – Public Interest Test.
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Appendix A
Public Interest Test

No. Relevant Paragraphs in Schedule 12A
12 Information relating to a particular individual.

The Proper Officer (Monitoring Officer) has determined in preparing this 
report that paragraph 12 should apply.  His view on the public interest test 
was that to make this information public would disclose personal data 
relating to an individual in contravention of the principles of the Data 
Protection Act.  Because of this and since there did not appear to be an 
overwhelming public interest in requiring the disclosure of personal data he 
felt that the public interest in maintaining the exemption outweighs the public 
interest in disclosing the information.  Members are asked to consider this 
factor when determining the public interest test, which they must decide 
when considering excluding the public from this part of the meeting.

13 Information which is likely to reveal the identity of an individual.
The Proper Officer (Monitoring Officer) has determined in preparing this 
report that paragraph 13 should apply.  His view on the public interest test 
was that the individual involved was entitled to privacy and that there was no 
overriding public interest which required the disclosure of the individual’s 
identity.  On that basis he felt that the public interest in maintaining the 
exemption outweighs the public interest in disclosing the information.  
Members are asked to consider this factor when determining the public 
interest test, which they must decide when considering excluding the public 
from this part of the meeting.

14 Information relating to the financial or business affairs of any particular 
person (including the authority holding that information).
The Proper Officer (Monitoring Officer) has determined in preparing this 
report that paragraph 14 should apply.  His view on the public interest test 
was that:

a)   Whilst he was mindful of the need to ensure the transparency and 
accountability of public authority for decisions taken by them in relation 
to the spending of public money, the right of a third party to the privacy 
of their financial / business affairs outweighed the need for that 
information to be made public; or

b)   Disclosure of the information would give an unfair advantage to 
tenderers for commercial contracts.

This information is not affected by any other statutory provision which 
requires the information to be publicly registered.

On that basis he felt that the public interest in maintaining the exemption 
outweighs the public interest in disclosing the information.  Members are 
asked to consider this factor when determining the public interest test, which 
they must decide when considering excluding the public from this part of the 
meeting.
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No. Relevant Paragraphs in Schedule 12A
15 Information relating to any consultations or negotiations, or 

contemplated consultations or negotiations, in connection with any 
labour relations matter arising between the authority or a Minister of 
the Crown and employees of, or office holders under, the authority.
The Proper Officer (Monitoring Officer) has determined in preparing this 
report that paragraph 15 should apply.  His view on the public interest test 
was that whilst he is mindful of the need to ensure that transparency and 
accountability of public authority for decisions taken by them he was 
satisfied that in this case disclosure of the information would prejudice the 
discussion in relation to labour relations to the disadvantage of the authority 
and inhabitants of its area.  On that basis he felt that the public interest in 
maintaining the exemption outweighs the public interest in disclosing the 
information.  Members are asked to consider this factor when determining 
the public interest test, which they must decide when considering excluding 
the public from this part of the meeting.

16 Information in respect of which a claim to legal professional privilege 
could be maintained in legal proceedings.
No public interest test.

17 Information which reveals that the authority proposes:
(a) To give under any enactment a notice under or by virtue of which 

requirements are imposed on a person; or
(b) To make an order or direction under any enactment.
The Proper Officer (Monitoring Officer) has determined in preparing this 
report that paragraph 17 should apply.  His view on the public interest test 
was that the authority’s statutory powers could be rendered ineffective or 
less effective were there to be advanced knowledge of its intention/the 
proper exercise of the Council’s statutory power could be prejudiced by the 
public discussion or speculation on the matter to the detriment of the 
authority and the inhabitants of its area.  On that basis he felt that the public 
interest in maintaining the exemption outweighs the public interest in 
disclosing the information.  Members are asked to consider this factor when 
determining the public interest test, which they must decide when 
considering excluding the public from this part of the meeting. 

18 Information relating to any action taken or to be taken in connection 
with the prevention, investigation or prosecution of crime
The Proper Officer (Monitoring Officer) has determined in preparing this 
report that paragraph 18 should apply.  His view on the public interest test 
was that the authority’s statutory powers could be rendered ineffective or 
less effective were there to be advanced knowledge of its intention/the 
proper exercise of the Council’s statutory power could be prejudiced by 
public discussion or speculation on the matter to the detriment of the 
authority and the inhabitants of its area.  On that basis he felt that the public 
interest in maintaining the exemption outweighs the public interest in 
disclosing the information.  Members are asked to consider this factor when 
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determining the public interest test, which they must decide when 
considering excluding the public from this part of the meeting.
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