
Swansea PSB: Local Wellbeing Plan
post consultation time line

Actions in bold are Milestones

ACTIVITY START 
DATE

END 
DATE

Ownership NOTES

Consultation closes 13/02/2018 -
Analysis from consultation  14/02/2018 23/02/2018 JP/PG/SR
Research and Planning Group review (2 x half day session) of 
consultation findings

22/02/2018 23/02/2018 JP/PG/SR/LA Leanne to arrange meetings 9:30 
– 12:30

Redraft Plan 26/02/2018 02/03/2018 SR  
Final version of Plan to PSB Core with findings from the 
Analysis 

02/03/3018 - SR

PSB Core meeting – 09/03/2018 SR supported 
by JP/PG/LA

Leanne to arrange meeting 
Review findings from the 
analysis and agree and sign off 
final version

Final amendments to Plan 12/03/2018 13/03/2018 SR/PG
Consultation Feedback report written 12/03/2018 02/04/2018 SR
Final version of Plan to statutory organisations for sign off  13/03/2018 - SR
Final version of Plan to translation 13/03/2018 - SR
Fire and Rescue sign off of Plan 19/03/2018 By 

26/04/2018
Fire and 
Rescue – 
Roger 
Thomas

ABMU sign off of Plan tbc By 
26/04/2018

ABMU – Sian 
Harrop-
Griffiths 

NRW sign off of Plan tbc By 
26/04/2018

NRW – Martyn 
Evans

Consultation Feedback report sent to translation 02/04/2018 26/04/2018 SR
Final Plan to PSB Scrutiny 11/04/2018 - SR/PG Awaiting date confirmation from 

Bethan Hopkins 
Swansea Council – full Council sign off of Plan 26/04/2018 By 

26/04/2018
Chris Sivers Report needed by – noon 

13/04/2018
Plan launched and published 4th May with Consultation 
feedback report 

04/05/2018 SR/PG Launch to be agreed


