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Purpose: 
 
 

 

To consider the next steps required to progress 
the commitments within the WESP, as reflected in 
the Authority’s approved 21st Century Schools 
Band B Programme, and where appropriate 
approve the commencement of statutory 
consultation processes. 
 

Policy Framework: 
 

Capital Budget & Programme 2017/18- 2023/24 
as reported to Cabinet on the 15 February 2018 
QEd Programme 
Corporate Priorities; 
-Safeguarding people from harm   
-Improving education and skills 
-Tackling poverty  
-Transformation and Future Council development 

Consultation: 
 

Education, Finance, Legal Services, Corporate 
Building and Property Services 

 

Recommendation(s):            It is recommended that Cabinet notes the next 
steps required to deliver the commitments within the WESP and approves the 
commencement of statutory consultation as appropriate, specifically: 
 

1) Proposed relocation and enhancement of capacity and facilities at YGG 
Tan-y-lan  

2) Proposed relocation and enhancement of capacity and facilities at YGG 
Tirdeunaw (if required) 

3) Consultation on the proposed closure of YGG Felindre 
4) Proposed review of primary and secondary Welsh-medium catchment areas 

as necessary to reflect the proposed changes above 
 

Report Authors:  Brian Roles / Louise Herbert-Evans 
  

Finance Officer: Ben Smith 
 

Legal Officer: 
 

Access to Services 
Officer: 

Stephanie Williams 
 
Sherrill Hopkins 

 



 

 1.0 Introduction 
 

1.1 The purpose of this paper is to consider the next steps required to progress the approved 
commitments within the Welsh Education Strategic Plan (WESP), as reflected in the 
approved 21st Century Schools Band B Programme, and where appropriate approve the 
commencement of formal statutory consultation.  

 
1.2 The Council’s commitment to delivering Welsh-medium education is outlined in the WESP 

2017-2020.  The Council’s QEd Programme is an important element in the delivery of the 
approved WESP strategy, and all stakeholders will continue to be engaged/communicated 
with during the lifecycles of the planning and delivery of the programme. The draft plan was 
submitted to Cabinet for approval on 17 November 2016. The final version of the original 
plan was approved by full Council on 20 April 2017.  The WESP has been revised to reflect 
amendments requested following a Welsh Government (WG) review, progress during 2017 
and updates to planned activity for 2018.  This has now been formally approved by the WG 
in a letter dated the 23rd May 2018.  

 
1.3 The actual number of pupils being taught through the medium of Welsh has been 

increasing over a number of years. There is an increase in the number of pupils entering 
Welsh-medium nursery provision in schools, which should be reflected in an increase in the 
percentage of Year 2 pupils after the end of the 2017-2020 plan. There has been a 
consistent increasing trend of the number of pupils being taught through the medium of 
Welsh at the age of seven (Year 2), which has increased by 27.1% in five years (332 to 
432) and 70.9% in 10 years (247 to 422).  

 
1.4 The WG formally confirmed on the 7 December 2017 that the envelope for Band B of the 

Council’s 21st Century Schools/QEd Programme had been approved in principle, with an 
estimated programme envelope cost of £149.7 million. Subject to WG approval of individual 
business cases, and statutory consultation processes, Swansea’s 21st Century Schools 
Programme Band B submission will support a challenging target of approaching 18% of 
pupils across the whole Welsh-medium sector by 2024. Access to capital investment to 
support Band B  proposals would deliver a further 750 to 850 Welsh-medium places  An 
appropriate level of surplus places, consistent with national guidelines, would provide 
further flexibility to respond to even greater demand for places. 

 
2.0 A Coherent and Consistent County Wide Strategy 
 
2.1  There has been considerable growth in Welsh-medium provision and most schools are 

broadly appropriate in size to accommodate the nearest pupils (at present).  However, there 
are pressures at a number of schools with constrained sites.  The wider strategy for 
additional Welsh-medium places and a catchment review (subject to agreement and statutory 
consultation) will improve the balance of demand for and availability of places.  

 
2.2 There are seven Welsh-medium primary schools in Swansea currently within 10% of total 

capacity (as at January 2018): 
 

 YGG Tan-y-lan: the school will manage the pressure on places over the next few years 
whilst funding is accessed to provide enhanced facilities and places on a larger site as part 
of Band B proposals.  

 YGG Tirdeunaw: Band B includes proposals for enhanced facilities (future proofed for future 
growth) re-located to an area currently part of a secondary Welsh-medium school site, as a 
separate school occupying the same site; this, coupled with the wider strategy for additional 
Welsh-medium places and catchment review, will better balance demand for and availability 
of places.   



 

 YGG Pontybrenin: Band B includes proposals for enhanced facilities and places on a less 
constrained site (linked with a Local Development Plan (LDP) strategic site) which, together 
with the wider strategy for additional Welsh-medium places and catchment review, will 
better balance demand for and availability of places.   

 The county-wide strategy for additional Welsh-medium places and catchment review will 
better balance demand for and availability of places, including the other schools currently 
within 10% capacity (namely YGG Bryniago, YGG Bryn-y-môr, YGG Llwynderw and YGG Y 
Login Fach). 

2.3 A bid has also been submitted within the WG deadline of the 1st June 2018 to seek access to 
the further capital investment funding (at an intervention rate of 100%) recently announced 
by the WG.  This aims to facilitate the earlier delivery of additional Welsh-medium 
educational provision and add value to the proposals already supported in the approved 
Band B submission, in line with the objectives of the national strategy for 2050.    

 
3.0  Overall Demand for Welsh-medium places 
 
3.1 As at January 2018 there were 2,764 full-time primary-age pupils in Welsh-medium 

provision by comparison with total Welsh-medium primary places of 3,179 (an increase of 
50 places since the Band B submission).  Latest projections indicate that, even on the basis 
of current known pupil intakes, the total number of Welsh-medium full time pupils would be 
approaching 3,000 by September 2024.  Allowing for a continuing general trend towards 
Welsh-medium provision and the inevitable uncertainty in relation to any projections based 
on current intakes it would be appropriate to plan for full-time pupil numbers of around 
3,300.  This would be consistent with the overall capacity required to meet the current level 
of reception numbers working through each primary year group and would allow the 
availability of places to get ‘upstream’ of trends in demand.  This analysis has informed the 
projections within Swansea’s WESP of 3,288, representing an increase of more than 3% 
each year.    

 
3.2  As at January 2018 there were 1,701 secondary-age pupils in Welsh-medium provision by 

comparison with total Welsh-medium primary places of 2,270. Latest projections indicate 
that, on the basis of current known pupil intakes within the primary sector, the total number 
of Welsh-medium secondary pupils would be 2,415 by September 2024. Allowing for a 
continuing general trend towards Welsh-medium provision and the inevitable uncertainty in 
relation to any projections based on current intakes it would be appropriate to plan for 
secondary pupil numbers of around 2,600.  This would again be broadly consistent with the 
overall capacity required to meet the current level of partner primary numbers working 
through to the secondary sector and once again seek to allow the availability of places to 
get ‘upstream’ of trends in demand.  This analysis has again informed the projections within 
Swansea’s WESP of 2,609, representing an increase of more than 7% each year, and the 
additional places target within the WESP.     

 
3.3 The above targets are already challenging, however, national policy in relation to the 2050 

target seeks to further enhance the number of Welsh-medium places and so allow even 
greater ‘headroom’ to support a continuing trend of increasing demand.  On this basis a 
further 200 to 300 places could be sought in both sectors, whilst seeking to balance the 
aspiration for more provision with the need to avoid creating unnecessary surplus places.  
Any further increase in places would be entirely dependent on access to the necessary 
additional capital funding from the WG through the recently announced initiative.  Any short-
term surplus capacity would allow greater flexibility to support wider national aims around 
childcare and wider community opportunities such as Welsh classes for adults.  

 



 

3.4  Initial discussions have taken place with some of the schools, the Early Intervention and 
Prevention Team and the Welsh Early Years charity Mudiad Meithrin, from which it was 
established that there may be opportunities to provide a mix of day care, wrap around care 
and holiday clubs at schools where we have options to increase capacity. As well as 
managing the initial surplus capacity, these opportunities could attract more families into 
Welsh medium education and so increase demand further.     

 
4.0  Rebalancing the Demand and Availability of Places 
 
4.1 The table below summarises the analysis of primary places underpinning the strategy set 

out in the WESP and the 21st Century Schools Band B submission, updated with the latest 
available data (January 2018).  It compares the current number of full time pupils with a 
mapping of the number of those pupils nearest to each proposed primary school site for 
those pupils within Swansea.  The previous full-time pupils as at June 2016 (the data 
available to inform the WESP and Band B submission) are also provided for comparison.  

 

School

School full-time 
capacity

(September 

2017)

Full-time pupils

(January 2018)
Pupils attending 

(June 2016)

Total mapped 
pupils if attend 
nearest school 

(Jan 2018)

Bryniago 222 196 201 201

Bryn-Y-Môr 260 249 255 309

Felindre 77 20 47 12

Gellionnen 305 234 230 236

Llwynderw 320 292 275 214

Lôn Las 525 429 436 369

Pontybrenin 474 453 456 416

Tan-y-lan 120 140 107 296

Tirdeunaw 413 394 391 386

Y Cwm 193 102 61 122

Y Login Fach 220 224 202 114
 

 
4.2 The analysis shows a lack of capacity at the current constrained YGG Tan-y-lan site and 

also at the constrained YGG Bryn-y-môr site.  Consequently, there is added pressure on 
the available places at YGG Tirdeunaw, YGG Pontybrenin and YGG Y Login Fach which 
are already close to capacity.   

 
4.3  Relocation and expansion of YGG Tan-y-lan  
 

 The existing site is struggling to accommodate the current 140 full-time pupils with its 
current limited capacity and there are already enough pupils nearest to the proposed new 
site for the school to support a 1.5 Form Entry (FE) School: i.e. with one-and-a-half classes 
of learners admitted each year (45).  The new, larger site could accommodate at least a 
1.5FE school (as included within the Band B submission and consistent with the number of 
pupils currently nearest to the proposed new site) and relieve pressures at YGG Tirdeunaw 
and YGG Pontybrenin with a catchment review to further re-balance the demand for, and 
availability of places, and ensure future sustainability. 
 



 

 Increasing the size of the school by more than 25%, as would be the case, would require 
statutory consultation under the School Organisation Code, and therefore this report 
recommends that we begin this statutory consultation period in September 2018 with a view 
to implementing the increase in January 2021 when the school would be rebuilt on a new 
site. 
 

 The recently announced further WG capital funding to facilitate the earlier delivery of 
additional Welsh-medium provision could support the delivery of a 2FE new build for the 
school to further enhance future provision. 
 

 An appropriate site capable of accommodating a 2FE school has been identified, relatively 
close to the existing site and remaining central to the area from which most pupils are 
currently drawn.   
 

 There is potential for short/medium-term use of some of the additional capacity and facilities 
to support child care/wrap-around care/adult Welsh classes etc. Initial discussions with the 
Early Intervention and Prevention Team indicate that there could be an opportunity to 
provide day care, wrap around and holiday clubs at this venue. The proposed new location 
for YGG Tan–y-lan would mean that it would be in close proximity to the M4 and major 
employers including the DVLA and Morriston Hospital, which are likely to generate 
considerable demand for WM pre-school childcare in this location.   
 

4.4 Relocation and expansion of YGG Tirdeunaw 
 

 There are difficulties with the current site and any rebuild would be likely to be a more 
expensive option, as it would involve demolishing the existing buildings. If the school is 
relocated to an area, currently part of the YG Bryn Tawe site, it will also then be able to 
benefit from the shared use of the wider facilities.  The new location would be less than a 
mile from the current site and is also more central to the majority of current pupils attending 
the school, which would in turn support the proposed catchment area reviews in 
consideration of other proposals and options, as outlined below, to better reflect the 
demand with places in the right location.  
 

 A 2FE new build is included within the Band B submission, which would be ‘future proofed’ 
to allow future expansion to 2.5FE as required. The recently announced further WG capital 
funding to facilitate the earlier delivery of additional Welsh-medium provision could support 
the delivery of a 2.5FE new build for the school from the outset although this would require 
a statutory consultation process because the school would increase in capacity by more 
than 25% overall over a 5 year period. Therefore this report recommends that, subject to 
approval of the additional capital funding to increase the size of the school to 2.5FE, we 
begin this statutory consultation period in September 2018 with a view to implementing the 
increase in January 2021 when the school would be rebuilt on a new site. 
 

 Work is continuing to seek WG support to bring forward the delivery of this new build to, as 
far as possible mirror the timescale for the new build YGG Tan-y-lan, but this is dependent 
on the funding model within the detailed business case being approved by the WG. 
 

 There is potential for short/medium-term use of some of the additional capacity and facilities 
to support child care/-wrap-around care/adult Welsh classes etc. as well as facilitating the 
potential future development of a primary Welsh-medium Specialist Teaching Facility, (that 
would be subject to a further statutory consultation).   Initial discussions with the Early 
Intervention and Prevention Team indicate that there could be an opportunity to provide 
wrap around and holiday clubs at this venue. Holiday club provision might here also work 
well in proximity to Penlan Leisure Centre.     



 

 
4.5 Closure of YGG Felindre 
 

 The number of full time pupils at the school have fallen from 47 in 2016 to 36 in 2017 and to 
just 20 as at January 2018.  Most of these pupils are from neighbouring catchment areas 
rather than local to the school with just 6 pupils currently from within its own catchment.  It 
is quite clear from the trend in intakes over the last few years that the school is no longer 
viable.  This scale of reduction in pupil numbers inevitably impacts on the school budget 
share and hence the current staffing structure within the school. 
 

 One of the main themes of the Audit Commission’s report Rationalising Primary School 
Provision was the need for local authorities to consider the closure of those small primary 
schools that were not justified by local circumstances.  Three arguments were put forward 
against small primary schools: 

 
o Cost: small schools attract greater funding per pupil than larger ones; 
o Expertise: the National Curriculum demands a breadth of expertise that is more 

difficult to provide in a school with only two or three teachers; and  
o Resources: small schools are less likely to have basic facilities, such as halls and 

playing fields, without which such pupil activities as drama and team sports are likely 
to be curtailed.   
 

 Although there is no exact definition of what constitutes a small primary school, the Audit 
Commission analysed delegated budgets per pupil against numbers on roll and there was a 
marked increase in spending per pupil for schools of below about 90 pupils.  The Audit 
Commission therefore recommended that local authorities keep under review primary 
schools with under 90 pupils on roll, to satisfy themselves that each is justified.   
 

 It has proved difficult to attract a headteacher to this small school, leading to a number of 
short-term interim appointments over the last few years.  Sustainable leadership is needed 
to ensure that standards for learners are maintained.   Full consideration has been given to 
alternatives to closure, including the potential for federation, however, no viable alternative 
has been identified.  
 

 The recommendation in this report is to begin statutory consultation in September 2018, 
with a view to closing YGG Felindre with effect from 31 August 2019, with pupils 
transferring to YGG Tirdeunaw as the next nearest school, unless the proposal to relocate 
YGG Tan-y-lan to the site at Clase is approved in which case it would be the nearest 
school and would take the pupils from YGG Felindre’s catchment area.  Transport would 
be provided to the new school as per the Home to School Transport Policy.   
 

4.6 Enhanced facilities for YGG Pontybrenin and wider future needs 
 

 There are also significant condition and suitability issues at YGG Pontybrenin.  In spite of 
the additional accommodation recently delivered on site, further enhanced facilities are also 
required to ease the pressure on places, and an alternative site is required. The 
development of a strategic LDP site presents the best opportunity to deliver a less 
constrained site with the accommodation and facilities appropriate for a 2.5FE School.  
 

 There is likely to be a need for further places in the future to meet the growing demand 
within the wider Gorseinon area and this could be through the establishment of an 
additional school or additional accommodation linked to an existing school.  This need will 
continue to be reviewed in the light of the impact of the significant further increase in places 
across the county and the review of existing catchment areas. 
 



 

 Further additional schools may be required in the future in the light of the impact of wider 
LDP strategic site developments but these need to be carefully managed to ensure that 
excessive surplus places are not created in the short to medium term.  

 
4.7 Potential enhancement of capacity and facilities at YGG Bryn-y-mor and YGG Y Login Fach 
 

 There is some scope to increase the number of places, and enhance the facilities available 
at both schools, which are currently at or close to their full capacity.  Any such proposals 
would be entirely dependent on the outcome of the bid for additional capital grant from the 
WG.  Full consideration would be given to the views of the schools concerned regarding the 
potential revised admission numbers and consequently the classing structures within each 
school. 

 
4.8 Enhancement of capacity and facilities at secondary schools 
 

 Demand for primary places adds to the existing secondary pressures. There is already 
projected to be insufficient capacity at YG Gwyr to accommodate the numbers transferring 
from partner primary schools even without any further growth in primary numbers. Even 
with a catchment review to re-balance the availability and demand for places, additional 
accommodation and facilities are essential at both existing secondary school sites. This is 
reflected in the investment priorities within the approved Band B funding submission. In 
later Bands of the 21st Century Schools Programme the potential establishment of a third 
Welsh-medium secondary will need to be considered. 
 

5.0 Catchment reviews 
 

 With such a further increase in Welsh-medium places to serve the area, as well as a 
relocation, it is essential to review the catchment area of YGG Tan-y-lan which currently 
reflects the limited capacity of the site.  This in turn inevitably requires a review of the 
catchment areas of the neighbouring schools – YGG Tirdeunaw, YGG Pontybrenin, YGG 
Bryn-y-mor and YGG Y Login Fach – in order to rebalance the availability of, and demand 
for Welsh-medium primary places across the county.  This in turn will also rebalance the 
availability of, and demand for Welsh-medium secondary places. 
    

 The maps below show the current catchment areas and school locations as well as the 
proposed catchments and school locations. 
 

 The proposed catchment changes to a large extent formalise the choices already being 
made by parents and as such should not significantly destabilise intake numbers in future 
years.  This is apparent from a comparison of the number and proportion of current pupils 
from within current catchment areas with the number and proportion after the proposed 
changes to catchment areas, as well as the specific pupil distribution maps for each school, 
which are available. 



 

 

 



 

    

School

% of Current 
pupils within 

CURRENT 
catchment area

% of Current 
pupils within 
PROPOSED 

catchment area

Bryniago 81.4% 81.4%

Bryn-Y-Môr 76.1% 74.1%

Gellionnen 78.2% 78.2%

Llwynderw 69.4% 69.4%

Lôn Las 69.5% 69.5%

Pontybrenin 90.1% 83.0%

Tan-y-lan 70.7% 83.6%

Tirdeunaw 47.6% 68.4%

Y Cwm 69.3% 69.3%

Y Login Fach 87.9% 80.7%
 

 The catchment proposals seek to maintain a careful balance between the changes and 
refinements that are necessary to better reflect the demand for and availability of places, 
and the desire to minimise unnecessary uncertainty and destabilisation for parents and 
schools.  All existing pupils can be reassured that any changes will not affect them since 
changes will be phased in for new pupils.  Similarly, the local authority will recognise the 
need to support families for siblings to attend the same school where this is requested by 
parents.  This obligation will last until August 2021 (on assumption of a construction 
completion date in January 2021) as the local authority will seek to admit younger siblings 
transferring to the original catchment school up to the end of Year 6 for primary aged 
siblings and up to Year 11 (that is to the end of statutory school age) for secondary aged 
siblings.    

 
6.0 Implications for Home to School Transport Costs 
 

 A comparison of the number of pupils currently within a two-mile available walking distance 
of each school with the number after the proposed catchment area changes should, once 
the changes have become embedded, reduce the distance that pupils need to travel as well 
as mitigating the costs of home to school transport to maximise the resources available to 
support the provision of education within schools.   

 An initial ‘broad brush’ technical assessment by Transportation shows: 

o Modest longer-term savings likely in transport costs once transitional protection for 
existing pupils comes to an end (savings after 4 years with full realisation after 7 
years) 

 For most schools there would be no change 

 If YGG Felindre is closed there will clearly be some additional transport costs 
– estimated at £15k per annum  



 

 An estimated saving of £10k per annum for YGG Pontybrenin 

 Estimated additional costs of £16k per annum for YGG Tirdeunaw  

 Estimated additional costs of £19k per annum for YGG Bryn-y-mor 

 An estimated saving of £38k per annum for YGG Y Login Fach  

 An estimated saving of around £8k per annum for YG Gwyr 

o Over time it would be hoped that savings would grow to some extent as the 
improved spread of places is embedded in the minds of parents, allowing resources 
to be used to benefit the education provision for pupils. Nevertheless, the changes 
proposed are educationally driven and not financially driven. 

7.0  Processes and Timescales 
 
7.1 The new builds for YGG Tan-y-lan, and YGG Tirdeunaw, which form part of the Band B 

submission, will be subject to further approvals by WG upon receipt of an Outline Business 
Case (OBC) and then Full Business Case (FBC) from the Council.  

 
7.2 The further increased capacity for YGG Tan-y-lan and YGG Tirdeunaw, (by 0.5 FE to take 

the total capacity to 2FE and 2.5FE respectively) will be subject to WG approval of the WM 
capital grant application. The potential to increase the capacity by up to 60 places for YGG 
Bryn-y-mor and YGG Y Login Fach will also be subject to WG approval of the Welsh-
medium capital grant application. 

 
7.3 These projects will also be subject to a planning application. 
 
7.4 The relocation and enlargement of YGG Tan-y-lan, and the proposed closure of YGG 

Felindre, will both be subject to a statutory consultation. For YGG Tirdeunaw, if the WG 
approve the additional funding to increase the capacity to 2.5 Form Entry, then this will also 
require a statutory consultation.  All the proposals would require catchment area reviews. 

 
7.5 Subject to the outcome of the statutory consultation process, planning approval, and the 

approval by WG of the grant applications and business cases as appropriate the proposed 
implementation timeline is as follows: 

 
 Closure of YGG Felindre on 31 August 2019 
 Relocation and enlargement of YGG Tan-y-lan in January 2021 
 Relocation and enlargement of YGG Tirdeunaw in January 2021 
 New catchment areas allocated in September 2021 

 
8.0 Equality and Engagement Implications 
 
8.1 The Council is subject to the Public Sector Equality Duty (Wales) and must, in the exercise 

of their functions, have due regard to the need to: 
 

 Eliminate unlawful discrimination, harassment and victimisation and other conduct 
prohibited by the Act. 

 Advance equality of opportunity between people who share a protected characteristic 
and those who do not. 

 Foster good relations between people who share a protected characteristic and those 
who do not. 

 
 Our Equality Impact Assessment process ensures that we have paid due regard to the 

above.  



 

 
8.2 As part of this process we will also be considering the Well-being of Future Generations 

Act. The Act ensures that public bodies think more about the long term, work better with 
people and communities and each other, look to prevent problems and take a more joined-
up approach. 

 
8.3 All stakeholders will be fully engaged as each project is developed through the statutory 

consultations that will be required. 
 
8.4 Community Impact Assessments have been prepared as per the School Organisation Code 

in preparation for Cabinet’s decision to begin statutory consultation on the proposals for 
YGG Felindre, YGG Tan-y-lan and YGG Tirdeunaw.   

 
9.0  Financial Implications  
 
 Capital 
 
9.1  WG funding for Band B of the 21st Century Schools Programme is being provided through 

£600m capital and £500m revenue funding for the whole of Wales. It is proposed that the 
capital investment schemes related to the specific proposals within this report are funded 
from traditional capital streams.  For Band B the grant rate for capital projects remains at 
50%.   

 
9.2  The total estimated cost of the above schemes is £21.95m with £17.1m against the overall 

Band B programme envelope of £141.6m (excluding the potential aided sector project 
which is assumed to require no Council contribution) and the remaining £4.85m assumed to 
be from the recently announced WG Welsh Language Capital Grant.  This would require a 
local contribution of £8.505m from the overall net funding requirement (after allowance for 
realisable capital and other receipts) of £38.4m.     

 
9.3 The WG have approved in principle the overall Band B funding envelope subject to the 

specific approval of each individual scheme business case.  As such there is no specific 
approved budget for any individual scheme.  The funding mechanism and timescale for 
delivery is still to be confirmed with the WG and the delivery of all the schemes is 
dependent on final approval of Band B funding and the specific additional WG capital grant.       

 
9.4 Cost estimates are on a current-cost basis, with no allowance for construction inflationary 

pressures, where there is uncertainty regarding the timing of projects.  However, optimism 
bias has been applied to each project in accordance with the lessons learned from delivery 
of Band A, and based on assessment of outstanding programme risks / unknowns.  

 
9.5 The approval in principle of the Strategic Outline Programme for Band B does not commit 

the Council to the indicative funding contributions set out above since the final approval of 
any capital allocation from the WG is subject to the submission of further detailed business 
cases in respect of each specific project.  Further reports will come to Cabinet for each 
project within the approved programme, which will include developed cost plans for each 
project following the further development of options appraisals and detailed design. 

 
9.6 The future of the current YGG Felindre site would be considered should this proposal be 

approved. In accordance with current policy, any capital receipt generated from a future 
disposal of the Felindre site will contribute towards the Council’s overall capital receipt 
target to fund the capital programme and will not be allocated for any other specific 
purpose. 

 



 

 Revenue 
 
9.7 Schools are funded from an overall delegated budget – the Individual Schools Budget 

(ISB).   There is a funding formula that allocates a budget share to each individual school 
from the ISB.  The budget share for the school receiving the learners from YGG Felindre 
would increase to include the number of learners moving there.  Any additional delegated 
revenue savings from the closure of YGG Felindre will be reinvested into the ISB for the 
benefit of all pupils in Swansea.  The 2018-19 revenue funding per pupil for YGG Felindre 
of £8,815 compares with an average for primary schools in Swansea of £3,487.  

 
9.8 Closure of schools can lead to some initial increased costs, for example redundancy costs 

and transport costs.  Although we would recommend to governors at the school receiving 
the learners from YGG Felindre that all new posts to support the additional learners are 
ring-fenced to existing employees at YGG Felindre, there could be some staff that are not 
successful in matching against a post, with redundancy costs charged to central budgets.   

 
9.9 There will be additional transitional transport costs whilst existing pupils are protected from 

the impact of catchment changes but in the longer term modest overall savings would be 
anticipated as a greater proportion of pupils have access to places nearer to home. 

 
 
10.0 Legal Implications 
  
10.1 The various proposals will necessitate the legal implications to be reviewed and updated on 

a regular basis.  Education, Employment, Highways, planning property and 
contracts/procurement legal advice will need to be obtained as the proposals progress and 
more detail is given. 

 
10.2  The establishment, alteration or discontinuance of maintained schools requires consultation 

and the publication of statutory notices in accordance with Chapter 2 and Schedule 2, of the 
School Standards and Organisation (Wales) Act 2013 (“the Act”) and the Welsh 
Government’s School Organisation Code (Circular 006/2013) (the Code). 

 The Code provides statutory guidance a Local Council must follow when seeking to making 
school organisation proposals to education provision within a Local Council area.  

 
10.3 Catchment areas form part of the Local Council’s (LA’s) admission arrangements.  Where a 

Local Council (LA) propose to revise the catchment areas for an existing school the LA 
must publish and consult on those proposals in the same way as any other admission 
arrangements. The Local Council must have regard to Section 89 of the School Standards 
and Framework Act 1998, the Education (Determination of Admission Arrangements) 
(Wales) Regulations 2006, and the WG’s Admissions Code (Circular 005/2013). These 
require Admission Authorities to consult and determine school admission arrangements 
annually. The Regulations set a timescale for the consultation and determination of 
admission arrangements.  

 
10.4 Any offer of grant funding from the WG will be subject to terms and conditions which will be 

binding upon the Local Council. 
 
10.5 The School Organisation Code specifies the detail that the equality and community impact 

assessments must cover in a proposed school closure and full consideration needs to be 
given to these before any decision is made. 

 

 
  



 

11.0 Background Papers: 
  

 School Standards and Organisation (Wales) Act 2013; 
 Welsh Government School Organisation Code (Circular 006/2013) 
 School Standards and Framework Act 1998, the Education (Determination of Admission 
 Arrangements) (Wales) Regulations 2006; Welsh Government’s Admissions Code 
 (Circular 005/2013) 
 
 
12.0 Appendices: 
 
 

Appendix A - Indicative funding model for specific WM schemes proposed within this report  
 
Appendix B - Indicative spend profile for WM schemes subject to WM grant application.  
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Appendix A - Indicative funding model for specific WM schemes proposed within this 
report: 

 
  

School Name 
Total scheme 
cost 

WM grant 
application 
100% funding 

Band B funding 
50% WG and 
50% LA 

           

YGG Tan y lan  £8,262,000  £2,100,000  £6,162,000 

YGG Tirdeunaw   £12,138,000  £1,200,000  £10,938,000 

YGG Bryn‐y‐mor  £975,000  £975,000    

YGG Login Fach  £575,000  £575,000    

Totals   £21,950,000  £4,850,000  £17,100,000 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Appendix B - Indicative spend profile for WM schemes subject to WM grant application.  

              
CAPITAL  COSTS 2018/19 2019/20 2020/21 2021/22 TOTAL 
            
            
  Expenditure           
            
  YGG Bryn-y-mor   963,000 12,000   975,000 
  YGG Login Fach   567,500 7,500   575,000 
  YGG Tan-y-lan   1,035,000 1,035,000 30,000 2,100,000 
  YGG Tirdeunaw   591,000 591,000 18,000 1,200,000 
            

  EXPENDITURE 0 3,156,500 1,645,500 48,000 4,850,000 

            
  Financing           
  

To be funded 100% 
funded by Welsh 
Government (subject 
to grant application 
approval) 

          
            
            
            
            

  FINANCING 0 3,156,500 1,645,500 48,000 4,850,000 

              
 



 

Appendix C – Band B 21st Century Schools programme  capital expenditure & financing  2017/18 - 2023/24 to show revised profiling and the 
switch of MIM funded projects to bring forward YGG Tirdeunaw 

 
 

SCHOOLS PROGRAMME  CAPITAL EXPENDITURE & 
FINANCING  2017/18 - 2023/24 

  
to 

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2023/24 Total 

Band B 
Actual 
spend 

Forecast 
spend 

Forecast 
spend 

Forecast 
spend 

Forecast 
spend 

Forecast 
spend 

Forecast 
spend 

Forecast 
spend 

Forecast 
spend   

  £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 

EXPENDITURE                     

21st Century Schools Programme (Band B)                     
New build for Gorseinon Primary 

School       420 80         500 

         Education other than at School new 
premises   137 1563 9985 146         11831 

         Band B Schools      1000 19504 14785 13389 49111 38608 967 137364 

Site feasibility  66 184               250 

TOTAL EXPENDITURE 66 321 2563 29909 15011 13389 49111 38608 967 149945 

                      

FINANCED BY:                     

Welsh Government funding                     

   Traditional capital grant funding     850 15454 6830 5370 11690 5143 184 45521 

   Mutual Investment Model (MIM) financing           1127 17782 18547 371 37828 

   Voluntary Aided Schools MIM financing         698 3142 3056 86 6983 

Swansea Council funding                     

Capital receipts estimate             2360 5000   7360 

MIM financing         425 676 5202 6182 124 12609 

Borrowing requirement 66 321 1713 14454 7505 5395 8630 143 184 38411 

Voluntary Aided funding                     

MIM financing         250 123 305 536 19 1232 

TOTAL FINANCING 66 321 2563 29909 15011 13389 49111 38608 967 149945 
 


