
 

2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 Total

Band B Progress
Actual 
spend

Actual 
spend

Actual 
spend

Forecast 
spend

Forecast 
spend

Forecast 
spend

Forecast 
spend

Forecast 
spend

Forecast 
spend

Forecast 
spend

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000
Expenditure

21st Century Schools Programme (Band B)

         Education other than at School new premises Capital On site - completion due early 21 155 607 3,777 4,552 551 9,642
         YGG Tan-y-Lan Capital On site 2 177 219 4,141 5,113 249 9,901
         YG Gwyr Capital On site 112 187 3,407 2,826 186 6,718
         YG Bryntawe Capital Concept design stage 14 150 304 2,557 5,115 252 8,392
         YGG Tirdeunaw Capital On site 165 141 6,855 4,207 183 11,551
         Bishopston Comprehensive School Capital On site 35 100 448 5,232 5,423 2,506 64 13,808
         Gowerton Comprehensive School Capital Concept design stage 15 50 239 2,807 5,352 262 8,725
         English Medium Secondary School Capital Pending 50 225 7,520 120 7,915
         English Medium Primary Scheme 2 Capital Pending 150 435 3,271 495 0 4,351
         Lougher / Kingsbridge new build welsh primary Capital Pending 275 3,690 5,761 400 10,126
         Lougher / Kingsbridge remodelled English primary Capital Pending 150 598 1,533 18 2,299
         Special Schools Capital Pending 575 500 9,819 16,833 7,678 35,405
         Additional Welsh Medium Primary places MIM Pending 596 3,417 446 4,459
         English Medium Primary Scheme 1 MIM Pending 253 1,079 8,184 1,057 10,573
         St Joseph's Cathedral School (VA) Pending 250 821 3,447 3,592 105 8,215

Total Expenditure 192 1,161 4,801 24,387 18,963 11,533 31,217 33,240 18,908 7,678 152,080
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