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Report of the Cabinet Member for Business Transformation & 
Performance 

 
Cabinet – 19th September 2019 

 

Enterprise Resource Planning (ERP) System Upgrade 

 
 
 

Purpose: To approve the Enterprise Resource Planning 
(ERP) system upgrade and to commit and 
authorise this project to the capital programme, 
due to the system becoming unsupported in 
November 2020. 
 

Policy Framework: Digital Strategy and Sustainable Swansea - Fit for 
the Future 
 

Consultation: Access to Services, Finance, Legal. All 
Directorates have been engaged in a four-week 
due diligence exercise around the upgrade. 

 
Recommendation(s): It is recommended that: 

 
1) This project and its financial implications are approved and added to 

the capital programme in order to achieve implementation of the ERP 
system upgrade by November 2020. 

 
Report Author: Sarah Caulkin 
Finance Officer: Ben Smith 
Legal Officer: Debbie Smith 
Access to Services Officer: Rhian Millar 

 

 
1. Introduction 
 
1.1   What does the current ERP do?  

 The Council’s ERP system is the lifeblood of the organisation, 
 responsible for most of the fundamental back office processes across 
 every Directorate including:  
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 All accountancy functions: ledgers, budget monitoring, capital 
monitoring, cash management, expenses including closing of annual 
financial accounts and statutory reports for the whole Council  

 Paying and raising invoices  
 Paying all staff and pensioners and producing payslips  
 Holding all HR details and managing HR processes: recruitment, 

timesheets, absence  
 Training for most but not all learning and development  
 Pays all suppliers including foster carers and care homes  
 Orders food for schools  
 Orders all the Council’s goods and services from stationery to road 

materials and housing stocks for stores  
 All the major projects within the Place Directorate, e.g. building 

homes, managing and maintaining schools and maintaining the 
Councils other public assets 

 Linking to several other systems so information and business 
intelligence are integrated through reports, e.g. social services, 
housing, schools and care homes data.  

 
 The Council’s current ERP is Oracle e-business suite version R12.1 and 
 is a fully integrated system. 

 
1.2  There are several risks to the Council which are driving the move from 

 Oracle R12.1: 
 The system will be completely obsolete by December 2021 
 The system will not be supported from November 2020 and will not 

receive regular updates and patches as it does now. This increases 
the risk of cyber-attacks and potential data theft  

 There is a risk payroll may not function, staff and pensioners may not 
be paid  

 Disaster recovery (DR) is already an issue with the current system, 
which is flagged as a potential risk every year 

 The Council risks failing its Public Service Network (PSN) 
accreditation. This means there is a risk the Council could be 
removed from the network and prevented from sharing data with: 
Health, Police, Department from Work and Pensions (DWP) and 
other key bodies. This will seriously impact service delivery including: 
Health hubs, social services, and Benefits  

 The Council risks losing its Cyber Essentials accreditation  
 The current system does not support new legislation such as Making 

Tax Digital and new Teachers’ Pension legislation.  
  
 Given the critical nature of this change, doing nothing is not an option.  

 
2. System Upgrade and FPR7 Report 
 
2.1  Options already explored 

 
2.1.1 Upgrade to R12.2 or Oracle Cloud  
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 The Council has reviewed the option of upgrading to the next version to 
 Oracle R12.2 versus the move to Oracle Cloud. Oracle Cloud is the 
 recommended option for the following reasons:  

 R12.2 is significantly more expensive to run, with ongoing revenue 
costs of £1.434m compared to £985k per year for Oracle Cloud   

 R12.2 would require Council servers to be moved to a cloud data 
centre in order to improve both the Council’s DR and to reduce the 
server room in the new Civic Centre, which adds an additional £500k 
to the one-off implementation costs. (Please note this is not software 
as a service (Saas), just physically moving servers, which digital 
services would still need to maintain and support)  

 The disruption and overall change for R12.2 would be the same as 
the move to Cloud, but without any of the additional benefits and at a 
significantly higher revenue and implementation cost  

 All previous versions of Oracle will be forced to move to cloud at 
some point, therefore R12.2 will become obsolete in 2030 and this 
exercise will need to be done anyway, should the Council choose to 
stay with Oracle.  

 
2.1.2 Other systems  
 

 Infosys, the Council’s digital support partner, undertook an independent 
 review of other products in the market. Particularly whether other 
 products deliver a cloud offer, as this is the Council’s strategic digital 
 direction. The Council also held a supplier day as well as speaking with 
 other organisations that had recently undergone ERP procurements. The 
 Council is seeking the ERP to deliver at least the same functionality 
 currently listed at point 1.1, be cloud based, not cost more than Oracle 
 Cloud, and deliver transformational benefits. The Infosys evaluation and 
 due diligence work deduced that only Oracle Cloud meets all these 
 requirements.  

 
2.2 Partnership working / shared services  

 
A move to Oracle Cloud will put the Council in an advantageous position 
compared with other regional partners. Given the regionalisation agenda 
there would be an opportunity for Swansea to run the back 
office functions of other public bodies and potentially sell consultancy 
services given staff knowledge and experience. 

 
2.3 Outputs from the Due Diligence Exercise 
 
2.3.1 Resources required  
 

 The move to Oracle Cloud is a large programme involving significant 
 technical and service resources. The due diligence exercise undertook 
 39 workshops to ascertain the number of process changes required 
 within services and level of resources to support implementation. The 
 temporary resources to implement the project are below. Costs for 
 temporary backfill / honoraria / additional posts to deliver implementation 
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 are included in the financials at 5.2.   
  

 Recent experience of filling vacancies has shown that recruiting 
 temporary staff in service areas is challenging. Therefore, services have 
 proposed a mix of backfill and honoraria to existing staff, releasing the 
 capacity to work on the programme implementation.  
  

Team  Backfill of posts / honoraria:  

Workforce recruitment, analytics and 
changes  

4 posts backfill  

Employee Service Desk  0.5 x 5 posts backfill  

HR&OD  2 posts backfill  

Payroll  4 posts backfill  

Payables and Purchasing  3 posts backfill  

Accounts Receivable and Cash 
Management  

3 posts backfill  

Finance and Projects  4 posts backfill  
 14 x honoraria  

Digital Services  7 x honoraria  

Temporary Project Implementation New Posts:  

Digital Services  Project Officer x 2  
Project Manager  

Change Manager  
Data Cleanser (Infosys) x 2  

  
 
2.3.2 Implementation Plan and key milestones  
 
 The plan below represents a twelve-month delivery programme (Month 
 M1-12). The yellow Conference Room Pilots (CRP) at month five and 
 month seven act as key milestones, with a dry run of the product to date. 
 Infosys undertake the build phase during month six, which is currently 
 over accounts closure. It is critical the programme keeps to deadline to 
 avoid both, impacting year-end, and the current system going out of 
 support in November 2020. In order to align with year-end, it is proposed 
 the programme implementation begins on 1st November 2019. It is critical 
 the decision to proceed is taken now, in order to allow enough time for 
 procurement and backfill processes before the programme starts.  
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 Oracle Cloud will deliver everything the Council already does whilst 
 significantly improving and transforming processes. However, the look 
 and feel and ways of working will be completely different. Some staff and 
 managers may find this quite challenging so the change and training 
 activities to support the implementation are significant and robust. Asset 
 accounting for Chartered Institute of Public Finance and Accountancy 
 (CIPFA) may require a degree of modification. 
  

2.3.3 Service transformation opportunities  
 
 The service transformation opportunities are far reaching however, it is 
 important Cabinet understands the implications of moving to Oracle 
 Cloud. The previous implementation and subsequent upgrade saw 
 significant customisation in order to tailor the system around local 
 processes, no matter how inefficient. There will be little or no 
 customisation with this implementation, as is the nature with all cloud 
 based software solutions. The platform is used by global organisations 
 across all sectors and therefore processes are homogenous. The 
 organisation will be expected to adapt to the system. Staff who attended 
 the due diligence workshops are aware of this and reviewed the product 
 and processes with this end in mind.  
  

 That said there are significant opportunities for change and 
 transformation and subsequent efficiency and cashable savings 
 including:  

 Fully digital contracts (paperless), particularly useful for the Place 
Directorate where the most contracts are raised operationally  

 Transformed monitoring of fixed assets and capital.  This will help 
both Finance and Directorates monitor fixed assets, which is currently 
all manual with no resilience  

 Resolve integration issues with the new Oracle Field Services project 
and make integration with other new cloud based systems easier 

 The Projects functionality will benefit the Central Transport Unit (CTU) 
and Building Services with full integration between projects and 
Capital  
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 Complete Disaster Recovery, which will completely resolve current 
resilience and audit compliance issues  

 Significantly modernised Payables and Receivables processes with 
better period-close. This will radically transform and improve year end 
statutory reporting  

 Real-time, faster, self-service reporting dashboards will benefit all 
services and Performance & Financial Monitoring  

 Fully automated invoice processes. Matching purchase orders is 
currently manual. This will also improve debt recovery  

 Reduced manual efforts for data entry. This includes timesheets 
which are completely manual currently with significant double keying 
of information. Oracle Cloud will give the ability to batch process large 
amounts of data which is currently processed on a line by line basis  

 Mobile applications will transform the speed and efficiency of 
approvals, expenses, and of viewing payslips amongst others, all 
from a mobile phone  

 Automated notifications to suppliers will reduce calls chasing 
progress on invoices for all Directorates but particularly schools and 
social services  

 Current manual workarounds using spreadsheets and access 
databases would be completed using Oracle Cloud  

 Transformed performance management with seamless integration 
between appraisals, objective setting, monitoring and learning plans  

 E-learning – all corporate training for Council staff in one place  
 Transformed HR and payroll integration with hundreds of reports to 

support best practice monitoring and analysis at strategic and 
operational levels, e.g. gender pay, public sector equality duty  

 Best practice sickness absence monitoring in line with new Policy etc, 
which will help all Directorates. Reports will drill down to staff level 
and provide analysis to help managers have more meaningful 
conversations on sickness and other performance related matters  

 Service restructures much easier to design with improved information 
to Heads of Service   

 Transformed payroll processes, which are currently mostly manual. 
This will benefit both Place and Finance  

 Statutory changes will be implemented quicker with less disruption 
and downtime.  

  
2.3.4 Savings and efficiency opportunities  
 

 During the due diligence exercise potential savings were calculated 
 based on time saved as a result of process efficiencies, including the 
 following:  
  

 Cumulative Non-cashable efficiencies:  
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 Cumulative Cashable Savings:  

 
  

3. General Issues 
 
3.1 Governance  
 
 Robust governance is important given the scale and complexity of the 
 programme. The two diagrams below highlight the governance and team 
 structures within the programme. Senior managers from Infosys and 
 members of the Corporate Management Team (CMT) will form the 
 Steering Board. The programme sponsor (Chief Transformation 
 Officer) will provide highlight reports to CMT as part of performance 
 management and monitoring.  
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4. Equality and Engagement Implications 
 
4.1 The Council is subject to the Public Sector Equality Duty (Wales) and 

must, in the exercise of their functions, have due regard to the need to: 
 

 Eliminate unlawful discrimination, harassment and victimisation 
and other conduct prohibited by the Act. 

 Advance equality of opportunity between people who share a 
protected characteristic and those who do not. 

 Foster good relations between people who share a protected 
characteristic and those who do not. 

Our Equality Impact Assessment (EIA) process ensures that we have 
paid due regard to the above.   

 
4.2 An EIA Screening Form has been completed with the agreed outcome that 

a full EIA report was not required as this is wholly a back office system. 
The screening form is attached at Appendix B. However, significant 
engagement with internal stakeholders has already been undertaken to 
this point through a series of 39 workshops. There is training planned 
within the project as well as two change managers who will walk business 
users through the use of the new software and help adjust processes in a 
way that minimises disruption to service delivery. 

 
4.3 The Council has also taken account of Well-being of Future Generations 

(Wales) Act 2015 implications by: futureproofing the technology in ways 
which will make it easier to integrate with partners; taking a digital first 
approach that is sustainable; and more energy efficient via cloud. 
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5. Financial Implications 
 
5.1 Ongoing revenue implications  
 
 When in steady state post implementation Oracle Cloud will cost just under 

£985k per annum. This is an increase of £330k per year in year 3, which 
will be met from £251k of the cashable savings identified at point 2.3.4 
above and £79k from the Digital Development Fund. As cloud services are 
priced based on consumption, a re-charging model will also be explored 
during the programme.  

 
5.2  One-off implementation costs spread over two years  

  

Area of expenditure  Year 1  Year 2  

New licences and framework  810,436  810,436  

Implementation - training  91,788     

Implementation - development of assets  765,126     

Implementation - transformation and working 
with services to change processes  

1,210,826     

Integration  20,832  20,832  

Backfill and resources  1,067,474     

Archive  3,684  3,684  

TOTAL  3,970,166  834,952  

  
 Areas to note:  

 New licences and framework costs are additional in years one and 
two only as two systems must be paid for in parallel. By year three 
these form part of the steady state revenue budget  

 Integration and archive forms part of the steady state revenue budget 
by year three.  

  
 It is proposed the one-off implementation costs are funded through 
 £1,210,826 as Capital Receipts and the remaining £3,594,292 by 
 accessing the capital equalisation reserve (which is 100% funded from 
 revenue and thus eligible to meet revenue non-capitalisable revenue 
 costs) and in lieu the £3,594,292 will be given up from existing digital 
 capital budget and be available to underpin the wider capital programme. 
 If ultimately capital receipts cannot be used then a further sum will be 
 taken from the capital equalisation reserve and capital receipts used to 
 support other future capital expenditure. The opportunity to re-allocate 
 the digital budget is due to a change in the environment and strategy 
 over the past two years. An allocation had been made to provide all staff 
 with a Council device. However, the changes to technology and new 
 ways of working, including licencing costs, has shifted Council thinking in 
 this area. 
 

5.3 The FPR7 is attached at appendix A, showing allocation capital budgets 
to this project. 
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6. Legal Implications 
 
6.1 The Council will undertake a mini competition on the Health Trust Europe 
 (HTE) procurement framework, which is fully compliant with EU 
 procurement regulations. The way in which this framework has been 
 procured and established allows the Council to name the product (Oracle 
 Cloud) and has been subject to due diligence. 
 
6.2 The current contract with the support provider, Infosys, is able to be 
 lawfully extended in compliance with the relevant procurement 
 legislation. However, a Voluntary Ex-Ante Transparency notice (VEAT) 
 has been published in order to be completely transparent with the market 
 and no adverse response has been received. 
 
Background Papers: None 
 
Appendices:  
 
Appendix A 
Appendix B 

 
FPR7 Report for allocation of Capital 
EIA Screening Form 

  


