Key stage /
milestone / change
instigates Business
Case update

—»

SBCD Business Case Update Process

Initial review to determine
nature, scope and timing
of update —SRO/PM/PoMO

Decision to
Proceed

Ly

No

Appendix B

SRO to review in ~
3-6 months

SRO to agree with PoMO whether
business case update through full
re-write or addendum

\4

PM to update IAAP and inform
programme / project board and
SBCD governance boards

v

- Strategic Case (p. 85-86)
- Economic Case (p.86-88)
- Commercial Case (p. 88-89)
- Financial Case (p. 89)
- Management Case (p. 90-93)

PM to follow Better Business Case (BBC) guidance to update
across all 5 business case dimensions, supported by PoMO:

v

SRO / PM to submit draft business
case / addendum and change
notifications / requests to PoMO

v

Meeting to for PoMO to feed
back on draft business case /

addendum — SRO/PM/PoMO

Is update compliant with
BBC guidance, accurate,
current and reflective of
change notifications /
requests?

Yes

PoMO to sign off
updated business case

v

SRO to sign off
updated business case

v

Submit business case /

No

Change
notifications
included?

Yes

PoMO to review change
notifications / requests

addendum to programme /
project board for approval

Approved?

Agenda and report to SBCD
governance boards for
information

v

PROCESS COMPLETE —
set timescale for next business
case review

Submit Change Notifications /
Requests — link with SBCD
change control process

Note: Allow 2-3 month timeframe
for process depending on
complexity, resources and timing of
board meetings




