
 

 
 

Swansea Bay City Region Joint Committee - 10 November 2022 
 

Portfolio Gateway Assurance Arrangements 
 

Purpose: To seek Joint Committee approval for the SBCD 
Assurance Framework detailing the assurance 
arrangements for the Portfolio and its constituent 
programmes and projects 
 

Policy Framework:  
 
 

Swansea Bay City Deal (SBCD) 
Joint Committee Agreement (JCA) 

Consultation: Senior Responsible Owners 
Project Leads 
Welsh and UK Government 

 
Recommendation(s): It is recommended that Joint Committee: 

 
1) Approves the SBCD Assurance Framework attached at Appendix A and 

associated Terms of Reference attached at Appendix B 
 
Report Author: 
 

Ian Williams, SBCD Portfolio Development Manager 

Financial Officer: 
 

Chris Moore (SEC151 Officer) 
 

Legal Officer: Tracey Meredith (Monitoring Officer) 
 

 
1. Introduction 
 
1.1 The application of independent assurance arrangements are an essential and integral 

part of ensuring successful delivery of programmes and projects, and the realisation 
of their benefits. Due to the high value, risk rating, complexity and the number of 
discrete project elements within the SBCD portfolio, a number of issues arise in 
developing assurance arrangements that are effective and practical, particularly with 
respect to cost, resource and timing.  

 
1.2 A series of meetings and workshops were held between the PoMO and officers from 

the Welsh Government Integrated Assurance Hub (WG IAH) to develop the approach 
to assurance of the SBCD portfolio.  

 
1.3 The approach and direction of travel for the portfolio assurance arrangements was 

agreed by Programme (Portfolio) Board on 30th November which was to be formalised 



through the development of a SBCD Assurance Framework. Following further 
consultation with UK and Welsh Governments, SROs and Project Leads, the 
Framework was presented to, and approved by, Programme (Portfolio) Board on 1st 
March 2022. However, following this, the new Welsh Government Head of Office for 
Project Delivery requested a review of the framework and a subsequent revision of 
the proposed arrangements within the framework. This has now been undertaken and 
the attached SBCD Assurance Framework has been endorsed by Welsh Government 
as representing an effective and workable approach to the assurance of the SBCD 
portfolio. 

 
2. SBCD Assurance Framework 
 

2.1 The revised SBCD Assurance Framework is attached at Appendix A. The main 
changes to the previous version of the framework are as follows: 

 

 The proposal to develop a regional assurance hub has been removed 

 Emphasis on the Risk Potential Assessment (RPA) form in the initiation and 
assessment of reviews 

 Business cases updates prior to review emphasised in the process  

 

2.2 The revised framework has been produced jointly by the SBCD PoMO and WG IAH 
and describes the arrangements for the SBCD Portfolio which are aligned to best 
practice, and are proportionate, practicable and fit for purpose.  

 

2.3 The purpose of this document is to provide a framework for the management, 
resourcing and governance of Gateway assurance arrangements for the SBCD 
Portfolio and its constituent programmes, projects and workstreams. The framework 
provides clarity for programme and project Senior Responsible Owners (SROs) and 
their teams, Welsh and UK governments and partner organisations on the assurance 
arrangements that will apply to the programmes and projects within the SBCD 
portfolio. 

 

2.4 The framework supports the portfolio Integrated Assurance and Approval Plan (IAAP) 
which leads the assurance activity associated with the development, delivery and 
operational phases of the programmes and projects.  

 

2.5 Consultation on the framework has been undertaken with SROs and programme / 
project leads and the WG / UKG City and Growth Deal leads. 

 

2.6 The proposed arrangements for independent assurance are shown below. 

 

Level Assurance Arrangements 
 

Level 1: Portfolio (1) 
 
 

Gateway 0 – annual review 

Level 2: Headline 
Programme and Project 
Business Cases (9) 
 

Gateway 0 / Gateways 1-5 / PARs – periodic 
reviews (scheduled in IAAP) with the option of 
undertaking Gateway 1-5 to incorporate key decision 
points of component projects and workstreams 
 



Level 3: Projects and 
Workstreams (35) 
 

Gateway 1-5 / PARs for high risk / value projects to 
be undertaken at agreed decision points based on 
an assessment of the Risk Potential Assessment 
(RPA) form for the headline programme / project  
 

 
2.7 Oversight of the development and implementation of the SBCD Assurance 

Framework will be undertaken by the Joint SBCDWG/UKG Assurance Panel. The 
Panel will be chaired by Welsh Government Head of Integrated Assurance with 
representation from the SBCD PoMO, the Welsh Government and UK Government 
leads for Welsh City and Growth Deals. Terms of reference of the panel are attached 
at Appendix B. 

 
 Endorsed by Programme (Portfolio) Board 27th September 2022 
 
3. Financial Implications 
 
3.1 There are no financial implications associated with this report. 
 
4. Legal Implications 
 
4.1 There are no legal implications associated with this report.  
 
5. Alignment to the Well-being of Future Generations (Wales) Act 2015 

5.1 The SBCD Portfolio and its constituent projects are closely aligned to the Well-being 
of Future Generations (Wales) Act 2015 and the seven well-being goals for Wales. 
These alignments are outlined in a Portfolio Business Case for the SBCD, as well as 
in individual project business cases. The proposal would contribute directly to the Act 
and the well-being by promoting the successful delivery of programmes and projects. 

 
Background papers: None 
 
Appendices:  
Appendix A: SBCD Assurance Framework v2.3 
Appendix B: Terms of Reference – Assurance Panel 


