
 

 
 

Swansea Bay City Region Joint Committee - 2 February 2023 

 

Swansea City and Waterfront Digital District Update 
 

Purpose: To inform Joint Committee of: 
 
1. The progress made and status of the SBCD 

Swansea City and Waterfront Digital District 
programme. 

2. The development of the updated programme 
business case as at Appendix A 

3. The outcome of the recent PAR Gateway Review as 
at Appendix B and Action Plan as at Appendix C 

 
Policy Framework:  Swansea Bay City Deal Region Joint Committee 

Agreement 

Report Author: Huw Mowbray (Development and Physical Regeneration 
Strategic Manager) 
 

Finance Officer: 
 

Chris Moore (SBCR S151 Officer) 

Legal Officer: 
 

Tracey Meredith (SBCR Monitoring Officer) 

For Information  

 
1. Programme Overview 

1.1 The Swansea City and Waterfront Digital District programme is made up of three 
elements: 

 Creation of a 34,000 sq ft. Innovation Matrix and 64,600sq ft. Innovation 
Precinct at University of Wales Trinity Saint David to provide incubation space 
and co-working areas for start-ups and small businesses. The project is being 
delivered by University of Wales Trinity Saint David 

 

 Creation of 115,000 sq ft of flexible and affordable office accommodation to 
support the growth of tech businesses and other higher value added activities, 
through the development of a new Digital Village (71-72 Kingsway) in the City 
Centre. The project is being delivered by University of Wales Trinity Saint David 

  

 Development of a Digital Square and Arena by as part of a wider scheme to 
revitalise the city centre to create the vibrant environment, leisure and lifestyle 



offer (including events space) that attracts and retains tech businesses and skilled 
workers, acts as a catalyst for future schemes for the benefit of the wider region. 
The project is being delivered by University of Wales Trinity Saint David   

 
1.2 Swansea is a key engine of growth for Swansea Bay City Region, producing 40% of 

regional Gross Value Added (GVA). It has significant innovation assets, with two 
expanding universities and a growing capability across key sectors linked to 
university expertise and Swansea Techhub.  

 
1.3 However, the City Deal Business Case identified fundamental issues with:  

 a lack of suitable incubation and grow-on space for businesses;  

 a poor-quality city centre environment, commercial, leisure and lifestyle offer;  

 low rental values (making private sector development unviable); business start-
ups and graduates being lost to the city.  

 

 These issues need to be addressed for the city and region to prosper. 
 
2. Programme Outcomes  
 
2.1 The Digital District programme will deliver significant beneficial outcomes.  
 
2.2 The combined effect of the Innovation Matrix & Innovation Precinct, Digital Village 

and Digital Arena will improve the offer for innovative, technology based businesses 
and create an environment in the City Centre where these businesses can thrive.  

 

2.3 In terms of economic impact, the Digital District project is estimated to create an 
additional £69.1m of GVA per annum in Swansea Bay City Region once completed, 
and will deliver an estimated 1,281 net additional full time equivalent jobs in Swansea 
Bay – for City Deal and whole elements of the scheme. 

 

2.4 In terms of social impact, the project will generate significant social benefits through 
the application of social benefit clauses in legal agreements with developers and 
contractors through the Council’s Beyond Bricks & Mortar approach.  It is estimated 
that the three Digital District schemes will generate 3,266 training weeks for 
economically inactive and unemployed individuals, along with supply chain initiatives, 
contributions to education and community initiatives. 

 
2.5 The digital arena has confirmed that over 8,000 weeks of targeted recruitment training 

has been completed by apprentices under the BBM programme. 
 
3. Programme Status Update 
 
3.1 Digital Arena 
 

Swansea’s Digital Arena opened in March 2022 in the heart of the new Copr Bay 
district and has currently sold over 145,000 tickets over 55 performance events. 
 
The Digital Arena and Coastal Park was opened by the Welsh Government First 
Minister and the Leader of Swansea Council and now provides a 3,500 capacity 
high tech facility that is capable of holding major digital events, including worldwide 
computer gaming competitions and other digital and data driven events, alongside 
more traditional live theatre and concert events.  



 
The arena has generated 22 full-time jobs and 100 part-time jobs so far, with 
recruitment ongoing. 
 
It has proven itself as a catalyst for future investment, with the vision and ambition 
of the City Deal projects sited by regeneration specialists Urban Splash, who are 
now in a JV partnership agreement with Swansea Council, looking at the 
redevelopment of seven key sites across the City. 

 

A Developer has been appointed for the hotel and discussions are progressing well 
with Welsh Government for grant and loan funding with a decision in Q1 2023. 

 

3.2 Digital Village (71-72 Kingsway) 
 

The Digital Village, located on the former Oceana site on the Kingsway in Swansea 
City Centre, will be delivered by Swansea Council to provide 115,000sq ft of low 
cost, flexible offices within a high-quality commercial environment with high-speed 
digital connectivity.  
  
Swansea Council and Bouygues UK exchanged a fixed price contract in 2019 and 
works commenced in November 2021. Construction is continuing onsite with a 
completion date for the main construction of October 2023 with fit out and opening 
in May 2024.  
 
Swansea Council team are continuing work on Heads of Terms with flex tenants 
and the letting strategy is progressing well, with websites and marketing materials 
being prepared. 
 
Work is also progressing preparing the tender documents for the Building 
Management Strategy. 

 

3.3 Innovation Matrix and Innovation Precinct 
 

The Innovation Matrix and Innovation Precinct project team submitted a change 
request in 2022 that was approved by the SBCD Joint Committee. The Box Village 
became the new Innovation Matrix, a higher quality, slightly larger space that will 
allow for greater flexibility and use from tenants. 
 
Planning approval for the Innovation Matrix was received in July 2022, with Stage 
four design now complete. 
 
Good progress has been made with tenant and partner engagement with frst 
tenancies negotiated. 

 
4. Business Case Development 
 
4.1 The original Outline Business Case (OBC) for the Swansea City and Waterfront 

Digital District programme was approved in 2017 and secured approval to invest 
£174.2m, including £50m of City Deal funding in a number of ambitious and 
transformational projects in the city. The business case was then updated in June 
2020 to reflect the Digital Arena procurement. 

 



4.2 Swansea Council have now undertaken a further update of the business case to 
incorporate the procurement of the Digital Village and other relevant changes, 
reflective of the progress made on the programme. The update has been prepared 
using the agreed standards and format for business cases, as set out in the Green 
Book Supplementary Guidance 5 Case Model and Better Business Case guidance. 
The update revisits each of the five dimensions of the business case to demonstrate 
the strategic alignment, case for change, value for money, viability, affordability and 
delivery arrangements for the programme. A further update will be undertaken when 
procurement details are available for the Innovation Matrix and Precinct projects. 

 
4.3 The update has been undertaken in discussion with the SBCD PoMO and in 

accordance with the approved SBCD guidance for business case development. 
 
4.4 The updated business case is attached for information and a summary of the key 

changes is included at the beginning of each of the following 5 business case 
sections.  

 

 the strategic case section. This sets out the case for change, together with the 
supporting investment objectives for the scheme. Updated information on strategic 
alignment, refined investment objectives and updated risks and dependencies 

 the economic case section. This demonstrates that the organisation has selected 
the most economically advantageous offer, which best meets the existing and future 
needs of the service and optimises value for money (VFM). The economic case has 
been updated with the procurement information for Digital Village, Digital Square and 
Arena, with Innovation Matrix information to follow, demonstrating the VFM for the 
chosen option and confirming the updated costs, benefits and risks, confirming the 
procurement strategy, route and evaluation criteria that were followed and 
demonstrating that the option offering best public value has been chosen. 

 the commercial case section. This sets out the content of the proposed deal. The 

commercial case has been updated with the choice of service providers, negotiated 

deals and the contractual arrangements for the procurements. 

 

 the financial case section, which confirms funding arrangements, affordability and 

the effect on the balance sheet of the organisation. This section has been updated 

with the current cost and funding details to demonstrate the affordability of each of 

the project elements. 

 

 the management case section which details the plans for the successful delivery of 

the scheme to cost, time and quality. The management case has been updated with 

further detail on the delivery and management arrangements for the programme 

including current governance arrangements, benefit realisation, monitoring and 

reporting, change and programme assurance. 

 
4.5 The key milestones for the delivery of the programme are shown below: 
 

Innovation Matrix 
                                              Finish Dates 
Planning Submission                                            April 22 
Detailed Design                                                      July 22 
Tender and Contractor Procurement                    July 22 



Construction                                                            TBA  
Construction Completion                                       Nov 23 
Completion and Occupation                                  Dec 23 
 
Innovation Precinct 
                                              Finish Dates 
Planning Submission                                            Mar 23 
Detailed Design                                                     June 23 
Tender and Contractor Procurement                  Oct 23 
Construction                                                          Sept 24 
Construction Completion                                      Oct 25 
Completion and Occupation                                  Dec 25 
 
Digital Village (71-72 Kingsway)   
          Finish Dates 
Detailed Design        Aug 20  
Planning Submission       Mar 20  
Tender and Contractor Procurement     May 21  
Enabling infrastructure works     Sep 21 
Construction         Jul 23 
Fit Out         May 24 
 
Digital Square and Arena 
          Finish Dates 
Outline planning consent granted     June 17 
Arena Operator Contract Signed (Agreement for Lease) Jan 18  
Contractor Procurement      July 18 
Construction  complete      Jan 22 
Arena Opening (phased)      Mar 22 
Hotel to be delivered by private sector    TBC 
 

5. Gateway Review 
 

5.1 A PAR (Project Assessment Review) was undertaken for the elements of the 
programme being delivered by Swansea Council on 15th-17th November 2022. The 
review was led by an external consultant appointed by the Welsh Government 
Integrated Assurance Hub and consisted of two days of stakeholder conversations 
and a formal written report on the outcome of the review. 

 
5.2 The review was based around specific terms of reference provided by the Senior 

Responsible Owner for the programme as follows: 
 

The Project Assurance Review (PAR) will provide assurance to the SRO, the region 
and to the UK and Welsh Governments (the funding sponsors) that the Swansea 
Arena (delivered) and 71/72 Kingsway (in construction) Projects are meeting 
expectations as set out in the Programme Business case.  
 
1. Has the Council’s intervention (for both Swansea Arena and 71/72 Kingsway 

given the market confidence to invest in Swansea? 
2. Early assessment of the impact on city centre regeneration (Arena <12 

months opened)? 



3. Is Governance appropriate with controls and measures in place to manage 
and mitigate project risks, milestones, and deliverables?  

4. Completeness and quality of Full Business Case. 

For Swansea Arena (70%):  

5. Has the Project delivered against its objectives? 
6. Is benefit realisation on track against the planned benefits? 
7. How effective is the operational management (ATG)? 
8. Effectiveness of ongoing contract management and support and 

maintenance 
9. Ongoing stakeholder engagement, marketing, and communication plans. 

For 71/72 Kingsway (30%): 
 
10. Assess whether the Business Case justification for the project is on track 
11. Confirm that there is still a business need for the investment. How is this 

assured? 
12. Assess progress against plans, is the project on track and how is this 

evidenced and assured? 
13. Ongoing stakeholder engagement, marketing, and communications plan. 

 
5.3 The review returned an Amber / Green Delivery Confidence Assessment (DCA) 

rating, defined as follows: 
 
  Successful delivery appears probable. However, constant attention will be needed 

to ensure risks do not materialise into major issues threatening delivery. 
 
5.4 The review report included six recommendations which will be addressed by the 

programme team within the timescales indicated in the review report. 
 
5.5 A copy of the review report is attached for information together with an action plan 

to address the review recommendations. 
 
6. Financial Implications 
 
6.1  Financial implications for the Swansea Waterfront Digital District project are 

specifically included within the Digital District Business Case. Financial Risks will be 
managed through monitoring and evaluation at both Project and Programme level 
and reported, via the Swansea Bay City Deal’s Programme Management Office, to 
the Joint Committee, where appropriate.  

 
6.2 The project is funded through £50m City Deal Funding, £85.4m public sector funding 

and £39.9m private sector funding. City Deal funding will be released on the 
successful approval of the programme business case by UK and Welsh Government. 
Public sector investment consists of investment/contributions from local authorities 
and other public funded and public service organisations. Private sector investment 
includes regional investment from local and national private sector partners. 

 
7. Legal Implications 
 
7.1 There are no legal implications associated with this for Information report.  
 
 



8. Alignment to the Well-being of Future Generations (Wales) Act 2015 
 
8.1 The SBCD Portfolio and its constituent programmes / projects are closely aligned to 

the Well-being of Future Generations (Wales) Act 2015 and the seven well-being 
goals for Wales. These alignments are outlined in a Portfolio Business Case for the 
SBCD. The Swansea City and Waterfront Digital District programme is aligned to 
the Act as shown below: 
 

Goals Digital District Alignment with goal 

A prosperous 
Wales 

 Generating highly skilled, sustainable and well paid employment 
opportunities for Swansea bay residents 

 Growing higher added value technology based activities in the 
region, to raise productivity levels and drive economic growth.  

 Supporting the growth of low carbon technology based business 
sectors 

 Low carbon strategies at heart of the new developments to 
reduce energy use and promote resource efficiency, with an 
aspiration for BREEAM Excellent rated buildings.  

 Local sourcing through application of Swansea Council Beyond 
Bricks & Mortar policy 

A resilient 
Wales 

 Minimising the impact of the developments on ecological 
systems: extensive environmental and ecological assessments 
are being undertaken to inform the design and build of the 
developments. 

A healthier 
Wales 

 New green spaces and high quality public realm will contribute to 
a healthy urban environment that supports health, recreation and 
wellbeing.  

 Creating secure and sustainable employment opportunities, 
including training and employment opportunities for workless 
individuals through Beyond Bricks & Mortar social benefit clauses 
in contracts 

A more equal 
Wales 

 Reducing regional differences by contributing to an improvement 
in economic performance and employment opportunities in the 
Swansea Bay City region, which lags behind Southeast Wales 
(and also the UK) 

 Utilising social benefit clauses to create employment and training 
opportunities for workless individuals 

A Wales of 
cohesive 
communities 

 Supports the growth of a collaborative and cohesive technology 
based business community in Swansea, that will provide 
employment opportunities for local people 

 Revitalisation of a run-down part of the City Centre (Kingsway) to 
create a new connected living and working environment 

 Improves the attractiveness and viability of Swansea City Centre, 
supporting the growth of local businesses and increasing 
employment opportunities for local people.  

A Wales of 
vibrant culture 
and thriving 
Welsh 
language 

 The new digital arena will offer a broad programme of events that 
will add to the leisure and cultural offer in the city, and encourage 
wider participation in the arts, particularly digitally focused 
activities.  



A globally 
responsible 
Wales 

 The programme will be delivered in a globally responsible way 
through, for example, responsible and (where possible) local 
sourcing of key materials, and a focus on reduced energy 
consumption and resource efficiency.  

 
 
Background Papers: None 
 
Appendices:  
 
Appendix A - Swansea City and Waterfront Digital District Full Business Case Nov 22 
Appendix B - Swansea City and Waterfront Digital District PAR Report Nov 22 
Appendix C - PAR Action Plan 
Appendix D - Overview 


