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STANDARD FORM WEP STRATEGIC PARTNERING AGREEMENT 

STANDARD FORM VERSION 1 

IMPORTANT NOTICE 

This is the first version of the Welsh Education Partnership ("WEP") Strategic Partnering Agreement ("SPA") 

the intention of which is to minimise the time and costs of dealing with legal issues relating to the WEP 

Strategic Partnering Delivery Model. The Welsh Government expect the standard form SPA to be used 

substantially un-amended.  A certain degree of customisation of the standard form SPA will be necessary to 

reflect the features of the developed scheme.  However project specific justification must be given to any 

such customisation and must be approved by the Welsh Government. 

Users of this standard form should be aware of the following points: 

1. The standard form contract contains a number of footnotes identifying certain key issues that the 

parties will need to consider when using it.  However, this is not an exhaustive list, and the 

standard form SPA will therefore need to be analysed and reviewed in detail to ensure that it is 

tailored to the requirements of the developed scheme and that its terms (and their impact) are 

clearly understood by the Participant(s).  Customisation should not however extend to the parties 

seeking to change the substance of commercial terms or making unnecessary drafting 

amendments.  All changes to the standard form contract require the prior approval of Welsh 

Government. 

2. All parties are reminded that the WEP Strategic Partnering Delivery Model is a true partnership in 

every sense of the word and the value of further debate over insubstantial issues should be 

considered in this light.  The public sector shall be positively motivated to work with the private 

sector to avoid or mitigate the impact of any issues that may arise over the lifetime of the 

partnering. 

3. The standard form SPA is not a replacement for independent, specialist advice and parties must 

ensure that they have taken appropriate legal, financial and technical advice before using this 

document. 

4. The standard form SPA shall be used in conjunction with any guidance issued by the Welsh 

Government from time to time. 

5. This notice and the footnotes should be removed as appropriate before finalisation of the 

document for execution. 

Should you have any questions on the draft you are asked to contact MIMEducation@gov.wales 
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THIS AGREEMENT is made on the          day of           

AMONG:  

(1) [                    ] LIMITED, a company registered under number [                    ]) whose 

registered office is at [                    ] ("WEPCo"); 

(2) [                    ] of [                    ]; 

(3) [                    ] of [                    ]; 

(4) [                    ] of [                    ]; 

(5) [                    ] of [                    ]; 

(6) [                    ] of [                    ]; and 

(7) [                    ] of [                    ]. 

RECITALS: 

(A) [The Participants which are [appropriate references to public sector Participants to be inserted] 

have agreed to enter into this Agreement pursuant to their powers contained in [specific 

reference].]   

(B) This Agreement establishes the long-term strategic partnering between WEPCo and the 

Participants relating, inter alia, to the delivery of improved Education Sector Services and, in 

certain instances, Community Services, in the Region. 

NOW IT IS HEREBY AGREED as follows: 

1. DEFINITIONS, INTERPRETATION AND CONSTRUCTION 

This Agreement shall be interpreted according to the provisions of Schedule 1 (Definitions, 

Interpretation and Construction). 

2. PURPOSE AND CONDUCT OF THE PARTIES 

Aim 

2.1 The purpose of this Agreement, the Shareholders' Agreements and the Project Agreements is to 

establish a long-term partnering relationship between WEPCo and the Participants and for WEPCo to 

provide or procure, across the Region as a whole, the provision of appropriate accommodation and related 

services to the Participants and others involved in providing Education Sector Services and/or Community 

Services with the aim of: 

2.1.1 improving the efficiency of delivery of community and education based facilities;  

2.1.2 making the best use of public resources; and 

2.1.3 providing continuous improvement in both cost and quality in public procurement. 
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2.2 The aim of this Clause 2 is to identify the high level principles which underpin the delivery of the 

Parties' obligations under this Agreement and to set out key factors for a successful relationship between 

the Parties.  Whilst it is recognised that these principles are difficult to measure in isolation, the successful 

implementation of the Project Agreements, the Shareholders' Agreements and this Agreement will depend 

on the Participants' ability effectively to co-ordinate and combine their expertise, manpower and resources 

in order to deliver an integrated approach to Education Sector Services and, in certain instances, 

Community Services in the Region, under this Agreement. 

Principles   

2.3 The principles referred to in Clause 2.2 are: 

2.3.1 to develop close working relationships between WEPCo and the Participants at all levels; 

2.3.2 to focus on achieving the best value for money operational performance within agreed 

timescales; 

2.3.3 to set in place business and cultural processes to enable the Participants and WEPCo to 

establish and agree challenging time and performance objectives, and to meet or better 

them; 

2.3.4 to recognise each other's needs, constraints, limitations, capabilities, roles and 

responsibilities to achieve mutually beneficial outcomes; 

2.3.5 to identify, by regular monitoring, weaknesses and strengths in the relationship 

between and amongst the Participants and WEPCo and to work together to overcome 

the weaknesses and to build on the strengths; 

2.3.6 to commit to the early recognition and resolution of differences, conflicts and disputes 

between and amongst the Participants and WEPCo in a 'no surprises' environment; 

2.3.7 to appoint within each of the Participants and WEPCo, co-ordinators at senior level who 

will support, defend and promote the long-term strategic partnering between them and 

its principles of operation;  

2.3.8 to develop openness and trust in a transparent information and data sharing 

environment; and 

2.3.9 in accordance with the Equality Requirements to positively promote equal opportunities 

and the Ethical Employment Code by combating discrimination on the grounds of race, 

ethnicity, religion, nationality, gender, disability, age or sexuality and promoting good 

relations between all sections of the community in 'everything we do' including: 

(a) delivering high quality Education Sector Services and (where relevant) 

Community Services for end users; and 

(b) working with the local community and partners in the public, private or 

voluntary sectors. 
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Mutual Objectives 

2.4 This Agreement, under which, inter alia, a contractual structure is established for the delivery of a 

range of services designed to assist in the integrated delivery of Education Sector Services and, in certain 

cases, Community Services in the Region, aims to ensure that the following essential components are 

embraced and adhered to by WEPCo and the Participants: 

2.4.1 WEPCo and the Participants agree and commit themselves to: 

(a) the agreed mutual aims set out in Clause 2.1, and the WEP Objectives; and 

(b) understanding the other Parties' long-term goals and working towards them in 

accordance with the principles set out in Clause 2.3; 

2.4.2 these mutual objectives are kept under review through meetings and effective 

communications; 

2.4.3 WEPCo and the Participants benefit from 'open book' relationships in accordance with 

Clause 36 (Records and Open Book Accounting); 

2.4.4 in its dealings with Supply Chain Members for the delivery of individual Projects, WEPCo 

will seek to act in a manner consistent with the principles in Clause 2.3 and will seek to 

ensure that each of such parties is aware of and is able to contribute to the mutual 

objectives agreed with the Participants from time to time in accordance with this 

Clause 2.4; and 

2.4.5 without prejudice to the provisions of Clause 30 (Confidentiality), all discussions 

between the Parties are treated with mutual confidentiality. 

Problem Resolution 

2.5 WEPCo and the Participants adopt an agreed systematic approach to problem resolution which 

recognises the principles contained in Clause 2.3.6 and: 

2.5.1 seeks solutions without apportioning blame; 

2.5.2 is based on mutually beneficial outcomes; 

2.5.3 treats WEPCo and the Participants as equal parties in the dispute resolution process; 

2.5.4 contains a mutual acceptance that adversarial attitudes waste time and money; and 

2.5.5 relies on more and better discussion - with less paperwork and more constructive 

correspondence. 

Improvement 

2.6 WEPCo and the Participants will commit themselves to the achievement of continuous, 

measurable and measured improvement by: 
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2.6.1 agreeing quantitative and qualitative targets (pursuant to Clause 14.17 (Managing 

WEPCo Performance) and Section 3 (Performance Measurement) of Schedule 3 

(Partnering Services) which relate to the purpose and aim of this Agreement and the 

Parties' mutual objectives and which: 

(a) are specific; 

(b) are challenging; 

(c) add value; and 

(d) eliminate waste; 

2.6.2 measuring and reviewing contractual performance against the Key Performance 

Indicators in accordance with this Agreement; and 

2.6.3 identifying and following best practice. 

Non-binding effect of this Clause 2 

2.7 The Parties recognise and agree that the partnering ethos, principles and objectives described and 

set out in this Clause 2 are aspirational and shall not and are not intended to give rise to legally binding 

rights and obligations between the Parties. 

3. COMMENCEMENT, DURATION AND EXPIRY OF THIS CONTRACT 

Contract Term and Expiry 

3.1 Subject to Clause 3.2 and to earlier termination in accordance with its terms, this Agreement will 

commence on the Commencement Date and will expire on the date ten (10) years after the 

Commencement Date (the "Initial Expiry Date").  For the avoidance of doubt, WEPCo shall not be entitled 

to any compensation for termination of this Agreement on expiry on the Initial Expiry Date or on the 

Extended Expiry Date, as the case may be, nor on any extension to this Agreement beyond the Initial Expiry 

Date. 

3.2 The term of this Agreement may be extended for an additional five (5) years after the Initial Expiry 

Date in the circumstances and in accordance with procedure set out in this Clause 3.2: 

3.2.1 twelve (12) months before the Initial Expiry Date the SPB shall meet to review: 

(a) the performance of the Parties under this Agreement and, in particular, the 

performance of WEPCo in delivering the Partnering Services to the 

performance standards set out in Clause 8.1 (Services Obligations); 

(b) the Education Sector Services and Community Services needs of the population 

within the Region; and 

(c) whether it would be beneficial to the provision of all or any of the  Education 

Sector Services and/or Community Services in the Region to extend this 

Agreement for a further five (5) year period from the Initial Expiry Date; 
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3.2.2 if WEPCo and one or more of the Participants (the "Continuing Participants") agree that 

it would be beneficial to the provision of all or any of the Education Sector Services 

and/or Community Services in the Region to extend this Agreement, the Continuing 

Participants shall serve a written notice upon WEPCo at least six (6) months before the 

Initial Expiry Date the effect of which shall be to extend the term of this Agreement by 

five (5) years from the Initial Expiry Date as between WEPCo and the Continuing 

Participants. In relation to any Participant who is not a Continuing Participant, this 

Agreement shall expire on the Initial Expiry Date and nothing in this Clause 3.2.2 shall 

extend or increase the liability of any such Participants. 

3.3 Upon the expiry or earlier termination of this Agreement, the following clauses shall continue to 

the extent necessary to give effect to the expiry or termination of this Agreement, or, if later (and where 

applicable to the operation of WEPCo’s Partnering Services related to performance of a Project Service 

Provider under an operative Project Agreement), shall continue in force until the final D&B Termination 

Date of any Project Agreement for a D&B Project in force at the time of expiry or earlier termination of this 

Agreement, which was entered into pursuant to this Agreement: 

Clause number(s) Description 

1 Definitions,  Interpretation and Construction 

5.2 - 5.5 (inclusive) Disposal of properties and/or shares 

8.1 (excluding Clause 8.1.5 and 

Clause 8.1.6), 8.4, in each case only to the 

extent relevant following expiry of this 

Agreement and relating to reporting and 

performance measurement obligations)   

Service Obligations  

12 Parties' Representatives 

14 (excluding Clause 14.4) Management of WEPCo's performance 

16-20 (but, in the case of Clauses 20.3 

to 20.8 (inclusive) only to the extent 

relevant following expiry of this 

Agreement) 

Indemnities; Insurance; Intellectual Property rights; 

Transfer of employment; Site security and 

personnel issues 

22 Participant default 

23 WEPCo events of default 

24 Force Majeure 

25 Corrupt gifts and fraudulent payments 

27 Agency and Participants' statutory authority 

28 Assignment and sub-contracting 
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Clause number(s) Description 

29 Performance of subcontractors 

30-32 Confidentiality; Freedom of Information; Change in 

parties to the partnering agreement 

33-52 Dispute resolution; Order of precedence of 

documents; No recourse to public funds; Records 

and open book accounting; Personal Data; Liability 

of the Participants; Prohibited activities; Notices; 

Amendments; Waiver; No agency; Entire 

agreement; Severability; No double recovery; Costs 

and expenses; Third Party Rights; Mitigation; 

Further assurance; Governing law and jurisdiction; 

General assistance and cooperation and Participant 

undertakings  

 

4. DELIVERABLES 

4.1 On or prior to execution of this Agreement: 

4.1.1 WEPCo shall deliver to each Participant's Representative the documents referred to in 

Section –1 (Documents to be delivered by WEPCo) of Schedule 2 (Completion 

Documents) (save to the extent the requirement to deliver any such document is waived 

by the relevant Participant's Representative(s) by written notice to WEPCo); and 

4.1.2 each Participant shall deliver to WEPCo the relevant documents referred to in Section –2 

(Documents to be delivered by the Participants) of Schedule 2 (Completion Documents) 

(unless the requirement to deliver any such document is waived by WEPCo by written 

notice to the relevant Participant(s)). 

5. PLANNING MATTERS AND INTERESTS IN PROPERTY 

5.1 Planning matters 

5.1.1 It is the intention of the Parties that, where Planning Permission is required for any 

Approved Project, that detailed Planning Permission is obtained prior to execution of the 

Project Agreement in respect of the relevant Approved Project. In such cases the 

provisions of Schedule 12 (Planning Matters) and Schedule 13 (Unreasonable 

Conditions) shall have full effect in respect of such Approved Project. WEPCo's 

performance of its obligations under Schedule 12 (Planning Matters) in respect of a 

specific Approved Project shall be deemed to be part of the Project Development 

Partnering Services and the costs incurred relative thereto shall be included as part of 

the Project Development Fee.  

5.1.2 In exceptional circumstances, in terms of the relevant Stage 2 Approval, detailed 

Planning Permission may not be required to be obtained prior to execution of the 
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relevant Project Agreement. In such cases the provisions of Schedule 12 (Planning 

Matters) and Schedule 13 (Unreasonable Conditions) shall, subject to Clause 5.1.4, have 

effect in respect of the relevant Approved Project until such time as a Project 

Agreement is executed whereupon such matters as relate to the development which is 

the subject of that Project Agreement shall become the responsibility of the Project 

Service Provider under that Project Agreement and, save as agreed to the contrary 

between the Project Service Provider and the relevant Project Agreement Counterparty, 

the appropriate provisions from Schedule 12 (Planning Matters) and Schedule 13 

(Unreasonable Conditions) shall be included within the relevant Project Agreement. 

5.1.3 WEPCo shall provide all such assistance as is required by any Project Service Provider 

under a Project Agreement to ensure a smooth transition of planning matters including 

but not limited to all Consents, Planning Permissions, Planning Agreements and 

Infrastructure Agreements which are the subject of that Project Agreement. 

5.1.4 The requirements of paragraphs 1.1.1, 1.1.2 and 1.1.3 of Schedule 12 (Planning Matters) 

shall continue to apply in respect of any Project the subject of a Project Agreement 

notwithstanding the execution of the relevant Project Agreement. 

Disposal of properties and/or shares 

5.2 WEPCo shall not take or permit to be taken any action which would result in a loss of control 

(direct or indirect) by WEPCo of any Subsidiary of WEPCo which is a Project Service Provider without the 

approval of the SPB.  If, subject to Clause 5.5, WEPCo or any Subsidiary of WEPCo proposes to sell, transfer 

or otherwise dispose of any legal, beneficial or equitable interest in share capital which would result in a 

loss of control by WEPCo of any Subsidiary of WEPCo which is a Project Service Provider, WEPCo shall notify 

the SPB in writing of its intention (or the intention of its Subsidiary) and such notification shall be 

accompanied by proposals setting out how, if the proposed transaction were to proceed, the relevant 

Project Agreement Counterparties' rights under the relevant Project Agreement(s), together with the wider 

protection afforded to the Project Agreement Counterparties as a consequence of the inter-relation 

between that Project Agreement, the WEPCo Shareholders' Agreement and this Agreement, would or could 

be preserved or enhanced. 

5.3 In deciding whether to approve any proposed action notified under Clause 5.2, the SPB shall act 

reasonably and without undue delay, taking into account any proposals put forward pursuant to Clause 5.2.  

If the SPB does not approve the proposed action, WEPCo shall not, and shall use all reasonable endeavours 

to procure that its Subsidiary and/or the relevant Project Service Provider shall not, proceed with that 

proposed action. 

5.4 If any Project Service Provider takes any action under its Project Agreement which, in terms of 

such agreement, requires the SPB's consent without such consent having first been obtained, or if WEPCo 

or any Subsidiary of WEPCo takes any action which requires the SPB's consent or agreement under this 

Agreement without such consent or agreement having first been obtained, such action shall be deemed to 

constitute a material breach by WEPCo of its obligations hereunder for the purposes of Clause 23.1.3.  

5.5 Clause 5.2 shall not apply to the sale, transfer or other disposition of a legal, beneficial or 

equitable interest in the share capital of a Subsidiary of WEPCo which is a Project Service Provider where: 
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5.5.1 such sale, transfer or disposition is required by the Funders in response to a default by 

the Project Service Provider under the relevant Funding Agreements; or 

5.5.2 the disposition is the grant of security for any loan made to the Project Service Provider 

under the relevant Funding Agreements. 

6. NEW PROJECTS 

6.1 The Parties' obligations in relation to the identification, approval and delivery of New Projects 

which are Qualifying Projects are contained in Schedule 5 (Approval Process for New Projects). 

6.2 In respect of each Approved Project (including where Clause 9.3.5 applies) WEPCo shall, or shall 

procure that a Project Service Provider shall enter into a Project Agreement either: 

6.2.1 substantially in the form of the relevant Template Project Agreement completed in 

accordance with the "IMPORTANT NOTICE" set out on such Template Project Agreement 

to reflect such amendments as may be required in the circumstances of that particular 

Project Agreement and as may be agreed between WEPCo and the Relevant 

Participant(s) and approved by the Welsh Government; or  

6.2.2 in the case of an Approved Project for FM Services only, or a D&B Project for Community 

Services only, in such form as may be agreed between the Relevant Participant(s) and 

WEPCo and approved by the Welsh Government. 

6.3 In respect of each Approved Project that is a MIM Project (including where Clause 9.3.5 applies), 

WEPCo shall procure that a Project Service Provider shall enter into a Project Co Shareholders' Agreement 

substantially in the form of the Template Project Co Shareholders' Agreement, completed in accordance 

with the "IMPORTANT NOTICE" set out on such Template Project Co Shareholders' Agreement to reflect 

such amendments as may be required in the circumstances of that particular project as agreed among the 

Project Service Provider, PSDP and WGCo and approved by the Relevant Participant(s) and Welsh 

Government.  

7. EXISTING SERVICE PROVIDERS 

7.1 WEPCo acknowledges that the Participants' accommodation requirements and associated 

services are, at the Commencement Date, delivered using a variety of service providers including, in some 

cases, persons employed by the Participants. 

7.2 The Parties recognise that during the term of this Agreement it is envisaged that WEPCo will be 

providing or procuring the provision of an increasing proportion of the Participants' accommodation 

requirements and associated services under the terms of this Agreement and (via the Project Service 

Providers) the Project Agreements. 

7.3 WEPCo and each Participant will work together to ensure that the existing service providers are 

treated fairly as a consequence of the operation of this Agreement and, without prejudice to the operation 

of Law and the requirements of Clause 19 (Transfer of Employment), WEPCo shall endeavour, where it is 

practicable and consistent with achieving the Participant's requirements from time to time, to employ or 

procure employment by a Project Service Provider of those individuals engaged in carrying out activities for 

the benefit of that Participant for which WEPCo or any Project Service Provider under a Project Agreement 

subsequently becomes responsible under the Agreement or any Project Agreement. 
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8. SERVICES OBLIGATIONS 

8.1 WEPCo shall procure that the Partnering Services are at all times performed: 

8.1.1 with that degree of skill and care that would reasonably be expected of a competent 

professional provider of the relevant Partnering Service having regard to the nature and 

extent of that service; 

8.1.2 in accordance with all relevant Law and codes of practice (including Local Government 

Requirements where applicable); 

8.1.3 in accordance with all Consents; 

8.1.4 in a manner which is not likely to be injurious to health or cause damage to property;  

8.1.5 in accordance with paragraphs 1.1.1 and 1.1.2 and all other applicable provisions of 

Section  1 (Specification) of Schedule 3 (Partnering Services);  

8.1.6 in accordance with the applicable provisions of the Partnering Services Method 

Statements; 

8.1.7 in so far as not in conflict with an express obligation of WEPCo under this Agreement, or 

where in relation to a matter there is no express obligation or standard imposed on 

WEPCo under this Agreement, in accordance with Good Industry Practice; and 

8.1.8 in a manner: 

(a) consistent with the Participants discharging their statutory duties and/or other 

functions undertaken by them as the same may be notified to WEPCo from 

time to time; and 

(b) that recognises the Participants' (and prospective Project Agreement 

Counterparties') needs for flexibility of occupation of premises to be provided 

and/or serviced under Project Agreements, particularly with regard to: 

(i) providing Facilities which have potential for alternative uses to those 

to which they are initially intended to be put; 

(ii) meeting the future accommodation requirements of Participants and 

other community stakeholders in the Region by taking into account 

the flexibility contained in any Project Agreements existing for the 

time being and, in particular, the terms and conditions of such 

Project Agreements and the remaining duration of such Project 

Agreements; and 

(iii) the manner in which New Projects are identified and brought 

forward under the SDP and the terms of this Agreement. 

8.2 To avoid doubt, the obligations in Clause 8.1 are independent obligations. In particular 

compliance by WEPCo with Section 5 (Partnering Services Method Statements) of Schedule 3 (Partnering 
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Services) shall not be a defence to an allegation that WEPCo has not complied with any other requirement 

of Clause 8.1. In the event of any conflict between any provision of any of the Partnering Services Method 

Statements and any other requirement of this Agreement including Clause 8.1, WEPCo shall amend (at its 

own cost) the relevant provisions of the Partnering Services Method Statements so as to remove the 

conflict and provide an updated version of the same for approval by the Participants. Once the updated 

version has the approval of the Participants, it shall replace the relevant part of Section 5 (Partnering 

Services Method Statements) of Schedule 3 (Partnering Services). 

8.3 Subject to Clause 28.2, and the Participants' rights under Clause 23 (WEPCo Events of Default) 

WEPCo shall be free to sub-contract the whole or any part of the provision of the Partnering Services to a 

Partnering Subcontractor, notwithstanding which it shall remain solely responsible to the relevant 

Participant(s) for the provision of the relevant Partnering Services in accordance with this Agreement. 

8.4 The Parties agree that it is fundamental to the successful operation of this Agreement that WEPCo 

devotes sufficient resource and expertise to providing the Partnering Services in a competent and timely 

manner and otherwise in accordance with the standards set out in Clause 8.1 (Service Obligations).  

9. EXCLUSIVE NATURE OF THIS AGREEMENT 

9.1 Subject to Clauses 9.3, 9.7, 22.2, 22.6, 23.3 and 23.10, WEPCo shall have the sole and exclusive 

right and obligation for a period of ten (10) years from the Commencement Date to provide all of the 

services which comprise the Ongoing Partnering Services and the Project Development Partnering Services 

to each of the Participants on the terms and subject to the conditions of this Agreement and in particular 

subject to the Partnering Services Costs being recoverable only in accordance with Clause 10.2. In respect 

of the Project Development Partnering Services, such exclusivity relates only to Qualifying Projects. 

9.2 Subject to Clauses 9.3, 9.6, 9.7, 22.2, 22.6, 23.3 and 23.10 and the provisions of Schedule 5 

(Approval Process for New Projects), WEPCo shall have the sole and exclusive right for a period of ten 

(10) years from the Commencement Date to provide itself, or nominate its wholly owned Subsidiaries or, in 

the case of MIM Projects nominate a PSDP Related Party, to provide Project Services (in each case as 

Project Service Provider) to each of the Participants in relation to those Qualifying Projects that become 

Approved Projects within such ten (10) year period and each Participant shall ensure that, subject to the 

terms of this Agreement, they contract with WEPCo or its nominees as aforesaid under a Project 

Agreement for the provision of Project Services in relation to all such Qualifying Projects which become 

Approved Projects, in each case on the terms and subject to the conditions of this Agreement. 

9.3 WEPCo shall have no right or obligation, but may be requested by any Participant, subject to the 

agreement of appropriate terms and conditions and subject to applicable Law prevailing at the relevant 

time and applicable procurement rules and guidance, to provide itself, or nominate its wholly owned 

Subsidiaries or, in the case of MIM Projects under Clause 9.3.5 to nominate a PSDP Related Party, to 

provide (in each case as Project Service Provider) to the Participants (or any of them): 

9.3.1 Project Services in relation to capital projects identified by a Participant as required for 

the provision of Education Sector Services (where such projects have been expressly 

designated and Approved under a Strategic Outline Programme) and/or Community 

Services, in the Region; 
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9.3.2 Project Services in relation to the provision of FM Services that are not provided as part 

of any Qualifying Project, but are required in relation to capital projects procured under 

Clause 9.3.1 in the Region; 

9.3.3 Strategic Support Partnering Services; 

9.3.4 Ongoing Partnering Services and/or Project Development Partnering Services after the 

date falling ten (10) years from the Commencement Date, where the term of this 

Agreement has been extended beyond the Initial Expiry Date in accordance with 

Clause 3.2;  

9.3.5 Project Services in respect of Qualifying Projects which become Approved Projects after 

the date falling ten (10) years from the Commencement Date, where the term of this 

Agreement has been extended beyond the Initial Expiry Date in accordance with 

Clause 3.2; and/or 

9.3.6 Project Development Partnering Services in respect of potential New Projects which are 

not Qualifying Projects but are requested by a Participant pursuant to Clause 9.3.1 or 

Clause 9.3.2. 

9.4 All Project Services to be provided to Participants or to any other person(s) pursuant to Clause 9.3 

(excluding Clause 9.3.5 to which Clause 6.1 shall apply) shall be provided pursuant to a Project Agreement 

either: 

9.4.1 substantially in the form of the relevant Template Project Agreement completed in 

accordance with the "IMPORTANT NOTICE" set out on such Template Project Agreement 

to reflect such amendments as may be required in the circumstances of that particular 

Project Agreement and as may be agreed between WEPCo and the Relevant 

Participant(s) and approved by the Welsh Government; or  

9.4.2 in the case of Project Services for FM Services only, or a D&B Project for Community 

Services only, in such form as may be agreed between WEPCo and the Relevant 

Participant(s) and approved by the Welsh Government. 

9.5 The Participants shall work together with each other and with WEPCo with the aim of ensuring 

that the Project Services at all of their Facilities are provided under the terms of this Agreement and the 

Project Agreements.  

9.6 Subject to Clauses 9.3, 9.7, 22.2, 22.6, 23.3 and 23.10 and the provisions of Schedule 5 (Approval 

Process for New Projects), each of the Participants undertake to WEPCo, that they shall not enter into any 

transactions for the provision of Qualifying Projects in the Region in furtherance of their statutory duties or 

otherwise, other than pursuant to a Project Agreement entered into pursuant to this Agreement. The 

undertaking contained in this Clause 9.6 shall cease to be effective and binding on the expiry of ten (10) 

years from the Commencement Date. 

9.7 The exclusivity granted pursuant to Clause 9.1 and/or Clause 9.2 may be suspended in respect of 

any Participant during any period where WEPCo has failed the Track Record Test by such Participant serving 

written notice of such suspension on WEPCo.  Without prejudice to the rights of the Participants under 

Clauses 23.3 and 23.10, any such suspension shall expire: 



 

19 

9.7.1 following written notice to that effect being served on WEPCo by the Participant in 

question, copied to the SPB; or 

9.7.2 automatically where WEPCo passes a subsequent Track Record Test or where 

Clause 23.12.2(b) applies.  

9.8 No breach of Clause 9.1 or Clause 9.2 shall arise as a result of the provision of Partnering Services 

or Project Services by a third party to any Participant who serves a suspension notice in circumstances 

where they are entitled to do so under this Agreement, to the extent such services are instructed during 

such period of suspension. 

9.9 Where a suspension of exclusivity by a Participant occurs (whether pursuant to Clause 9.7, 

Clause 23.3 or Clause 23.10) and WEPCo has commenced the New Project Approval Process for a New 

Project for which such Participant is a Relevant Participant but has not obtained a Stage 1 Approval or 

Stage 2 Approval (as the case may be), then, subject to the terms of Schedule 5 (Approval Process for New 

Projects), WEPCo shall continue to provide the Project Development Partnering Services comprised within 

the relevant stage(s) of the New Project Approval Process for such New Project unless and until notice is 

served pursuant to paragraph 7 of Schedule 5 (Approval Process for New Projects) by the Relevant 

Participant in respect of such New Project.  

10. PRICE AND PAYMENT FOR THE SERVICES 

Payment for Partnering Services 

10.1 WEPCo shall prepare and maintain accurate records of the Partnering Services Costs (and details 

of the proposed New Projects in relation to which such costs are incurred, where relevant). 

10.2 Save in the circumstances set out in Clause 22 (Participant Default) and Schedule 5 (Approval 

Process for New Projects), WEPCo shall recover its Partnering Services Costs in respect of Ongoing 

Partnering Services and Project Development Partnering Services as provided in Schedule 4 (Partnering 

Services Costs). As regards Strategic Support Partnering Services then, subject always to Clause 22 

(Participant Default), these shall be provided by WEPCo and paid for by the relevant Participant(s) (within 

30 days of valid invoice therefor) at rates and prices quoted by WEPCo and accepted by the relevant 

Participant(s) in advance.  These rates and prices should be in accordance with Section 4 (Partnering 

Services Costs Rates) of Schedule 3 (Partnering Services) as updated from time to time in accordance with 

this Agreement, subject to whatever adjustments as may be agreed between WEPCo and the relevant 

Participant(s) in each case. 

10.3 All payments under this Agreement shall be made in pounds sterling by electronic transfer of 

funds for value on the day in question to the bank account of the recipient (located in the United Kingdom) 

specified in the relevant invoice, quoting the invoice number against which payment is made. Subject to 

Section 3 (Payment and Interest) of Schedule 14 (Compensation on Participant Event of Default and 

Termination), all valid invoices shall be payable within 30 days of receipt. 

10.4 If any Party (acting in good faith) disputes all or any part of any sum payable hereunder, the 

undisputed amount shall be paid by the relevant Party in accordance with Clause 10.3 and the provisions of 

the Dispute Resolution Procedure shall apply in respect of the disputed part. Following resolution of the 

dispute, any amount agreed or determined to have been payable shall be paid forthwith by the relevant 
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Party to the recipient, together with interest on such amount calculated in accordance with Clause 10.5 

(Late Payment). 

Late Payment 

10.5 Each Party shall be entitled, without prejudice to any other right or remedy, to receive interest on 

any payment not made on its due date, calculated from day to day at a rate per annum equal to the Default 

Interest Rate from the day after the date on which payment was due up to and including the date of 

payment. 

Set-Off 

10.6 Whenever any sum of money shall be agreed, or determined, as due and payable by WEPCo to a 

Participant, such sum may at that Participant's discretion be deducted from or applied to reduce the 

amount of any sum then due to WEPCo from the Participant under this Agreement or which, prior to 

payment of such sum by WEPCo may so become due, provided that Participant has given WEPCo not less 

than five (5) Business Days written notice of its intention to deduct or apply such sum. 

10.7 Whenever any sum of money shall be agreed, or determined as due and payable by a Participant 

to WEPCo, such sum may at WEPCo's discretion be deducted from or applied to reduce the amount of any 

sum then due from WEPCo to that Participant under this Agreement or which, prior to payment of such 

sum by the Participant, may so become due, provided that WEPCo has given that Participant not less than 

five (5) Business Days written notice of its intention to deduct or apply such sum. 

VAT  

10.8 All amounts stated to be payable by any party under this Agreement shall be exclusive of any VAT 

properly chargeable on any amount. 

10.9 Each party shall pay to the relevant other party any VAT properly chargeable on any supply made 

to it under this Agreement provided that it shall first have received from the other party a valid tax invoice 

in respect of that supply which complies with the requirements of Part III VAT Regulations 1995. 

10.10 If any Party (the "First Party") considers that any VAT which another Party (the "Second Party") 

claims to be properly chargeable to the First Party in connection with this Agreement is not in fact properly 

so chargeable, the First Party shall be entitled to require the Second Party to obtain a clearance from 

HM Revenue and Customs (or, if relevant, such other body as is charged at the time with the collection and 

management of VAT) as to the VAT (if any) properly so chargeable.  The Second Party shall forthwith 

request HM Revenue and Customs for such a clearance. 

10.11 The following further provisions shall apply in respect of the applications for a clearance in 

accordance with Clause 10.10: 

10.11.1 prior to submitting its request for such clearance and any further communication to 

HM Revenue and Customs in connection with the obtaining of the clearance, the Second 

Party shall first obtain the agreement of the First Party to the contents of such request 

and any such further communication, such agreement not to be unreasonably withheld 

or delayed; 
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10.11.2 the Second Party shall provide to the First Party copies of all communications received 

from HM Revenue and Customs in connection with the application for clearance as soon 

as practicable after receipt; and 

10.11.3 the Second Party shall use all reasonable endeavours (including without limitation the 

provision of such additional information as HM Revenue and Customs may require) to 

obtain such clearance as soon as reasonably practicable following the initial request. 

10.12 If clearance is required by the First Party under Clause 10.10, the First Party shall not be obliged to 

pay the VAT so claimed by the Second Party unless and until clearance is received from HM Revenue and 

Customs which states that a sum of VAT (the "VAT Sum") is properly so chargeable or HM Revenue and 

Customs state that they are not prepared to give clearance on the matter.  In this case, then subject to 

Clauses 10.13 and 10.14 and provided that the First Party shall first have received a valid tax invoice which 

complies with the requirements of Part III VAT Regulations 1995 and which states the VAT Sum to be the 

amount of VAT chargeable to the First Party, the First Party shall pay the VAT Sum (and any interest or 

penalties attributable to the VAT Sum) to the Second Party. 

10.13 If the First Party disagrees with any clearance obtained pursuant to Clause 10.10 by the Second 

Party from HM Revenue and Customs, then the Second Party (provided that it is indemnified to its 

reasonable satisfaction against all costs and expenses including interest and penalties which it may incur in 

relation thereto) shall take such action and give such information and assistance to the First Party as the 

First Party may require to challenge such clearance or otherwise to resist or avoid the imposition of VAT on 

the relevant supply. 

10.14 The following further provisions shall apply if the First Party shall exercise its rights under 

Clause 10.13: 

10.14.1 the action which that First Party shall be entitled to require the Second Party to take 

shall include (without limitation) contesting any assessment to VAT or other relevant 

determination of HM Revenue and Customs before any VAT tribunal or court of 

competent jurisdiction and appealing any judgement or decision of any such tribunal or 

court; 

10.14.2 if the Second Party shall be required to pay to or deposit with HM Revenue and Customs 

a sum equal to the VAT assessed as a condition precedent to its pursuing any appeal, the 

First Party shall, at its election, either pay such sum to HM Revenue and Customs on 

behalf of the Second Party or on receipt of proof in a form reasonably satisfactory to the 

First Party that the Second Party has paid such sum to or deposited such sum with 

HM Revenue and Customs the First Party shall pay such sum to the Second Party; 

10.14.3 save as specifically provided in Clause 10.12, the First Party shall not be obliged to pay to 

the Second Party any sum in respect of the VAT in dispute to the Second Party or in 

respect of VAT on any further supplies made by the Second Party to the First Party which 

are the same type and raise the same issues as the supplies which are the subject of the 

relevant dispute unless and until the final outcome of the relevant dispute is that it is 

either determined or agreed that VAT is properly chargeable on the relevant supply or 

supplies; and 
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10.14.4 the Second Party shall account to the First Party for any costs awarded to the Second 

Party on any appeal, for any sum paid to or deposited with HM Revenue and Customs in 

accordance with Clause 10.14.2 which is repayable to the Second Party and for any 

interest to which the Second Party is entitled in respect of such sums. 

11. NOT USED 

12. PARTIES' REPRESENTATIVES 

Representatives of the Participants 

12.1 The respective Participants' Representatives shall be  

[insert name of each Participant's Representative and Participant in respect of which they are to 

act]  

or such other persons appointed by each Participant from time to time pursuant to this clause.  

Each Participant's Representative shall exercise the functions and powers of that Participant in 

relation to the operation of this Agreement and the WEPCo Operations which are identified in this 

Agreement as functions or powers to be carried out by the Participant's Representative.  Each 

Participant's Representative shall also exercise such other functions and powers of that 

Participant under this Agreement as that Participant may notify to WEPCo in writing from time to 

time.  Each Participant's Representative shall represent that Participant only and shall have no 

power to delay anything in relation to or exercise the functions or powers of any other 

Participant. 

12.2 Each Participant's Representative shall be entitled at any time, by written notice to WEPCo, to 

authorise any other person to exercise the functions and powers of that Participant delegated to him 

pursuant to this clause as set out in such notice, either generally or specifically.  Any act of any such person 

shall, for the purposes of this Agreement, constitute an act of that Participant's Representative and all 

references to the Participant's Representative in this Agreement (apart from this Clause 12.2) shall be taken 

as references to such person so far as they concern matters within the scope of such person's authority (as 

so notified in writing to WEPCo). 

12.3 Each Participant may by written notice to WEPCo and the other Participants change the identity 

of their Participant's Representative.  Each Participant shall (as far as practicable) consult with WEPCo and 

the other Participants prior to the appointment of any replacement for its Participant's Representative, 

taking account of the need for liaison and continuity in respect of this Agreement.  Such change shall have 

effect on the date specified in the written notice (which date shall, other than in the case of emergency, be 

such date as will not cause material inconvenience to WEPCo in the execution of its obligations under this 

Agreement). 

12.4 During any period when no Participant's Representative has been appointed in relation to one or 

more Participants (or when a Participant's Representative is unable through illness, incapacity or any other 

reason whatsoever to carry out or exercise his functions under this Agreement) the affected Participant 

shall carry out the functions which would otherwise be performed by that Participant's Representative. 
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12.5 No act or omission of a Participant's Representative or any officer, employee or other person 

engaged by a Participant shall, except as otherwise expressly provided in this Agreement: 

12.5.1 in any way relieve or absolve WEPCo from, modify, or act as a waiver of any claim in 

respect of, any liability, responsibility, obligation or duty of WEPCo arising out of this 

Agreement; or 

12.5.2 in the absence of an express order or authorisation under this Agreement constitute or 

authorise a variation hereto. 

12.6 Except as previously notified in writing before such act by a Participant to WEPCo, WEPCo and 

WEPCo's Representative shall be entitled to treat any act of that Participant's Representative which is 

authorised by this Agreement as being expressly authorised by that Participant and WEPCo and WEPCo's 

Representative shall not be required to determine whether an express authority has in fact been given. 

Representative of WEPCo 

12.7 WEPCo's Representative shall be [Insert the name of the WEPCo representative] or such other 

person appointed from time to time pursuant to this clause.  WEPCo's Representative shall have full 

authority to act on behalf of WEPCo for all purposes of this Agreement.  Except as previously notified in 

writing before such act by WEPCo to the Participants, the Participants and the Participants' Representatives 

shall be entitled to treat any act of WEPCo's Representative in connection with this Agreement as being 

expressly authorised by WEPCo and the Participants' Representatives shall not be required to determine 

whether any express authority has in fact been given. 

12.8 WEPCo may, by written notice to the Participants, change WEPCo's Representative. Where 

WEPCo wishes to do so it shall by written notice to the Participants' Representatives propose a 

replacement for approval, taking account of the need for liaison and continuity in respect of this 

Agreement. Such appointment shall be subject to the approval of the Participants (not to be unreasonably 

withheld or delayed). 

13. VALUE FOR MONEY 

13.1 The procedure by which WEPCo shall produce evidence as to whether or not its proposals in 

respect of a New Project which is a Qualifying Project deliver value for money is as set out in Schedule 5 

(Approval Process for New Projects), Schedule 6 (New Project Pricing Report) and the relevant provisions of 

Section 5B (Partnering Services Method Statements - Project Development Partnering Services) of 

Schedule 3 (Partnering Services). 

13.2 WEPCo shall ensure that the procedures implemented pursuant to this Agreement in order to 

demonstrate value for money and continuous improvement in value for money will be carried out at all 

times openly, fairly and with full transparency and in a manner such that the Participants are able to check 

compliance with the requirements in this Clause 13 (Value for money). 

13.3 Throughout the course of this Agreement and of all Projects carried out pursuant to or arising out 

of this Agreement, WEPCo shall monitor and record in writing the predicted capital and, where applicable, 

whole life cost to the Project Agreement Counterparty for each Project and any increases or reductions in 

such estimated cost from time to time together with the reasons for all such increases or reductions.  
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13.4 WEPCo shall also record the final cost for:  

13.4.1 the design and construction of each Project; and  

13.4.2 as the information becomes available over time, the actual cost of maintaining and 

repairing each Project throughout the duration of the relevant Project Agreement, 

in either case where such design and construction and/or maintenance and repair is the 

responsibility of the Project Service Provider under the relevant Project Agreement. 

13.5 WEPCo will benchmark the costs referred to in Clause 13.4 in respect of each individual Project 

against such costs for all Projects. WEPCo will also break down such costs into comparable units of costs for 

different components of such Projects as agreed with, or as reasonably requested by, the Participants, so 

that a comparison can be made between the costs of similar projects and similar components from similar 

and different projects under the WEP Strategic Partnering Delivery Model. 

13.6 Without prejudice to Section 3 (Performance Measurement) of Schedule 3 (Partnering Services), 

by inter alia benchmarking costs in accordance with Clause 13.5, and disregarding any effects of inflation, 

WEPCo will be expected to be able to demonstrate in the WEPCo Performance Report and at the Annual 

Reviews (and at such other times as may be reasonably requested by the Participants) lower costs and/or 

greater value for money to the Participants in the delivery of Projects in accordance with this Agreement 

over the term of this Agreement. 

13.7 In relation to any proposed changes under any Project Agreement (whether the proposed change 

is as a result of change in law, a change requested by the Project Agreement Counterparty or otherwise) or 

any other matter affecting the relevant Project which may have an equivalent effect on other Projects, 

WEPCo shall work with the relevant Project Service Providers to achieve the best value solution for the 

Participants and Project Agreement Counterparties across the relevant Projects in respect of such proposed 

changes or other matter. 

14. MANAGEMENT OF WEPCO'S PERFORMANCE 

14.1 A strategic partnering board ("SPB") will be established by the Parties comprising: 

14.1.1 one representative from each of the Participants from time to time who shall, in each 

case, be that Participant's Representative or any other person authorised by that 

Participant's Representative1; 

14.1.2 one representative of WEPCo, nominated by the board of directors of WEPCo;  

14.1.3 one additional representative of Welsh Government (at Welsh Government's 

discretion), as notified from time to time in writing to the Chairman; and 

14.1.4 such other reasonable number of representatives of stakeholders interested in or 

affected by Education Sector Services and/or Community Services and any other 

co-opted person as the Participants may from time to time agree (having first consulted 

with WEPCo) ("Stakeholder Representatives").  The Participants shall ensure that the 

                                                           

1  It is anticipated the Representatives on the SPB will be senior representatives.   
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Stakeholder Representatives are bound by the same obligations of confidentiality to 

WEPCo and to the Participants as if they were a party to this Agreement. 

Neither the WEPCo representative, nor the Stakeholder Representatives shall be entitled to vote 

in meetings of the SPB. 

14.2 The SPB shall meet regularly (and at least every three (3) months) to provide strategic input into 

how the partnering established by this Agreement is operating and to review: 

14.2.1 financial; and 

14.2.2 operating (including performance), 

issues and to give guidance on and approve the order in which New Projects should be 

progressed, and to give guidance on by whom and on what basis such New Projects should be 

progressed.   

14.3 The SPB will serve as a forum for the open exchange of ideas and enable the Participants to 

discuss their forthcoming accommodation and service delivery requirements to ensure an integrated 

co-ordinated approach to fulfilling such requirements.  The SPB also has a number of rights and obligations 

as expressly set out in this Agreement. 

14.4 The SPB shall be required to approve the SDP put forward annually in accordance with Section 2 

(Updated SDP) of Schedule 11 (Strategic Delivery Plan) and shall ensure that WEPCo's proposals for New 

Projects are consistent with delivery of the latest SDP. 

14.5 Decisions of the SPB will be taken by the majority vote. In the event of deadlock, no one has a 

casting vote unless expressly set out in this Agreement. Decisions of the SPB which Affect any Participant 

will bind that Participant only where that Participant's Representative on the SPB has voted in favour of the 

decision on that Participant's behalf.   

14.6 A chair of the SPB ("Chairman") shall be appointed in accordance with this Clause 14.6. 

14.6.1 The Chairman will be appointed on an annual basis from amongst the Participants' 

Representatives.  

14.6.2 Save where agreed to the contrary by the Participants, it is intended that the post of 

Chairman shall rotate annually amongst the Participants' Representatives in turn.  

14.6.3 The first Participant's Representative to hold the post of Chairman (from the 

Commencement Date until the first anniversary thereof) shall be the Participant's 

Representative appointed by [insert first Chairman appointing Participant]. The order of 

rotation thereafter shall be as agreed between the Participants. 

14.6.4 The Chairman will be non-voting in his capacity as Chairman.  

14.7 SPB meetings will take place at such places and (subject to Clause 14.2) times as the Parties shall 

decide.  Agendas will be circulated on behalf of the Chairman five (5) Business Days in advance (with 

supporting papers) and any Party wishing to raise other agenda items (including an item under "Any other 
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business") will notify all other Parties (with supporting papers) in writing no later than three (3) Business 

Days in advance. 

14.8 A quorum for the proper and valid conduct of any business of the SPB shall be [five 

(5)] Participants' Representatives (one of whom must be a representative from Welsh Government) and the 

WEPCo Representative, in each case appointed pursuant to Clause 14.1. 

14.9 If a quorum is not present at any meeting of the SPB within 30 minutes of that meeting's start 

time, it shall be adjourned to the same time and place on the date which is five (5) Business Days later. The 

quorum for any adjourned meeting shall be one (1) Participant’s Representative (who must be a 

representative from Welsh Government) and the WEPCo Representative.  

14.10 The Participants shall arrange for a person to take minutes of all SPB meetings and circulate the 

same to all representatives appointed at such time pursuant to Clause 14.1 and the Chairman (whether or 

not the same were in attendance of the meeting) within five (5) Business Days after the relevant meeting. 

14.11 Each of the Parties shall use all its reasonable endeavours to ensure their regular attendance at all 

meetings of the SPB and each Participant will, unless unavoidable, ensure that its representative on the SPB 

is appropriately empowered to agree matters on its behalf. 

14.12 Each Participant shall use all its reasonable endeavours to ensure that its representative on the 

SPB conducts himself in accordance with the partnering principles contained in Clause 2.3 and in a manner 

intended to ensure (insofar as each Participant is able) that the SPB complies with its obligations and carries 

out its functions in a timely manner. 

14.13 A telephone conference call or video conference or a combination of the same, at which all 

participants are able to speak to and hear each of the other participants and at which for all times at that 

meeting a quorum of the SPB is able to so participate, shall be valid as a meeting of the SPB. 

Managing WEPCo performance 

14.14 The SPB will act as the primary mechanism for managing WEPCo's performance.  

14.15 WEPCo shall regularly monitor and report to the SPB on the performance of WEPCo (and its 

Partnering Subcontractors) under this Agreement and of the Project Service Providers and the Supply Chain 

Members under Project Agreements.  

14.16 WEPCo shall, within twenty (20) Business Days of each Review Date, complete and issue to the 

SPB the WEPCo Performance Report.  The WEPCo Performance Report shall include a review of each of the 

Key Performance Indicators, detailing, in each case, whether or not the relevant Key Performance Indicator 

has been met together with a summary of the data and scoring supporting each of the Key Performance 

Indicators (which data and scoring shall be as up to date as reasonably practicable as at the Review Date 

and in any event shall be up to date as at the date thirty (30) Business Days prior to the Review Date).  If 

any change is made to the WEPCo Performance Report pursuant to the procedure in Clause 14.18, then 

references to the WEPCo Performance Report shall be read as references to the WEPCo Performance 

Report as updated or amended by agreement with WEPCo or as a result of agreement or determination 

pursuant to the Dispute Resolution Procedure. 

14.17 The Participants and WEPCo shall meet annually following each Review Date to consider whether 

the Key Performance Indicators remain the most appropriate measure of WEPCo's performance of the 
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Services, having regard in particular to the principle that a continuous improvement in WEPCo's 

performance should be incentivised through the Key Performance Indicators and the requirement to 

comply with prevailing Law and applicable governmental policy, and shall act reasonably in seeking to 

agree any amendment to the Key Performance Indicators and consequential changes to the Partnering 

Services Method Statements. 

14.18 In each year, as soon as reasonably practicable after receipt of the WEPCo Performance Report 

and in any event not later than one (1) month thereafter (or failing receipt of the WEPCo Performance 

Report, within two (2) months after the Review Date in that year), the SPB will hold a formal annual review 

(the "Annual Review") of the operation of this Agreement and WEPCo's performance in the context of the 

targets and objectives in the SDP and the Key Performance Indicators. The requirements in relation to the 

content and conduct of the review will be agreed from time to time by the Parties.  As part of this review, 

the SPB (excluding for such purposes WEPCo's representative) will review WEPCo's progress against the 

partnership objectives in this Agreement and the WEPCo Performance Report and the SPB (excluding for 

such purposes WEPCo's representative) and WEPCo shall seek to agree, in good faith, any key findings from 

such review together with the implications thereof in relation to the WEPCo's future activities.  The 

Participants and/or the SPB shall be entitled to require information and/or clarification from WEPCo in 

relation to the WEPCo Performance Report including as to whether or not the Track Record Test has been 

passed and, to the extent relevant, any Significant Performance Failure has occurred.  Any dispute in 

relation to the WEPCo Performance Report (including whether or not the Track Record Test has been 

passed in accordance with the methodology set out at Table 5 of the Appendix to Section 3 (Performance 

Measurement) of Schedule 3 (Partnering Services) and, to the extent relevant, any Significant Performance 

Failure has occurred2) shall be resolved by reference to the Dispute Resolution Procedure. 

15. INFORMATION 

15.1 WEPCo shall not in any way be relieved from any obligation under this Agreement nor shall it be 

entitled to claim against the Participant on grounds that any information, whether obtained from the 

Participant or otherwise (including information made available by the Participant) is incorrect or insufficient 

and shall make its own enquiries as to the accuracy and adequacy of that information. 

15.2 Save to the extent expressly provided in a Project Agreement:  

15.2.1 none of the Participants nor any of their respective agents, servants or advisers shall be 

liable to WEPCo (whether in contract, tort or otherwise and whether or not arising out 

of any negligence on the part of the Participants or any of their respective agents, 

servants or advisers) in respect of any inadequacy of any kind whatsoever in Works and 

Facilities Information;  

15.2.2 no Participant shall be deemed to have given any warranty or undertaking that Works 

and Facilities Information represents all of the information in its possession or power 

relevant or material to any New Project; and 

                                                           

2 WG will wish to explore with Bidders during dialogue the extent to which other Significant Performance Failures can arise at other points in time. 
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15.2.3 none of the Participants nor any of their respective agents, servants or advisers shall be 

liable to WEPCo, any Project Service Provider or any Supply Chain Member in respect of 

any failure (whether before or after execution of the relevant Project Agreement) to:  

(a) disclose or make available to WEPCo, a Project Service Provider or any Supply 

Chain Member any information, documents or data; or 

(b) keep Works and Facilities Information up to date; or  

(c) inform WEPCo, any Project Service Provider or any Supply Chain Member of 

any inaccuracy, error, omission, unfitness for purpose, defects or inadequacy 

in Works and Facilities Information. 

15.3 WEPCo acknowledges and confirms, for itself, the Project Service Providers and Supply Chain 

Members that: 

15.3.1 before execution of each Project Agreement, they shall have conducted their own 

analysis and review of the relevant Works and Facilities Information and as such shall be 

deemed to have satisfied themselves as to the accuracy, completeness and fitness for 

purpose of all such Works and Facilities Information upon which they place reliance; and 

15.3.2 save to the extent expressly provided in a Project Agreement, they shall not be entitled 

to make any claim against any of the Participants or any of their respective agents, 

servants or advisers, whether in damages or for extensions of time or additional 

payments under the Project Agreement, on the grounds of any misunderstanding or 

misapprehension in respect of the relevant Works and Facilities Information or on the 

grounds that incorrect or insufficient information relating thereto or to any Site was 

given to it by any person whether or not in the employ of the Participants, nor shall they 

be relieved from any risks or obligations imposed on or undertaken by them under the 

Project Agreements on any such ground. 

16. INDEMNITIES 

WEPCo indemnities to Participants 

16.1 WEPCo shall indemnify and keep each of the Participants indemnified at all times from and 

against all Direct Losses sustained by such Participant in consequence of: 

16.1.1 any claim for, or in respect of, the death and/or personal injury of any employee of, or 

person engaged by, WEPCo or any WEPCo Party notwithstanding any act or omission of 

the Participants or any Participant Party; 

16.1.2 any claim for, or in respect of, the death and/or personal injury of any third party (other 

than a person referred to in Clause 16.1.1 or Clause 16.2.1) arising out of, or in the 

course of, the WEPCo Operations, save to the extent caused (or contributed to) by any 

negligent act or omission by that Participant (or a Participant Party relating to that 

Participant) in respect of the performance or non-performance of the Participant's 

obligations hereunder or breach of any express provision of this Agreement by that 

Participant (or relevant Participant Party); 
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16.1.3 any physical loss of or damage to the Participant's assets arising by reason of any act or 

omission of WEPCo or any WEPCo Party, save to the extent that such loss or damage 

arises out of any negligent act or omission by that Participant (or a Participant Party 

relating to that Participant) relating to the performance or non-performance of the 

Participant's obligations hereunder or breach of any express provision of this Agreement 

by that Participant (or relevant Participant Party); and 

16.1.4 any loss of or damage to property or assets of any third party arising by reason of any 

act or omission of WEPCo or any WEPCo Party, save to the extent that such loss or 

damage arises out of any negligent act or omission by that Participant (or a Participant 

Party relating to that Participant) relating to the performance or non-performance of the 

Participant's obligations hereunder or breach of any express provision of this Agreement 

by that Participant (or relevant Participant Party), 

PROVIDED THAT in the case of Clauses 16.1.3 and 16.1.4 to the extent the loss or damage 

referred to has been caused by a negligent act or omission of the Participant or relevant 

Participant Party then the Participant shall be responsible for the deductibles under any policy of 

insurance required under this Agreement and any amount over the maximum amount required to 

be insured under such insurance policy.  

Participants' indemnities to WEPCo 

16.2 Each Participant shall indemnify and keep WEPCo indemnified at all times from and against all 

Direct Losses sustained by WEPCo in the course of or arising out of the conduct of the WEPCo Operations as 

a consequence of:  

(a) any negligent act or omission by that Participant (or a Participant Party relating to that 

Participant) relating to the performance or non-performance of the Participant's 

obligations hereunder; or 

(b) breach of any express provision of this Agreement by that Participant (or relevant 

Participant Party), 

which results in: 

16.2.1 any claim for, or in respect of, the death and/or personal injury of any employee of, or 

person engaged by, that Participant or a Participant Party relating to that Participant 

notwithstanding any act or omission of WEPCo or any WEPCo Party; 

16.2.2 any claim for, or in respect of, the death and/or personal injury of any third party (other 

than a person referred to in Clause 16.1.1 or Clause 16.2.1), save to the extent caused 

(or contributed to) by any act or omission of WEPCo or any WEPCo Party; 

16.2.3 any physical damage to any part of the Facilities or any assets or other property of 

WEPCo or any WEPCo Party, save to the extent caused (or contributed to) by any act or 

omission of WEPCo or any WEPCo Party; or 

16.2.4 any loss of or damage to property or assets of any third party, save to the extent caused 

(or contributed to) by any act or omission of WEPCo or any WEPCo Party, 
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PROVIDED THAT, in the case of Clauses 16.2.3 and 16.2.4: 

(a) there shall be excluded from the indemnity given by the each of Participants any liability 

for the occurrence of risks against which WEPCo is bound to insure under this 

Agreement or which any Project Service Provider is required to insure under a Project 

Agreement; and 

(b) where and to the extent the loss or damage referred to has been caused by a negligent 

act or omission by a Participant (or a Participant Party relating to that Participant) 

relating to the performance or non-performance of the Participant's obligations 

hereunder or by any breach of any express provision of this Agreement by a Participant 

(or relevant Participant Party) then that Participant shall be responsible for the 

deductible under any policy of insurance required under this Agreement and any 

amount over the maximum amount required to be insured under such insurance policy.  

Conduct of claims 

16.3 This sub-clause shall apply to the conduct by a party from whom an indemnity is sought under this 

Agreement, of claims made by a third person against a party having (or claiming to have) the benefit of the 

indemnity.  The party having, or claiming to have, the benefit of the indemnity is referred to as the 

"Beneficiary" and the party giving the indemnity is referred to as the "Indemnifier".  Accordingly: 

16.3.1 if the Beneficiary receives any notice, demand, letter or other document concerning any 

claim for which it appears that the Beneficiary is, or may become, entitled to 

indemnification under this Agreement, the Beneficiary shall give notice in writing to the 

Indemnifier as soon as reasonably practicable and in any event within twenty 

(20) Business Days of receipt of the same; 

16.3.2 subject to Clauses 16.3.3, 16.3.4 and 16.3.5 below, on the giving of a notice by the 

Beneficiary pursuant to Clause 16.3.1 above, where it appears that the Beneficiary is or 

may be entitled to indemnification from the Indemnifier in respect of all (but not part 

only) of the liability arising out of the claim, the Indemnifier shall (subject to providing 

the Beneficiary with a secured indemnity to its reasonable satisfaction against all costs 

and expenses that it may incur by reason of such action) be entitled to dispute the claim 

in the name of the Beneficiary at the Indemnifier's own expense and take conduct of any 

defence, dispute, compromise, or appeal of the claim and of any incidental negotiations.  

The Beneficiary shall give the Indemnifier all reasonable co-operation, access and 

assistance for the purposes of considering and resisting such claim; 

16.3.3 with respect to any claim conducted by the Indemnifier pursuant to Clause 16.3.2 above: 

(a) the Indemnifier shall keep the Beneficiary fully informed and consult with it 

about material elements of the conduct of the claim; 

(b) the Indemnifier shall not bring the name of the Beneficiary into disrepute; and 

(c) the Indemnifier shall not pay or settle such claims without the prior consent of 

the Beneficiary, such consent not to be unreasonably withheld or delayed;  
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16.3.4 the Beneficiary shall be free to pay or settle any claim on such terms as it thinks fit and 

without prejudice to its rights and remedies under this Agreement if: 

(a) the Indemnifier is not entitled to take conduct of the claim in accordance with 

Clause 16.3.2 above; or 

(b) the Indemnifier fails to notify the Beneficiary in writing of its intention to take 

conduct of the relevant claim within twenty (20) Business Days of the notice 

from the Beneficiary under Clause 16.3.1 above or notifies the Beneficiary in 

writing that it does not intend to take conduct of the claim; or 

(c) the Indemnifier fails to comply in any material respect with the provisions of 

Clause 16.3.3 above; 

16.3.5 the Beneficiary shall be free at any time to give notice in writing to the Indemnifier that 

it is retaining or taking over (as the case may be) the conduct of any defence, dispute, 

compromise or appeal of any claim (or of any incidental negotiations) to which 

Clause 16.3.2 applies. On receipt of such notice the Indemnifier shall promptly take all 

steps necessary to transfer the conduct of such claim to the Beneficiary, and shall 

provide to the Beneficiary all reasonable cooperation, access and assistance for the 

purposes of considering and resisting such claim. If the Beneficiary gives any notice in 

writing pursuant to this paragraph, then the Indemnifier shall be released from any 

liability under its indemnity under Clause 16.1 or Clause 16.2 (as the case may be) and, 

without prejudice to any accrued liabilities, any liability under its indemnity given 

pursuant to Clause 16.3.2 in respect of such claim; 

16.3.6 if the Indemnifier pays to the Beneficiary an amount in respect of an indemnity and the 

Beneficiary subsequently recovers (whether by payment, discount, credit, saving, relief 

or other benefit or otherwise) a sum which is directly referable to the fact, matter, event 

or circumstances giving rise to the claim under the indemnity, the Beneficiary shall 

forthwith repay to the Indemnifier whichever is the lesser of: 

(a) an amount equal to the sum recovered (or the value of the saving or benefit 

obtained) less any out of pocket costs and expenses properly incurred by the 

Beneficiary in recovering the same; and 

(b) the amount paid to the Beneficiary by the Indemnifier in respect of the claim 

under the relevant indemnity, 

PROVIDED THAT there shall be no obligation on the Beneficiary to pursue such recovery 

and the Indemnifier shall be repaid only to the extent that the amount of such recovery 

aggregated with any sum recovered from the Indemnifier exceeds any loss sustained by 

the Beneficiary (including for this purpose indirect or consequential losses or claims for 

loss of profits which are excluded by this Agreement from being recovered from the 

Indemnifier); and 

16.3.7 any person taking any of the steps contemplated by Clauses 16.3.1 to 16.3.5 (inclusive) 

shall comply with the requirements of any insurer who may have an obligation to 

provide an indemnity in respect of any liability arising under this Agreement. 
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Mitigation - indemnity claims 

16.4 To avoid doubt the provisions of Clause 49 (Mitigation) apply to any indemnity given under this 

Agreement and any such indemnity shall not extend to Direct Losses which could have been reduced or 

avoided by the Beneficiary complying with the provisions of such clause. 

Taxation 

16.5 If any payment by one party under an indemnity in this Agreement is subject to income tax or 

corporation tax (or any tax replacing them) in the hands of the recipient, the recipient may demand in 

writing to the party making the payment that the payment shall be increased by such amount (the 

"Additional Amount") as would ensure that, after taking into account any such tax payable in respect of the 

Additional Amount and any credit or saving that may arise as a result of paying the Additional Amount, the 

recipient receives and retains a net sum equal to the amount it would have otherwise received had the 

payment not been subject to such tax, with the result that it is left in no better or worse tax position.  The 

party making the payment shall pay the Additional Amount within ten (10) Business Days of receipt of such 

demand. 

Limitations 

16.6 The indemnities under this Agreement shall not apply and there shall be no right to claim 

damages for breach of this Agreement, in tort (including negligence), restitution or on any other basis 

whatsoever to the extent that any loss claimed by either party is for Indirect Losses suffered or allegedly 

suffered by any party.  

16.7 Subject to the provisions relating to Participants' negligence in Clauses 16.1 and 16.2 no 

Participant shall be liable in tort, (including negligence), restitution to WEPCo or any WEPCo Party in 

respect of any negligent act or omission of the Participants or any Participant Party relating to or in 

connection with this Agreement and WEPCo shall procure that no WEPCo Party shall bring such a claim 

against the Participants. WEPCo has accepted this on the basis that it and each WEPCo Party will cover the 

risk of negligent acts or omissions by insurance or in such other manner as it (or they) may think fit. 

17. INSURANCE  

The Insurances 

17.1 WEPCo shall procure at its own cost that the insurances, details of which are set out in Schedule 9 

(Insurances), are taken out and are maintained for the term of this Agreement provided that WEPCo shall 

not be required to maintain such of those insurances as are unavailable within the worldwide insurance 

market with reputable insurers of good standing (provided always such unavailability is not caused by the 

actions of WEPCo) or which are offered on terms such that the risk is not generally being insured against in 

the worldwide insurance market.  

17.2 Without prejudice to the other provisions of this clause, WEPCo shall, at all relevant times, at its 

own cost, effect and maintain in full force those insurances which it is required to effect by any applicable 

Law. 
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17.3 All Insurances shall: 

17.3.1 be placed with insurers who are: 

(a) insurers of good financial standing; 

(b) appropriately regulated;  

(c) of good repute in the international insurance market; and 

(d) acceptable to the Participants (such acceptance not to be unreasonably 

withheld or delayed, taking into account Clause 17.3.1(a) to (c) above); and 

17.3.2 comply with the relevant provisions of Schedule 9 (Insurances). 

Subrogation and vitiation 

17.4 WEPCo shall procure that all policies of insurance referred to in paragraphs 3 and 4 of Schedule 9 

(Insurance) to be effected by it pursuant to this Clause 17 (Insurance) shall contain a provision to the effect 

that the insurers have agreed to waive all rights of subrogation against each of the Participants (and all 

Participant Parties) save to the extent that a Participant has vitiated the policy by a deliberate act or 

omission. 

17.5 Where WEPCo is obliged to effect insurance (other than those insurances referred to in 

paragraph 3 of Schedule 9 (Insurances)) under this Clause 17, not bring any claim or action against any of 

the Participants (or any Participant Party) in respect of any loss or damage in circumstances where WEPCo 

could recover such loss or damage under such insurance (whether or not such insurance has in fact been 

effected or, if effected, has been vitiated as a result of any act or omission of WEPCo (or any WEPCo Party), 

including but not limited to non-disclosure or under-insurance). 

17.6 WEPCo shall ensure that the public and products liability policy shall contain an indemnity to 

principals clause under which the Participants shall be indemnified in respect of claims made against the 

Participants in respect of death or bodily injury or third party property damage arising out of or in 

connection with the Partnering Services and for which WEPCo is legally liable. 

17.7 WEPCo shall not take any action or fail to take any reasonable action or (in so far as it is 

reasonably within its power) permit or allow others to take or fail to take any action (including failure to 

disclose any fact) as a result of which any of the Insurances may be rendered void, voidable, unenforceable 

or suspended or impaired in whole or in part or which may otherwise render any sum paid out under any 

relevant policy repayable in whole or in part. 

Evidence of the Insurances 

17.8 WEPCo shall, as soon as it is available, supply the Participants with written evidence that the 

Insurances are in force on or before the effective date or date of renewal of every policy of Insurance (or 

such other evidence of insurances as may be reasonably required).  

17.9 Receipt of such evidence by the Participants shall not in itself constitute acceptance by the 

Participants or relieve WEPCo of any of its liabilities or obligations under this Agreement. 
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Acceptance and compliance 

17.10 Neither failure to comply nor full compliance with the insurance provisions of this Agreement 

shall relieve WEPCo of its liabilities and obligations under this Agreement. 

Uninsurable risks under Project Agreements 

17.11 Without prejudice to the rights of a Project Agreement Counterparty under its Project Agreement, 

where a Project Service Provider for a MIM Project has notified a Project Agreement Counterparty of a risk 

becoming an Uninsurable Risk pursuant to the provisions of the relevant Project Agreement, the 

Participants and WEPCo shall co-operate so as to ensure that a meeting of the SPB is held as soon as is 

reasonably practicable (and in any event within seven (7) Business Days of receipt by the Project 

Agreement Counterparty of such notice).  At that meeting the SPB shall consider the situation and the 

parties will work together to use all their respective reasonable endeavours to obtain an agreed position 

from the SPB in relation to the risk becoming an Uninsurable Risk within twenty (20) Business Days of the 

Project Service Provider notifying the Project Agreement Counterparty as described above. 

18. INTELLECTUAL PROPERTY RIGHTS 

Partnering Services Data 

18.1 WEPCo shall make available to each Participant free of charge (and hereby irrevocably licenses 

each Participant to use) all rights it may have to use the Partnering Services Data that might reasonably be 

required by that Participant and WEPCo shall ensure that it obtains all necessary licences, permissions and 

consents to ensure that it can make such rights it may have to use the Partnering Services Data available to 

each Participant on these terms, for the Approved Purposes and in this clause "use" shall include the acts of 

copying, modifying, adapting and translating the material in question and/or incorporating them with other 

materials and the term "the right to use" shall be construed accordingly. 

Maintenance of data3 

18.2 To the extent that any of the data, materials and documents referred to in this Clause 18 

(Intellectual Property Rights) are generated by or maintained on a computer or similar system, WEPCo 

shall: 

18.2.1 use all reasonable endeavours to procure for the benefit of each Participant, at no 

charge or at the lowest reasonable fee, the grant of a licence or sub-licence for any 

relevant software to enable each Participant or its nominee to access and otherwise use 

(subject to the payment by the relevant Participant of the relevant fee, if any) such data 

for the Approved Purposes.  As an alternative, WEPCo may provide such data, materials 

or documents in a format which may be read by software generally available in the 

market at the relevant time or in hard copy format; and 

18.2.2 enter into the NCC's then current multi-licence escrow deposit agreement or standard 

single licence escrow deposit agreement as appropriate in each case. 

                                                           

3  If any party is to be given access to any of the other party's computer systems, as a matter of good practice and also to clarify potential 

liability for unauthorised access to those systems under the Computer Misuse Act 1990, the scope of each party's authorisation to access 

each other's computer systems will need to be defined clearly.  The terms of such authorisation will be project specific. 
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18.3 WEPCo shall ensure the back-up and storage in safe custody of the data, materials and documents 

referred to in Clause 18.2 in accordance with Good Industry Practice.  Without prejudice to this obligation, 

WEPCo shall submit to the Participants for approval its proposals for the back-up and storage in safe 

custody of such data, materials and documents and any Participant shall be entitled to object if the same is 

not in accordance with Good Industry Practice. WEPCo shall comply, and shall cause all WEPCo Parties to 

comply, with all procedures to which the Participants have given their approval. WEPCo may vary its 

procedures for such back-up and storage subject to submitting its proposals for change to the Participants, 

who shall be entitled to object on the basis set out above. 

Intellectual Property Rights 

18.4 WEPCo: 

18.4.1 hereby grants to each Participant, free of charge, an irrevocable, non-exclusive and 

transferable (but only to any assignee or transferee of any rights or benefits under this 

Agreement or upon or at any time following termination of this Agreement) licence 

(carrying the right to grant sub licences) to use the Intellectual Property Rights which are 

or become vested in WEPCo; and 

18.4.2 shall, where any Intellectual Property Rights are or become vested in a third party, use 

all reasonable endeavours to procure the grant of a like licence to that referred to in 

Clause 18.4.1 above to each Participant, 

in both cases, solely for the Approved Purposes. 

18.5 WEPCo shall use all reasonable endeavours to ensure that any Intellectual Property Rights 

created, brought into existence or acquired during the term of this Agreement vest, and remain vested 

throughout the term of this Agreement, in WEPCo and WEPCo shall use best endeavours to enter into 

appropriate agreements with any WEPCo Party (or other third parties) that may create or bring into 

existence, or from which it may acquire, any Intellectual Property Rights. 

18.6 WEPCo shall on request provide to each Participant with written absolute waivers from all authors 

of the Intellectual Property Rights in relation to all their moral rights arising under the Copyright, Designs 

and Patents Act 1988 in relation to the Intellectual Property Rights and, as far as is legally possible, any 

broadly equivalent rights such authors may have in any territory of the world. 

Claims 

18.7 Where a claim or proceeding is made or brought against any Participant which arises out of the 

infringement of any rights in or to any Intellectual Property (other than any Disclosed Data) or because the 

use of any materials, plant, machinery or equipment in connection with the WEPCo Operations or Project 

Services infringes any rights in or to any Intellectual Property of a third party then, unless such infringement 

has arisen out of the use of any Intellectual Property by or on behalf of such Participant otherwise than in 

accordance with the terms of this Agreement, WEPCo shall indemnify such Participant at all times from and 

against all such claims and proceedings and the provisions of Clause 16.3 (Conduct of Claims) to Clause 16.7 

shall apply.  
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19. TRANSFER OF EMPLOYMENT  

19.1 [Whilst, at the Commencement Date, the Parties do not envisage that a Relevant Transfer will 

apply in relation to the provision of the Partnering Services by or on behalf of WEPCo or as a result of it 

carrying out its general business activities]4 the provisions of Schedule 15 (Transfer of Employment and 

Pensions) shall apply in relation to any transfers of staff to WEPCo or any Partnering Subcontractor 

pursuant to or necessitated by this Agreement (excluding transfers pursuant to or necessitated by a Project 

Agreement to which such Project Agreement shall apply). It is the Parties' intention that the costs of such 

transfers should be fully recovered through Project Development Fees to be received after the date of that 

transfer or as otherwise agreed between the Parties. 

19.2 WEPCo shall be obliged to act in such a manner and to manage its affairs to ensure, to the extent 

it is within its powers, that the effect of Clause 19.1 upon each of the Participants is mitigated. 

19.3 The provisions of Schedule 20 (Handover on Expiry or Termination) shall apply in relation to any 

transfers of staff on expiry or termination of this Agreement. 

20. SITE SECURITY AND PERSONNEL ISSUES 

20.1 Each Participant shall have the right to refuse admittance to, or order the removal from any 

premises of that Participant or from the Facilities of any person employed by (or acting on behalf of) 

WEPCo who such Participant has reasonable grounds for believing is not a fit and proper person to be in 

such premises or the Facilities. 

20.2 Any action taken under Clause 20.1 shall forthwith be confirmed in writing by the relevant 

Participant to WEPCo and, to avoid doubt, shall not relieve WEPCo of any of its obligations under this 

Agreement. 

Resources and training 

20.3 WEPCo shall procure that: 

20.3.1 there shall at all times be a sufficient number of staff (including all relevant grades of 

supervisory staff) engaged in the provision of the Partnering Services with the requisite 

level of skill and experience.  To avoid doubt, this obligation shall include ensuring that 

there are sufficient staff to cover periods of holiday, sickness, other absence and 

anticipated and actual peaks in demand for each of the Partnering Services; and 

20.3.2 all staff receive such training and supervision as is necessary to ensure the proper 

performance of this Agreement and compliance with all health and safety rules, 

procedures and requirements. 

20.4 Each Participant agrees to permit and arrange for prospective Transferring Employees who are 

employees of that Participant, prior to the relevant Transfer Date, to receive training and to make 

familiarisation visits to any relevant premises of WEPCo or a Partnering Subcontractor (all as reasonably 

requested by WEPCo and in such manner as to ensure that there is no material adverse effect on the 

operations of the Participant as a result of the same). 
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Convictions and disciplinary action 

20.5 WEPCo (to the extent permitted by Law) shall procure that all potential staff or persons 

performing any of the Partnering Services who may reasonably be expected in the course of their 

employment or engagement to have access to children, the elderly or vulnerable adults (each a "Named 

Employee"): 

20.5.1 (other than Transferring Participant Employees):  

(a) are questioned concerning their Convictions prior to commencing such 

employment or engagement; and 

(b) obtains a check of the most extensive available kind made with the Disclosure 

and Barring Service. 

20.5.2 are questioned during the term of their employment or engagement concerning any 

Convictions which arise during the term of their employment or engagement. 

20.6 WEPCo shall procure that (other than Transferring Participant Employees) no person who 

discloses any Convictions, or who appears on a Barred List following the results of a Disclosure and Barring 

Service check, is employed without the Participants' Representatives prior written consent (such consent 

not to be unreasonably withheld or delayed). 

20.7 Subject always to having the prior written consent of the relevant individual, WEPCo shall procure 

that the Participants are kept advised at all times of any member of staff who, subsequent to his/her 

commencement of employment as a member of staff, receives a Conviction or whose previous Convictions 

become known to WEPCo (or any employee of a Partnering Subcontractor). WEPCo shall procure the 

removal of such persons who subsequently receive a Conviction (or whose previous Convictions become 

known to WEPCo) from the relevant facilities either: 

20.7.1 at the Participant's request (where the information has been provided to the 

Participant); and 

20.7.2 in all cases, where the relevant information has not been provided to the Participant. 

20.8 Any Participant's Representative (acting reasonably) may instruct WEPCo to procure that 

appropriate disciplinary action is taken against any employee of WEPCo or any Partnering Subcontractor (in 

accordance with the terms and conditions of employment of the employee concerned) who misconducts 

himself or is incompetent or negligent in his duties or who any Participant has reasonable grounds for 

believing that their presence or conduct on the Facilities or at work is otherwise undesirable.  The 

Participants shall co-operate with any such disciplinary proceedings and shall be advised in writing by 

WEPCo of the outcome. 

20.9 WEPCo shall procure that there are set up and maintained, by it and by all Partnering 

Subcontractors, personnel policies and procedures covering all relevant matters (including discipline, 

grievance, equal opportunities and health and safety).  WEPCo shall procure that the terms and the 

implementation of such policies and procedures comply with Law and Good Industry Practice and that they 

                                                                                                                                                                                                 

4  Review and consider whether appropriate in light of Tenderers solution. 
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are published in written form and that copies of them (and any revisions and amendments to them) are 

forthwith issued to the Participants. 

Lists and Records 

20.10 WEPCo shall procure that the Participants' Representatives shall at all reasonable times have 

consent to access all material details in respect of all employees of WEPCo or any Partnering 

Subcontractors including numbers and categories of staff employed to perform the Partnering Services and 

including in respect of each such employee: 

20.10.1 details of qualifications; and 

20.10.2 details of training undertaken by the employee. 

21. TRANSITION/HANDOVER ON EXPIRY AND TERMINATION 

21.1 WEPCo shall co-operate to ensure a smooth transition and handover of the Partnering Services on 

the expiry or earlier termination of this Agreement. 

22. PARTICIPANT DEFAULT 

22.1 For the purposes of this Agreement, each of the following is a Participant Event of Default : 

22.1.1 one or more Participants: 

(a) committing a material breach of the terms of Clauses 9.1, 9.2 and 9.6, provided 

that the renewal or extension of a lease of premises currently occupied by a  

Participant or the taking of a short term lease by a Participant to cover the 

short term needs of that Participant pending completion of Required Facilities 

pursuant to a Project Agreement shall not comprise a material breach by that 

Participant of the provisions of Clauses 9.1, 9.2 and/or 9.6; and/or 

(b) failing to perform its obligations under Clause 14.11 (to the extent that such 

breach is not an event or circumstance falling under the terms of 

Clause 22.1.2) where such breach of Clause 14.11 has a material adverse effect 

on WEPCo or any Project Service Provider; 

22.1.2 one or more Participants acting in a manner in breach of this Agreement which shall 

have delayed by more than forty (40) Business Days the date for execution of any 

Project Agreement in relation to an Approved Project (as such date was agreed between 

WEPCo and the Relevant Participants as part of the Stage 2 Approval for that Approved 

Project); 

22.1.3 an expropriation, sequestration, nationalisation or requisition of any Facilities or a 

material part of the Facilities or a material part of the assets and/or shares of WEPCo or 

its Holding Company or a Project Service Provider by a Participant or any other Relevant 

Authority; 

22.1.4 non-payment by any Participant(s) of amounts due under this Agreement (which are not 

in dispute) exceeding £100,000 (index linked) sixty (60) Business Days after a written 
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notice is served on all the relevant Participant(s), copied to the other Participants stating 

the amount due and the date when such amount becomes due, 

PROVIDED THAT a rejection of a New Project in accordance with the terms of Clause 13.1 and/or 

Schedule 5 (Approval Process for New Projects) shall not comprise a Participant Event of Default. 

In the event that a Participant Event of Default under Clause 22.1.3 occurs as a result of the 

actions of a Relevant Authority other than a Participant, all Participants shall be deemed to be 

responsible for such Participant Event of Default. 

22.2 On the occurrence of a Participant Event of Default or within a reasonable time after WEPCo 

becomes aware of the same, and while the same is still subsisting, WEPCo may, at its option: 

22.2.1 suspend performance by it of all or part of its obligations under this Agreement to the 

Participant(s) responsible for the Participant Event of Default until such time as such 

Participant(s) have demonstrated to WEPCo's reasonable satisfaction that they will 

perform and are capable of performing their obligations under this Agreement; or 

22.2.2 serve written notice on Participant(s) responsible for the Participant Event of Default 

(copied to the other Participants) of the occurrence and (specifying details) of such 

Participant Event of Default.  If the relevant matter or circumstance is capable of remedy 

(and, for the avoidance of doubt, a delay referred to in Clause 22.1.2 and breach of the 

provisions of Clause 14.11 shall each be deemed to be capable of remedy) and has not 

been remedied by the responsible Participant(s) (or otherwise) within thirty (30) 

Business Days of such notice, or, if it is not capable of remedy, with immediate effect, 

WEPCo may: 

(a) serve a written notice on each Participant responsible for the Participant Event 

of Default  terminating this Agreement with immediate effect insofar as it 

relates to such Participant; or 

(b) serve a written notice on each Participant responsible for the Participant Event 

of Default (copied to the other Participants) specifying the effect such 

Participant Event of Default has had (and continues to have) on WEPCo (a 

"Participant Default Notice"). 

22.3 WEPCo shall not exercise or purport to exercise any right to terminate this Agreement except as 

expressly set out herein. 

22.4 Where WEPCo has served a Participant Default Notice and/or terminates this Agreement in 

accordance with Clause 22.2 in respect of a Participant as a result of a Participant Event of Default, the 

Participant(s) responsible for the Participant Event of Default shall pay compensation to WEPCo calculated 

in accordance with Section 1 (Participant Event of Default Compensation Sum) of 

Schedule 14(Compensation on Participant Event of Default and Termination). 

22.5 Where, as a result of termination in accordance with Clause 22.2 in respect of a Participant Event 

of Default, WEPCo has terminated this Agreement in its entirety,  the Participant(s) responsible for the 

Participant Event of Default shall, in addition to liability under Section 1 (Participant Event of Default 

Compensation Sum) of Schedule 14 (Compensation on Participant Event of Default and Termination), pay 
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compensation to WEPCo calculated in accordance with Section 2 (Participant Event of Default Termination 

Sum) of Schedule 14 (Compensation on Participant Event of Default and Termination). 

22.6 Where WEPCo has validly served a Participant Default Notice more than once in any twelve 

(12) month period in respect of the same Participant, it shall not be required to provide either the Project 

Development Partnering Services or any Strategic Support Partnering Services to that Participant under this 

Agreement except on terms which provide, inter alia, for the payment by such Participant of all Partnering 

Services Costs (other than those which are already being paid via Project Agreements) monthly in arrears. 

23. WEPCO EVENTS OF DEFAULT 

WEPCo Events of Default 

23.1 For the purposes of this Agreement, each of the following is a WEPCo Event of Default : 

23.1.1 the occurrence of any Project Co Event of Default or D&B Co Event of Default, in each 

case as defined in the relevant Project Agreement (other than one resulting from an 

Insolvency Event (or equivalent event under the relevant Project Agreement) in relation 

to the Project Service Provider, or any right of the Project Agreement Counterparty to 

terminate as a result of a "Prohibited Act" as defined in the relevant Project Agreement) 

in respect of one or more Project Agreements provided that, where the event in 

question is one which is capable of remedy in terms of the applicable Project 

Agreement, such event shall comprise a WEPCo Event of Default:  

(a) at the instance of any Participant who is a Project Agreement Counterparty or 

is otherwise directly affected by such event by virtue of an interest or 

involvement in the relevant Facilities, on its occurrence; and  

(b) at the instance of any other Participant, on the expiry of any remedy period 

permitted under the applicable Project Agreement without it being remedied; 

23.1.2 the occurrence of a Significant Performance Failure; 

23.1.3 WEPCo committing a material breach of its obligations under this Agreement (other 

than as a consequence of a breach by one or more of the Participants of their 

obligations under this Agreement) including: 

(a) failure to take out and maintain the Insurances in accordance with Clause 17.1; 

and/or 

(b) any breach arising pursuant to Clause 5.4; 

23.1.4 WEPCo ceasing to provide or procure the provision of all or a substantial part of the 

Partnering Services in accordance with this Agreement (other than as a consequence of 

a breach by one or more of the Participants of their obligations under this Agreement); 

23.1.5 WEPCo commits a material breach of its obligations under this Agreement (other than as 

a consequence of a breach by one or more of the Participants of their obligations under 

this Agreement) which results in the criminal prosecution and conviction of WEPCo or 

any WEPCo Party under the Health and Safety Regime (an "H&S Conviction") provided 
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that an H&S Conviction of a WEPCo Party shall not constitute a WEPCo Event of Default 

if either: 

(a) within ninety (90) Business Days from the date of the H&S Conviction (or, in 

the case of H&S Conviction which is subject to an appeal or any further judicial 

process and where such appeal or further judicial process does not result in 

the successful appeal against or quashing of the H&S Conviction, within sixty 

(60) Business Days of the date of the decision of such appeal or judicial 

process), the involvement in this Agreement of each relevant WEPCo Party 

(which in the case of an individual director, officer or employee shall be 

deemed (if it is reasonable to so deem) to include the WEPCo Party of which 

that person is a director, officer or employee) is terminated and a replacement 

is appointed by WEPCo in accordance with Clause 28.2 below; or 

(b) within forty (40) Business Days of the H&S Conviction WEPCo puts forward a 

method statement which specifies in sufficient detail the changes to working 

practices that will be implemented to prevent any recurrence of the events 

leading up to the H&S Conviction and that method statement is approved by 

the Participants, such approval not to be unreasonably withheld or delayed; 

23.1.6 WEPCo failing to comply with the provisions of Clause 28 (Assignment and 

sub-contracting); 

23.1.7 WEPCo failing to pay any sum or sums due to the Participants (or any of them) under 

this Agreement (which sums are not in dispute) which, either singly or in aggregate, 

exceed(s) £10,000 (index linked) and such failure continues for sixty (60) Business Days 

from receipt by WEPCo of a written notice of non-payment from the Participants; 

23.1.8 an Insolvency Event occurs in relation to WEPCo;  

23.1.9 an Insolvency Event (or equivalent event in terms of the relevant Project Agreement) 

occurs in relation to a Project Service Provider other than WEPCo;  

23.1.10 any Project Service Provider fails (after having received a valid notice from its relevant 

Project Agreement Counterparty) to terminate any Supply Chain Agreement to which it 

is a party and to procure that a replacement Supply Chain Member is appointed in 

accordance with the provisions of the relevant Project Agreement; 

23.1.11 WEPCo has, at the date of this Agreement, been in one of the situations referred to in 

regulation 57(1) of the Public Contracts Regulations 2015 (S.I. 2015/102), including as a 

result of the application of regulation 57(2) of the Public Contract Regulations 2015 

(S.I 2015/102) and should therefore have been excluded from the procurement 

proceedings;  

23.1.12 In the circumstances described in Clauses 26.5.5(a), 26.6 and 26.7; and 

23.1.13 a Prohibited Act, giving rise to a right to terminate pursuant to Clause 25 or the relevant 

Project Agreement. 
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23.2 Each Party shall notify the others in writing of the occurrence, and details, of any WEPCo Event of 

Default promptly on such Party becoming aware of its occurrence, and WEPCo shall notify the Participants 

in writing of any event or circumstance which is likely, with the passage of time or otherwise, to constitute 

or give rise to a WEPCo Event of Default promptly on WEPCo becoming aware of such event or 

circumstance. 

23.3 On the occurrence of a WEPCo Event of Default, without prejudice to the rights of the Participants 

(acting through Welsh Government) pursuant to Clause 23.4 to 23.13, each Participant may elect to 

suspend the exclusivity granted to WEPCo by it pursuant to Clause 9.1 and/or Clause 9.2 by serving written 

notice of such suspension on WEPCo (which shall include, for the avoidance of doubt. the suspension of 

exclusivity in respect of any of the Participant's batched New Projects that have not achieved Stage 2 

Approval, pursuant to paragraph 1.3.1(a) of Section  1 of Schedule 3 (Partnering Services)).  Without 

prejudice to the rights of each of the Participants under Clause 9.7, any such suspension shall expire: 

23.3.1 following written notice to that effect being served on WEPCo by the Participant in 

question, copied to the SPB; and 

23.3.2 automatically where the WEPCo Event of Default has been remedied or where 

Clause 23.12.2(b) applies.  

23.4 On the occurrence of a WEPCo Event of Default, or within a reasonable time after the Participants 

(or any one of them) become aware of the same, and while the same is subsisting, the Participants may 

(acting through Welsh Government): 

23.4.1 in the case of any WEPCo Event of Default referred to in Clauses 23.1.1 to 23.1.4 

(inclusive) and 23.1.6 either (in their absolute discretion):  

(a) exercise their rights under Clause 23.6; or  

(b) serve written notice of default on WEPCo requiring WEPCo at WEPCo's option 

either: 

(i) to remedy the WEPCo Event of Default referred to in such notice of 

default (if the same is continuing) within twenty (20) Business Days of 

such notice of default; or 

(ii) to put forward within twenty (20) Business Days of such notice of 

default a programme to the reasonable satisfaction of the 

Participants (acting through Welsh Government) (set out, if 

appropriate, in stages) for remedying the WEPCo Event of Default (a 

"Remediation Programme") or in the case of a Significant 

Performance Failure, to satisfy the Participants that the events or 

circumstances that gave rise to the Significant Performance Failure 

will not recur or has/have otherwise been addressed to the 

Participants' satisfaction (an "Improvement Programme"). In either 

case, such programme may include the PSDP proposing the 

replacement of a shareholder who holds shares directly or indirectly 

in the PSDP pursuant to Clause 9.8 of the WEPCo Shareholders 

Agreement. 
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A Remediation Programme shall specify in reasonable detail the 

manner in, and the latest date by, which such WEPCo Event of 

Default will be remedied.  

An Improvement Programme shall set out such detail so as to satisfy 

the Participants that the events or circumstances that gave rise to the 

Significant Performance Failure will not recur or has/have otherwise 

been addressed within the timescale as agreed in the Improvement 

Programme.  

WEPCo shall only have the option of putting forward a Remediation 

Programme or an Improvement Programme (as the case may be) in 

accordance with this sub-clause if it first notifies the Participants 

within ten (10) Business Days of such notice of default that it 

proposes to do so.   

For the avoidance of doubt the reversal of any action that was done without 

SPB consent shall remedy that breach provided that WEPCo shall indemnify 

each of the Participants in respect of all losses, costs and expenses incurred as 

a result of that action being so carried out.  

If WEPCo fails: 

(1) to remedy the WEPCo Event of Default in accordance with Clause 23.4.1(b)(i) 

and does not put forward a Remediation Programme or an Improvement 

Programme (as the case may be) in accordance with Clause 23.4.1(b)(ii), in 

either case within twenty (20) Business Days of the notice referred to in 

Clause 23.4.1(b); or 

(2) (in the case of a Remediation Programme) to remedy the WEPCo Event of 

Default within the agreed time period(s) specified in the Remediation 

Programme; or 

(3) (in the case of an Improvement Programme) to implement the material steps 

identified in the Improvement Programme to the reasonable satisfaction of the 

Participants within the relevant time period(s) specified in the Improvement 

Programme so as to satisfy the Participants (in their absolute discretion) that 

the events or circumstances that gave rise to the Significant Performance 

Failure will not recur or has/have otherwise been addressed within the 

timescales as agreed in the Improvement Programme, 

the Participants shall be entitled to exercise their rights under Clause 23.6 and/or 

Clause 23.10; 

23.4.2 in the case of any WEPCo Event of Default referred to in Clauses 23.1.5, 23.1.7, 23.1.8, 

23.1.11, 23.1.12 or 23.1.13, exercise their rights under Clause 23.10; or 

23.4.3 in the case of a WEPCo Event of Default referred to in Clause 23.1.9 or 23.1.10 (each 

a "Project Service Provider Default") exercise their rights under Clause 23.9. 
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23.5 Where WEPCo puts forward a Remediation Programme or an Improvement Programme in 

accordance with Clause 23.4.1(b)(ii), the Participants shall have twenty (20) Business Days from receipt of 

the same within which to notify WEPCo in writing (acting reasonably) that they do not accept the 

programme, failing which the Participants shall be deemed to have accepted the programme. Where the 

Participants notify WEPCo that they do not accept the programme, the Participants may elect to exercise 

their rights under Clause 23.6.  

23.6 Where the Participants are entitled to exercise their rights under this Clause 23.6, the Participants  

may, in their absolute discretion (acting through Welsh Government): 

23.6.1 require WEPCo by written notice to terminate a Supply Chain Agreement to which it is a 

party or, as the case may be, procure the termination of any Supply Chain Agreement to 

which any Project Service Provider or Partnering Subcontractor is a party as employer 

which has caused or materially contributed to the occurrence of the WEPCo Event of 

Default and to procure that a replacement Supply Chain Member is appointed in 

accordance with the provisions of this Agreement or the relevant Project Agreement as 

the case may be; or 

23.6.2 where WEPCo itself has been providing the Services in respect of which the WEPCo 

Event of Default occurred, require WEPCo to cease providing the relevant Services and 

procure that a replacement Supply Chain Member is appointed in accordance with 

Clause 28 (Assignment and sub-contracting) to provide such Services within sixty 

(60) Business Days. 

23.7 If the Participants exercise their rights under Clause 23.6 in relation to a WEPCo Event of Default 

affecting provision of the Partnering Services, WEPCo shall forthwith put forward proposals for the interim 

management or provision of the relevant Partnering Services until such time as an alternative Supply Chain 

Member can be engaged by WEPCo. If WEPCo fails to do so (or its proposals if implemented are not 

reasonably likely to give adequate provision of the relevant Partnering Services) then without prejudice to 

the other rights of the Participants in this Clause 23 (WEPCo Events of Default), the Participants (or any of 

them) may perform, or procure a third party to perform, such Partnering Services themselves and WEPCo 

shall indemnify each of the Participants in respect of their costs in so doing.   

23.8 If WEPCo fails to terminate or procure the termination of the relevant Supply Chain Agreement to 

which it or any Project Service Provider or Partnering Subcontractor is a party as employer and to procure 

that a replacement Supply Chain Member is appointed in accordance with the provisions of Clause 23.6, 

the Participants shall be entitled at their option to exercise their rights in accordance with the provisions of 

Clause 23.10. 

23.9 Where a Project Service Provider Default has occurred the following shall apply: 

23.9.1 where the Project Service Provider Default is not capable of remedy, the Participants 

(acting through Welsh Government) shall be entitled to exercise the rights set out in 

Clause 23.10; and 

23.9.2 where the Project Service Provider Default is capable of remedy, the Participants (acting 

through Welsh Government) may serve written notice of default on WEPCo requiring 

WEPCo to put forward within twenty (20) Business Days of such notice of default a 

reasonable programme (set out, if appropriate, in stages) for remedying the Project 
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Service Provider Default and ensuring that such Project Service Provider Default does 

not recur (the "PSP Rectification Programme"), in which case: 

(a) where WEPCo fails to put forward such PSP Rectification Programme in the 

twenty (20) Business Day period, the Participants (acting through Welsh 

Government) shall be entitled to exercise the rights set out in Clause 23.10; 

and 

(b) where WEPCo puts forward a PSP Rectification Programme within the twenty 

(20) Business Day period:  

(i) the PSP Rectification Programme shall specify in reasonable detail 

the manner in, and the latest date by, which the Project Service 

Provider Default is proposed to be remedied (where such default is 

capable of remedy) and the procedures and practices which WEPCo 

and/or the Project Service Providers propose to put in place to 

ensure that such Project Service Provider Default does not recur; 

(ii) the Participants shall consider the PSP Rectification Programme and 

liaise with WEPCo to discuss its contents and, in particular, whether 

the Participants consider it to be sufficient that, if properly 

implemented by WEPCo and/or the Project Service Providers it would 

prevent the Project Service Provider Default from recurring.  The 

Participants shall, in considering whether or not to approve a PSP 

Rectification Programme under consideration, be entitled to take 

into account the performance of WEPCo and/or the relevant Project 

Service Provider in implementing the provisions of any previous PSP 

Rectification Programme agreed in relation to a breach or breaches 

substantially similar to the breach or breaches which have given rise 

to the PSP Rectification Programme then under consideration; 

(iii) the Participants and WEPCo shall use their respective best 

endeavours to ensure that such liaison as is appropriate takes place 

so as to ensure that the Participants are in a position to determine 

whether they are satisfied with the PSP Rectification Programme 

within twenty (20) Business Days after receipt by the Participants of 

the PSP Rectification Programme; and 

(iv) where the Participants (acting reasonably) are not satisfied that the 

PSP Rectification Programme meets the requirements set out in 

Clause 23.9.2(b)(i) or agreement cannot be reached between the 

Participants and WEPCo as to the terms of a PSP Rectification 

Programme or WEPCo fails to comply with the agreed PSP 

Rectification Programme, the Participants (acting through Welsh 

Government) shall be entitled to exercise the rights set out in 

Clause 23.10. 
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23.10 Subject to Clause 23.12, where the Participants are entitled to exercise their rights under this 

Clause 23.10, the Participants may (acting through Welsh Government): 

23.10.1 suspend WEPCo's exclusivity by notice in writing to WEPCo (a "Suspension Notice") until 

further notice (if any) (any such notice reinstating exclusivity being a "Reinstatement 

Notice"); 

23.10.2 during the period of any such suspension serve an SPA Material Default Notice; and  

23.10.3 at any time (whether or not a Suspension Notice has been served on WEPCo) elect to 

treat such circumstances as an SPA Material Default by notice in writing to WEPCo (an 

"SPA Material Default Notice") in accordance with Clause 23.12. 

If a Suspension Notice is served and no Reinstatement Notice has been served by the Participants 

within six (6) months of the date of the Suspension Notice then a SPA Material Default Notice 

shall be deemed to have been served on WEPCo on the expiry of such six (6) month period. 

23.11 In the event of the Participants exercising their right under Clause 23.10.1: 

23.11.1 none of the Participants shall have any liability whatsoever whether under this 

Agreement or in tort, restitution or at common law to WEPCo or any WEPCo Party save 

for in respect of any antecedent breach of this Agreement by that Participant; and 

23.11.2 WEPCo shall no longer be required to provide the Partnering Services for the period of 

the suspension, provided that:  

(a) the Participants (or any of them) may require WEPCo to provide all or any part 

of the Partnering Services and, if WEPCo agrees, such Partnering Services shall 

be provided on the terms set out in Clause 8 (Services Obligations) and 

Clause 10.2 (Payment for Partnering Service); and 

(b) WEPCo shall recommence the provision of the Partnering Services on receipt 

of a Reinstatement Notice. 

The provisions of Clause 23.12.1 and 23.12.2(a) shall apply mutatis mutandis to any Participant 

serving a notice of suspension under Clause 9.7 or Clause 23.3. 

23.12 If the Participants serve an SPA Material Default Notice on WEPCo pursuant to Clause 23.10.3 (or 

are deemed to have served such an SPA Material Default Notice pursuant to Clause 23.10) (together an 

"SPA Material Default") then an SPA Material Default shall be deemed to have occurred whereupon: 

23.12.1 the Participants (acting through Welsh Government) shall be entitled to terminate this 

Agreement with immediate effect by notice in writing to WEPCo (a "Default 

Termination Notice"); 
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23.12.2 if no Default Termination Notice is given by the Participants pursuant to Clause 23.12.1 

within twenty (20) Business Days of the deemed occurrence of the SPA Material Default 

then: 

(a) the provisions of Clauses 9.3 to 9.9 of the WEP Co Shareholders Agreement 

shall apply; and 

(b) if an SPA Material Default Notice is served at a time when WEPCo's exclusivity 

has been suspended pursuant to Clauses 9.7, 23.3 or 23.10.1 or where the SPA 

Material Default Notice is deemed to have been given pursuant to 

Clause 23.10, then a Reinstatement Notice (and/or notice revoking such 

suspension in the case of Clauses 9.7 and 23.3) shall be deemed to have been 

given immediately on completion of the sale (at the end of the procedure in 

Clauses 9.3 to 9.9 of the WEPCo Shareholders Agreement and the related 

provisions in the Articles of Association of WEPCo), of all the shares held by the 

PSDP in WEPCo to WGCo and/or a third party purchaser. 

Participants' costs 

23.13 WEPCo shall reimburse each Participant for all reasonable costs incurred by that Participant as a 

result of WEPCo's breach of any of its obligations under this Agreement or their exercise of their rights 

under this Agreement in respect of such breach (including, without limitation, any relevant increased 

administrative expenses and the reasonable and proper costs of the Participant incurred under this 

Agreement and the WEPCo Shareholders Agreement resulting from the occurrence of a termination of this 

Agreement pursuant to this Clause 23 (the "Participants' Costs")). 

24. FORCE MAJEURE 

24.1 Save as otherwise expressly provided in this Agreement, none of WEPCo or the Participants shall 

be relieved from any liability under this Agreement to the extent that by reason of Force Majeure it is not 

able to perform its obligations under this Agreement. 

24.2 None of WEPCo or the Participants shall be entitled to any compensation or other payment by 

reason of the occurrence of an event of Force Majeure. 

25. CORRUPT GIFTS AND FRAUDULENT PAYMENTS 

Warranty 

25.1 WEPCo warrants that in entering into this Agreement it has not committed any Prohibited Act. 

Remedies 

25.2 If WEPCo or any WEPCo Party (or anyone employed by or acting on behalf of them) commits any 

Prohibited Act, then the Participants shall be entitled to act in accordance with Clauses 25.2.1 to 25.2.6 

below: 

25.2.1 if a Prohibited Act is committed by WEPCo or by an employee not acting independently 

of WEPCo then each of the Participants may terminate this Agreement with immediate 
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effect with respect to that Participant by giving written notice to WEPCo, and this 

Agreement will terminate with respect to that Participant; 

25.2.2 if the Prohibited Act is committed by an employee of WEPCo acting independently of 

WEPCo, then each of the Participants may give written notice to WEPCo of termination 

of this Agreement with respect to that Participant and this Agreement will so terminate, 

unless within twenty (20) Business Days of receipt of such notice WEPCo terminates the 

employee's employment and (if necessary) procures the performance of the relevant 

part of the Services by another person; 

25.2.3 if the Prohibited Act is committed by a Contractor and/or Service Provider or by an 

employee of a Contractor and/or Service Provider not acting independently of that 

Contractor and/or Service Provider then each of the Participants may give written notice 

to WEPCo of termination of this Agreement with respect to that Participant and this 

Agreement will so terminate, unless within twenty (20) Business Days of receipt of such 

notice WEPCo terminates the relevant Supply Chain Agreement and procures the 

performance of the relevant part of the Services by another person, where relevant, in 

accordance with Clause 28 (Assignment and sub-contracting); 

25.2.4 if the Prohibited Act is committed by an employee of a Contractor and/or Service 

Provider acting independently of that Contractor and/or Service Provider then each of 

the Participants may give written notice to WEPCo of termination of this Agreement 

with respect to that Participant and this Agreement will so terminate, unless within 

twenty (20) Business Days of receipt of such notice WEPCo procures the removal of the 

employee from any and all WEPCo Operations and (if necessary) procures the 

performance of the relevant part of the WEPCo Operations by another person; 

25.2.5 if the Prohibited Act is committed by any other person involved in the provision of 

WEPCo Operations not specified in Clauses 25.2.1 to 25.2.4 above then each of the 

Participants may give written notice to WEPCo of termination of this Agreement with 

respect to that Participant and this Agreement will so terminate unless within twenty 

(20) Business Days WEPCo procures the removal of such person from any and all WEPCo 

Operations and the termination of the appointment of their employer (where such 

person is not employed by WEPCo) and (if necessary) procures the performance of the 

relevant part of the Services by another person; and 

25.2.6 any notice of termination under this sub-clause shall specify: 

(a) the nature of the Prohibited Act; 

(b) the identity of the party who the Participant(s) believe has committed the 

Prohibited Act; and 

(c) the date on which this Agreement will terminate in accordance with the 

applicable provisions of this sub-clause. 
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25.3 Without prejudice to their other rights or remedies under this clause: 

25.3.1 the Participants shall be entitled to recover from WEPCo the amount or value of any 

such gift, consideration or commission; and 

25.3.2 each Participant shall be entitled to recover from WEPCo any other loss sustained in 

consequence of any breach of this clause. 

Permitted Payments 

25.4 Nothing contained in this clause shall prevent WEPCo from paying any proper commission or 

bonus to its employees within the agreed terms of their employment. 

Notification 

25.5 WEPCo shall notify the Participants in writing of the occurrence (and details) of any Prohibited Act 

promptly on WEPCo becoming aware of its occurrence. 

Interim Management 

25.6 Where WEPCo is required to replace any Supply Chain Member with which it has contracted 

pursuant to this clause, the provisions of Clause 23 (WEPCo Events of Default) shall apply and be construed 

accordingly. 

26. TAX COMPLIANCE 

26.1 WEPCo represents and warrants to the Participants that at the date of this Agreement, it has 

notified the Participants in writing of any Occasions of Tax Non-Compliance and any litigation in connection 

with any Occasions of Tax Non-Compliance that it or, so far as it is aware having made reasonable 

enquiries, any of the Shareholders (other than WGCo) is involved in. 

26.2 If at any time an Occasion of Tax Non-Compliance occurs in relation to it or any Shareholder other 

than WGCo (a "Non-Compliant Shareholder"), WEPCo shall: 

26.2.1 notify the Participants in writing of such fact within five (5) Business Days of it becoming 

aware of that occurrence; and 

26.2.2 provide to the Participants: 

(a) promptly, and in any event within twenty (20) Business Days of its becoming 

aware of that occurrence, details of the steps which it, or as the case may be, 

the Non-Compliant Shareholder is taking to address the Occasion of Tax Non-

Compliance and to prevent the same from recurring, together with any 

mitigating factors that it considers relevant (together "Proposed Mitigating 

Measures"); and  

(b) such other information in relation to the Occasion of Tax Non-Compliance as 

the Participants may reasonably require within five (5) Business Days of receipt 

of notice from the Participants to do so. 
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26.3 The Participants will notify WEPCo in writing if the Proposed Mitigating Measures are acceptable 

to it, in its reasonable opinion, within fifteen (15) Business Days of receipt of all information required to be 

provided in accordance with Clause 26.2. 

26.4 Where the Participants have notified WEPCo that the Proposed Mitigating Measures are not 

acceptable, the Participants may, in that notice, request that WEPCo provides details of further measures 

it, or as the case may be, the Non-Compliant Shareholder, would take to prevent the same from recurring, 

together with any further mitigating factors that it considers relevant.  Within twenty (20) Business Days of 

receipt of a notice from the Participants requesting further measures, WEPCo will either provide details of 

the further measures it, or as the case may be, the Non-Compliant Shareholder, is willing to take or notify 

the Participants that it is not willing to take further measures.  The Participants will consider any further 

measures proposed by WEPCo and notify WEPCo within fifteen (15) Business Days if those further 

measures, taken together with the Proposed Mitigating Measures, are acceptable to the Participants, 

acting reasonably. 

26.5 If: 

26.5.1 the warranty by WEPCo contained in Clause 26.1 is untrue and Proposed Mitigating 

Measures are not agreed in accordance with Clauses 26.3 to 26.4 (inclusive); and/or 

26.5.2 WEPCo commits a material breach of its obligation to notify the Participants of any 

Occasion of Tax Non-Compliance and / or WEPCo fails to provide details of Proposed 

Mitigating Measures each as required by Clause 26.2; and/or 

26.5.3 the Participants otherwise becomes aware that an Occasion of Tax Non-Compliance has 

occurred in relation to WEPCo or a Shareholder (other than WGCo)) and WEPCo fails to 

provide details of Proposed Mitigating Measures within twenty (20) Business Days of its 

being required by the Participants to do so; and/or 

26.5.4 the Participants notify WEPCo under Clause 26.4 that the Proposed Mitigating Measures 

are not acceptable and, if WEPCo is requested to provide details of further measures 

pursuant to Clause 26.4 the further measures (if any) are not acceptable to the 

Participants, in its reasonable opinion and the Participants notify WEPCo to that effect; 

and / or 

26.5.5 in any such case WEPCo fails to implement, or procure the implementation by a Non-

Compliant Shareholder of, any Proposed Mitigating Measures agreed to by the 

Participants in any material respect (including as to timetable),  

then the Participants shall be entitled to give to WEPCo: 

(a) where the Occasion of Tax Non-Compliance has occurred in relation to WEPCo, 

a notice under Clause 23.1.12; and 

(b) where the Occasion of Tax Non-Compliance has occurred in relation to a 

Shareholder, a notice under Clause 26.6 (Shareholder Tax Non-Compliance 

Notice). 

26.6 Subject to Clause 26.7, where the Occasion of Tax Non-Compliance applies to a Non-Compliant 

Shareholder, the Participants  may by written notice (a "Shareholder Tax Non-compliance Notice") require 
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that the Non-Compliant Shareholder transfers all its shares and Shareholder loan notes in WEPCo to a 

person who is not an Unsuitable Person within one hundred and eighty (180) days commencing on the date 

the Shareholder Tax Non-compliance Notice is served. If the Non-Compliant Shareholder does not effect 

such transfer of shares and Shareholder loan notes in WEPCo to a person who is not an Unsuitable Person 

within such one hundred and eighty (180) day period (or such longer period as may be agreed by the 

Participants in its absolute discretion) then the Participants will be entitled to give a notice to WEPCo under 

Clause 23.1.12.  

26.7 If WEPCo fails to implement, or procure the implementation by a Non-Compliant Shareholder of, 

any Proposed Mitigating Measures agreed to by the Participants in any material respect (including as to 

timetable) following an Occasion of Tax Non-Compliance which applies to a Non-Compliant Shareholder, 

the Participants may by written notice (a "Shareholder Tax Mitigation Measures Non-Compliance Notice") 

require that the Non-Compliant Shareholder transfers all its shares and Shareholder loan notes in WEPCo to 

a person who is not an Unsuitable Person within ninety (90) days commencing on the date the Shareholder 

Tax Mitigation Measures Non-Compliance Notice is served. If the Non-Compliant Shareholder does not 

effect such transfer of shares and Shareholder loan notes to a person who is not an Unsuitable Person 

within such ninety (90) day period (or such longer period as may be agreed by the Participants in its 

absolute discretion) then the Participants will be entitled to give a notice to WEPCo under Clause 23.1.12. 

27. AGENCY AND PARTICIPANTS' STATUTORY AUTHORITY 

Nothing in this Agreement shall be construed as a fetter or restriction on the exercise of a 

Participant's planning or highways function nor, without prejudice to WEPCo's rights and 

remedies under this Agreement, on the exercise of any other statutory function by or on behalf of 

any Participant. 

28. ASSIGNMENT AND SUB-CONTRACTING 

Assignment and sub-contracting 

28.1 This Agreement and any other agreements to which WEPCo and at least one of the Participants 

are a party shall be binding on, and shall enure to the benefit of, WEPCo and the relevant Participants and 

their respective successors and permitted transferees and assignees. In the case of the Participants, their 

successors shall include any person to whom the Welsh Ministers or other Relevant Authority, in exercising 

their statutory powers to transfer property, rights and liabilities of any Participant upon such Participant 

ceasing to exist, transfers the property, rights and obligations of the Participants under this Agreement and 

any other agreements to which WEPCo and that Participant are a party. 

28.2 Subject to Clause 28.3, WEPCo shall not, without the prior written consent of the Participants or, 

in the case of specific subcontracts for Strategic Support Partnering Services to be provided to individual 

Participants or Project Development Partnering Services in respect of identified New Projects, the written 

consent of the relevant Participant (such consent in the case of any proposed sub-contracting not to be 

unreasonably delayed and may only be withheld in circumstances where the obligations to be 

subcontracted are material obligations and the proposed sub-contractor is an Unsuitable Person), assign, 

transfer, subcontract or otherwise dispose of any interest in this Agreement and any other contract 

entered into by WEPCo for the purposes of performing its obligations under this Agreement. 

28.3 The provisions of Clause 28.2 do not apply to the grant or exercise of any security rights, in a form 

approved by the Participants prior to its grant (such approval not to be unreasonably withheld or delayed), 
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for any loan made to WEPCo under any Funding Agreement. The Participants may make any approval 

conditional upon the execution by such assignee of a Funders' Direct Agreement in relation to the exercise 

of its rights. 

28.4 A Participant shall not assign or otherwise dispose of the benefit of the whole or part of this 

Agreement to any person, save: 

28.4.1 to the Welsh Ministers or a Minister of the Crown pursuant to an Order under the 

Ministers of the Crown Act 1975, or any other person or body replacing any of the 

foregoing (or to whom the Welsh Ministers or the Government exercising their statutory 

rights would be entitled to transfer such benefits); or  

28.4.2 to any department, office, instrumentality or agency of the Welsh Ministers or 

Government or any Local Authority which (in any such case) has the legal capacity and 

sufficient financial resources to perform the obligations of the Participant hereunder 

and any other agreement (including a Project Agreement) to which such assignment, 

transfer or disposal relates;  

28.4.3 in the case of any Further Education Corporation or Designated Institution (as defined in 

the Further and Higher Education Act 1992) any other Further Education Corporation or 

Designated Institution who has the legal capacity and sufficient financial resources to 

perform the obligations of the Participant hereunder and/or any other agreement 

(including a Project Agreement) to which such assignment, transfer or disposal relates 

and/or whose obligations are validly and enforceably guaranteed by the Welsh Ministers 

or Government; and/or 

28.4.4 to any person who has the legal capacity and sufficient financial resources to perform 

the obligations of the Participant hereunder and whose obligations are validly and 

enforceably guaranteed by the Participant, a Local Authority, or the Welsh Ministers or 

Government or by any department, office, instrumentality or agency of the 

Government, 

PROVIDED THAT nothing in this sub-clause shall restrict the rights of the Welsh Ministers or the 

Government to effect a statutory transfer. For the purposes of this Clause 28.4, an obligation shall 

be deemed to be validly and enforceably guaranteed by a Participant, Local Authority, the 

Government or any department, office, instrumentality or agency of the Welsh Ministers or 

Government (in any such case) if that Participant, Local Authority, the Government or any 

department or office, instrumentality or agency of the Government (as the case may be) has 

delivered a legal opinion stating that the guarantee is fully valid and enforceable in accordance 

with its terms subject to customary qualifications and assumptions from a reputable firm of 

solicitors approved in advance by WEPCo (such approval not to be unreasonably withheld or 

delayed) having appropriate experience of the matters opined upon. 

28.5 Where WEPCo enters into a contract with a Partnering Subcontractor for the purposes of 

performing  the Partnering Services under this Agreement, WEPCo shall cause a term to be included in such 

contract: 

28.5.1 which requires payment to be made to the Partnering Subcontractor within a specified 

period not exceeding thirty (30) days from receipt of a valid application for payment as 
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defined by the contract requirements and provides that, for the purpose of payment 

alone, where the relevant Participant responsible for payment for the Partnering 

Services has made payment to WEPCo and the Partnering Subcontractor's application 

for payment includes Partnering Services in relation to which payment has been made 

by the relevant Participant then, to the extent that it relates to such Partnering Services, 

the invoice shall be treated as valid and payment shall be made to the sub-contractor 

without deduction (but without prejudice to any right to deduct or set off validly arising 

under the terms of the contract with the Partnering Subcontractor); and 

28.5.2 which notifies the Partnering Subcontractor that the contract forms part of a larger 

contract for the benefit of the relevant Participant and that should the Partnering 

Subcontractor have any difficulty in securing the timely payment of an invoice that 

matter may be referred by the Partnering Subcontractor to [insert the contact name and 

address of relevant Participant procuring the Partnering Services]; and 

28.5.3 in the same terms as this Clause 28.5 (including for the avoidance of doubt this 

Clause 28.5.3) subject only to modification to refer to the correct designation of the 

equivalent party as the supplier and recipient of the services, as the case may be. 

29. PERFORMANCE OF SUBCONTRACTORS 

29.1 WEPCo will be responsible for ensuring the due performance by the Supply Chain Members with 

whom it has contracted (if any) and its subcontractors of any tier of their obligations under the relevant 

Supply Chain Agreements and subcontracts (as the case may be). 

30. CONFIDENTIALITY 

Confidential Information 

30.1 The Parties agree that the provisions of this Agreement shall, subject to Clause 30.2 below, not be 

treated as Confidential Information and may be disclosed without restriction. 

30.2 Clause 30.1 above shall not apply to provisions of this Agreement designated as Commercially 

Sensitive Information and listed in Section 1 (Commercially Sensitive Information) of Schedule 19 

(Confidential Information) which shall, subject to Clause 30.4, be kept confidential for the periods specified 

in that Section. 

30.3 The Parties shall keep confidential all Confidential Information received by one Party from 

another Party relating to or in connection with this Agreement and shall use all reasonable endeavours to 

prevent their employees and agents from making any disclosure to any person of any such Confidential 

Information. 

Permitted Disclosure 

30.4 Clauses 30.1 and 30.3 shall not apply to: 

30.4.1 any disclosure of information that is reasonably required by any person engaged in the 

performance of their obligations under this Agreement for the performance of those 

obligations; 
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30.4.2 any matter which a party can demonstrate is already or becomes generally available and 

in the public domain otherwise than as a result of a breach of this Clause; 

30.4.3 any disclosure to enable a determination to be made in accordance with 

Schedule 22(Dispute Resolution Procedure) or in connection with a dispute between 

WEPCo and any of its subcontractors; 

30.4.4 any disclosure which is required pursuant to any Law or Parliamentary obligation placed 

upon the party making the disclosure or the rules of any stock exchange or 

governmental or regulatory authority having the force of law or, if not having the force 

of law, compliance with which is in accordance with the general practice of persons 

subject to the stock exchange or governmental or regulatory authority concerned; 

30.4.5 any disclosure of information which is already lawfully in the possession of the receiving 

party, prior to its disclosure by the disclosing party; 

30.4.6 any provision of information to the Parties’ own professional advisers or insurance 

advisers or insurers or to any Funders or any Funders’ professional advisers or insurance 

advisers or, where it is proposed that a persons should or may provide funds (whether 

directly or indirectly and whether by loan, equity participation or otherwise) to WEPCo 

to enable it to carry out its obligations under this Agreement, or may wish to acquire 

shares in WEPCo in accordance with provisions of this Agreement to that person or their 

respective professional advisers but only to the extent reasonably necessary to enable a 

decision to be taken on the proposal; 

30.4.7 any disclosure by a Participant of information as may be reasonably required for the 

purpose of conducting a due diligence exercise, to any person in connection with the 

operation of Schedule 6 (New Project Pricing Report); 

30.4.8 any registration or recording of the Consents and property registration required; 

30.4.9 any disclosure of information by a Participant to the Welsh Government or any 

department, office or agency of the Welsh Government or their respective advisers or to 

any person engaged in providing services to a Participant for any purpose related to or 

ancillary to this Agreement; 

30.4.10 any disclosure for the purpose of:  

(a) the examination and certification of a Participant's or WEPCo's accounts; 

(b) any examination pursuant to section 6(1) of the National Audit Act 1983 or 

study pursuant to section 145A Government of Wales Act 1998 of the 

economy, efficiency and effectiveness with which a Participant has used its 

resources; 

(c) complying with a proper request from a Party’s insurance adviser, or insurer 

on placing or renewing any insurance;  

(d) (without prejudice to the generality of Clause 30.4.4 above) compliance with 

the FOIA and/or the Environmental Information Regulations; or 
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(e) [compliance with the Local Government Wales Measure 2009]; or 

30.4.11 disclosure pursuant to Clause 30.12 (Departmental Disclosure), 

PROVIDED THAT to avoid doubt, neither Clause 30.4.10(d) nor Clause 30.4.4 above shall permit 

disclosure of Confidential Information otherwise prohibited by Clause 30.3 (Confidential 

Information) where that information is exempt from disclosure under section 41 of the FOIA. 

30.5 Where disclosure is permitted under Clause 30.4 (Permitted Disclosure), other than under 

Clauses 30.4.2, 30.4.4, 30.4.5, 30.4.8 and 30.10, the party providing the information shall procure that the 

recipient of the information shall be subject to the same obligation of confidentiality as that contained in 

this Agreement. 

30.6 WEPCo shall not make use of this Agreement or any information issued or provided by or on 

behalf of a Participant in connection with this Agreement otherwise than for the purpose of this 

Agreement, except with the written consent of the relevant Participant. 

30.7 Where WEPCo, in carrying out its obligations under this Agreement, is provided with information 

relating to the users of any Facility, WEPCo shall not disclose or make use of any such information 

otherwise than for the purpose for which it was provided, unless WEPCo has sought the prior written 

consent of that person and had obtained the prior written consent of the relevant Participant. 

30.8 On or before the Initial Expiry Date or, where applicable, the Extended Expiry Date, WEPCo shall 

ensure that all documents or computer records in its possession, custody or control, which contain 

information relating to any user of any Facility including any documents in the possession, custody or 

control of a Supply Chain Member, are delivered up to the relevant Participant. 

30.9 The Parties acknowledge that both the National Audit Office and Wales Audit Office have the right 

to publish details of this Agreement (including Commercially Sensitive Information) in their relevant 

reports. 

30.10 The provisions of this Clause 30 (Confidentiality) are without prejudice to the application of the 

Official Secrets Act 1911 to 1989. 

Announcements 

30.11 Unless otherwise required by any Law or any regulatory or governmental authority (but only to 

that extent), no Party shall make or permit or procure to be made any public announcement or disclosure 

(whether for publication in the press, the radio, television screen or any other medium) of any Confidential 

Information or in the case of WEPCo of its (or of any WEPCo Party’s) interest in any Project  or, in any such 

case, any matters relating thereto, without the prior written consent of the other Parties (which shall not 

be unreasonably withheld or delayed). 

Departmental Disclosure 

30.12 Each of the Participants shall be free to disclose the terms of this Agreement to the Welsh 

Government, the Auditor General for Wales. the Wales Audit Office and Relevant Government 

Departments. 
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31. FREEDOM OF INFORMATION 

31.1 WEPCo acknowledges that a Participant is subject to the requirements of the FOIA and 

the Environmental Information Regulations and shall assist and cooperate with a Participant (at 

WEPCo's expense) to enable the Participant to comply with any Information disclosure 

requirements.  

31.2 In the event that a Request for Information is received by WEPCo, WEPCo will transfer the 

Request for Information to the Participant as soon as practicable after receipt and in any event within two 

(2) Business Days of receiving the request. 

31.3 In the event that a Request for Information is received by a Participant in relation to Information 

that WEPCo is holding on its behalf and which the Participant does not hold itself the Participant shall refer 

to WEPCo such Request for Information as soon as practicable and in any event within five (5) Business 

Days of receiving such Request for Information and WEPCo shall: 

31.3.1 provide the Participant with a copy of all Information in its possession or power in the 

form that the Participant requires within five (5) Business Days (or such other period as 

the Participant may specify) of the Participant requesting that Information; and 

31.3.2 provide all necessary assistance as reasonably requested by the  Participant to enable 

the Participant to respond to the Request for Information within the time for 

compliance set out in section 10 of the FOIA or Regulation 5 of the Environmental 

Information Regulations. 

31.4 Following notification under Clause 31.3, and up until such time as WEPCo has provided the 

Participant with all the Information specified in Clause 31.3 WEPCo may make representations to the 

Participant as to whether or not or on what basis Information requested should be disclosed, provided 

always that the Participant shall be responsible for determining at its absolute discretion: 

31.4.1 whether Information is exempt from disclosure in accordance with the  provisions 

of the FOIA or the Environmental Information Regulations; 

31.4.2 whether Information is to be disclosed in response to a Request for Information, and  

in no event shall WEPCo respond directly to a Request for Information unless expressly authorised 

to do so by the Participant. 

31.5 WEPCo shall ensure that all Information produced in the course of this Agreement or relating to 

this Agreement is retained for disclosure for as long as is reasonably necessary for the purposes of this 

Agreement and shall permit the Participant to inspect such records as requested from time to time.  

31.6 WEPCo acknowledges that any lists or schedules provided by it outlining Commercially Sensitive 

Information are of indicative value only and that the Participant may nevertheless be obliged to disclose 

Confidential Information in accordance with the requirements of the FOIA and the Environmental 

Information Regulations. 

31.7 WEPCo acknowledges that (notwithstanding the provisions of Clause 30 (Confidentiality) a 

Participant may, acting in accordance with the Secretary of State's Code of Practice on the Discharge of 

Functions of Public Authorities under Part 1 of the Freedom of Information Act 2000 (the “FOIA Code”) 
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and/or having full regard to any guidance or briefings issued by the Information Commissioner or the Welsh 

Government, be obliged under the FOIA, or the Environmental Information Regulations to disclose 

Information concerning WEPCo, the Partnering Services or any Project: 

31.7.1 in certain circumstances without consulting with WEPCo; or 

31.7.2 following consultation with WEPCo and having taken their views into account, 

provided always that where Clause 31.7.1 above applies a Participant shall, in accordance with the 

recommendations of the FOIA Code, draw this to the attention of WEPCo prior to any disclosure. 

31.8 In the event that WEPCo is or becomes subject to Environmental Information Regulations or FOIA 

it shall comply with its obligations under Environmental Information Regulations and FOIA. It will use 

reasonable endeavours to consult the Participant before disclosing Information about them.  

31.9 WEPCo shall ensure that all Information held on behalf of a Participant is retained for disclosure 

for at least the number of years (from the date it is acquired) specified in the relevant Participant Policy 

relating to records retention and shall permit a Participant to inspect such Information as requested from 

time to time. 

32. CHANGE IN PARTIES TO THE PARTNERING AGREEMENT 

32.1 [Subject to complying with applicable Law, the following public bodies may become Participants 

under this Agreement where the Participants and WEPCo jointly so agree in writing: [■]5 

32.2 The Participants shall procure that any new Participant shall execute a deed of adherence in 

substantially the form of the draft attached at Schedule 10 (Deed of Adherence).] 

33. DISPUTE RESOLUTION 

Except where expressly provided otherwise in this Agreement, any dispute between the Parties or 

any of them arising out of or in connection with this Agreement shall be resolved in accordance 

with the procedure set out in Schedule 22 (Dispute Resolution Procedure). 

34. ORDER OF PRECEDENCE OF DOCUMENTS 

34.1 Inconsistencies between any contract documents in relation to which two or more Parties are 

party to two or more contract documents shall be resolved in the following order of precedence: 

34.1.1 this Agreement; followed by 

34.1.2 Project Agreements; followed by 

34.1.3 Shareholders Agreements; followed by 

34.1.4 all other contract documents to which the relevant Parties are a party. 

                                                           

5 Insert List of any Participants named in contract notice (by reference to the Descriptive Document) who do not enter into the SPA at the 

Commencement Date. 
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35. NO RECOURSE TO PUBLIC FUNDS 

35.1 WEPCo shall at all times perform its obligations under this Agreement at its own risk and procure 

that the Project Service Providers perform their obligations under any Project Agreement at their own risk 

and in each case without recourse to Government or other public funds or guarantees save: 

35.1.1 as otherwise expressly provided for elsewhere in this Agreement or the Shareholders 

Agreements; or 

35.1.2 with the prior written consent of any Affected Participant; 

35.1.3 in relation to any New Project, in terms of the approvals obtained pursuant to 

Schedule 5 (Approval Process for New Projects) (for Qualifying Projects) or as otherwise 

agreed between WEPCo and the relevant Project Agreement Counterparty (for all other 

Projects). 

35.2 WEPCo confirms that it has not applied, and, save in implementation of the SDP, has no intention 

(as at the date of execution of this Agreement) of applying for any Government or European Union grants 

or funding or any other public funds or guarantees for the purpose of performing its obligations (or those of 

its subsidiaries or other Project Service Providers) under this Agreement or any Project Agreement. If 

WEPCo (or any of its subsidiaries or any other Project Service Providers) is or becomes entitled to apply for 

any such grants or funding in relation to the carrying out of any of the Services it shall obtain consent from 

the relevant Participant(s) before submitting the relevant application. The consent of the relevant 

Participant(s) to WEPCo's (or the relevant subsidiaries' or other Project Service Providers') application may 

be given on conditions, including a condition that, should WEPCo (or the relevant subsidiaries or other 

Project Service Provider) receive any such grant or funding, the payments made the relevant Participant(s) 

to WEPCo (or the relevant subsidiaries or other Project Service Provider, as the case may be) in accordance 

with this Agreement and/or any Project Agreement will be reduced by the amount of the grant or funding 

or such lesser amount as the relevant Participant(s) may determine. 

36. RECORDS AND OPEN BOOK ACCOUNTING 

Maintenance and provision of records 

36.1 WEPCo shall, and shall procure that each WEPCo Party and Project Service Provider shall, 

maintain a true and complete set of records of personnel and all activities relating to the performance of 

this Agreement or any Project Agreement and all transactions related thereto and a complete up to date 

and orderly documentary record of all transactions entered into by WEPCo, such WEPCo Party or Project 

Service Provider, as the case may be for the purposes of Supply Chain Agreements including copies of all 

Supply Chain Agreements and all such other information reasonably required by any of the Participants 

and/or specified in any Agreement. 

Audit and review 

36.2 WEPCo shall ensure that: 

36.2.1 all documents kept pursuant to Clause 36.1 shall be kept in good order and shall be 

available at all reasonable times for inspection by the Participants, the Participants' 

Representatives and any third party identified by the Participants, including any 

Governmental audit organisation, and WEPCo shall make available (or, as the case may 
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be, procure the availability of) such items of clarification or substantiation as may be 

required by any of the Participants in relation thereto including such oral or written 

explanations as may be considered necessary by any of the Participants (acting 

reasonably); and 

36.2.2 WEPCo and any WEPCo Party and Project Service Provider shall provide any Participant 

with a copy of any or all of the documents referred to in Clause 36.1 free of charge 

within five (5) Business Days of the Participant's request for the same. 

Duration of Retention of Records 

36.3 WEPCo shall, and shall procure that each WEPCo Party and Project Service Provider shall, retain 

all documents referred to in Clause 36.1 (and any other records WEPCo or such WEPCo Party or Project 

Service Provider, as the case may be, is required to keep under any Project Agreement or Supply Chain 

Agreement) for a period of not less than six (6) years from that document's creation or coming into that 

party's possession, whichever is the later.  Each of the Participants shall have the right to audit any and all 

such records at any reasonable time on reasonable written notice during the term of this Agreement and 

during the six (6) year period following the expiry or termination of this Agreement, whichever is the 

earlier. 

Support to the Participants 

36.4 WEPCo shall maintain such contemporaneous records and other documentation as shall be 

required by any of the Participants to support the Participants in any criminal or civil proceedings by or 

against the Participants.  WEPCo shall ensure that all such records and other documentation are complete 

and accurate and shall provide all reasonable assistance as may be required by any of the Participants to 

support any such criminal or civil proceedings.  The provisions of this Clause 36.4 shall not apply to 

proceedings initiated by or against WEPCo under Schedule 22 (Dispute Resolution Procedure) or 

Clause 51.2.  

36.5 For the purposes of: 

36.5.1 the audit, examination and certification of the Participants' accounts; 

36.5.2 any examination or study pursuant to the Public Audit (Wales) Act 2004  of the 

economy, efficiency and effectiveness with which the Participant has used its resources; 

or 

36.5.3 [an assessment under the Local Government Wales Measure 2009], 

the Auditor General for Wales,  the Public Accounts Committee of Wales and the Wales Audit 

Office may examine such documents as they may reasonably require which are owned, held or 

otherwise within the control of WEPCo (and WEPCo shall procure that any person acting on its 

behalf who has such documents and/or other information shall also provide access) and may 

require WEPCo to produce such oral or written explanation as he considers necessary.  

36.6 WEPCo shall provide and shall procure that the Supply Chain Members shall provide such 

information as any of the Participants may reasonably require from time to time to enable them to meet 

their obligations to provide reports and returns pursuant to regulations, directions or guidance applicable 

to Participants (in each case as amended, replaced or consolidated from time to time) or as required by 
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external agencies including, without limitation, reports and returns regarding the physical condition of 

buildings occupied by the Participants, health and safety, under the Regulatory Reform (Fire Safety) Order 

2005, relating to environmental health. 

37. PERSONAL DATA  

37.1 In this Clause 37, the terms "Controller", "Data Subject", "Personal Data Breach", "Process", 

"Processor" and "Special Categories of Personal Data" shall have the meanings given to them by the Data 

Protection Laws.  "Data Loss Event" shall mean any event that results, or may result, in unauthorised 

access to Personal Data held under this Agreement, and/or actual or potential loss and/or destruction of 

Personal Data in breach of this Agreement, including any Personal Data Breach. 

37.2 WEPCo undertakes to each of the Participants that it shall comply at all times with its obligations 

as a separate Controller under the Data Protection Laws.  In particular (but without prejudice to the 

generality of the foregoing) WEPCo: 

37.2.1 warrants that it has, or will have at all material times, (and shall use best endeavours to 

procure that all Supply Chain Members and their agents and sub-contractors of any tier 

have or will have at all material times) Protective Measures in place to protect against 

unauthorised or unlawful Processing of Personal Data and against accidental loss or 

destruction of, or damage to, Personal Data held or Processed by it and that it has taken, 

or will take at all material times, all reasonable steps to ensure the reliability of any of its 

staff which will have access to Personal Data Processed as part of the WEPCo 

Operations; 

37.2.2 undertakes that it will only obtain, hold, process, use, store and disclose Personal Data 

as is necessary (and only for so long as is necessary) to perform its obligations under and 

in connection with this Agreement and that such data will be held, processed, used, 

stored and disclosed in accordance with the Data Protection Laws and any other 

applicable Law;  

37.2.3 notify the relevant Participant(s) without undue delay upon becoming aware of any Data 

Loss Event in respect of the Personal Data; 

37.2.4 co-operate with the relevant Participant(s), to the extent reasonably requested, in 

relation to any notifications to the Information Commissioner or to Data Subjects which 

any Party is required to make following a Personal Data Breach; 

37.2.5 co-operate with the relevant Participant(s), to the extent reasonably requested in 

relation to: 

(a) a request to a Participant from a Data Subject to exercise any right under the 

Data Protection Laws; 

(b) any other communication from a Data Subject to a Participant concerning the 

Processing of their Personal Data; and 

(c) any communication from the Information Commissioner concerning the 

Processing of Personal Data, or compliance with the Data Protection Laws. 



 

61 

37.2.6 undertakes that it will allow each of the Participants access to any relevant premises on 

reasonable written notice to inspect its procedures described at Clause 36.2.1 above; 

and 

37.2.7 pay an annual fee to the Information Commissioner in accordance with the Data 

Protection (Charges and Information) Regulations 2018 (unless exempt from the 

requirement to do so); and 

37.2.8 undertakes that it will indemnify and keep indemnified each of the Participants against 

all losses, claims, compensation awards, damages, liabilities, costs and expense 

(including without limitation, reasonable legal investigatory and consultancy fees and 

expenses) incurred by them which arises from: 

(a) any breach of this Clause 37 (Personal Data) by WEPCo, any WEPCo Party or 

the Supply Chain Members or their agents and subcontractors of any tier; 

and/or 

(b) any act or omission of WEPCo, any WEPCo Party or the Supply Chain Members 

or their agents and subcontractors of any tier which results in a breach by a 

Participant of Clause 37. 

38. LIABILITY OF THE PARTICIPANTS 

Subject to paragraph 2.3 of Section 2 (Participant Event of Default Compensation Sum) of 

 Schedule 14 (Compensation on Participant Event of Default and Termination), the liability of each 

of the Participants under this Agreement is several and no act or omission (including any default 

or waiver) of any Participant shall bind any other Participant save as expressly set out herein. 

39. PROHIBITED ACTIVITIES 

WEPCo shall not (and shall procure that none of its Associates shall) during the period when this 

Agreement is in force carry out any activities which in the reasonable opinion of any of the 

Participants are incompatible with the provision of Education Sector Services and/or Community 

Services, as appropriate. 

40. NOTICES 

40.1 All notices under this Agreement shall be in writing and all certificates, notices or written 

instructions to be given under the terms of this Agreement shall be served by sending the same by first 

class recorded post, email or by hand, leaving the same at: 

40.1.1 If to WEPCo; c/o [Insert address] 

40.1.2 If to the Participants: [Insert respective addresses] 

40.2 Any Party may change its nominated address or email address by prior written notice to the other 

Parties. 
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40.3 Notices given:  

40.3.1 by first class recorded post shall be effective upon the earlier of (i) actual receipt, and 

(ii) three (3) Business Days after mailing, provided that a notice or other communication 

is received on a non-Business Day or after 5pm in the place of receipt shall be deemed 

to be received at 9am on the next following Business Day in such place;  

40.3.2 by hand shall be effective upon delivery, provided that a notice or other communication 

is received on a non-Business Day or after 5pm in the place of receipt shall be deemed 

to be received at 9am on the next following Business Day in such place; and 

40.3.3 by e-mail shall be deemed to have been received: 

(a) at the time the e-mail enters the Information System of the intended recipient 

designated by them to receive electronic notices pursuant to this Agreement 

(as identified by the e-mail address specified in Clause 40.1 or notified from 

time to time under Clause 40.2) if on a Business Day between the hours of 9am 

and 4pm, 

(b) by 11am on the next following Business Day, if the email enters the intended 

recipient's relevant Information System at any time after 4pm, on a Business 

Day and before 9am on that next following Business Day,  

and provided that no error message indicating failure to deliver has been received by 

the sender and provided further that within 24 hours of transmission a hard copy of the 

e-mail signed by or on behalf of the person giving it is sent by post or delivered by hand 

to the intended recipient in accordance with the provisions of Clause 40.1. 

41. AMENDMENTS 

This Agreement may not be varied except by an agreement in writing signed by duly authorised 

representatives of all the Parties. 

42. WAIVER 

42.1 Any relaxation, forbearance, indulgence or delay (together "indulgence") of any Party in 

exercising any right shall not be construed as a waiver of the right and shall not affect the ability of that 

Party subsequently to exercise that right or to pursue any remedy, nor shall any indulgence constitute a 

waiver of any other right (whether against that Party or any other person). 

42.2 The Parties agree that no waiver shall occur or be deemed to have occurred unless or until clear 

and unequivocal express waiver of a clearly identified default is contained in a written notice by the waiving 

Party to the defaulting Party expressly for the purpose of effecting such waiver. 

42.3 No waiver under Clause 42.2 shall be a waiver of a past or future default or breach, nor shall it 

amend, delete or add to the terms, conditions or provisions of this Agreement unless (and then only to the 

extent) expressly stated in that waiver. 
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43. NO AGENCY 

43.1 Nothing in this Agreement shall be construed as creating a partnership or as a contract of 

employment between the Participants (or any of them) and WEPCo. 

43.2 Save as expressly provided otherwise in this Agreement, WEPCo shall not be, and shall not be 

deemed to be, an agent of the Participants or any of them and WEPCo shall not hold itself out as having 

authority or power to bind the Participants or any of them in any way. 

43.3 Without limitation to its actual knowledge, WEPCo shall for all purposes of this Agreement, be 

deemed to have such knowledge in respect of the Project as is held (or ought reasonably to be held) by 

WEPCo or any WEPCo Party. 

44. ENTIRE AGREEMENT 

44.1 Except where expressly provided otherwise in this Agreement, this Agreement constitutes the 

entire agreement between the Parties in connection with its subject matter and supersedes all prior 

representations, communications, negotiations and understandings concerning the subject matter of this 

Agreement. 

44.2 Each of the Parties acknowledge that: 

44.2.1 it does not enter into this Agreement on the basis of and does not rely, and has not 

relied, upon any statement or representation (whether negligent or innocent) or 

warranty or other provision (in any case whether oral, written, express or implied) made 

or agreed to by any person (whether a party to this Agreement or not) except those 

expressly repeated or referred to in this Agreement and the only remedy or remedies 

available in respect of any misrepresentation or untrue statement made to it shall be 

any remedy available under this Agreement; and 

44.2.2 Clauses 15.1 and this Clause 44.2 shall not apply to any statement, representation or 

warranty made fraudulently, or to any provision of this Agreement which was induced 

by fraud, for which the remedies available shall be all those available under the law 

governing this Agreement. 

45. SEVERABILITY 

If any provision of this Agreement shall be held to be invalid, unenforceable or unlawful to any 

extent by the courts of any jurisdiction to which it is subject, such provision may be severed and 

such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability 

or legality of the remaining provisions of this Agreement or any other documents referred to in it. 

46. NO DOUBLE RECOVERY 

Notwithstanding any other provisions of this Agreement, no Party shall be entitled to recover or 

make a claim under this Agreement in respect of any loss or damage that it has incurred to the 

extent that such Party or, in the case of WEPCo, a Project Service Provider, has previously 

recovered in respect of such loss pursuant to this Agreement or otherwise. 
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47. COSTS AND EXPENSES 

Each Party shall be responsible for paying its own costs and expenses incurred in connection with 

the negotiation, preparation and execution of this Agreement. 

48. THIRD PARTY RIGHTS 

It is agreed for the purposes of the Contracts (Rights of Third Parties) Act 1999 that this 

Agreement is not intended to, and does not, give to any person who is not a party to this 

Agreement any rights to enforce any provision contained in this Agreement save to the extent 

expressly provided in this Agreement and, to avoid doubt, without prejudice to  the rights of any 

permitted successor to the rights of WEPCo or of any permitted assignee. 

49. MITIGATION 

Each of the Participants and WEPCo shall at all times take all reasonable steps to minimise and 

mitigate any loss and/or costs and/or expenses for which the relevant Party is entitled to bring a 

claim against any other Party pursuant to this Agreement and to take all reasonable steps to 

minimise and mitigate any effects or circumstances and/or events adversely affecting the 

performance of their obligations under this Agreement which would otherwise entitle that Party 

to relief and/or to claim compensation hereunder. 

50. FURTHER ASSURANCE 

Each Party shall do all things and execute all further documents necessary to give full effect to this 

Agreement. 

51. GOVERNING LAW AND JURISDICTION 

51.1 This Agreement shall be considered as a contract made in England and Wales and shall be subject 

to the laws of England and Wales. 

51.2 Subject to the provisions of the Dispute Resolution Procedure, both parties agree that the courts 

of England and Wales shall have exclusive jurisdiction to hear and settle any action, suit, proceeding or 

dispute in connection with this Agreement and irrevocably submit to the jurisdiction of those courts. 

52. GENERAL ASSISTANCE AND CO-OPERATION AND PARTICIPANT UNDERTAKINGS 

52.1 Each Party undertakes to co-operate in good faith with the others to facilitate the proper 

performance of this Agreement and in particular will: 

52.1.1 use all reasonable endeavours to avoid unnecessary disputes and claims against the 

other Parties; 

52.1.2 not interfere with the rights of any other Party and its servants, agents, representatives, 

contractors or sub-contractors (of any tier) on its behalf in performing its obligations 

under this Agreement nor in any other way hinder or prevent such other Party or its 

servants, agents, representatives, or sub-contractors (of any tier) on its behalf from 

performing those obligations; and 
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52.1.3 (subject to Clause 52.2) assist the other Parties (and their servants, agents, 

representatives, or sub-contractors (of any tier)) in performing those obligations so far 

as is reasonably practicable. 

52.2 Nothing in Clause 52.1 shall: 

52.2.1 interfere with the right of each of the Parties to arrange its affairs in whatever manner it 

considers fit in order to perform its obligations under this Agreement in the manner in 

which it considers to be the most effective and efficient; 

52.2.2 oblige any Party to incur any additional cost or expense or suffer any loss of profit in 

excess of that required by its proper performance of its obligations under this 

Agreement; or 

52.2.3 relieve any Party from any obligation under any indemnity contained in this Agreement 

or from any obligation to pay any debt due or payable under this Agreement. 

52.3 Without prejudice to WEPCo's obligation to provide information pursuant to other terms of this 

Agreement a party (the "Providing Party") shall (provided that fulfilling its obligations under this 

Clause 52.3 does not require it to commit expenditure or time resources of its employees over a level which 

it considers to be material) supply to any other Party (the "Requesting Party") such information as may 

from time to time be reasonably required by the Requesting Party in relation to the performance of the 

Requesting Party's obligations under this Agreement and which is within the Providing Party's care and 

control subject to compliance by the Requesting Party with the provisions of Clause 30 (Confidentiality) and 

save to the extent that the Providing Party is restricted by Law or by any binding confidentiality obligation 

or undertaking from supplying such information. 

52.4 Each of the Participants severally undertakes to WEPCo that it shall: 

52.4.1 subject to the provisions of this Agreement, comply with all Laws, Local Government 

Requirements and Consents applicable to it which relate to the WEPCo Operations; 

52.4.2 not wilfully impede WEPCo in the performance of its obligations under this Agreement 

(having regard always to the interactive nature of the activities of the Participants and of 

WEPCo and to the Participants' use of the Facilities and Sites to carry out any operations 

or activities carried out by any of the Participants on or at any Site for the purposes 

contemplated by this Agreement or any of the Participant's statutory functions); 

52.4.3 inform WEPCo as soon as reasonably practicable if at any time it becomes unable to 

meet any of its financial obligations and in such case inform, and keep WEPCo informed, 

of any course of action to remedy the situation recommended or required by the 

[Welsh] Government or other competent authority; and 

52.4.4 to the extent permitted by Law, supply to WEPCo within sixty (60) Business Days of their 

publication, a copy of the Participants' Annual Report and Financial Statement, 

PROVIDED THAT, to avoid doubt, nothing in this sub-clause shall in any way fetter the discretion 

of any of the Participants in fulfilling their statutory functions. 
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IN WITNESS WHEREOF the parties have executed this Agreement as a Deed the day and year first above 

written. 
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SCHEDULES 

 

SCHEDULE 1 - DEFINITIONS, INTERPRETATION AND CONSTRUCTION 

 

1. DEFINITIONS 

1.1 In this Agreement, unless the context otherwise requires, the following expressions shall have the 

following meanings: 

"21st Century Schools and 

Colleges (Band B) 

Programme" 

means phase 2 of the 21st Century Schools and Colleges strategic 

investment programme, led by Welsh Government in collaboration 

with the Welsh Local Government Association, local authorities, 

colleges and dioceses; 

"21st Century Schools and 

Colleges (Band B) MIM 

Programme" 

means projects comprised within the 21st Century Schools and 

Colleges (Band B) Programme, where such projects have been 

expressly approved for funding through MIM, as identified in the 

draft programme attached at Part 1 of Schedule 8 (Draft 21st 

Century Schools and Colleges (Band B) MIM Programme) and as 

may be adjusted from time to time to reflect revised funding 

allocations under the 21st Century Schools and Colleges (Band B) 

Programme; 

"ACBR Enhancements" has the meaning given in the Template Project Agreement; 

"Additional Amount" has the meaning given to it in Clause 16.5; 

["Additional Benefits" means the community benefits listed in Table 3 of the Appendix to 

Section 3 of Schedule 3 (Key Performance Indicators);] 

"Additional Community 

Benefit Project Co 

Proposals" 

has the meaning given in the Template Project Agreement; 

"Administering Authority" means the administering authority for each relevant LGPS Fund 

and the Fund which they administer; 

"Admission Body" means a transferee admission body for the purposes of 

regulations 5 of the LGPS Regulations; 

"Affect" in relation to a Participant, a decision of the SPB affects that 

Participant if: 

(a) it requires expenditure to be incurred by that Participant; 

(b) it requires that Participant to incur an actual or 
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contingent liability; 

(c) it has an adverse impact upon the manner in which that 

Participant discharges a statutory function, 

and 'Affected Participant' shall be construed accordingly; 

"Affected Authority" means a Participant in relation to whose land and/or facilities 

Planning Permission and/or a Planning Agreement and/or an 

Infrastructure Agreement is required to enable Project Services to 

proceed on or at such land and/or facilities; 

"Affordable" means within the capital funding envelope and/or revenue 

resource parameters, as appropriate determined by the Relevant 

Participant(s) as available for a proposed New Project; 

"Affordability Cap" has the meaning given to it in paragraph 3.1 of Schedule 5 

(Approval Process for New Projects); 

"Agreement" means this agreement; 

"Annual Review" has the meaning given to it in Clause 14.18; 

"Approval Criteria" has the meaning given to it in paragraph 5.5 of Schedule 5 

(Approval Process for New Projects); 

"Approved" means any project or group of potential projects referred to in a 

Strategic Outline Programme that has, in either case, fulfilled the 

Strategic Outline Case Requirements and has been requested by a 

Participant pursuant to Clause 9.3.1, after the Initial Period; 

"Approved Project" means a New Project which is a Qualifying Project and which has 

Stage 2 Approval; 

"Approved Purposes" means such purposes as any Participant may consider appropriate 

from time to time, including: 

(a) each of the Participants carrying out their duties under 

this Agreement and/or any statutory functions which 

each of the Participants may have; and 

(b) following termination of this Agreement and/or the 

exercise by the Participants of their rights under 

Clause 23.7, the carrying out of operations the same as, 

or similar to, the WEPCo Operations, the design and/or 

construction of the Facilities and/or the operation, 

maintenance or improvement of the Facilities;  

"Asbestos" has the meaning given to it in the Control of Asbestos Regulations 
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2012; 

"Asbestos Management 

Survey" 

means a Management Survey as described in Guidance Note 

HSG264 (Asbestos: The Survey Guide) published by the Health & 

Safety Executive; 

"Asbestos Provisional Sum 

and Programme" 

has the meaning given to it in paragraph 4.10.3 of Schedule 5 

(Approval Process for New Projects); 

"Asbestos Schedule" means the asbestos schedule, in the form set out in Schedule 

Schedule 21 (Asbestos Schedule) together with any adjustments 

that WEPCo and the Relevant Participant agree are necessary for 

each New Project, in advance of the appointment of the Asbestos 

Surveyor.  

"Asbestos Surveyor" means a licensed asbestos surveyor appointed in accordance with 

paragraph 4.10.1 of Schedule 5 (Approval Process for New 

Projects); 

"Asbestos Management 

Survey Report" 

means a report prepared by the Asbestos Surveyor on the results 

of an Asbestos Management Survey, which report shall include the 

Asbestos Schedule and WEPCo's assessment of the Asbestos 

Provisional Sum and Programme required for the removal of 

Asbestos materials identified in the Asbestos Management Survey, 

pursuant to paragraph 4.10.3 of Schedule 5 (Approval Process for 

New Projects); 

"Assigned Staff" has the meaning given to it in paragraph 1.2 of Schedule 20 

(Handover On Expiry Or Termination);  

"Associate" means:  

(a) in respect of any body corporate:  

(i) any other body corporate which is a subsidiary 

undertaking or a parent undertaking of such 

body corporate or a subsidiary undertaking of 

any parent undertaking of such body corporate; 

(ii) any other body corporate of which that body 

corporate is a director; 

(iii) any body corporate in the same group as such 

body corporate; and 

(iv) any employee or director of that body 

corporate or of any body corporate in the same 

group; 
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 (b) in respect of a partnership that is a legal person under 

the law by which it is governed: 

(i) any body corporate of which that partnership is 

a director; 

(ii) any employee of or partner in that partnership; 

and 

(iii) any person who is an associate of a partner in 

that partnership; 

(c) in respect of a partnership which is not a legal person 

under the law by which it is governed, any person who is 

an associate of any of the partners;  

(in this definition in relation to a limited liability partnership for 

"director" read "member") and in the case of WEPCo shall also 

include each of the Shareholders and the B Shareholder Members 

(and their respective Associates);  

"Authority's Community 

Benefit Requirement KPIs" 

has the meaning given in the Template Project Agreement; 

"B Shareholder Member" has the meaning given in the WEP Co Shareholders' Agreement; 

"Barred List" means the barred lists provided for under the Safeguarding 

Vulnerable Groups Act 2006, as amended by the Protection of 

Freedoms Act 2012; 

["BCIS TPI" means the Tender Price Index as published by the Building Cost 

Information Service from time to time, or failing such publication, 

such other index as the parties may agree, or as may be 

determined in accordance with Schedule 22 (Dispute Resolution 

Procedure), most closely resembles such index;] 

"Beneficiary" has the meaning given to it in Clause 16.3; 

"BIM Execution Plan" means: 

(a)    in respect of Stage 1, a BIM Execution Plan in the form of the 

Construction Project Information Committee's (CPIC) Pre-

Contract BIM Execution Plan; and 

(b)    in respect of Stage 2, a BIM Execution Plan in the form of the 

Construction Project Information Committee's (CPIC) Post-

Contract BIM Execution Plan; 

"BREEAM" means the Building Research Establishment Environmental 

Assessment Method used to assess and rate infrastructure's 
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sustainability outcomes; 

"Broadly Comparable 

Scheme" 

means the pension scheme or schemes nominated by WEPCo (or 

any relevant Partnering Subcontractor) in accordance with 

paragraph 2.7 of Section 1 (General) of Schedule 15 (Transfer of 

Employment and Pensions); 

"BIM" Building Information Modelling; 

"Business Day" means a day other than a Saturday, Sunday or a bank holiday in 

Wales; 

"Business Plan" has the meaning given to it in the WEPCo Shareholders' 

Agreement; 

["CBR Enhancement" means the community benefits listed in the Appendix to Section 3 

of Schedule 3 (Key Performance Indicators);] 

"CDM Regulations" means the Construction (Design and Management) Regulations 

2015 together with the recommendations contained in the most 

recent official guidance relating to such regulations or any 

amendment to or re-enactment of the same (and "CDM 

Regulation" shall be construed accordingly); 

"CEDR" has the meaning given to it in paragraph 4.4 of Schedule 22; 

"Cessation Date" means any date on which WEPCo (or any relevant Partnering 

Subcontractor) ceases to be an Admission Body other than as a 

result of the termination or expiry of this Agreement or because it 

ceases to employ any LGPS Participant Employees or any New 

Employees who join the LGPS pursuant to paragraph 1.34.1 of 

Section 1 (General) of Schedule 15 (Transfer of Employment and 

Pensions); 

"Chairman" has the meaning given to it in Clause 14.6; 

"Code" means the Welsh Authorities Staff Transfers (Pensions) Direction 

2012; and/or 

any such similar protocol, requirements or guidance issued and 

with which the Participants, WEPCo, or relevant Supply Chain 

Members may be required to comply; 
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"Code Obligations" means the express obligations of WEPCo in paragraphs 1.1 to 

1.35 of Section 1 of Schedule 15 (Transfer of Employment and 

Pensions); 

"Commencement Date" means [date to be inserted]6; 

"Commercially Sensitive 

Information" 

means the sub set of Confidential Information listed in column 1 of 

Section 1 (Commercially Sensitive Contractual Provisions) and 

column 1 of Section 2 (Commercially Sensitive Material) of 

Schedule 19 (Commercially Sensitive Information) in each case for 

the period specified in column 2 of Section 1 and Section 2 of 

Schedule 19 (Commercially Sensitive Information); 

"Community Benefit 

Requirement KPIs" 

means the community benefits listed in the Appendix to Section 3 

of Schedule 3 (Key Performance Indicators); 

"Community Services" means library services, leisure services, children's services and 

other educational community based services to the public within 

the Region, where such services are strategically related to 

projects that have been Approved under a Strategic Outline 

Programme pursuant to Clause 9.3.1, or Project Services delivered 

(or to be delivered) pursuant to Clause 9.2 or Clause 9.3.5; 

                                                           

6  Complete with commencement date prior to contract award. 
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"Comparator" means the relevant element(s) and/or component(s) of the 

relevant project(s) from the Pricing Data which are:  

(a) agreed between WEPCo and the Relevant Participants 

pursuant to paragraphs 2.2.11 and 2.3 of Schedule 5 

(Approval Process for New Projects) or determined by 

the SPB pursuant to paragraph 2.4 of Schedule 5 

(Approval Process for New Projects) for the purpose of 

determining any revised Project Development Fee Cap 

for a New Project; and/or 

(b) agreed between WEPCo and the Relevant Participants 

pursuant to paragraph 3.1.1 of Schedule 6 (New Project 

Pricing Report) for the purposes of determining the 

appropriate cap for stages of New Projects to apply 

pursuant to paragraph 3.2 of Schedule 6 (New Project 

Pricing Report);  

it being recognised that the Comparators for specific elements or 

components of a New Project may be from different projects 

within the Pricing Data; 

"Confidential Information" means: 

(a) information that ought to  be considered as confidential 

(however it is conveyed or on whatever media it is 

stored) and may include information whose disclosure 

would, or would be likely to, prejudice the commercial 

interest of any person, trade secrets, Intellectual 

Property Rights and know-how of either party and all  

Personal Data within the meaning of the Data Protection 

Laws; and  

(b) Commercially Sensitive Information; 

"Consents" means all permissions, consents, approvals, certificates, permits, 

licences, statutory agreements and authorisations required by Law, 

and all necessary consents and agreements from any third parties 

needed to carry out the Partnering Services in accordance with this 

Agreement; 

"Continuing Participants" has the meaning given in Clause 3.2.2; 

"Contractor" means a person engaged by a Project Service Provider to carry out 

design, construction, testing, commissioning and completion of any 

premises (including any temporary works) and the installation of 

any equipment pursuant to a Project Agreement; 

"Contract Year" means in respect of the period from the Commencement Date to 
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the following 31 March and subsequently each period of twelve 

(12) calendar months commencing on 1 April, until the final 

Contract Year which is the period from the 1 April prior to the 

Initial Expiry Date or, where applicable, the Extended Expiry Date; 

"Convictions" means, other than in relation to minor road traffic offences, any 

previous or pending prosecutions, convictions, cautions and 

binding-overs (including any spent convictions as contemplated by 

section 1(1) of The Rehabilitation of Offenders Act 1974 by virtue 

of the exemptions specified in Part II of Schedule Part 1 of the 

Rehabilitation of Offenders Act 1974 (Exemptions) Order 1975 (SI 

1975/1023) or any replacement or amendment to that Order); 

"Dashboard Template" has the meaning given to it in the Template Project Agreement; 

"Data Loss Event" has the meaning given in Clause 37.1; 

"Data Protection Laws" means applicable legislation protecting the fundamental rights and 

freedoms of individuals, in respect of their right to privacy and the 

processing of their personal data, as amended from time to time, 

including, Regulation (EU) 2016/679, 'the General Data Protection 

Regulation' ("GDPR"), the Data Protection Act 2018 and the Privacy 

and Electronic Communications Regulations 2003, together with 

decisions, guidelines, guidance notes and codes of practice issued 

from time to time by courts, data protection authorities and other 

applicable Government authorities; 

"D&B Project" means a design and build Project, and, where such Project relates 

to the provision of Education Sector Services, for which the Project 

Agreement is based on the Template Project Agreement set out at 

Section 2 (Design and Build Development Agreement) of 

Schedule 7 (Template Project Agreements); 

“D&B Termination Date” means the earlier of (a) expiry of the Defects Liability Period (as 

such term is defined in the relevant Project Agreement for a D&B 

Project) or the final Defects Liability Period (where there is more 

than one such date in the relevant Project Agreement); and (b) 

early termination; 

"Default Interest Rate" means [];  

"Default Termination 

Notice" 

has the meaning given in Clause 23.12.1; 

"Design Data" means all drawings, reports, documents, plans, software, 

formulae, calculations and other data relating to the design, 

construction, testing and/or operation of a Site; 

"Development Amount has the meaning given to it in the Template Project Agreement set 
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Analysis" out at Section 2 (Design and Build Development Agreement) of 

Schedule 7 (Template Project Agreements); 

"Direct Losses" means, subject to the provisions of Clause 16 (Indemnities), all 

damage, losses, liabilities, claims, actions, costs, expenses 

(including the cost of legal or professional services, legal costs 

being on an agent/client, client paying basis), proceedings, 

demands and charges whether arising under statute, contract or at 

common law but, to avoid doubt, excluding Indirect Losses; 

"Directive" means EC Council Directive 2001/23/EC; 

"Disclosed Data" means any data defined as such in Schedule Part 1 of each Project 

Agreement; 

"Disclosure and Barring 

Service" 

the non-departmental public body established pursuant to the 

Protection of Freedoms Act 2012; 

"Dispute" has the meaning given to it in Schedule 22 (Dispute Resolution 

Procedure); 

"Dispute Resolution 

Procedure" 

means the procedure set out in Clause 33 (Dispute Resolution) and 

Schedule 22 (Dispute Resolution Procedure); 

"DOTAS" means the Disclosure of Tax Avoidance Schemes rules which 

require a promoter of tax schemes to tell HM Revenue & Customs 

of any specified notifiable arrangements or proposals and to 

provide prescribed information on those arrangements or 

proposals within set time limits as contained in Part 7 of the 

Finance Act 2004 and in secondary legislation made under vires 

contained in Part 7 of the Finance Act 2004 and as extended to 

National Insurance Contributions (Application of Part 7 of the 

Finance Act 2004) Regulations 2012, SI 2012/1868 made under 

s.132A of the Social Security Administration Act 1992; 

"Education Sector 

Services" 

means education (including pre-school, primary, secondary and/or 

further education) services to the public within the Region; 

"Employee Liability 

Information" 

the employee liability information to be provided pursuant to 

Regulation 11 of the Transfer Regulations; 

"Environmental 

Information Regulations" 

means the Environmental Information Regulations 2004 together 

with any guidance and/or codes of practice issued by the 

Information Commissioner or relevant Government department in 

relation to such regulations; 

"Equal Pay Ruling" has the meaning given to it in paragraph 1.18 of Schedule 15  

(Transfer of Employment and Pensions); 
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"Equality Requirements" means the Part-time Workers (Prevention of Less Favourable 

Treatment) Regulations 2000, the Fixed-term Employees 

(Prevention of Less Favourable Treatment) Regulations 2002 and 

the Equality Act 2010; 

"Ethical Employment 

Code" 

means the Code of Practice - Ethical Employment in Supply Chains 

issued by the Welsh Government on []; 

"Extended Expiry Date" means the date falling five (5) years from the Initial Expiry Date in 

the event written notice is served in accordance with Clause 3.2; 

"Facilities" means the buildings and other facilities, together with all 

supporting infrastructure (including Plant and [Group 1 

Equipment]), and amenities located at any Site as required to be 

provided by  a Project Service Provider or in respect of which FM 

Services are to be provided by a Project Service Provider in terms 

of any Project Agreement, to enable:  

(a) WEPCo to comply with its obligations under this 

Agreement and any Project Service Provider to comply 

with its obligations under its Project Agreements all as 

the same may be varied, amended or supplemented from 

time to time in accordance with this Agreement or the 

relevant Project Agreements; 

(b) WEPCo or any Project Service Provider to comply with 

any agreement between WEPCo and a Participant in 

terms of Clause 9.3; 

"Facilities Requirements" means the construction and general facilities requirements of the 

particular Project Agreement Counterparty, being the "Authority's 

Construction Requirements" as defined in and set out in each 

relevant Project Agreement; 

"FBC" means the Full Business Case in relation to a Stage 2 Approval; 

"First Party" has the meaning given to it in Clause 10.10; 

"FM Services" means "hard" facilities management services, including building 

maintenance services; 

"FOIA" means the Freedom of Information Act 2000 and any subordinate 

legislation (as defined in section 84 of the Freedom of Information 

Act 2000 made under the Freedom of Information Act 2000 from 

time to time together with any guidance and/or codes of practice 

issued by the  Information Commissioner or relevant Government 

Department in relation to such Act); 

"FOIA Code" has the meaning given to it in Clause 31.7; 
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"Force Majeure" means any of the following events or circumstances: 

(a) war, civil war, armed conflict or terrorism; or 

(b) nuclear contamination unless in any case the party 

claiming the benefit of relief (or a WEPCo Party or 

Participant Party as the case may be) is the source or 

cause of the contamination; or 

(c) chemical or biological contamination of the Works and/or 

the Facilities and/or the Site from any of the events 

referred to in paragraph (a) above; or 

(d) pressure waves caused by devices travelling at supersonic 

speeds, 

which directly causes any party to be unable to comply with all or a 

material part of its obligations under this Agreement; 

"Funders' Direct 

Agreement" 

means, where applicable, the agreement to be entered into 

between the Funders and each Project Service Provider 

substantially in the form set out in the Template Project 

Agreement at Section 1 (Design, Build, Finance and Maintain) of 

Schedule 7 (Template Project Agreements); 

"Funders" means all or any of the persons who provide senior financing or 

senior funding in respect of Project Services under the  Funding 

Agreements including, where the context so permits, prospective 

senior financiers or senior funders, excluding  Project Agreement 

Counterparties in respect of payments made by them under 

Project Agreements; 

"Funding Agreements" means all or any of the agreements or instruments to be entered 

into by a Project Service Provider or any of their Associates relating 

to the financing of its business of providing services pursuant to 

the terms of any Project Agreements, excluding always the Project 

Agreements themselves; 

"Future Service Provider" means any service provider who shall provide any services 

equivalent to the Partnering Services immediately after 

termination or expiry of this Agreement or suspension of 

exclusivity in respect of such Partnering Services; 

"General Anti-Abuse Rule" means: 

(a) the legislation in Part 5 of the Finance Act 2013; and 

(b) any future legislation introduced into parliament to 

counteract tax advantages arising from abusive 
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arrangements to avoid national insurance contributions; 

"Good Industry Practice" means using standards, practices, methods and procedures 

conforming to the Law and exercising that degree of skill and care, 

diligence, prudence and foresight which would reasonably and 

ordinarily be expected from a skilled and experienced person 

engaged in a similar type of undertaking under the same or similar 

circumstances; 

"Government" means the government of the United Kingdom and/or the Welsh 

Government; 

["Group 1 Equipment" has the meaning given to it, where applicable, in the Project 

Agreements;] 

"Halifax Abuse Principle" means the principle explained in the CJEU Case C-255/02 Halifax 

and Others; 

"H&S Conviction" has the meaning given in Clause 23.1.5; 

"Health and Safety 

Regime" 

means the Food Safety Act 1990 (and associated regulations), the 

Health & Safety at Work etc Act 1974 (and associated regulations), 

the Fire Precautions Act 1971, the Environmental Protection Act 

1990, the Water Industry Act 1991, the Water Resources Act 1991 

and any similar or analogous health, safety or environmental 

legislation in force from time to time; 

"Holding Company" shall be construed in accordance with section 1159 and 1173 of the 

Companies Act 2006; 

"HSE" means the Health and Safety Executive; 

"Identified Projects" means [insert names of Projects listed as Identified Projects in the 

ITPDSB]7; 

"Improvement 

Programme" 

has the meaning given in Clause 23.4.1(b)(ii); 

"Incurred Project 

Development Fee" 

has the meaning given to it in paragraph 1.9 of Schedule 4 

(Partnering Services Costs); 

"Indemnifier" has the meaning given to it in Clause 16.3; 

"Indirect Losses" means loss of profits, loss of use, loss of production, loss of 

business or loss of business opportunity or any consequential loss 

or indirect loss of any nature; 

                                                           

7  Please refer to section 2.3.3.1 of the Descriptive Document.  
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"Indulgence" has the meaning given to it Clause 42.1; 

"Information" has the meaning given to it under section 84 of the Freedom of 

Information Act 2000; 

"Information 

Commissioner" 

has the meaning given to it in the Data Protection Laws; 

"Information System" means a system for generating, sending, receiving, storing or 

otherwise processing electronic communications; 

"Infrastructure 

Agreement" 

means an agreement with any highways authority, public or 

private utility drainage, sewerage, water, electricity, gas or 

telecommunications undertaker, authority or company or with any 

service provider or company body or authority for the 

requisitioning, design, commissioning, installation, laying, relaying, 

construction, repair, maintenance, adoption use or diversion 

and/or connection to any services and service and/or conducting 

media of any kind including without prejudice to the generality 

thereof gas, water, electricity, television, signals and pulses, 

telecommunications, drainage, roads, sewers, footways, footpaths, 

bridle ways, pipes, drains, sewers, wires, cables, conduits and 

apparatus; 

"Initial Period" means the period from the Commencement Date until [1 June 

2024]; 

"Initial Expiry Date" has the meaning given to it in Clause 3.1; 

"Insolvency Event" means, in respect of any company, any of the following: 

(a) any arrangement or composition with or for the benefit 

of its creditors which does not involve a continuation of 

its business in the same or substantially the same form 

(including any voluntary arrangement as defined in the 

Insolvency Act 1986) being entered into by or in relation 

to the person in question; 

(b) a supervisor, receiver, administrator, administrative 

receiver or other encumbrances taking possession or 

being appointed over, or any distress, execution or other 

process being levied or enforced (and not being 

discharged within ten (10) Business Days) upon, the 

whole or part of the assets of the company; 

(c) the company ceasing to carry on business; 

(d) a petition being presented (and not being discharged 

within twenty (20) Business Days) or a resolution being 

passed or an order being made for the administration or 
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the administration, winding-up, bankruptcy or dissolution 

of the company; and 

(e) the company suffering any event analogous to any of the 

foregoing in any jurisdiction in which it is incorporated, 

established or resident; 

"Insurances" means, as the context requires, all or any of the insurances 

required to be maintained by WEPCo pursuant to this Agreement; 

"Intellectual Property" means all registered or unregistered trade marks, service marks, 

goodwill and the right to sue for passing off, patents, rights in 

designs, utility models, copyrights, rights in computer software, 

domain names, database rights, trade secrets and other 

confidential information or know-how and all other intellectual 

property rights, in each case whether registered or unregistered 

and including all applications and rights to apply for and be 

granted, renewals or extensions of, and rights to claim priority 

from, such rights and all similar or equivalent rights or forms of 

protection which subsist or will subsist now or in the future in any 

part of the world; 

"Intellectual Property 

Rights" 

means the Intellectual Property which (or the subject matter of 

which) is created, brought into existence, acquired, used or 

intended to be used by WEPCo, any WEPCo Party or by other third 

parties (for the use by or on behalf of or for the benefit of WEPCo) 

for the purposes of the Partnering Services, the design or 

construction of the Facilities, the operation, maintenance, 

improvement and/or testing of the Facilities or the conduct of any 

other Project Services or otherwise for the purposes of this 

Agreement; 

"Key Performance 

Indicators" 

means, subject to Clause 14.17, the key performance indicators set 

out in Section 3 (Performance Measurement) of Schedule 3 

(Partnering Services); 

"Law" means: 

(a) any applicable statute or proclamation or any delegated 

or subordinate legislation; 

(b) [any enforceable community right within the meaning of 

section 2(1) European Communities Act 1972;] 

(c) any applicable guidance, direction or determination with 

which any of the Participants and/or WEPCo is bound to 

comply (including the Welsh Language Standards) to the 

extent that the same are published and publicly available 

or the existence or the contents of them have been 
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notified to WEPCo by the Participants; and 

(d) any applicable judgement of a relevant court of law 

which is a binding precedent in England and Wales; 

"LGPS" means the Local Government Pension Scheme established 

pursuant to regulations made in exercise of powers under 

sections 7 and 12 and Schedule 3 of the Superannuation Act 1972; 

"LGPS  Regulations" means the Local Government Pension Scheme Regulations 2013 

"LGPS (Compensation) 

Regulations" 

means the Local Government (Discretionary Payments and Injury 

Benefits) Regulations 2011; 

"LGPS Participant 

Employee" 

means a Transferring Employee who is a member of or who is 

entitled to be a member of the LGPS on or immediately before the 

Transfer Date; 

"Local Authority" means a local authority established under the Local Government 

Act 1972; 

"Local Government 

Requirements" 

means all local government circulars, guidance, official requests or 

requirements for the time being in force, but only to the extent 

that the same are published and publicly available or the existence 

and contents of them have been notified to WEPCo by a 

Participant; 

"Local Authority 

Participant" 

means a Participant that is a Local Authority; 

"Local Planning Authority" means the planning authority to whom pursuant to the provisions 

of the Planning Act, a Planning Application should be made in 

respect of proposed Works; 

"Mediator(s)" has the meaning given to it in paragraph 4.3 of Schedule 22 

"MIM" means Welsh Government's Mutual Investment Model; 

"MIM Project" means a design, build, finance and maintain Project being procured 

using MIM for which the Project Agreement is based on the 

Template Project Agreement set out at Section 1 (Design, Build, 

Finance and Maintain) of Schedule 7 (Template Project Agreements); 

"MMP" has the meaning given to it in paragraph 4.4 of Schedule 22; 

"Named Employee" has the meaning given to it in Clause 20.5; 

"NCC" means NCC Group plc (or any body that may supersede or replace 

it from time to time); 
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"New Employee Dispute 

Resolution Procedure" 

means the procedure set out in Appendix 1 (New Employee 

Dispute Resolution Procedure) to Schedule 15 (Transfer of 

Employment and Pensions); 

"New Employees" those employees engaged by WEPCo and/or any Partnering 

Subcontractor to provide the Partnering Services (excluding for the 

avoidance of doubt any Transferring Employees) who will be 

working alongside the Transferring Employees; 

"New Project" means:  

(a) a requirement for Required Facilities by the Participants; 

and  

(b) any requirement for Project Services pursuant to 

Clause 9.3 which does not relate to Required Facilities; 

"New Project Approval 

Process" 

means the process for obtaining approval of New Projects as 

detailed in Schedule 5 (Approval Process for New Projects); 

"New Project Request" has the meaning given to it in paragraph 3.1 of Schedule 5 

(Approval Process for New Projects); 

"New Project Specific 

Project Agreement" 

means the Template Project Agreement, as adjusted by the 

Relevant Participant for the relevant New Project; 

"Non-Compliant 

Shareholder" 

has the meaning given to it in Clause 26.2 (Tax Compliance); 

"Non Scheduled Costs" has the meaning given to it in Section 4 (Partnering Services Costs 

Rates) of Schedule 3 (Partnering Services); 

"Notice" has the meaning given to it in paragraph 5.2 of Schedule 22; 

"Notice to Mediate" has the meaning given to it in paragraph 4.7 of Schedule 22; 

"Occasions of Tax Non-

Compliance" means: 

(a) any tax return of WEPCo or a Shareholder submitted to a 

Relevant Tax Authority on or after 1 October 2012 is 

found to be incorrect as a result of: 

(i) a Relevant Tax Authority successfully 

challenging WEPCo or the relevant Shareholder 

under the General Anti-Abuse Rule or the 

Halifax Abuse Principle or under any tax rules or 

legislation that have an effect equivalent or 

similar to the General Anti-Abuse Rule or the 



 

83 

Halifax Abuse Principle; 

(ii) the failure of an avoidance scheme which 

WEPCo or the relevant Shareholder was 

involved in, and which was, or should have 

been, notified to a Relevant Tax Authority under 

the DOTAS or any equivalent or similar regime; 

and/or 

(b) WEPCo's or the relevant Shareholder's tax affairs giving 

rise on or after 1 April 2013 to a criminal conviction in any 

jurisdiction for tax-related offences which is not spent at 

the date of this Agreement or to a penalty for civil fraud 

or evasion; 

"OH&S" has the meaning give to it in Section 2.1.1 of Schedule 3; 

"Ongoing Partnering 

Services" 

means the Partnering Services listed in paragraph 1.1.3(a) of 

Section  1 (Specification) of Schedule 3 (Partnering Services); 

“OPS Relevant Proportion” means the fee payable to WEPCo in respect of the provision of a 

relevant proportion of the Ongoing Partnering Services (and 

financing thereof) through a New Project, in accordance with 

paragraph 3 of Schedule 4  (Partnering Services Costs);  

"Original Dispute" has the meaning given to it in paragraph 8.1 of Schedule 22; 

"Participant" means any party to this Agreement from time to time (other than 

WEPCo); 

"Participant Default 

Notice" 

has the meaning given to it in Clause 22.2.2(b); 

"Participant Event of 

Default" 

has the meaning given to it in Clause 22.1; 

"Participant Event of 

Default Compensation 

Sum" 

has the meaning given to it in paragraph 2 of Section 1 (Participant 

Event of Default Compensation Sum) of Schedule 14 

(Compensation on Participant Event of Default and Termination); 

"Participant Event of 

Default Termination Sum" 

has the meaning given to it in paragraph 2 of Section 2 (Participant 

Event of Default Termination Sum) of Schedule 14 (Compensation 

on Participant Event of Default and Termination); 

"Participant Party" means any of a Participant's agents (including a Participant's 

Representative), contractors and subcontractors of any tier and its 

or their directors, officers and employees but excluding WEPCo 

and any WEPCo Party, any Project Service Provider or Supply Chain 

Member (in their capacity as such) and "Participant Parties" shall 
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be construed accordingly; 

"Participants' Costs" has the meaning given in Clause 23.13; 

"Participants' Policies" means those policies of any Participant notified in writing to 

WEPCo in the event of a Relevant Transfer as amended from time 

to time and "Participant Policy" shall be construed accordingly; 

"Participants' 

Representatives" 

means the persons appointed by each of the Participants in 

accordance with Clause 12, and Participant's Representative shall 

be construed accordingly; 

"Parties" means each of WEPCo and the Participants and "Party" means any 

of them; 

"Partner Admission 

Agreement" 

means an admission agreement entered into in accordance with 

Part 3 of Schedule 2 of the LGPS  Regulations by the Administering 

Authority and WEPCo or any relevant Partnering Subcontractor (as 

appropriate) and a template for which is set out at Schedule 18 

(Partner Admission Agreement); 

"Partnering Services" means the services to be delivered under this Agreement set out in 

paragraphs 1.2 to 1.4 (inclusive) of Section  1 (Specification) of 

Schedule 3 (Partnering Services) and the performance by WEPCo of 

its obligations hereunder; 

"Partnering Services Costs" means the costs of WEPCo in providing the Partnering Services, 

including all out of pocket expenses and disbursements 

reasonably, properly and necessarily incurred in connection 

therewith; 

"Partnering Services Data" means: 

(a) all drawings, reports, documents, plans, software, 

formulae, calculations and all other data relating to or 

arising out of the provision of the Partnering Services; 

and 

(b) any other materials, documents and or data acquired, 

brought into existence or used in relation to the WEPCo 

Operations or this Agreement; 
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"Partnering Services 

Method Statement" 

means, in respect of any Partnering Service, the applicable 

procedures and methods for delivery of such Partnering Service, as 

set out at Section 5 (Partnering Services Method Statements) of 

Schedule 3 (Partnering Services); 

"Partnering Services 

Supply Chain Refresh" 

has the meaning given in paragraph 1.2.2(b)(iii)of Section 1 of 

Schedule 3 (Partnering Services); 

"Partnering 

Subcontractor" 

means any subcontractor (of any tier) of WEPCo engaged from 

time to time as may be permitted by this Agreement to provide all 

or any of the Partnering Services; 

"Pathfinder Project" means []; 

"Personal Data" has the meaning given to it in the Data Protection Laws, and refers 

to personal data processed by any Party in connection with its 

respective rights and obligations under this Agreement;  

"Planning Act" means the Town and Country Planning Act 1990, the Planning 

(Listed Buildings and Conservation Areas) Act 1990, the Planning 

(Wales) Act 2015 and the Planning (Hazardous Substances)  Act 

1990; 

"Planning Advocate" means a practising member of the Bar with at least ten (10) years 

post-call experience in advising in respect of planning law agreed 

by the parties or, in default of agreement within fourteen (14) days 

of one Party making a request to the others as to the identity of 

such person, appointed following the application of any Party by 

the President for the Law Society of England and Wales; 

"Planning Agreement" means an agreement, undertaking or obligation pursuant to the 

provisions of section 106 Town and Country Planning Act 1990 or 

section 111 of the Local Government Act 1972, section 33 of the 

Local Government (Miscellaneous Provisions) Act 1982 or an 

infrastructure agreement pursuant to section 38 or section 278 of 

the Highways Act 1980 or the section 104 of the Water Industry 

Act 1991; 

"Planning Appeal" means an appeal to the Welsh Ministers pursuant to the provisions 

of section 78 of the Town and Country Planning Act 1990 and/or 

section 20 of the Planning (Listed Buildings and Conservation 

Areas) Act 1990 and/or section 21 of the Planning (Hazardous 

Substances) Act 1990 in respect of or arising out of a Planning 

Application; 

"Planning Application" means an application/s for Planning Permission as may be 

necessary for the carrying out of Project Services and/or use or 

operation of Facilities; 
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"Planning Call-In" means a direction by the Welsh Ministers under the provisions of 

section 77 of the Town and Country Planning Act 1990 and/or 

section 12 of the Planning (Listed Buildings and Conservation 

Areas) Act 1990 and/or section 20 of Planning (Hazardous 

Substances) Act 1990 to recover jurisdiction over a Planning 

Application from the Local Planning Authority; 

"Planning Permission" means any planning permission, planning permission in principle, 

approval, consent or agreement required by a condition imposed 

on a grant of planning permission in principle, listed buildings 

consent, conservation area consent, hazardous substance consent 

and/or other consent or approval reasonably required from time 

to time for the provision of Project Services or the grant of an 

approval by the Welsh Ministers on a Planning Appeal or by the 

Welsh Ministers on Planning Call-In; 

"Planning Proceedings" (a) an application for judicial review under Part 54 of the Civil 

Procedure Rules made by any third party arising from the grant of 

a Planning Permission by the Local Planning Authority including 

any appeals in that regard to a higher court following a judgment 

of a lower court; 

(b) an application pursuant to section 288 of the Town and Country 

Planning Act 1990 and/or section 63 of the Planning (Listed 

Buildings and Conservation Areas) Act 1990 and/or section 22 of 

Planning (Hazardous Substances) Act 1990 arising from the grant of 

a Planning Permission or a refusal of Planning Permission by the 

Welsh Ministers, including any appeals in that regard to a higher 

court following a judgment of a lower court; 

(c) an application (within the meaning of sub-paragraph (a) or (b) 

of this definition above) arising from the grant of a Planning 

Permission or a refusal of Planning Permission following any 

reconsideration by the Local Planning Authority or the Welsh 

Ministers of a Planning Application or by the Welsh Ministers of a 

Planning Appeal (as the case may be) following the quashing of a 

previous Planning Permission or a refusal of Planning Permission 

pursuant to an application within the meaning of sub-paragraphs 

(a) or (b) of this definition and the matter being remitted to the 

Local Planning Authority or the Welsh Ministers (as the case may 

be); 

"Plant" has the meaning given to it, where applicable, in the Project 

Agreements; 

"Pricing Data" the data set out at Appendix 1 (Pricing Data) to  Schedule 4 

(Partnering Services Costs); 
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"Pricing Report" has the meaning given in Schedule 6 (New Project Pricing Report); 

"Principal Designer" has the meaning given in the CDM Regulations; 

"Proforma 1" means the proforma Tables 1 to 4 set out under the heading 

“Proforma 1”, attached to Appendix 1 (Pricing Data) to  Schedule 4 

(Partnering Services Costs); 

"Proforma 2" means the proforma Tables 1 and 2 set out under the heading 

“Proforma 2”, attached to Appendix 1 (Pricing Data) to  Schedule 4 

(Partnering Services Costs); 

"Prohibited Act" means: 

(a) offering, giving or agreeing to give to any Participant or 

any other public body or to any person employed by or 

on behalf of any Participant or any other public body any 

gift or consideration of any kind as an inducement or 

reward: 

(i) for doing or not doing (or for having done or not 

having done) any act in relation to the obtaining 

or performance of this Agreement or any other 

agreement with any Participant or any other 

public body; or 

(ii) for showing or not showing favour or disfavour 

to any person in relation to this Agreement or 

any other agreement with any Participant or 

any other public body; 

(b) entering into this Agreement or any other agreement 

with any Participant or any other public body in 

connection with which commission has been paid or has 

been agreed to be paid by WEPCo or on its behalf, or to 

its knowledge, unless before the relevant agreement is 

entered into particulars of any such commission and of 

the terms and conditions of any such agreement for the 

payment of such commission have been disclosed in 

writing to that Participant; 

(c) committing any offence: 

(i) under the Bribery Act 2010; 

(ii) under any Law creating offences in respect of 

fraudulent acts; or 

(iii) at common law, in respect of fraudulent acts in 

relation to this Agreement or any other 
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agreement with any Participant or any other 

public body; or 

(d) defrauding or attempting to defraud or conspiring to 

defraud any Participant or any other public body; 

(e) committing a breach of the Employment Regulations 

1999 Act (Blacklists Regulations) 2010 or section [137] of 

the Trade Union and Labour Regulations (Consolidation) 

Act 1992; or 

(f) committing any breach of the Data Protection Laws by 

unlawfully processing Personal Data in connection with 

blacklisting activities; or 

(g) committing any offence under the Data Protection Act 

2018 in respect of Personal Data; 

"Prohibited Amendments" means: 

(a) in respect of a New Project Specific Project Agreement, 

amendments, caveats and/or qualifications which (i) have 

not been raised during the Stage 1 or Stage 2 process; (ii) 

have not been agreed by the Relevant Participant and 

approved by Welsh Government, due to the number 

and/or significance of deviations from the Template 

Project Agreement (taking account of guidance in the 

"IMPORTANT NOTICE"); and/or (iii) the Relevant 

Participant or Welsh Government reasonably considers 

may individually or cumulatively have an adverse effect on 

"off-balance sheet" statistical classification of the Project 

by ONS[/EUROSTAT]; and   

(b) in respect of a Project Co Shareholders' Agreement, 

amendments, caveats and/or qualifications which (i) have 

not been raised during the Stage 1 or Stage 2 process; (ii) 

have not been agreed by the Relevant Participant and 

approved by Welsh Government, due to the number 

and/or significance of deviations from the Template 

Project Co Shareholders' Agreement (taking account of 

guidance in the "IMPORTANT NOTICE"); and/or (iii) the 

Relevant Participant or Welsh Government reasonably 

considers may individually or cumulatively have an adverse 

effect on "off-balance sheet" statistical classification of the 

Project by ONS[/EUROSTAT];  

"Project" means the carrying out of any works and the provision of services 

under a Project Agreement; 
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"Project Agreement" means the agreement entered into or to be entered into between 

a Project Service Provider and the relevant Project Agreement 

Counterparty or other third party for the provision by the Project 

Service Provider of Project Services, provided that, following its 

execution, each such agreement shall cease to be a Project 

Agreement for purposes of this Agreement in the event that the 

contracting party thereunder (not being a Project Agreement 

Counterparty) ceases to be a Project Service Provider in 

accordance with the terms of the Project Agreement; 

"Project Agreement 

Counterparty" 

means the Relevant Participant(s) who is/are party to a Project 

Agreement; 

"Project BIM Agreement" means an agreement, substantially in the form of the Template 

Project BIM Agreement entered into (or to be entered into) 

between WEPCo and the Relevant Participant in respect of each 

New Project; 

"Project Co Shareholders' 

Agreement" 

means an agreement or agreements among a Project Service 

Provider and its Holding Company, the PSDP(s) and WGCo, 

including any agreement relating to the subscription of equity (or 

other shareholder funding) by the shareholders of the Project 

Service Provider and its Holding Company; 

"Project Development 

Fee" 

means the fee payable to WEPCo in respect of the provision of 

Project Development Partnering Services in respect of a specific 

New Project and the OPS Relevant Proportion, determined in 

accordance with  Schedule 4 (Partnering Services Costs) and 

Schedule 5 (Approval Process for New Projects); 

"Project Development Fee 

Cap" 

means, in respect of:  

(a) the New Project Approval Process for each New Project;  

(b) the work carried out so as to obtain Stage 1 Approval for 

each New Project; and 

(c) the work carried out so as to obtain Stage 2 Approval for 

each New Project,  

as the case may be, the level of maximum Project Development 

Fee that can be charged by WEPCo, calculated in accordance with 

paragraph 2 of Schedule 4 (Partnering Services Costs); 
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“Project Development Fee 

Estimate” 

means the estimated Project Development Fee, calculated in 

accordance with paragraph 1.2 of Schedule 4 (Partnering Services 

Costs); 

"Project Development 

Partnering Services" 

means the Partnering Services listed in paragraph 1.1.3(b) of 

Section  1 (Specification) of Schedule 3 (Partnering Services); 

"Project Execution Plan" has the meaning given in paragraph 1.3.1(b)(i)(3) of Section  1 

(Specification) of Schedule 3 (Partnering Services); 

"Project Service Provider" means any person that is obliged, pursuant to a Project 

Agreement, to provide the Project Services thereunder and, where 

not WEPCo, is a Subsidiary of WEPCo, or is a PSDP Related Party in 

the case of MIM Projects; 

"Project Service Provider 

Default" 

has the meaning given to it in Clause 23.4.3; 

"Project Services" means: 

(a) services required to be provided in relation to the design, 

construction, testing, commissioning and completion of 

premises (including any temporary works) and the 

installation of equipment; and/or 

(b) the provision of FM Services; 

whether or not in relation to Required Facilities; 

"Proposed Mitigating 

Measures" 

has the meaning given in Clause 26.2.2(a) (Tax Compliance); 

"Protective Measures" means appropriate technical and organisational measures which 

may include: pseudonymising and encrypting Personal Data, 

ensuring confidentiality, integrity, availability and resilience of 

systems and services, ensuring that availability of and access to 

Personal Data can be restored in a timely manner after an incident, 

and regularly assessing and evaluating the effectiveness of such 

measures; 

"Providing Party" has the meaning given to it in Clause 52.3; 

"PSDP(s)" [                    ] Limited (registered No [                    ]) whose 

registered office is at [                    ]; 

"PSDP Related Party"  [means a company which the PSDP holds the majority of the voting 

rights in, or a Subsidiary of such company;] 

"PSP Rectification has the meaning given in Clause 23.9.2; 
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Programme" 

"Qualifying Projects" means: 

(a) the Identified Projects; and 

(b) all other 21st Century Schools and Colleges (Band B) MIM 

Programme projects, where such project has been 

identified by a Participant as being required to enable 

them to provide education based services in the Region; 

"Recognition Agreement" means any agreement or arrangement made by or on behalf of 

one or more trade unions and one or more employers or 

employers' associations relating to the recognition of a trade union 

or unions by an employer to any extent for the purposes of 

collective bargaining (as defined by section 178(2) of the Trade 

Union and Labour Relations (Consolidation) Act 1992); 

"Related Dispute" has the meaning given to it in paragraph 8.1 of Schedule 22; 

"Related Dispute Notice" has the meaning given to it in paragraph 8.2 of Schedule 22; 

"Region" means Wales; 

"Reinstatement Notice" has the meaning given in Clause 23.10.1; 

"Relevant Authority" means any court with jurisdiction and any local, national or 

supra-national agency, inspectorate, minister, ministry, official, 

public or statutory person of the government of the United 

Kingdom or the European Union or of the Welsh Ministers or the 

National Assembly of Wales; 

"Relevant Government 

Departments" 

means any Government department; 

"Relevant Participant(s)" has the meaning given to it in paragraph 3.1 of  Schedule 5 

(Approval Process for New Projects); 

"Relevant Service Transfer 

Date" 

has the meaning given to it in paragraph 1.1 of Section 1 (General) 

of Schedule 15 (Transfer of Employment and Pensions); 

"Relevant Tax Authority" means HM Revenue and Customs or, if applicable, a tax authority 

in the jurisdiction in which WEPCo, or, as the case may be, the 

relevant person is established; 

"Relevant Transfer" means a relevant transfer for the purposes of the Transfer 

Regulations; 

"Relief Event" has the meaning given to it in the relevant Project Agreement; 
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"Remediation Programme" has the meaning given in Clause 23.4.1(b)(ii); 

"Requesting Party" has the meaning given to it in Clause 52.3; 

"Requests for Information" shall have the meaning set out in the FOIA or the Environmental 

Information Regulations as relevant (where the meaning set out 

for the term “request” shall apply); 

"Required Facilities" means Facilities to be provided or in respect of which services are 

to be provided pursuant to Qualifying Projects; 

"Retendering Information" has the meaning given to it in paragraph 1.9 of Schedule 20 

(Handover On Expiry Or Termination); 

"Review Date" means each anniversary of the Commencement Date; 

"RPIX" means the Retail Prices Index (All Items Excluding Mortgage 

Interest) as published by the Office for National Statistics from 

time to time, or failing such publication, such other index as the 

parties may agree, or as may be determined in accordance with 

Schedule 22 (Dispute Resolution Procedure), most closely  

resembles such index;  

"Satisfactory Planning 

Permission" 

means a Planning Permission which is not subject to an 

Unreasonable Condition; 

"SDP" or "Strategic 

Delivery Plan" 

means the Strategic Delivery Plan as set out at Section 1 (Initial 

SDP) of Schedule 11 (Strategic Delivery Plan) and approved by the 

SPB as amended from time to time pursuant to Section 2 (Updated 

SDP) of Schedule 11 and approved by the SPB;  

"Second Party" has the meaning given to it in Clause 10.10; 

"Service Level 

Specifications" 

has the meaning given to it in Schedule Part 1 of each relevant 

Project Agreement; 

"Service Provider" means any person engaged from time to time as may be permitted 

by this Agreement and/or any Project Agreement to procure the 

provision of the Services (or any of them); 

"Services" means the Partnering Services and the Project Services; 

"Shareholder" means a shareholder in WEPCo from time to time; 

"Shareholders 

Agreements" 

means the WEPCo Shareholders' Agreement and Project Co 

Shareholders' Agreement; 

"Shareholder Tax 

Mitigation Measures Non- 

has the meaning given to it in Clause 26.7; 
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Compliance Notice" 

"Shareholder Tax 

Non-Compliance Notice" 

has the meaning given to it in Clause 26.6; 

"Significant Performance 

Failure" 

means an event identified as such in Section 3 (Performance 

Measurement) of Schedule 3 (Partnering Services)8, disregarding 

the extent to which such failure is attributable to a Relief Event or 

the occurrence of Force Majeure; 

"Site" has the meaning given to it in the relevant Project Agreement; 

"SPA Material Default" has the meaning given to it in Clause 23.12; 

"SPA Material Default 

Notice" 

has the meaning given to it in Clause 23.10.3; 

"SPB" means the strategic partnering board as defined in Clause 14.1; 

"Specific Requirement" has the meaning given to it in paragraph 3.1.2 of Schedule 5 

(Approval Process for New Projects); 

“Stage 1” means the stage described at paragraph 4 of Schedule 5 (Approval 

Process for New Projects); 

"Stage 1 Approval" has the meaning given to it in paragraph 4 of Schedule 5 (Approval 

Process for New Projects); 

"Stage 2 Approval" has the meaning given to it in paragraph 5.7.1 of Schedule 5 

(Approval Process for New Projects); 

"Stage 1 Submission" has the meaning given to it in paragraph 4.1 of Schedule 5 

(Approval Process for New Projects); 

“Stage 2” means the stage described at paragraph 5 of Schedule 5 (Approval 

Process for New Projects); 

"Stage 2 Submission" has the meaning given to it in paragraph 5.1 of Schedule 5 

(Approval Process for New Projects); 

"Stakeholder 

Representatives" 

has the meaning given to it in Clause 14.1.4; 

"Strategic Outline Case means Welsh Government's requirements from time to time for 

                                                           

8  Relevant KPI's and calibrations to be agreed with Tenderers during dialogue. It is anticipated that, as a minimum this will provide good 

coverage across the Ongoing Partnering Services, the Project Development Partnering Services and Project Services. Section 3 of Part 3 

of Schedule 3 must be self-contained and capable of clearly identifying what constitutes a Significant Performance Failure and at what 

frequency these could arise – including whether or not these are assessed annually or more frequently. 
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Requirements" approval of a Strategic Outline Case; 

"Strategic Outline 

Programme" 

means a Strategic Outline Programme listing projects to be 

included in the 21st Century Schools and Colleges (Band B) 

Programme, submitted by Participants to Welsh Government 

dated with a base date of July 2017, as updated from time to time;  

"Strategic Support 

Partnering Services" 

means the Partnering Services listed in paragraph 1.1.3(c) of 

Section  1 (Specification) of Schedule 3 (Partnering Services); 

"Subsidiary" shall be construed in accordance with section 1159 and 1173 of the 

Companies Act 2006; 

"Supply Chain Agreement 

Dispute" 

has the meaning given to it in paragraph 6.1 of Schedule 22; 

"Supply Chain 

Agreements" 

means the agreements between:  

(a) WEPCo and its direct Partnering Subcontractors; 

(b) a Partnering Subcontractor and its subcontractors in relation 

to Partnering Services; and 

(c) any Project Service Provider and its Service Providers and 

Contractors, from time to time; 

"Supply Chain Member(s)" means any party (except WEPCo or a Project Service Provider) to a 

Supply Chain Agreement; 

"Suspension Notice" has the meaning given in Clause 23.10.1; 

"Template Project 

Agreement" 

means the relevant form of agreement set out at Sections 1 and 2 

of  Schedule 7 (Template Project Agreements); 

"Template Project BIM 

Agreement" 

means the relevant form of agreement set out at Schedule 16 

(Template Project BIM Agreement); 

"Template Project Co 

Shareholders' Agreement" 

means the relevant form of agreement set out at Section 4 of 

Schedule 7 (Template Project Co Shareholders' Agreement); 

"Template WEPCo 

Shareholders' Agreement" 

means the relevant form of agreement set out at Section 3 of 

Schedule 7 (Template WEPCo Shareholders' Agreement); 

"Tender Process" has the meaning set out in Schedule 6 (New Project Pricing Report) 

and "Tendering" shall be construed accordingly; 

"Track Record Test" means, assessment of whether the most recent WEPCo 

Performance Report shows that the WEPCo has met the 

requirements identified as relevant in [column 6 of Tables 1 to 3 

and column 5 of Table 4] of Section 3 (Performance Measurement) 
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of Schedule 3 (Partnering Services)9; 

"Transfer Date" means the date on which a Relevant Transfer occurs; 

"Transfer Event" means the occurrence of a Relevant Transfer upon expiry or 

termination of this Agreement; 

"Transfer Regulations" means the Transfer of Undertakings (Protection of Employment) 

Regulations 2006 (SI No 246); 

"Transferring Employee" means any Transferring Participant Employee or Transferring 

Non-Participant Employee; 

"Transferring 

Non-Participant 

Employee" 

means in relation to any service equivalent to a Partnering Service, 

any persons employed by any organisation or body other than a 

Participant (including for the avoidance of doubt, any sub-

contractor or agent engaged by the Participants) who is wholly or 

mainly engaged in the provision of that service as at the Transfer 

Date and who will become an employee of WEPCo or a Partnering 

Subcontractor on the Transfer Date in accordance with the 

provisions of paragraph 1 of Section 1 (General) of Schedule 15 

(Transfer of Employment and Pensions); 

"Transferring Participant 

Employee" 

means in relation to any service equivalent to a Partnering Service, 

all those persons employed by any of the Participants under a 

contract of employment (excluding, to avoid doubt (without 

limitation), any person engaged by any of the Participants as an 

independent contractor or persons employed by any sub-

contractor engaged by any of the Participants) who are wholly or 

substantially engaged in the provision of that service as at the 

Transfer Date;10 

"Uninsurable Risk" in respect of a MIM Project, has the meaning given to it in the 

relevant Project Agreement; 

"Unreasonable 

Conditions" 

means any condition, requirement or obligation whether in or 

proposed to be in a Planning Permission, a Planning Agreement or 

an Infrastructure Agreement as set out in Schedule 13 

(Unreasonable Conditions) PROVIDED ALWAYS that for the 

purposes of this Agreement, none of the following constitute an 

Unreasonable Condition: 

                                                           

9  Relevant KPIs and calibrations to be agreed with Bidders during dialogue – Section 3 of Part 3 of the Schedule 3 must be self-contained 

and capable of clearly identifying what constitutes a pass or failure on the Track Record Test (see Table 5 in this regard). 

10  Schedule 15 is drafted on the basis that the employer of the Transferring Employees is a party to the Strategic Partnering Agreement. In 

the event that the employer is not a party to the Strategic Partnering Agreement, then any employees who are to transfer will be 

considered to be Transferring Non-Participant Employees for the purposes of these provisions.  This will need to be considered further 

on a case-by-case basis. 
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(a) any condition, requirement or obligation which has been 

volunteered in writing by the parties or has been 

acknowledged to be acceptable by them in writing prior 

to its imposition; or  

(b) any condition, requirement or obligation which is agreed 

or deemed or determined pursuant to the provisions of 

this Agreement not to be an Unreasonable Condition; 

"Unsuitable Person" means either: 

(a) any person who has a material interest in the 

manufacture, production, sale or distribution of 

[pornography,] [arms and weapons or] tobacco products 

and/or alcoholic drinks; or 

(b) [any person whose tax returns submitted on or after 

1 October 2012 have been found to be incorrect as a 

result of: 

(i) HM Revenue and Customs successfully 

challenging it under the General Anti-Abuse 

Rule ("GAAR") or the Halifax Abuse Principle; 

(ii) the Relevant Tax Authority challenging it under 

any tax rules or legislation that have an effect 

equivalent or similar to the GAAR or the Halifax 

Abuse Principle; and/ or 

(iii) the failure of an avoidance scheme which the 

person was involved in and which was, or 

should have been, notified under the DOTAS or 

any equivalent or similar regime in a jurisdiction 

in which the person is established; 

(c) any person whose activities are, in the reasonable 

opinion of the Participants, incompatible with the 

provision of Education Sector Services and/or Community 

Services (as applicable) in the Region; or 

(d) any person whose activities, in the reasonable opinion of 

the Participants, pose or could pose a threat to national 

security; 

"VAT" means value added tax at the rate prevailing at the time of the 

relevant supply charged in accordance with the provisions of the 

Value Added Tax Act 1994; 

"VAT Sum" has the meaning given to it in Clause 10.12; 
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"Welsh Government" means the government of Wales, established pursuant to the 

Government of Wales Act 2006; 

"Welsh Language 

Standards" 

means the [Welsh Language Standards (No.1) Regulations 2015]; 11 

"Welsh Ministers" means the Welsh Ministers, appointed pursuant to Section 48 of 

the Government of Wales Act 2006 and their successors; 

"WEPCo Board" means the board of directors from time to time of WEPCo, as 

constituted in accordance with the WEPCo Shareholders' 

Agreement; 

"WEPCo Event of Default" has the meaning given to it in Clause 23.1; 

"WEPCo Operations" means the management and provision of the Partnering Services 

and the performance of all other obligations of WEPCo under this 

Agreement from time to time; 

"WEPCo Party" means any of WEPCo's agents (including WEPCo's Representative), 

subsidiaries and contractors (including without limitation any 

Partnering Subcontractor and any Project Service Provider) and its 

or their subcontractors of any tier and its or their directors, 

officers, employees and workers in relation to the provision of 

Services arising out of this Agreement and "WEPCo Parties" shall 

be construed accordingly; 

"WEPCo Performance 

Report" 

means a report to be issued by WEPCo reporting on WEPCo's 

performance and the performance of Partnering Subcontractors, 

Project Service Providers and Supply Chain Members against the 

Key Performance Indicators, in respect of the period ending on the 

most recent Review Date, including analysis of whether the Track 

Record Test has been passed or failed and identifying any 

Significant Performance Failures or potential Significant 

Performance Failures; 

"WEPCo's Representative" means the person appointed by WEPCo pursuant to Clause 12; 

"WEPCo Shareholder" means a shareholder in WEPCo from time to time; 

"WEPCo Shareholders' 

Agreement" 

means an agreement dated on or around today's date among 

WEPCo, PSDP(s) and WGCo, including any agreement relating to 

the subscription of equity (or other shareholder funding) by the 

shareholders of WEPCo in WEPCo or any Holding Company of 

WEPCo; 

                                                           

11 Include reference to relevant Regulations under Welsh Language (Wales) Measure 2011. 
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"WEP Objectives" means the following key objectives of the WEP Strategic Partnering 

Delivery Model across Wales:  

(a) the achievement of well-being goals under the Well-

being of Future Generations (Wales) Act 2015, to 

improve the social, economic, environmental and cultural 

well-being of Wales through infrastructure development; 

(b) to provide enhanced local services by increasing the scale 

of joint service working and integration across Wales to 

deliver greater efficiency in procurement and better 

outcomes at the point of service delivery; 

(c) to deliver a sustained programme of joint asset 

management and investment into education and 

community based facilities and developments; 

(d) to establish a more efficient and sustainable 

procurement methodology for public sector bodies that: 

(i) reinforces joint strategic planning and delivery;  

(ii) is stable and long-term; 

(iii) delivers demonstrably better value for money 

than current procurement arrangements; 

(iv) is flexible in its ability to respond to evolving 

service strategies and in being able to deliver 

through different contractual/ funding routes;  

(v) is able to generate sufficient project size, 

volume and deal flow to attract private finance 

into the delivery and long-term management of 

the service;  

(vi) increases opportunities for local employment 

and training; and 

(vii) provides a focus for community engagement; 

(e) to share learning and improve the procurement process; 

(f) to deliver facilities that meet public sector policy 

objectives for design quality and sustainability; and 

(g) to facilitate and improve the level of stakeholder 

engagement in the planning of services and development 

of facilities for Education Sector Services and Community 
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Services; 

"WGCo" means [                    ]; 

"Works" means the design (including the preparation of all Design Data), 

construction, testing, commissioning and completion of Facilities 

(including any temporary works) and the installation of any 

equipment to be performed in accordance with a Project 

Agreement (as varied or supplemented from time to time in 

accordance with the provisions of the relevant Project Agreement); 

"Works and Facilities 

Information" 

means all materials, documents and data relating to the proposed 

design or construction of Works, the operation and maintenance 

of  Facilities and other matters relevant thereto supplied or made 

available to WEPCo or any of its nominees or any Project Service 

Provider by or on behalf of any of the Participants from time to 

time; 

2. INTERPRETATION 

This Agreement shall be interpreted according to the following provisions, unless the context 

requires a different meaning. 

2.1 The headings and marginal notes and references to them in this Agreement shall be deemed not 

to be part of this Agreement and shall not be taken into consideration in the interpretation of this 

Agreement. 

2.2 Except where the context expressly requires otherwise, references to:  

2.2.1 clauses, sub-clauses, and Schedules are references to clauses, sub-clauses of and 

Schedules to this Agreement;  

2.2.2 references to paragraphs, sub-paragraphs, and Appendices are references to paragraphs 

and sub-paragraphs of and appendices to Schedules (or Sections of Schedules) to this 

Agreement;  

2.2.3 Sections are references to sections of Schedules to this Agreement; and 

2.2.4 Attachments (if any) are references to attachments to or contained in this Agreement. 

2.3 The Schedules and any Appendices or Attachments to this Agreement are an integral part of this 

Agreement and a reference to this Agreement includes a reference to the Schedules, Appendices and the 

Attachments. 

2.4 Words importing persons shall, where the context so requires or admits, include individuals, 

firms, partnerships, trusts, corporations, governments, governmental bodies, authorities, agencies, 

unincorporated bodies of persons or associations and any organisations having legal capacity. 
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2.5 Where the context so requires words importing the singular only also include the plural and vice 

versa and words importing the masculine shall be construed as including the feminine or the neuter or vice 

versa. 

2.6 The language of this Agreement is English.  All correspondence, notices, drawings, test reports, 

certificates, specifications and information shall be in English.  All operating and maintenance instructions, 

name plates, identification labels, instructions and notices to the public and staff and all other written, 

printed or electronically readable matter required in accordance with, or for purposes envisaged by, this 

Agreement shall comply with Welsh Language Standards (including any amending, supplemental or 

replacement law from time to time) and shall be bilingual (in English and Welsh), where required by the 

Participants, provided that all operating and maintenance instructions (and any other complex technical 

documents) are permitted in English only. 

2.7 References to any agreement or document include (subject to all relevant approvals and any 

other provisions of this Agreement concerning amendments to agreements or documents) a reference to 

that agreement or document as amended, supplemented, substituted, novated or assigned. 

2.8 References to any Law are to be construed as references to that Law as from time to time 

amended or to any Law from time to time replacing, extending, consolidating or amending the same. 

2.9 References to a public organisation (other than a Participant) shall be deemed to include a 

reference to any successor to such public organisation or any organisation or entity which has taken over 

either or both the functions and responsibilities of such public organisation.  References to other persons 

(other than WEPCo or a Participant) shall include their successors and assignees. 

2.10 References to a deliberate act or omission of a Participant or any Participant Party shall be 

construed having regard to the interactive nature of the activities of the Participants and of WEPCo and the 

expression shall exclude acts or omissions which were within the contemplation of the parties or which 

were otherwise provided for in this Agreement or in any Project Agreement. 

2.11 The words in this Agreement shall bear their natural meaning. The parties have had the 

opportunity to take legal advice on this Agreement and no term shall, therefore, be construed contra 

proferentem. 

2.12 Reference to "Parties" means the parties to this Agreement and references to a "Party" mean one 

of the parties to this Agreement. 

2.13 In construing this Agreement, the rule known as the ejusdem generis rule shall not apply nor shall 

any similar rule or approach to the construction of this Agreement and accordingly general words 

introduced or followed by the word "other" or "including" or "in particular" shall not be given a restrictive 

meaning because they are followed or preceded (as the case may be) by particular examples intended to 

fall within the meaning of the general words. 

2.14 All of WEPCo's obligations, duties and responsibilities shall be construed as separate obligations, 

duties and responsibilities owed to the Participants (or a Participant, as the case may be) and to be 

performed at WEPCo's own cost and expense. 
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2.15 References to amounts or sums expressed to be "index linked" are, unless expressly stated 

otherwise, references to amounts or sums as adjusted on each anniversary of the Commencement Date in 

accordance with the following formula: 

Amount or sum × (RPIXd / RPIX0) 

Where RPIXd is the value of the Retail Prices Index (All Items Excl Mortgage Interest) published or 

determined with respect to the month most recently preceding the relevant anniversary of the 

Commencement Date and RPIX0 is the value of the Retail Prices Index (All Items Excl Mortgage 

Interest) in respect of [♦]. 

2.16 [Reference to a document being in the "agreed form" is a reference to the form of the relevant 

document agreed between the parties and for the purpose of identification initialled by each of them or on 

their behalf.] 

2.17 Where this Agreement states that an obligation shall be performed "no later than" or "within" or 

"by" a stipulated date or event which is a prescribed number of Business Days after a stipulated date or 

event, the latest time for performance shall be noon on the last Business Day for performance of the 

obligations concerned. 

2.18 Where this Agreement states that an obligation shall be performed "no later than" or "by" a 

prescribed number of Business Days before a base date or "by" a date which is a prescribed number of 

Business Days before a base date, the latest time for performance shall be noon on the last Business Day 

for performance of the obligations concerned. 

2.19 References to this Agreement, a Project Agreement or a Shareholders' Agreement or to a 

provision thereof shall be construed at a particular time as a reference to it as it may have been amended, 

varied, supplemented, modified or appended. 

2.20 A person, being a company, shall be "controlled" by another person if that other person owns a 

majority of the voting equity of that person or controls the majority of the votes at meeting of the board of 

directors of that person. 

2.21 A "parent undertaking" or "subsidiary undertaking" has the meaning set out in section 1162 and 

Schedule 7 of the Companies Act 2006. 

2.22 A body corporate is in the "same group" as another body corporate where:  

2.22.1 it is a subsidiary undertaking of such body corporate;  

2.22.2 it is a parent undertaking of such body corporate; or  

2.22.3 it is a subsidiary undertaking of the parent undertaking of such other body corporate. 
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SCHEDULE 2 - COMPLETION DOCUMENTS 

SECTION–1 - DOCUMENTS TO BE DELIVERED BY WEPCO 

1. Unless an original document is specifically requested, a copy (certified by an officer of WEPCo as 

being a true copy) of each of the following documents is to be delivered by WEPCo to each 

Participant's Representative: 

1.1 The WEPCo Shareholders' Agreement and certification from WEPCo that the WEPCo 

Shareholders' Agreement has become (or will become, simultaneously with delivery of the other 

documents referred to in this Schedule 2 (Completion Documents)) unconditional in accordance with its 

terms, accompanied by evidence of the same. 

1.2 Extracts from the minutes of the meeting of the board of directors (certified as true and accurate 

by a director or the secretary of the relevant company) of each of WEPCo and the PSDP, at which 

resolutions were passed approving the execution, delivery and performance of each relevant document to 

which such person is expressed to be a party and in each case authorising a named person or persons to 

execute and deliver each such document and any other documents to be delivered by it pursuant to it. 

1.3 Evidence of the share subscriptions required under the WEPCo Shareholders' Agreement having 

been made by the Shareholders in WEPCo. 

1.4 WEPCo's Certificate of incorporation and of any certificate of incorporation on change of name. 

1.5 The memorandum and articles of association of WEPCo. 

1.6 Evidence of the insurances required in accordance with Clause 17 (Insurance) having been taken 

out by WEPCo and that the policies comply with the requirements of this Agreement. 

1.7 [Management Services Agreement between WEPCo [and the PSDP] properly executed by each 

party thereto]. 

1.8 Supply Chain Agreements in respect of delivery of the Partnering Services.12 

                                                           

12 It is expected any key supply chain agreements relating to the delivery of the Partnering Services (only) shall be in place with the execution of the 

SPA – exact details will be specific to the PSDP and completed during the Selected Bidder period.  
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SECTION–2 - DOCUMENTS TO BE DELIVERED BY THE PARTICIPANTS 

1. Each Participant shall deliver to WEPCo a certified copy of the board or committee resolution of 

that Participant approving the execution, delivery and performance of this Agreement and in each 

case authorising a named person or persons to execute and deliver each such document and any 

documents to be delivered by it pursuant thereto. 

2. [The Participants shall deliver to WEPCo a certified copy of WGCo's formal approval to sign the 

WEPCo Shareholders' Agreement.] 
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SCHEDULE 3 - PARTNERING SERVICES  

SECTION 1 - SPECIFICATION  

1. PARTNERING SERVICES OBLIGATIONS 

1.1 General Requirements 

1.1.1 Required Outcome 

(a) The provision of the Partnering Services in a collaborative fashion to achieve 

the WEP Objectives and the objectives set out in the SDP and in particular, the 

provision and demonstration of overall value for money of New Projects and 

Project Services, and in relation to Partnering Services continuous 

improvement and value for money: 

(i) through synergy between WEPCo and the Participants; 

(ii) through the identification and thorough appraisal of all practical 

options for the delivery of the SDP in order to ensure the optimal 

solution is applied in every case; 

(iii) through effective supply chain management in the broadest sense; 

(iv) by exploiting the benefit of repeat work as an incentive for efficiency 

and high quality performance wherever appropriate; 

(v) through the efficient and effective development and delivery of New 

Projects; 

(vi) by developing a joint commitment to common goals; 

(vii) by accurately measuring and reporting performance; and 

(viii) by adopting open-book accounting techniques. 

(b) WEPCo shall comply with Section 2 (Quality Systems) of this Schedule 3 

(Partnering Services) and shall ensure that the Partnering Services are carried 

out in accordance with the plans referred to therein (save to the extent 

anything within the terms of such plans is in conflict with any provision of this 

Agreement, in which case WEPCo shall update said plans to remove the 

conflict forthwith). 

1.1.2 Scope 

(a) Value planning shall be carried out to ensure that WEPCo and the Participants 

are mutually supportive and undertake only those tasks for which they are 

best suited and to ensure that: 

(i) each of the Participants receive optimal value for money in the 

Partnering Services provided by WEPCo and its supply chain; 
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(ii) each of the Participants receive optimal value for money in all 

Approved Projects, and in particular Project Services procured from 

WEPCo and its supply chain; 

(iii) risk allocation is, subject to the terms of this Agreement, equitable 

and appropriately apportioned between the parties; and 

(iv) openness and accountability can be demonstrated to the appropriate 

governance authorities for public sector organisations. 

1.1.3 The services described in this Section  1 (Specification) of Schedule 3 (Partnering 

Services) are classified as follows: 

(a) Ongoing Partnering Services, being constant or recurring Partnering Services, 

which shall include: 

(i) Partnering and Collaborative Working;  

(ii) Partnering Service Supply Chain Establishment and Overall 

Management; and 

(iii) Value for Money.  

(b) Project Development Partnering Services, being Partnering Services provided 

by WEPCo in connection with the development of New Projects, which shall 

include: 

(i) New Project Development and Delivery; 

(ii) Supply Chain Establishment for each New Project; 

(iii) Funding; and 

(iv) Value for Money. 

(c) Strategic Support Partnering Services that may be required by the Participants 

or any of them such as: 

(i) Strategic Estate Planning; 

(ii) Service Planning; and 

(iii) Value for Money. 

For the avoidance of doubt, the provisions of Clause 9.1 do not apply to this 

category of Partnering Services.  Partnering Services of this classification may 

be individually procured by one or more Participant pursuant to Clause 9.3, on 

an ad-hoc basis on terms and conditions appropriate for the particular 

circumstances.  
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1.2 Ongoing Partnering Services 

1.2.1 Partnering and Collaborative Working  

(a) Required outcome 

(i) Successful development and delivery of the SDP as part of WEPCo’s 

membership of the SPB. 

(ii) The establishment and development of the SPB which effectively 

oversees, monitors, supports and reviews the development and 

achievement of the SDP over the term of this Agreement. The SPB 

shall serve as a forum for the open exchange of ideas and knowledge 

and to enable the Participants and WEPCo to discuss forthcoming 

accommodation and service delivery requirements to ensure an 

integrated, co-ordinated and practical approach to fulfilling such 

requirements.  

(b) Scope 

(i) WEPCo shall perform its obligations under Section 2 (Updated SDP) of 

Schedule 11 (Strategic Delivery Plan) in relation to the SDP. 

(ii) WEPCo shall ensure the effective delivery of the SDP in a manner 

which demonstrably provides value for money to the Participants. 

(iii) WEPCo shall support the development of the SPB through activities 

including, but not limited to: 

(1) attending and actively contributing to each meeting of the 

SPB; and 

(2) providing all necessary and adequate information, reports 

and documentation (including the information and reports 

required in terms of Clause 14).  

(iv) WEPCo shall work closely with the Participants to ensure continuous 

improvement in the delivery of WEPCo services in the Region and 

implement effective and measurable performance management. 

(v) Provide all necessary information to Participants in relation to the 

identification and development of Participants’ New Project 

Requests. 

(vi) Develop and implement measures to ensure timely delivery of 

Approved Projects. 
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(c) Ancillary activities 

It is anticipated that in order to support the development, regular update and 

delivery of the SDP, including stimulating and promoting community 

involvement in the delivery of the SDP (which are key aims and objectives of 

the Participants), WEPCo shall work with the Participants to successfully build 

and deliver a long-term partnership including;  

(i) developing and maintaining relationships and working closely with 

local stakeholders from each Participant, local authority 

departments, local businesses and the wider community to ensure 

ownership and support for the SDP; 

(ii) developing and maintaining close relationships with Participants and 

local stakeholders to understand their strategic and local drivers and 

constraints in order to support delivery of the SDP; 

(iii) developing and maintaining an awareness and understanding of the 

SDP, and how this fits into the Participants’ corporate vision and 

strategy; 

(iv) developing and maintaining an awareness and understanding of 

Participants’ sustainability strategies; 

(v) developing and maintaining an awareness and understanding of how 

shared community facilities and services may be appropriate and can 

contribute to delivering integrated  services, community services and 

regeneration with the Region; 

(vi) developing and maintaining an understanding of national and local 

policies on major public sector strategic documents, policies, targets, 

timeframes etc and the impact they may have on New Projects; 

(vii) supporting the Participants in the efficient identification and 

maximisation of opportunities to acquire new sites or dispose of 

existing sites;  

(viii) maintaining an awareness of future changes in legislation that may 

impact the SDP and reporting these to the SPB in a timely manner; 

(ix) actively participating with each of the Participants and other 

stakeholders within other agencies and organisations in the 

identification of common goals for improving local communities 

through improved provision of services; and 

(x) building close working relationships with external agencies and other 

interested organisations as part of the SDP development process and 

in connection with the development of New Projects. 
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For the avoidance of doubt, such activities specified in this paragraph (c) shall 

be an integral part of WEPCo's overall service delivery but shall be excluded 

from the Clause 9.1 sole and exclusive right and obligation provision and shall 

not be subject to any specific or additional payment. 

1.2.2 Partnering Services Supply Chain Establishment and Overall Management 

(a) Required outcome 

(i) The establishment of a supply chain that has the experience, ability 

and resources to deliver, across the whole of the Region, the services 

required of Participants to deliver the SDP and all Approved Projects.  

(ii) Selection of supply chain partners and ongoing management of 

supply chain such that optimal performance and value for money is 

achieved. 

(b) Scope 

(i) Establish WEPCo's Supply Chain for Partnering Services 

(1) WEPCo shall select and appoint a supply chain 

commensurate with the Participants’ values, goals and 

vision having regard to a number of areas including, but not 

limited to, health and safety, commitment to delivery of 

community benefits, quality and sustainability. Subject to 

the terms of this Agreement, the supply chain will be 

established and managed in a manner that will: 

(A) optimise and clearly demonstrate value for money; 

(B) ensure the effective performance of the Project 

Services and the other Partnering Services; 

(C) provide optimal risk transfer to achieve certainty of 

delivery; 

(D) mitigate the risk of time and/or cost overrun;  

(E) secure and maximise tangible benefits from repeat 

business and long-term business relationships, 

where appropriate; 

(F) deliver and demonstrate continuous improvement 

in the delivery of the Partnering Services over the 

term of this Agreement; and 

(G) be undertaken in a transparent and auditable 

manner with clearly identified selection criteria 

and evaluation methodology and so as to satisfy 
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the SPB (under exclusion of WEPCo's 

representative) that decisions have been made on 

a proper, arm's length basis where WEPCo 

proposes to include within the supply chain any 

B Shareholder Member or any Associate of any of 

WEPCo, the PSDP or any B Shareholder Member. 

(2) The assessment and selection of supply chain partners shall 

be conducted following a robust and clear procedure with 

suitable levels of checking to ensure that supply chain 

partners are selected with the ability to demonstrate: 

(A) appropriate professional accreditation; 

(B) financial robustness; 

(C) capacity to undertake the required services; 

(D) established and successful management systems 

including quality, environment and health and 

safety; 

(E) sufficient resources; 

(F) an appropriate level of support to the key 

resources;  

(G) an appropriate level of quality in deliverables; and 

(H) a proven track record in terms of relevant 

experience in relation to capital and revenue 

funded education and/or community projects, as 

appropriate.  

(3) WEPCo shall establish supply chain agreements based on 

goals common to those of WEPCo, the Participants and 

service users.  

(ii) Manage performance of Supply Chain partners   

(1) Performance of supply chain partners shall be reviewed in 

accordance with WEPCo’s continuous improvement targets 

and performance measurement requirements in Section 3 

(Performance Measurement) of Schedule 3 (Partnering 

Services).  

(2) WEPCo shall, where appropriate, promote long-term 

high-quality working relationships between WEPCo and the 

supply chain to benefit the Participants and service users in 

terms of quality outcomes and value for money. 
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(3) WEPCo shall ensure the effective measurement of Supply 

Chain Member performance and implement robust, 

transparent, auditable and effective processes (clearly 

dealing with any conflicts of interest, potential or actual) for 

removal of under-performing supply chain partners from 

the supply chain. 

(4) The testing of performance of supply chain partners should 

be undertaken, as a minimum, on an annual basis, and 

should include, but not be limited to, their: 

(A) performance against the supply chain selection 

criteria; 

(B) ability to complete their agreed scope of works in 

accordance with WEPCo’s [Quality System]; 

(C) ability to provide a service that continues to 

demonstrate value for money; 

(D) capacity to undertake the required services in a 

manner which promotes partnership working; and 

(E) continuing ability to demonstrate that their 

practices and principles are aligned with those of 

the Participants. 

(5) Reporting on performance of supply chain partners shall be 

undertaken annually. 

(6) The output of this annual review shall be reported to the 

SPB along with any proposed actions. 

(7) The output of the review will be used to ensure any lessons 

learned are communicated and applied with the supply 

chain partners and fed back into future New Projects in 

order to demonstrate continuous improvement. 

(iii) Partnering Services Supply Chain Refresh 

(1) WEPCo shall develop and implement robust, transparent 

and auditable processes (clearly dealing with any conflicts 

of interest, potential or actual) for:  

(A) performance measurement, performance 

management and periodic review of the Supply 

Chain Members;  

(B) (not less than every two (2) years) carrying out a 

full review and assessment of the performance of 
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incumbent Supply Chain Members and 

implementing a robust, transparent and auditable 

open-market exercise in respect of Partnering 

Services, to select the most appropriate new 

supply chain members so as to update its supply 

chain by the addition, removal, retention and/or 

substitution of its members from time to time 

(such process being known as the "Partnering 

Services Supply Chain Refresh"), 

in either case, so as to maintain a high quality and value for 

money service. 

(2) In reviewing the performance of individual supply chain 

partners, WEPCo shall consider the ongoing performance of 

the supply chain partner in comparison to the open market 

of suppliers able to provide the required services and to 

other supply chain partners providing comparable services. 

(3) The output of such periodic review shall be reported to the 

SPB along with any proposed actions. 

(4) WEPCo should ensure that its proposals for updating the 

supply chain (whether by removing, replacing or adding 

supply chain partners) take into account the whole range of 

consultants and suppliers who can demonstrate an ability 

to meet the requirements imposed under this Agreement in 

relation to the Region. 

(5) The review and updating of the supply chain (whether by 

removing, replacing or adding supply chain partners) from 

time to time, shall be undertaken in a transparent and 

auditable manner with clearly identified selection criteria 

and evaluation methodology and so as to satisfy the SPB 

(under exclusion of WEPCo's representative) that decisions 

have been made on a proper, arm's length basis where 

WEPCo proposes to retain or include within the supply 

chain the PSDP, any B Shareholder Member or any 

Associate of any of WEPCo, the PSDP or any B Shareholder 

Member from time to time. 

(6) The selection of new supply chain partners shall be 

commensurate with the principles and guidelines set-out in 

paragraph 1.2.2(b)(i) above. 

(7) The selection of new supply chain partners shall ensure that 

innovative, sustainable and cost effective approaches, if 

applicable, appropriate and add value, are rewarded. 



 

112 

1.2.3 Value for Money  

(a) Required outcome  

(i) The provision of value for money to the Participants, and the wider 

community, over the term of this Agreement in relation to Ongoing 

Partnering Services. 

(b) Scope 

(i) Achieve value for money in the delivery of Ongoing Partnering 

Services across the Region through the following: 

(1) operating a planned and structured programme for 

reviewing and improving the ongoing performance of 

WEPCo and its supply chain; 

(2) effective monitoring and measurement of actual cost over 

the term of this Agreement including the collection and 

verification of actual cost data; and 

(3) effective management of Partnering Services Costs and the 

Participants’ transaction costs through the removal of 

unnecessary duplication, the development of close 

partnership working, the early engagement of Funders and 

the Supply Chain Members, and the appropriate use of 

standardisation and innovation. 

(ii) Continuous improvement in value for money over the term of this 

Agreement through measurable improvements in outcomes and/or 

reductions in the overall and elemental cost of Partnering Services 

over the term of this Agreement. 

(iii) The review and, where value for money, refresh of the Partnering 

Services supply chain or other effective demonstration of value for 

money where appropriate, in all cases in accordance with the 

provisions of Section 4 (Partnering Services Costs Rates) of Schedule 3 

(Partnering Services) and Schedule 4 (Partnering Services Costs). 

(iv) The provision of elemental cost data (both estimated and actual) 

from each Approved Project as necessary for the demonstration of 

value for money and/or for inclusion in a WEP Strategic Partnering 

Delivery Model benchmarking database, all in accordance with Clause 

13 (Value for Money).  

(v) Contribute to improvements in Participants' value for money in the 

delivery of Education Sector Services and/or, where applicable. 

Community Services through improvements in efficiency and 

operating cost of facilities through economies of scale and/or any 

other measures applicable. 
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1.3 Project Development Partnering Services 

1.3.1 New Project Development and Delivery 

(a) Required Outcome 

(i) New Projects developed in a robust and transparent basis with clear 

understanding of Participant requirements as to risk, cost and 

programme. 

(ii) New Projects developed bringing leading edge design quality and 

innovation including clear emphasis on health and safety and 

sustainability. 

(iii) New Projects developed that enable improved education service 

delivery and optimal value for money to Participants. 

(iv) New Projects taken effectively and efficiently through optioneering, 

feasibility, outline business case, final business case and contract 

award (as required) in a planned, structured and managed process. 

(v) Improvement in the speed, quality and cost of delivering New 

Projects. 

(vi) The enhancement of affordability and value for money through 

shared use, the development of multi-purpose buildings and the 

attraction of private sector tenants and other third party incomes, 

where requested. 

(b) Scope 

(i) Stage 1 

(1) The provision of all the information reasonably required to 

achieve Stage 1 Approval. This should comprise provision of 

choice to the Relevant Participants and sufficient 

information to inform that choice and to ensure the best 

available value for money option is identified in each case, 

including but not limited to: 

(A) critical success factors for the New Project; 

(B) site selection including location, acquisition and 

development cost, where requested; 

(C) future flexibility and adaptability of the site; 

(D) design of the facilities taking into account 

functionality, flexibility and whole life cost, 

together with suitable warranties allowing the 
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Contractor and design team appointed at Stage 2 

to rely on and use such concept designs;  

(E) specific requirements for the development and 

operation of the facilities; 

(F) interfaces with other public or private 

organisations and the impact this may have on the 

Facilities including any opportunity for improving 

efficiency of service through sharing of all, or parts, 

of the facilities; and 

(G) facilities management and service delivery 

requirements. 

(2) Consistency of approach to development and delivery of 

New Projects to measure, understand and work with each 

of the Participants to facilitate continued improvement. 

(3) WEPCo shall provide a detailed Project execution plan 

including critical success factors for the New Project 

programme, stakeholder engagement plan, communication 

plan, BIM Execution Plan, deliverable list, roles and 

responsibility matrix and risk register covering the Stage 1 

activities ("Project Execution Plan"). 

(4) WEPCo shall monitor their performance of New Project 

Stage 1 development and through appropriate and agreed 

measures, highlight lessons learnt and include these with 

that continuous improvement process. 

(5) For the purposes of the CDM Regulations, conduct 

appropriate competency assessments of potential Principal 

Designers (who may be Supply Chain Members) on behalf 

of the Relevant Participant(s) in their capacity as "Client" 

(which shall have the meaning ascribed to it in the CDM 

Regulations) for the potential New Project and so as to 

ensure the Relevant Participant(s) are able to discharge the 

relevant obligations of the Client under the CDM 

Regulations in that regard.  

(6) Recommend to the Relevant Participant(s) an appropriate 

person or persons whom the Relevant Participant(s) (or one 

of them) in their capacity as "Client" for purposes of the 

CDM Regulations may wish to appoint as Principal Designer 

in respect of the New Project as a whole (in this regard, all 

Parties recognising that the preference would be for the 

same Principal Designer to continue in role once the Project 
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Service Provider takes over as "Client" pursuant to the 

relevant Project Agreement). 

(7) Where any activities to be carried out as referred to in 

paragraphs 4.2.3(b) to 4.2.3(g) of Schedule 5 (Approval 

Process for New Projects) are notifiable for purposes of the 

CDM Regulations, WEPCo shall elect to be the Client in 

respect of such works and shall discharge the roles and 

responsibilities incumbent on the Client in respect of such 

activities under the CDM Regulations. WEPCo shall ensure 

that the Relevant Participant(s) are timeously supplied with 

a copy of each and every health and safety file prepared by 

the relevant Principal Designer in respect of such notifiable 

activities. 

(ii) Stage 2  

(1) WEPCo will update the Project Execution Plan for Stage 1 to 

include all Stage 2 activities. 

(2) WEPCo shall progress each New Project from Stage 1 

Approval to Stage 2 Approval in an efficient, effective and 

timely manner. 

(3) WEPCo shall develop the Stage 1 designs, to include 

identification and, wherever appropriate, the realisation of 

every opportunity to: 

(A) provide desirable extras; 

(B) create a focal point for the community through 

mixed public use etc, where requested; 

(C) attract complementary private sector business 

income; 

(D) provide high-quality, well-located and appointed 

environments; and 

(E) develop flexible, "future-proof" buildings which 

inspire staff and service users and provide a focal 

point for the community. 

(4) WEPCo shall work with the Relevant Participant(s) to 

develop and understand the facilities management (FM) 

requirements for New Projects. 

(5) Where required by the Relevant Participant(s), WEPCo shall 

develop specific proposals in relation to carrying out the FM 

services on a New Project. 
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(6) Conduct, on behalf of the Relevant Participant(s) in their 

capacity as "Client" for purposes of the CDM Regulations 

appropriate competency assessments of any potential 

Principal Contractors so as to discharge the relevant 

obligations of the Client under the CDM Regulations in that 

regard.  

(iii) General  

For the avoidance of doubt, this paragraph (iii) applies to all stages 

throughout the development of New Projects. 

(1) Design Approach 

WEPCo shall: 

(a) have the expertise to carry out feasibility studies, 

option appraisals, and inspirational designs in line 

with the project requirements from the SDP, a 

brief or output specification; 

(b) utilise best practice on all New Projects and 

implement lessons learnt from the wider 

WEP Strategic Partnering Delivery Model and 

industry as a whole. This shall include lessons 

learnt and requirements identified by the 

Participants; and 

(i) agree with the Participants, and adopt, 

appropriate and current design quality 

toolkits to support the design 

development of New Projects, such as 

BREEAM 

(2) Health and Safety 

(ii) WEPCo shall take a leading role in ensuring 

that health and safety requirements are 

met during the development and 

construction of New Projects; and 

(iii) WEPCo shall advise and support the 

Relevant Participant(s) in their capacity as 

Client to perform its duties as a "client" 

pursuant to the CDM Regulations. 

(3) Community Inclusion  

(a) WEPCo shall ensure that it includes local 

communities in the development of New Projects 
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and associated community improvement 

initiatives.  

(b) WEPCo shall ensure the enhancement of user 

satisfaction by developing and designing facilities 

that present a focal point for the community 

through, where applicable, multi-use including 

complementary businesses and services such as 

fitness centres, cafeterias etc. 

(c) WEPCo shall understand and have expertise in the 

management, operating and design implications of 

extended facilities and out-of-hours community 

use, including considerations for: 

(i) good signage both external and internal;  

(ii) access, external lighting and car parking; 

(iii) heating controls for use outside normal 

hours; 

(iv) changing facilities, reception and social 

areas for community use accessible for 

use outside normal hours; and 

(v) facilities used for community use grouped 

for ease of access, security and zoned 

heating. 

(4) Facility Interaction 

WEPCo shall be fully aware, and have expert knowledge of, 

the relationships between operational infrastructure and 

the built environment and understand the specific issues 

within the New Project development that require specific 

solution regarding integration/separation and interface, 

including but not limited to: 

(a) Security; 

(b) Access; 

(c) ICT; 

(d) Fire Management; 

(e) Cleaning; and 

(f) Confidential or contaminated waste. 
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(5) Innovation 

(a) WEPCo shall ensure that appropriate consideration 

is given to innovation in the design and 

development of New Projects.  

(b) WEPCo shall: 

(i) have the understanding and skills to 

develop creative and innovative solutions 

to facility organisation, design of facility 

buildings and provision of facilities, that 

are sustainable, and will deliver wider 

Community Services improvements; 

(ii) consider the provision of imaginatively 

designed solutions that will inspire staff 

and service users, provide flexibility of 

use and make a positive statement to the 

community; 

(iii) have the understanding and skills to 

develop and deliver new and different 

approaches in service provision that are 

transformational; and 

(iv) have an understanding of the changing 

ICT environment and the opportunities 

this provides in terms of space use 

flexibility and improved service delivery. 

(6) Sustainability 

(a)  WEPCo shall develop and implement specific 

requirements for sustainability and support the 

Participants’ wider sustainability strategies. 

(b)  WEPCo shall identify and consider the use of 

sustainable techniques, including energy efficiency 

and savings and measures to reduce construction 

waste, to be implemented on New Projects which 

are affordable, present value for money and have 

a positive impact on the facilities.  

(7) Community 

(a)  WEPCo shall give due consideration to, and 

compliance where appropriate, with local 

community improvement projects in the vicinity 
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of New Projects and the wider strategic 

importance of these initiatives. 

(b)  WEPCo shall undertake widespread consultation 

(on basis agreed with the Relevant Participant(s)) 

within the local community throughout the New 

Project process. 

1.3.1 Supply Chain Establishment for New Projects 

(a) Required outcome 

Establishment of supply chain for a specific New Project or New Projects shall 

be carefully considered to ensure that services are provided by the most 

appropriate partner(s) and that optimal performance and value for money are 

achieved. A Relevant Participant may request supply chain assembly in respect 

of: 

(i) a New Project for a single Facility; 

(ii) a New Project for a group or batch of Facilities; or 

(iii) a group or batch of planned New Projects, in which case the Tender 

Process will be carried out in conjunction with the first of such New 

Projects but shall establish a supply chain for the prescribed number 

of New Projects, on the basis of terms that secure and maximise 

tangible benefits from repeat business and long-term business 

relationships, subject always to Clause 23 and Appendix 1 of 

Schedule 6 (New Project Pricing Report).  

(b) Scope 

(i) WEPCo shall ensure the appropriate engagement of supply chain 

partners during (and before) the New Project Approvals Process, as 

appropriate, from conception to enable improved outcomes and best 

available value for money. 

(ii) WEPCo shall review the suitability of supply chain partners to 

undertake services in relation to a New Project or New Projects, 

paying regard, but not limited to, the following: 

(1) availability of resources, where appropriate, to progress the 

New Project through the design, construction and operation 

phases of the New Project; and 

(2) ability to provide a level of service on a constant and 

recurring basis throughout the development of the New 

Project. 
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(iii) WEPCo shall select and appoint a supply chain commensurate with 

the Relevant Participants’ values, goals and vision having regard to a 

number of areas including, but not limited to, health and safety, 

commitment to delivery of community benefits, quality and 

sustainability. Subject to the terms of this Agreement, the supply 

chain will be established and managed in a manner that will: 

(A) optimise and clearly demonstrate value for money; 

(B) ensure the effective performance of the Project Services; 

(C) provide optimal risk transfer to achieve certainty of 

delivery; 

(D) mitigate the risk of time and/or cost overrun;  

(E) secure and maximise tangible benefits from repeat 

business and long-term business relationships, where 

appropriate; and 

(G) be undertaken in a transparent and auditable manner with 

clearly identified selection criteria and evaluation 

methodology and so as to satisfy the SPB (under exclusion 

of WEPCo's representative) that decisions have been made 

on a proper, arm's length basis where WEPCo proposes to 

include within the supply chain any B Shareholder Member 

or any Associate of any of WEPCo, the PSDP or any 

B Shareholder Member. 

(iv) The assessment and selection of supply chain partners shall be 

conducted following a robust and clear tender procedure with 

suitable levels of checking to ensure that supply chain partners are 

selected with the ability to demonstrate: 

(A) appropriate professional accreditation; 

(B) financial robustness; 

(C) capacity to undertake the required works or services; 

(D) established and successful management systems including 

quality, environment and health and safety; 

(E) sufficient resources; 

(F) an appropriate level of support to the key resources;  

(G) an appropriate level of quality in deliverables; and 
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(H) a proven track record in terms of relevant experience in 

relation to capital and revenue funded accommodation 

projects, as appropriate.  

(v) WEPCo shall maintain an awareness of any Relevant Participant 

targets in relation to recruitment and training initiatives and, where 

applicable and appropriate, shall take due cognisance of these in 

their supply chain resourcing plans. In partnership with the National 

Skills Academy for Construction and CITB (the Construction Industry 

Training Board) WEPCo will ensure it works with construction 

employers to embed skills and employment opportunities; 

maximising benefit to the sector and to local communities. WEPCo 

shall record and report how their supply chain resourcing activities 

are commensurate with, or impact upon, Participant recruitment and 

development targets. 

(vi) WEPCo shall establish supply chain agreements based on goals 

common to those of WEPCo, the Participants and service users.  

1.3.2 Funding  

(a) Required Outcome 

(i) The ability to secure funding for a New Project or New Projects, if 

required, on terms which demonstrate the appropriate balance 

between funding costs, transaction costs and long-term flexibility. 

(ii) The achievement of improvements in funding terms wherever 

practicable through repeat business and/or the use of funding 

competitions and/or the appropriate use of WEPCo’s existing and 

growing asset base over the term of this Agreement. 

(iii) The commitment to challenge Funders to provide innovation and 

flexibility in their approach to funding of individual projects. In so 

doing this should result in funding that is fit for purpose and which 

provides an ongoing value for money approach, with flexibility to 

acknowledge change at minimal cost and disruption to a Project 

whilst also applying the appropriate level of rigour in respect of due 

diligence on individual Projects. 
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(b) Scope 

(i) Where Project Services giving rise to capital expenditure are to be 

funded wholly or partly from revenue payments by the Project 

Agreement Counterparty, the selection and appointment of 

Funder(s) to finance each Project Agreement. 

(ii) The development and agreement of funding terms which provide 

appropriate flexibility and demonstrates the best available value for 

money for the Participants. 

(iii) The promotion of long-term effective working relationships between 

WEPCo and the Funder(s) where this can benefit the Participants, 

particularly in the development of New Projects and the provision of 

best available value for money. 

(iv) Where appropriate (i.e. where a benefit to the Relevant Participants 

can be demonstrated), the active engagement of Funders in the New 

Project Approval Process from conception. 

1.3.3 Value for Money  

(a) Required outcome  

The provision of value for money to the Participants, and the wider 

community, over the term of this Agreement in relation to the development of 

New Projects. 

(b) Scope 

Achieve value for money in the delivery of each New Project through the 

following: 

(i) effective options appraisal from the outset of each New Project to 

ensure the best available value for money outcome is selected and 

delivered in every case; 

(ii) provision and presentation of accurate, validated, transparent and 

detailed information in relation to the costs and other aspects of 

assessment of value for money of New Projects; and 

(iii) the development and use of effective methods of determining the 

value and the price of each New Project from the outset. 
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1.4 Strategic Support Partnering Services 

1.4.1 Strategic Estate Planning 

(a) Required outcome 

(i) With prior approval of the relevant Participant, the informed review 

and investigation by WEPCo and any of the Participants of all the 

estate development options available to deliver the SDP before 

identifying which New Project(s) to progress.   

(ii) The thorough appraisal of all practical options to ensure the best 

available value for money is realised in every case. 

(iii) The development of practical and affordable proposals for 

improvement to the Participant's estate, which will provide value for 

money for the Participant and facilitate the delivery of the services 

plan laid out in the latest revision of the SDP. 

(b) Scope 

Estate planning carried out by WEPCo, with the agreement of and in 

conjunction with the Participant will need to answer the following key strategic 

questions in respect of estate strategies for specific areas/sites proposed by 

the Participants: 

(i) where are we now? A comprehensive description of the current 

estate available for provision of Education Sector Services and, where 

requested, Community Services in terms of its condition, efficiency, 

statutory compliance, adequacy, capability and suitability; 

(ii) where do we want to be? Identification of the future estate 

requirements; 

(iii) how do we get there?  Identification of the “gap” together with the 

provision of costed strategic options for closing it including as many 

alternatives as are appropriate in the particular circumstances to 

ensure the best available value for money option is identified in each 

case and/or estate masterplanning; and 

(iv) how will we know that we are making progress? A means of 

measuring progress towards the provision of the estate required to 

realise the SDP. 

1.4.2 Service Planning 

(a) Required Outcome 

Successfully supporting the Participants to plan Education Sector Services and, 

where requested, Community Services across the Region. 
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(b) Scope 

(i) WEPCo shall work with the Participants to plan Education Sector 

Services and, where applicable, Community Services that meet the 

needs of the population in the Region.   

(ii) WEPCo shall support the Participants in the planning of education 

and Community Services across the Region to: 

(1) help identify opportunities to improve the efficiency and 

cost effectiveness of the services to ensure they deliver 

value for money; and 

(2) help support the Participants’ achieve their sustainability 

aims and targets in the delivery of education and 

Community Services. 

1.4.3 Value for Money  

WEPCo shall ensure that, where Strategic Support Partnering Services are provided to 

any of the Participants, value for money for the services can be clearly demonstrated.  
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SECTION 2 - MANAGEMENT SYSTEMS 

1. GENERAL 

1.1 WEPCo may operate the quality, health & safety and environmental management systems 

required by this Section 2 (Management Systems) as independent systems or integrate common elements 

to form a single system.  

1.2 WEPCo shall ensure that:  

1.2.1 an audit of the system or systems required to be maintained pursuant to this Section 2 is 

carried out at regular intervals and the findings of such audit reported to the SPB; and 

1.2.2 such system or systems are reviewed at intervals agreed by the SPB (excluding WEPCo's 

representative) to ensure continued stability and effectiveness. 

2. MANAGEMENT SYSTEM GENERAL REQUIREMENTS 

2.1 WEPCo shall establish, document, implement and maintain:  

2.1.1 a quality management system for the purpose of ensuring and demonstrating that all 

aspects of the Partnering Services and all other matters for which WEPCo is responsible 

under this Agreement are carried out fully in conformity with the relevant provisions of 

this Agreement and WEPCo's quality management policies and objectives (as approved 

by the SPB from time to time); 

2.1.2 an appropriate system for implementing its occupational health and safety ("OH&S") 

policies and objectives (as approved by the SPB from time to time) to enable it to control 

its OH&S risks and improve its OH&S performance over time; and 

2.1.3 an appropriate system for achieving and demonstrating sound environmental 

performance by controlling the impacts of its activities, products and services on the 

environment, consistent with its environmental policy and objectives (as approved by 

the SPB from time to time). 

2.2 Such management systems and relevant policies and objectives shall be reflected in:  

2.2.1 quality plans (to be contained in a quality manual) which shall, as a minimum, be 

consistent with BS EN 9001 or 9002 (as the case may be) or any equivalent standard 

which is generally recognised as having replaced them (or either of them); 

2.2.2 a health and safety manual which shall, as a minimum, be consistent with OHSAS 18001 

or any equivalent standard which is generally recognised as having replaced it; and 

2.2.3 an environmental manual which shall, as a minimum, be consistent with ISO 14001 or 

any equivalent standard which is generally recognised as having replaced it, 

and otherwise be consistent with the terms of Appendix 1 (Initial Management Systems) to this 

Section 2. 
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2.3 Notwithstanding any other provisions of this Agreement, the manuals comprising WEPCo's  

management systems shall include the following or, as necessary, make reference to the location of 

documents describing: 

2.3.1 the quality, OH&S and environmental (as the case may be) policies and objectives of 

WEPCo; 

2.3.2 the scope of the relevant system; 

2.3.3 organisational structure; 

2.3.4 management arrangements;  

2.3.5 responsibilities and authority of staff;  

2.3.6 procedures for the control of documents and records; 

2.3.7 procedures and method statements for the execution, measuring and valuing of the 

Partnering Services;  

2.3.8 procedures for managing interfaces between WEPCo's own management systems and 

those of WEPCo’s Supply Chain Members and, where applicable, Participants; 

2.3.9 procedures for monitoring and measuring of performance against the Key Performance 

Indicators and, as necessary, other indicators to ensure conformity and to achieve value 

for money (including a procedure to monitor information relating to customer 

perception as to whether the WEPCo has met the Participants' Specific Requirements); 

and 

2.3.10 the responsibilities and requirements for planning and conducting audits, and for 

reporting results and maintaining records at both WEPCo and Supply Chain Member 

level. 

3. MANAGEMENT SYSTEMS DIRECTOR 

3.1 WEPCo shall ensure that there is a suitably qualified, skilled and experienced individual fulfilling 

the role of WEPCo Management Systems Director as soon as reasonably practicable after the 

Commencement Date and in any case no later than [six months] after the Commencement Date. The 

Management Systems Director shall be responsible for:  

3.1.1 ensuring that processes needed for WEPCo's management systems are established, 

implemented and maintained;  

3.1.2 reporting to the WEPCo Board on the performance of WEPCo's management systems 

and any need for improvement; and  

3.1.3 ensuring the promotion of awareness of customer requirements throughout the 

organisation. 

3.2 Audit 
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3.2.1 The Management Systems Director shall arrange for internal audits to be conducted at 

planned intervals to determine whether WEPCo's management systems conform to the 

quality, OH&S and environmental management systems requirements established by 

WEPCo and are effectively implemented and maintained. 

3.2.2 WEPCo shall ensure that actions are taken without undue delay to eliminate detected 

nonconformities and their causes. Follow-up activities shall include the verification of 

the actions taken and the reporting of verification results.  
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APPENDIX 1 - INITIAL MANAGEMENT SYSTEMS 

The Initial Management Systems are attached hereto.13 

                                                           

13 Bidders to develop and to be agreed during dialogue.  
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SECTION 3 - PERFORMANCE MEASUREMENT 

WEPCo shall, at its own cost and expense, regularly monitor and report the standard of performance of 

each of the Partnering Services and the Project Services and demonstrate continuous improvement 

wherever practicable in respect of Partnering Services.  This will be achieved by the use of appropriate key 

performance indicators as set out below, as further developed in accordance with this Agreement from 

time to time. 
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APPENDIX - SCHEDULE OF KEY PERFORMANCE INDICATORS14 

 

 

 

 

 

 

                                                           

14 Refer to KPIs extract in the ITPDSB. Relevant KPIs, Significant Performance Failures, Track Record Tests and calibrations to be developed and agreed with Tenderers during dialogue and inserted prior to contract 

execution. The KPIs are described at high level for the purposes of dialogue and will be refined and developed at Selected Bidder stage (without altering the original purpose). Note the baseline community benefit 

requirements are mandatory and are not subject to dialogue. 
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SECTION 4 - PARTNERING SERVICES COSTS RATES15  

1. Subject to paragraph 2, these rates and prices shall be index linked. 

2. Additionally the rates and prices shall be reviewed by WEPCo on a date not earlier than 

three (3) months before the second anniversary of the Commencement Date (and every 

second year  thereafter) by reference to other relevant local and national trends and to the 

rates and prices actually paid by WEPCo for similar services (where WEPCo has used Good 

Industry Practice to secure best value in respect of those services) and taking into account 

value for money objectives set out in the Key Performance Indicators and the outcomes of 

the Partnering Services Supply Chain Refresh. On completion of this review and in any 

event no later than one (1) month before the second (and each subsequent) second 

anniversary of the Commencement Date, WEPCo shall provide to the Participants a report 

on such review confirming whether WEPCo  proposes an  increase or decrease of, or no 

change to, these rates and prices (taking into account any adjustment which would fall to 

be made pursuant to paragraph 1) and demonstrating that any such proposal to adjust 

and/or renew the supply chain (taken together with the effect of paragraph 1) represents 

value for money and continuous improvement in value for money, for approval by the SPB. 

3. Following agreement by the SPB (acting reasonably and in the context of the required 

outcomes in Section 1 of Schedule 3 (Partnering Services) to any proposal submitted by 

WEPCo (or agreement on other terms between the Parties)), the table below (as updated 

from time to time) shall be updated to reflect the agreed rates. In the absence of such 

agreement, the annual adjustment pursuant to paragraph 1 above shall continue to be 

made. 

4. For the purposes of the calculation of any Partnering Services Costs where any component 

of the rates or costs included in the calculation are not included in the rates below (as 

updated from time to time) (such rates or costs being "Non Scheduled Costs"), the 

Participants and WEPCo shall seek to agree the relevant rates for the Non Scheduled Costs.  

Failing such agreement, the Non Scheduled Costs shall be Tendered in accordance with the 

provisions of paragraph 5 (Tender Process) of Schedule 6 (New Project Pricing Report) 

which shall apply mutatis mutandis in relation to the Tender Process thereof (subject to 

any amendments to such provisions as may be necessary to reflect the particular 

circumstances).  

The table below (as updated from time to time pursuant to paragraphs 1 to 3 above) shall 

be updated to include the rates agreed or produced by such Tender Process.   

 

                                                           

15 Partnering Services Cost Rates  are solution specific and are to be developed and agreed with Bidders during dialogue. Partnering 

Services Cost Rates are expected to include rates for the development of New Project Requests through Stage 1 of the New Project 

Approvals Process.  
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Discipline 

 

Grade and 

Qualifications 

Hourly Rate £ 

 

Day Rate £ 

WEPCo Staff 

Director/ Chief 

Executive 

   

Manager    

[Other]    

Feasibility & Design 

Architect Director   

 Associate   

 Project Architect   

 Technician   

Engineer - C&S Director   

 Associate   

 Project Engineer   

 Technician   

Engineer - M&E Director   

 Associate   

 Project Engineer   

 Technician   

Quantity Surveyor Director   

 Associate   

 Senior QS   

 Assistant QS   

Project Manager Director   

 Associate   



 

133 

Discipline 

 

Grade and 

Qualifications 

Hourly Rate £ 

 

Day Rate £ 

 Senior PM   

 Assistant PM   

Energy Specialist    

Planning Advisor    

[Rates Advisor]    

[Other]    

Finance Support 

Financial Modellers    

Risk Specialist 

Advisor 

   

Tax Advisor    

Third Party Income 

Advisor 

   

External Financial 

Auditor 

   

[Other]    

Legals 

Company Secretary    

External Advice    

 Partner   

 Senior Associate   

 Junior Associate   

 Trainee/paralegal   

[Other]    

 
 



 

134 
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SECTION 5 - PARTNERING SERVICES METHOD STATEMENTS 

5A - ONGOING PARTNERING SERVICES 

The Ongoing Partnering Services Method Statement is attached hereto16. 

                                                           

16 Method Statements are solution specific and are to be developed and agreed with Bidders during dialogue.  These should include 

method statements for delivery of Community Benefit Requirement KPIs, CBR Enhancements and Additional Benefits.   
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5B - PROJECT DEVELOPMENT PARTNERING SERVICES 

The Project Development Partnering Services Method Statement is attached hereto.17 

                                                           

17 Method Statements are solution specific and are to be developed and agreed with Bidders during dialogue.  These should include 

specific sections dealing with each of the following: 

 Community Benefits - method statements for procurement of commitments to deliver the Authority's Community Benefit 

Requirement KPIs, ACBR Enhancements and Additional Community Benefit Project Co's Proposals. 

 Tender Process - establishment of supply chain, achievement of value for money and management of costs from appointment 

of the successful tenderer and handling conflicts of interest. 

 Tenderers to submit BIM delivery method statements. 

 The approach to procuring a common Construction and Operational Panel as referred to Template Project Agreement should 

also be addressed. 
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5C - STRATEGIC SUPPORT PARTNERING SERVICES 

The Strategic Support Partnering Services Method Statement is attached hereto.18 

                                                           

18 Method Statements are solution specific and are to be developed and agreed with Bidders during dialogue.  
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SCHEDULE 4- PARTNERING SERVICES COSTS 

1. PAYMENT FOR PROJECT DEVELOPMENT PARTNERING SERVICES 

1.1 Payment for Project Development Partnering Services shall be by Project Development 

Fees. The process for calculating and payment of such Project Development Fees in relation to:  

1.1.1 Qualifying Projects; and  

1.1.2 any other Projects in respect of which a Project Service Provider is to provide the 

relevant Project Services and which WEPCo and a Relevant Participant have 

agreed is to be subject to the approval process set out in Schedule 5 (Approval 

Process for New Projects),  

is set out in this paragraph 1. For other Projects, the relevant Participant and WEPCo shall 

agree an appropriate Project Development Fee and mechanic of payment. 

1.2 A proposed Project Development Fee Estimate (including Project Development Fee Caps) 

for each proposed New Project (broken down for the entire New Project Approval Process, each 

stage of the New Project Approval Process and for each relevant component of the Project 

Development Partnering Services) must be submitted by WEPCo as part of the Stage 1 Submission 

using the Proforma 2 template and, once that New Project achieves Stage 1 Approval, the incurred 

development fees (together with the OPS Relevant Proportion) shall, subject to paragraph 1.3, 

paragraph 1.4 and paragraph 2 below, be the Project Development Fee for that New Project. The 

Project Development Fee Estimate submitted as part of the Stage 1 Submission shall be determined 

as follows (without any double counting or double recovery between Stages): 

1.2.1 subject to paragraph 1.2.2, the estimated fee shall comprise the Partnering 

Services Costs associated with the provision of the Project Development 

Partnering Services relative to the New Project, to cover taking the proposed New 

Project through each stage of the New Project Approval Process (split between 

Stage 1 Approval and Stage 2 Approval) (for example, design costs, finance and 

legal advice, technical advice, planning costs, surveys (excluding any surveys 

specified in paragraph 4.2.3(b) to 4.2.3(q) of Schedule 5 (Approval Process for 

New Projects)) and costs associated with compliance with the requirements of 

Schedule 6 (New Project Pricing Report) in respect of the New Project) to financial 

close or contract award; 

1.2.2 save to the extent adjustments are required and agreed between the Parties to 

give effect to Clause 19.1, the Project Development Fee Estimate for each 

element or component of the Project Development Partnering Services, for each 

stage of the New Project Approval Process and in respect of the New Project as a 

whole, can in no circumstances exceed the relevant Project Development Fee 

Cap, as arrived at using Tables 1 and 2 of Proforma 1 of Appendix 1 to this 

Schedule 4 (Partnering Services Costs) for the estimated value of the New Project; 

1.2.3 these costs will be computed based on WEPCo's estimate of the time involved in 

taking the New Project through to contract completion and execution (including 
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time spent by WEPCo's own staff), applying the Partnering Services Cost rates or 

alternative basis as referred to in paragraph 1.3;   

1.2.4 these costs may include: 

(a) costs reasonably and properly incurred by WEPCo in doing work which 

would otherwise have been required for a Stage 1 Approval in advance 

of issue by the Relevant Participant(s) of a New Project Request, where 

such work was done "at risk" by WEPCo with the express agreement of 

the Relevant Participant(s) on the understanding such work would be 

captured pursuant to this paragraph 1.2.4 should a Stage 1 Approval be 

given for the New Project in question; and/or 

(b) with the agreement of the Relevant Participant, costs reasonably and 

properly incurred by WEPCo in relation to a New Project in relation to 

which a Stage 1 Submission has been submitted but which did not 

receive Stage 1 Approval (other than for reasons related to WEPCo's 

failure to meet the requirements of this Agreement) (such consent not 

to be unreasonably withheld or delayed where the costs incurred relate 

to a previous attempt to obtain Stage 1 Approval for the New Project 

for which Stage 1 Approval is being sought);  

1.2.5 for the avoidance of doubt the Project Development Fee Estimate shall also 

include the OPS Relevant Proportion allocated to the New Project; and 

1.2.6 WEPCo shall not be entitled to include or recover any Non Scheduled Costs as 

part of any Project Development Fee or Incurred Project Development Fee where 

such costs have not been agreed or Tendered in accordance with Section 4 

(Partnering Services Costs Rates) of Schedule 3 (Partnering Services). 

1.3 The actual costs for providing the Project Development Partnering Services shall be 

calculated utilising the Partnering Services Costs rates specified in Section 4 (Partnering Services 

Costs Rates) of Schedule 3 (Partnering Services) or, where more beneficial to the Relevant 

Participant(s), on any alternative basis (such as fixed prices or volume discounts) agreed between 

WEPCo and the relevant Supply Chain Member and approved by the Relevant Participant for this 

purpose. In the case of an Approved Project, the costs should include (as a fixed sum) those costs 

anticipated to be properly and reasonably incurred in achieving financial close or contract award.  

1.4 Within twenty (20) Business Days of a New Project achieving Stage 1 Approval and then 

after it becomes an Approved Project, WEPCo shall notify the Relevant Participant(s) of the actual 

costs (calculated on the basis specified in paragraph 1.3 above) of providing the Project 

Development Partnering Services in respect of that New Project and the OPS Relevant Proportion 

properly and reasonably incurred by WEPCo in obtaining such approvals (and, in the case of an 

Approved Project, anticipated to be properly and reasonably incurred in achieving financial close or 

contract award). WEPCo shall provide all necessary supporting information (including timesheets, 

invoices and the like) necessary to substantiate the levels of costs incurred (or anticipated to be 

incurred as aforesaid).  
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1.5 The Relevant Participant(s) and WEPCo shall seek to agree the costs to be paid pursuant to 

paragraph 1.4 within twenty (20) Business Days of WEPCo's notification, failing which WEPCo or the 

Relevant Participant(s) shall be entitled to refer the matter for consideration under the Dispute 

Resolution Procedure. Where such costs as agreed or determined are lower than the Project 

Development Fee Estimate for the relevant stage provided pursuant to paragraph 1.2 above, the 

Project Development Fee will be reduced accordingly.Where such costs as agreed or determined are 

higher than the Project Development Fee Estimate for the relevant stage provided pursuant to 

paragraph 1.2 above, the Project Development Fee will be increased accordingly, subject always to 

paragraph 2 below and the Project Development Fee Caps.  

1.6 Subject to paragraphs 1.7 and 1.8, recovery of the full Project Development Fee is 

dependent on the relevant New Project becoming an Approved Project and a Project Agreement 

being entered into in relation to that Approved Project in which case WEPCo shall: 

1.6.1 in MIM Projects, charge an amount equivalent to the Project Development Fee 

(under deduction of any sums paid under paragraph 1.7) as a lump sum to the 

Project Service Provider entering into the relevant Project Agreement and that 

Project Service Provider shall, in turn, recover such amount through the amounts 

to be paid to the Project Service Provider under the Project Agreement; and 

1.6.2 for Approved Projects other than as referred to in paragraph 1.6.1, recover the 

Project Development Fee (under deduction of any sums paid under paragraph 

1.7) in accordance with the terms of the relevant Project Agreement. 

1.7 The Relevant Participant(s) shall pay WEPCo that part of the Project Development Fee in 

respect of a New Project which has obtained Stage 1 Approval that relates to the costs incurred in 

obtaining such Stage 1 Approval within thirty (30) Business Days of agreement or determination of 

the costs specified in paragraph 1.3 relative to such Stage 1 Approval.  

1.8 WEPCo shall be entitled to reimbursement of the Incurred Project Development Fee in the 

circumstances referred to in paragraphs 4.8.2, 4.8.3, 5.10.1(a), 5.10.2(a), 6.1.2(a), 6.2 and 7 of 

Schedule 5 (Approval Process for New Projects) and/or (but without double counting or double 

recovery) as part of the Participant Event of Default Compensation Sum and/or Participant Event of 

Default Termination Sum. 

1.9 The "Incurred Project Development Fee" is, in respect of each New Project, the actual 

development costs of the nature referred to in paragraph 1.2.1 above (calculated on the basis 

specified in paragraph 1.3 above) properly and reasonably incurred by WEPCo as at the relevant 

date in seeking to develop a Stage 1 Submission and/or Stage 2 Submission (and which WEPCo is not 

already entitled to be paid pursuant to paragraph 1.7 above), but in no circumstances shall the 

Incurred Project Development Fee for: 

1.9.1 a stage of the New Project Approval Process in respect of a New Project exceed 

the Project Development Fee Cap for that stage; or 

1.9.2 a New Project exceed the Project Development Fee Cap for that New Project set 

out in the Stage 1 Submission. 
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2. PROJECT DEVELOPMENT FEE CAP 

2.1 The Project Development Fee Cap in respect of a New Project shall be: 

2.1.1 in the case of Stage 1, the amount specified in the relevant row within Proforma 2 

of the Pricing Data, based on the amount contained in Table 1 of Proforma 1 for 

the estimated capital value of the relevant New Project stated in the New Project 

Request; and 

2.1.2 in the case of Stage 2, the amount specified in the relevant row within Proforma 2 

and:  

(a) calculated by multiplying the percentage value contained in Table 2 of 

Proforma 1 by the estimated capital value of the New Project stated in 

the New Project Request; or  

(b) where applicable, based on the Stage 2 Fee Cap stated in monetary 

terms in Table 2 of Proforma 1. 

2.2 The Project Development Fee Cap for the New Project as a whole shall be the aggregate of 

the fee caps for each stage agreed or determined pursuant to paragraph 2.1above. 

2.3 The Project Development Fee Caps shall, in all cases, be subject to such adjustment 

(carried out in accordance with the principles set out in Appendix 1 (Pricing Data) to this Schedule 4 

(Partnering Services Costs)) as may be appropriate to reflect variances between the Comparator and 

the details of the Project, such adjustment to be agreed between the Relevant Participant and 

WEPCo. 

3. PAYMENT FOR ONGOING PARTNERING SERVICES 

3.1 Partnering Services Costs relative to the provision of Ongoing Partnering Services shall be 

paid through the OPS Relevant Proportion payable by the Relevant Participant(s) as part of the Stage 

1 Project Development Fee and by Project Agreement Counterparties under Project Agreements as 

part of the Stage 2 Project Development Fee, calculated in accordance with the provisions of this 

Agreement. 

3.2 The OPS Relevant Proportion should be clearly identified as part of the Stage 1 and Stage 2 

Project Development Fee Estimates, as set out in paragraph 1.2 of this Schedule 4 (Partnering 

Services Costs). 

3.3 WEPCo will be required to demonstrate the value for money of the approach taken to the 

level of OPS Relevant Proportion on an individual New Project as part of the Pricing Report required 

to be submitted in accordance with Schedule 6 (New Project Pricing Report) and subject to the 

approvals process described in Schedule 5 (Approval Process for New Projects). 
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APPENDIX 1 - PRICING DATA  

 

1. The information set out in this Appendix 1 together with the capped amounts set out in 

Table 3 and Table 4 of Proforma 1 (as updated from time to time) comprises details of the 

information required to calculate the caps to be applied for the fixed cost elements (being 

the non-Tendered cost elements such as the Project Development Fees and equity returns) 

for New Projects coming forward through the New Project Approval Process.  

2. Any adjustment to be made pursuant to this Agreement to the figures and/or percentages 

specified in this Appendix 1 (as updated from time to time) for the purposes of Schedule 4 

(Partnering Services Costs) or Schedule 6 (New Project Pricing Report) shall be made in 

accordance with the following requirements: 

2.1 where adjustments are to be made, they shall be made on the basis that:  

2.1.1 both WEPCo and the Relevant Participant(s) shall act reasonably; 

2.1.2 the adjustment may be an increase or a decrease. Where an increase is 

required, the smallest practicable increase is to be made. Where a 

decrease is required, the greatest practicable decrease is to be made; 

2.1.3 full use is to be made of relevant benchmarking data for comparator 

projects or elements or components of comparator projects which are 

agreed between the Relevant Participants and WEPCo from time to time 

as being appropriate in accordance with Proforma 1; 

2.1.4 the best value for money to the Relevant Participant(s) and continuous 

improvement are to be obtained;  

2.1.5 WEPCo, insofar as is practicable, should be in a no better, no worse 

position as a result of such adjustment; and 

2.1.6 no adjustment shall be made to the "Project Equity Returns" specified in 

Proforma 1 until the seventh (7th) anniversary of the Commencement 

Date at which point adjustments may be made in accordance with this 

Appendix 1, save to the extent provided for in paragraph 2.2 or as 

required and agreed between the Parties to give effect to Clause 19.1; 

2.2 adjustments for inflation (other than in respect of the Partnering Services Costs, 

to which Section 4 (Partnering Services Costs Rates) of Schedule 3 (Partnering 

Services) shall apply) shall be made in accordance with the provisions of 

paragraph 2.15 of Schedule 1 (Definitions, Interpretation and Construction) on the 

basis that principal sums provided by WEPCo in the Proformas (but not sums 

determined by applying percentages to such sums) shall be index linked save that 

references in paragraph 2.15 of Schedule 1 (Definitions, Interpretation and 

Constrution) to the Retail Prices Index (All Items Excluding Mortgage Interest) 

shall be construed as references to BCIS TPI or such other appropriate indices as 
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may be agreed between the SPB and WEPCo (as agreed from time to time with 

the Relevant Participant(s)); 

2.3 the Parties have agreed that only the following aspects may, on an individual New 

Project, be relevant considerations for suggesting adjustments to the figures or 

percentages specified in Proforma 1:19 

2.3.1 Complexity 

Where the specific details of a New Project in terms of design detailing, 

site specifics and/or buildability are materially more or less complex 

than the information on which the Pricing Data was based, it may be 

appropriate to adjust the Project Development Fee Caps in Proforma 1. 

2.3.2 Pathfinders/Preparatory Work 

Where Relevant Participants have carried out desktop studies in advance 

of issuing New Project Requests, the Project Development Fee Caps in 

Proforma 1 shall be adjusted as set out in the Partnering Services 

Method Statements20. 

Where the Relevant Participants have undertaken a significant degree of 

other preparatory work relative to a New Project which would reduce 

the scope of the Project Development Partnering Services in accordance 

with paragraph 3 of Schedule 5 (Approval Process for New Projects), the 

Project Development Fee Caps set out in Proforma 1 shall be adjusted as 

set out in the Partnering Services Method Statements. 

2.3.3 Planning Process 

Where the Site has been selected by the Relevant Participant 

notwithstanding advice by WEPCo that there is a there is a significant 

risk of any Planning Appeal, Planning Call-In or Planning Proceeding and, 

other than as a result of breach of this Agreement by WEPCo or any 

WEPCo Party or failure to comply with the Planning Act by WEPCo or any 

WEPCo Party, there is a significant risk of any Planning Appeal, Planning 

Call-In or Planning Proceeding, it may be appropriate to increase the 

Project Development Fee Caps specified in Proforma 1.  

                                                           

19 Bidders are expected to provide proposals as to methodologies for producing such adjustments within the relevant Partnering Services 

Method Statement (but are not expected to increase the scope of the possible grounds of adjustment). 

20Bidders are required to include specific details. 
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The Pricing Data is attached hereto.21 

 

Proforma 1 

 

 

This Pricing Data shall be updated from time to time with benchmarking information agreed or 

determined, in accordance with the terms of this Agreement.  

 

The total capped development fee for each proposed New Project shall be calculatd by adding 

together the caps for Stage 1 and Stage 2 at Tables 1 and 2 below. 

 

For the purposes of interpretation of this Proforma 1, subject to paragraph 2 of Schedule 4 of 

Schedule 4 (Partnering Services Costs), the capital value of each New Project shall be based on the 

estimated value of the New Project contained in the New Project Request. The Project Development 

Fee Cap for Stage 1 and the Project Development Fee Cap for Stage 2 (together with the Annual 

Project Management Fee Cap and the Project Equity Returns) shall be calculated based on the 

relevant banding of capital value, the project type and scheme type, as described in Tables 1 to 4 

below. 

 

Table 1: Project Development Fee Caps for Stage 122 

 

Scheme Type Project Type Capital Value Stage 1 Fee 

Cap (£) 

College 

[Low Value Single Project] [up to £30m] £ 

[Medium Value Single Project] [£30m - £40m] £ 

[High Value Single Project] [£40m +] £ 

Secondary School 

[Low Value Single Project] [up to £30m] £ 

[Medium Value Single Project] [£30m - £40m] £ 

[High Value Single Project] [£40m +] £ 

[Batch of Projects] [£15m - £40m] £ 

All-through School [Low Value Single Project] [up to £30m] £ 

                                                           

21 Pricing Data is solution specific and is to be developed and agreed with Bidders during dialogue.   

22 Stage 1 fee caps are exclusive of survey costs specified in paragraph 4.2.3(b) to 4.2.4(q). 
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[Medium Value Single Project] [£30m - £40m] £ 

[High Value Single Project] [£40m +] £ 

[Batch of Projects] [£15m - £40m] £ 

Primary School [Batch of Projects] [£15m - £40m] £ 

Mix [Batch of Projects] [£15m - £40m] £ 

 

Table 2: Project Development Fee Caps for Stage 2 

 

Scheme Type Project Type Capital Value Stage 2 Fee 

Cap (%) 

College 

[Low Value Single Project] [up to £30m] % 

[Medium Value Single Project] [£30m - £40m] % 

[High Value Single Project] [£40m - £50m] % 

Secondary School 

[Low Value Single Project] [up to £30m] % 

[Medium Value Single Project] [£30m - £40m] % 

[High Value Single Project] [£40m - £50m] % 

[Batch of Projects] [£15m - £40m] % 

All-through School 

[Low Value Single Project] [up to £30m] % 

[Medium Value Single Project] [£30m - £40m] % 

[High Value Single Project] [£40m - £50m] % 

[Batch of Projects] [£15m - £40m] % 

Primary School [Batch of Projects] [£15m - £40m] % 

Mix [Batch of Projects] [£15m - £40m] % 

 

 

Scheme Type Project Type Capital Value Stage 2 Fee 

Cap (£) 

College [High Value Single Project] [£50m +] £ 

Secondary School [High Value Single Project] [£50m +] £ 

All-through School [High Value Single Project] [£50m +] £ 
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Table 3: Project Equity Return Caps 

 

The following caps apply until the seventh (7th) anniversary of the Commencement Date. 

 

Scheme Type Project Type Capital Value Nominal 

Blended 

Equity IRR 

(%) 

College 

[Low Value Single Project] [up to £30m] % 

[Medium Value Single Project] [£30m - £40m] % 

[High Value Single Project] [£40m +] % 

Secondary School 

[Low Value Single Project] [up to £30m] % 

[Medium Value Single Project] [£30m - £40m] % 

[High Value Single Project] [£40m +] % 

[Batch of Projects] [£15m - £40m] % 

All-through School 

[Low Value Single Project] [up to £30m] % 

[Medium Value Single Project] [£30m - £40m] % 

[High Value Single Project] [£40m +] % 

[Batch of Projects] [£15m - £40m] % 

Primary School [Batch of Projects] [£15m - £40m] % 

Mix [Batch of Projects] [£15m - £40m] % 

 

Table 4: Annual Project Management Fee Cap 

 

Scheme Type Project Type Capital Value Fee Cap (£) 

College 

[Low Value Single Project] [up to £30m] £ 

[Medium Value Single Project] [£30m - £40m] £ 

[High Value Single Project] [£40m +] £ 

Secondary School 

[Low Value Single Project] [up to £30m] £ 

[Medium Value Single Project] [£30m - £40m] £ 

[High Value Single Project] [£40m +] £ 
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[Batch of Projects] [£15m - £40m] £ 

All-through School 

[Low Value Single Project]  [up to £30m] £ 

[Medium Value Single Project] [£30m - £40m] £ 

[High Value Single Project] [£40m +] £ 

[Batch of Projects] [£15m - £40m] £ 

Primary School [Batch of Projects] [£15m - £40m] £ 

Mix [Batch of Projects] [£15m - £40m] £ 
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Proforma 2  

 

This Proforma 2 is to be completed on a per New Project basis, in accordance with paragraph 1.2 of Schedule 4. The total estimated Stage 1 and Stage 2 

Project Development Fees for each proposed New Project shall be calculated by completing Tables 1 and 2 below using the relevant Partnering Services 

Cost rates set out in Section 4 of Schedule 3 (Partnering Services Cost Rates), as adjusted from time to time in accordance with this Agreement. The Project 

Development Fee Cap for each Stage shall be populated, where indicated in Tables 1 and 2. 

 

Table 1 - Stage 1 Project Development Partnering Services 

 

  

Stage 1 Project Development Partnering Services 

   

   

  

(i) New Project Development (ii) Supply Chain Establishment (iii) Funding (iv) Value for Money Total Fee 

Discipline Grade 
Day Rate 

£ 
No. days Fee £ 

Day 

Rate £ 

No. 

days 
Fee £ 

Day 

Rate £ 

No. 

days 
Fee £ 

Day 

Rate £ 

No. 

days 
Fee £ 

 

WEPCo Staff 

WEP Co Staff 

Chief Executive              

Manager              

[Other]              

Feasibility & Design 

Architect 

Director              

Associate              

Project Architect              
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Technician              

Engineer - C&S 

Director              

Associate              

Project Engineer              

Technician              

Engineer - M&E 

Director              

Associate              

Project Engineer              

Technician              

Quantity 

Surveyor 

Director              

Associate              

Senior QS              

Assistant QS              

Project 

Manager 

Director              

Associate              

Senior PM              

Assistant PM              

Energy 

Specialist 
[TBC]              

Planning 

Advisor 
[TBC]              

Transport 

Engineer/ 

Adviser 

[TBC]              
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Rates Advisor [TBC]              

[Other] [TBC]              

Finance Support 

Financial 

Modellers 
[TBC]              

Risk Specialist 

Advisor 
[TBC]              

Tax Advisor [TBC]              

Third Party 

Income Advisor 
[TBC]              

External 

Financial 

Auditor 

[TBC]              

[Other] [TBC]              

Legals 

Company 

Secretary 
[TBC]              

External Advice 

Partner              

Senior Associate              

Junior Associate              

Trainee/paralegal              

[Other] [TBC]              

Other 

Building, 

Engineering and 

Construction 

[TBC]              
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Project 

Management 
[TBC]              

[Other] [TBC]              

Stage 1: Total estimated Partnering 

Services Costs  for Project Development 

Partnering Services (£) 

             

Stage 1: OPS Relevant Proportion (£)  

Stage 1: Project Development Fee 

Estimate (£)* 

 

 

Stage 1: Project Development Fee Cap 

(£) 
 

*The Stage 1 Project Development Fee Estimate, being the sum of the Partnering Services Costs for the Project Development Partnering Services and the OPS Relevant Proportion, shall not exceed the Stage 1 

Project Development Fee Cap. 

 

 

 

 

Table 2 – Stage 2 Project Development Partnering Services 

 

  

Stage 2 Project Development Partnering Services 

  

(i) New Project Development (ii) Supply Chain Establishment (iii) Funding (iv) Value for Money 

Total Fee 
Discipline Grade Day Rate £ No. days Fee £ 

Day 

Rate £ 

No. 

days 
Fee £ 

Day 

Rate £ 

No. 

days 
Fee £ Day Rate £ 

No. 

days 
Fee £ 

WEPCo Staff 

WEP Co Staff Chief Executive                           
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Manager                           

[Other]                           

Feasibility & Design 

Architect 

 

Director                           

Associate                           

Project Architect                           

Technician                           

Engineer - C&S 

 

Director                           

Associate                           

Project Engineer                           

Technician                           

Engineer - M&E 

Director                           

Associate                           

Project Engineer                           

Technician                           

Quantity 

Surveyor 

Director                           

Associate                           

Senior QS                           

Assistant QS                           

Project 

Manager 

Director                           

Associate                           

Senior PM                           

Assistant PM                           



 

153 

Energy 

Specialist 
[TBC]                           

Planning 

Advisor 
[TBC]                           

Transport 

Engineer/ 

Adviser 

[TBC]              

Rates Advisor [TBC]                           

[Other] [TBC]                           

Finance Support 

Financial 

Modellers 
[TBC]                           

Risk Specialist 

Advisor 
[TBC]                           

Tax Advisor [TBC]                           

Third Party 

Income Advisor 
[TBC]                           

External 

Financial 

Auditor 

[TBC]                           

[Other] [TBC]                           

Legals 

Company 

Secretary 
[TBC]                           

External Advice 

Partner                           

Senior Associate                           

Junior Associate                           
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Trainee/paralegal                           

[Other] [TBC]                           

Other 

Building, 

Engineering 

and 

Construction 

[TBC]              

Project 

Management 
[TBC]              

[Other] [TBC]              

Stage 2: Total estimated Partnering 

Services Costs  for Project 

Development Partnering Services (£) 

 

             

Stage 2: OPS Relevant Proportion (£)  

Stage 2: Project Development Fee 

Estimate (£)* 
 

Stage 2: Project Development Fee Cap 

(£) 
 

*The Stage 2 Project Development Fee Estimate, being the sum of the Partnering Services Costs for the Project Development Partnering Services and the OPS Relevant Proportion, shall not exceed the Stage 2 

Project Development Fee Cap. 
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SCHEDULE 5 - APPROVAL PROCESS FOR NEW PROJECTS 

1. PURPOSE 

The purpose of this Schedule 5 (Approval Process for New Projects) is to set out how WEPCo and 

the Participants will work together to agree which New Projects will be taken forward and 

approved for development by WEPCo and on what basis.  It sets out a two-stage approval process 

for New Projects. The provisions of paragraphs 3 to 6 of this Schedule 5 shall apply in relation to 

Qualifying Projects whether or not the period of ten (10) years from the Commencement Date has 

expired. The Parties may agree to utilise this process (amended as appropriate) in respect of other 

Project Services under Clause 9.3 but are not obliged to do so. 

2. GENERAL OBLIGATIONS OF THE PARTIES 

2.1 WEPCo will, as an integral part of its overall service delivery in relation to the development and 

approval of New Projects and without entitlement to specific or additional payment:  

2.1.1 work with the Participants to develop local delivery plans which will then form the basis 

of the updated SDP; and 

2.1.2 work with the Participants to review the applicability of the SDP to the provision of 

Education Sector Services and Community Services in the Region and to decide which 

New Projects to proceed with, 

so that Participants can make informed decisions as to which projects may become New Projects. 

2.2 WEPCo will, as an integral part of its overall service delivery in relation to the development and 

approval of New Projects and without entitlement to specific or additional payment, work with the 

Participants and other members of the SPB to: 

2.2.1 identify, analyse and discuss the Participants' collective and individual accommodation 

requirements; 

2.2.2 assist in the development of local delivery plans and review their applicability to the 

provision of Education Sector Services and Community Services in the Region; 

2.2.3 develop further the SDP, in particular to further refine the proposals contained in the 

SDP; 

2.2.4 prioritise New Projects on a basis consistent with the decisions from time to time of the 

SPB under Clause 14.2; 

2.2.5 identify and appraise available options for meeting the Participants' accommodation 

requirements and thereby recommend (on the basis of best available value for money) 

which New Projects to progress; 

2.2.6 advise how best to bundle accommodation requirements within a New Project to ensure 

that the New Project is Affordable, offers value for money and provides a solution with 

an appropriate level of flexibility; 
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2.2.7 take into consideration the views of relevant stakeholders in relation to the SDP and 

actual or potential New Projects; 

2.2.8 develop the Participants' requirements in relation to New Projects which, in due course, 

during the Stage 2 Approval process set out at paragraph 5, will be developed further to 

enable it to form the basis for the agreement of the relevant Project Agreement;  

2.2.9 analyse and discuss the range of potential funding options for New Projects including the 

feasibility of third party funding such as sponsorship when considering and developing a 

New Project;  

2.2.10 assist in the preparation of outline business cases and obtaining all necessary approvals; 

and 

2.2.11 in addition to the requirements of Schedule 6 (New Project Pricing Report), agree with 

potential Relevant Participant(s):  

(a) the appropriate Comparator for purposes of determining any adjustments to 

the Project Development Fee Cap pursuant to paragraph 2 of Schedule 4 

(Partnering Services Costs) in respect of such Comparator; and  

(b) each part of the Project Development Fee Estimate, including the OPS Relevant 

Proportion, for each stage set out in Proforma 2,  

for any New Project in respect of which such Participant(s) has/have indicated an 

intention to submit a New Project Request. 

2.3 Each Participant will co-operate with WEPCo in its performance of its obligations under 

paragraph 2.2 above, in relation to any New Project or potential New Project being developed by WEPCo, 

including (without limitation): 

2.3.1 providing any information reasonably required by WEPCo to enable it to satisfy the 

requirements of paragraphs 4 and/or 5 ;  

2.3.2 identifying whether any requirements under paragraph 4.2 and/or 5.4 may not be 

required or what additionally may be required by the Participants; 

2.3.3 explaining any relevant considerations around the funding of and/or financial envelope 

for the proposed New Project; 

2.3.4 identifying suitable benchmarks for the New Project; and 

2.3.5 providing reasonable assistance to WEPCo in relation to the procurement by WEPCo of 

all relevant Consents and the entering into of Project Agreements, 

and agreeing with WEPCo the matters referred to in paragraph 2.2.11 above. 

2.4 Where the potential Relevant Participant(s) and WEPCo are unable to agree the matters referred 

to in paragraph 2.2.11 above within a period of three (3) months, the SPB shall determine such matters.  
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3. NEW PROJECT REQUESTS 

3.1 Any Participant wishing to procure a New Project ("Relevant Participant") shall submit a written 

request for WEPCo to produce a Stage 1 Submission for that New Project, including:  

3.1.1 indicative funding proposals setting out the maximum available capital and/or revenue 

which can be committed to that New Project, together with high level detail of 

assumptions associated with this calculation (the "Affordability Cap");  

3.1.2 any requirements in relation to a New Project that must be satisfied as part of a Stage 1 

Submission and/or Stage 2 Submission, including any governmental or similar approval 

requirements (for example the requirement to comply with–the Welsh Government's 

["Better Business Cases - using the Five Case Model"]), funding approvals or grant 

conditions ("Specific Requirements"); and 

3.1.3 a clear, detailed Project brief setting out the scope of the work to be undertaken, 

supported by relevant information which is commensurate with any previous 

development work undertaken on the New Project, together with any key aims and 

objectives related to the delivery of the New Project and the project specific 

requirements. This should include (i) details of the curriculum model; (ii) education brief 

(including any key programming requirements); (iii) site brief (including location, red line 

plan, title details and any "Reserved Rights" "Title Conditions", existing facilities and the 

extent of any engagement on planning matters and/or other consents); (iv) the New 

Project Specific Project Agreement, including the Site Specific Brief within the 

Authority's Construction Requirements, the Schedule of Accommodation, Area Data 

Sheets, the ICT requirements,Equipment  requirements and Thermal and Energy 

Efficiency Testing Procedures, each as referred to in the Template Project Agreement; 

(iv) in the case of Pathfinder Projects, as a minimum, desktop surveys; (v) any initial 

agreement that may be in place between the Participant and any relevant Government 

body (whether pursuant to the Welsh Government's ["Better Business Cases - using the 

Five Case Model"] or otherwise); (vi) the Strategic Outline Case approved by Welsh 

Government; (vii) RIBA Stage 1 design information; (viii) any Well-being of Future 

Generations (Wales) Act 2015 policy objectives; (ix) the Project BIM Agreement relative 

to the New Project; and (x) details of approach to revenue/capital funding; and (xi) the 

anticipated position on staff transfers. As part of its preparation for each Pathfinder 

Project the Relevant Participant shall procure a desktop study of the relevant site or 

sites and report the results of such studies. Such report shall be accompanied by the 

requirements as to what, if any further studies or investigations should be carried out by 

WEPCo for the purposes of producing a Stage 1 Submission.  

(a "New Project Request"). From time to time, the Relevant Participant(s) may have undertaken a 

significant degree of preparatory work relative to a New Project which would reduce the scope of 

the Project Development Partnering Services required to be provided for such New Project 

pursuant to this Schedule 5 (Approval Process for New Projects). In such circumstances:  

(a) the Relevant Participant(s) shall indicate this in the New Project Request and shall 

provide details of the work done to date, any revised requirements for the Stage 1 

Submission and/or Stage 2 Submission (or, in relevant cases, whether a Stage 1 

Submission is required at all) and any proposed risk allocation including proposals for 
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novation or otherwise of the design and/or other consultancy contracts which the 

Relevant Participants may have in place;  

(b) WEPCo and the Relevant Participants shall agree the appropriate adjustments to the 

process set out in this Schedule 5 (Approval Process for New Projects) and Schedule 6 

(New Project Pricing Report) necessary to reflect the circumstances of the Project, 

including timing and details of the proposed Project Development Fee (it being agreed 

that the Parties' intentions are for this process to be applied with least practicable 

adjustments); and 

(c) the period for WEPCo's confirmation under paragraph 3.3 shall be increased to thirty 

(30) Business Days. 

3.2 WEPCo shall be entitled to raise queries and request clarifications from the Relevant Participant(s) 

following receipt of a New Project Request so that WEPCo is able to fully assess the request and provide a 

meaningful response. The Relevant Participant(s) shall provide all reasonable assistance and co-operation 

in this regard.  

3.3 WEPCo shall confirm in writing within twenty (20) Business Days of receipt of a New Project 

Request whether or not it will submit a Stage 1 Submission to the Relevant Participant(s). If WEPCo 

confirms that it does not intend to submit a Stage 1 Submission (or fails to give the confirmation referred to 

in this paragraph 3.3):  

3.3.1 where the reason for not proceeding is that the Affordability Cap provided by the 

Relevant Participants is unrealistically low, WEPCo and the Relevant Participant(s) shall 

work together in good faith to seek to agree an alternative Project brief and/or 

Affordability Cap which can form the basis for a revised New Project Request. Failing an 

agreement on such terms within six (6) months of WEPCo's original confirmation, the 

Relevant Participant(s) shall be entitled to procure such New Project outside the terms 

of this Agreement and shall not be or be deemed to be in breach of Clause 9 (Exclusive 

Nature of this Agreement) unless such New Project is a Qualifying Project and they 

commence to procure such New Project prior to the expiry of ten (10) years from the 

Commencement Date at a substantially greater cost than the Affordability Cap 

(adjusted, for these purposes to reflect changes in BCIS TPI (as specified by the Relevant 

Participant(s)) from the date of the New Project Request); and 

3.3.2 in all other cases, the Relevant Participant(s) shall be entitled to procure such New 

Project outside the terms of this Agreement and shall not be or be deemed to be in 

breach of Clause 9 (Exclusive Nature of this Agreement).  

3.4 Any specific requirements of the Relevant Participant(s) for demonstrating value for money in 

respect of a specific New Project shall be notified to WEPCo as a Specific Requirement. 

4. STAGE 1 APPROVAL 

4.1 WEPCo will, as part of the Project Development Partnering Services produce outline proposals for 

New Projects (a "Stage 1 Submission") which develop and are consistent with the SDP where so requested 

pursuant to a New Project Request which they have accepted pursuant to paragraph 3.3 above.   
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4.2 All Stage 1 Submissions will be produced within three (3) months (or such longer period, up to a 

maximum of six (6) months, where reasonably necessary to allow for invasive surveys or ground 

investigation reports) of the relevant confirmation under paragraph 3.3 unless another period is agreed 

between WEPCo and the Relevant Participant(s). Without prejudice to the generality of Clause 8.1.6, a 

Stage 1 Submission shall be produced in accordance with the relevant Partnering Services Method 

Statement and contain, as a minimum, the following information in sufficient detail to allow all requisite 

approvals to be obtained by the Relevant Participant(s): 

4.2.1 a value for money assessment in respect of the New Project Request:  

(a) containing:  

(i) the relevant Pricing Report produced in accordance with Schedule 6 

(New Project Pricing Report); 

(ii) an elemental cost plan (including defined contingencies for identified 

risks and matters not known); and 

(iii) an indicative financial model or indicative Development Amount 

Analysis, as the case may be; 

(b) explaining, in accordance with the relevant provisions of the Partnering 

Services Method Statement relative to the value for money requirements of 

the Project Development Partnering Services and the assumptions 

underpinning the OPS Relevant Proportion, why WEPCo's proposals 

demonstrate value for money, taking into account known costs and all other 

relevant factors (cost related or otherwise); and  

(c) confirming that such proposals would meet the relevant targets and 

commitments in the Key Performance Indicators; 

4.2.2 concept design (to RIBA Stage 2) of the New Project sufficient to:  

(a) demonstrate that the Participant’s requirements (including the Affordability 

Cap) are likely to be met;  

(b) establish that the New Project is likely to provide value for money; and  

(c) enable a cost estimate to be prepared with sufficient accuracy to establish 

whether or not the New Project can be delivered within the Affordability Cap 

(subject to the inclusion of identified contingencies for matters not yet 

known); 

4.2.3 the results of the following: 

(a) (save in respect of Pathfinder Projects), a desktop study meeting the 

requirements of the Partnering Services Method Statements, 
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and, where applicable, in terms of paragraph 4.5, 

(b) topographical survey; 

(c) Underground utilities report; 

(d) Coal mining risk assessment report; 

(e) Flood risk report; 

(f) Unexploded Ordnance report; 

(g) Site Investigation studies; 

(h) Geotechnical report; 

(i) Drainage CCTV report; 

(j) Archaeological report; 

(k) Asbestos report in accordance with paragraph 4.10 of this Schedule 5 

(Approval Process for New Projects); 

(l) Acoustic report; 

(m) Air quality report; 

(n) Ecology desktop study and further recommended reports; 

(o) Arboricultural report; 

(p) traffic study and transport assessment; and 

(q) environmental impact report, 

together with suitable reliance and/or warranty protection in respect of such 

report in favour of the Project Service Provider,  the Relevant Participant and 

(where applicable) Funders, from the relevant consultant; 

4.2.4 whether the New Project requires the transfer of properties by Participant(s) to WEPCo 

to a Project Service Provider or to a wholly owned Subsidiary of WEPCo and, if so, 

proposed terms for such transfer and details of the extent of any agreement reached 

with such Participant(s); 

4.2.5 a schedule of all material amendments required to the New Project Specific Project 

Agreement and in respect of a New Project that is a MIM Project, the Template Project 

Co Shareholders' Agreement together with a statement of benefit made available to the 

Relevant Participant(s) by such amendments, completed in accordance with the 

"IMPORTANT NOTICE" set out on the Template Project Agreement and Template Project 

Co Shareholders' Agreement and to reflect such amendments as may be required in the 
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circumstances of that particular project, taking account of the Approval Criteria at 

paragraphs 5.5.5 and 5.5.6; 

4.2.6 the identity of the Participant(s) and/or other parties who will become Project 

Agreement Counterparties and where applicable an indication of any other parties 

which would become occupants in the Facilities to be provided under the New Project; 

4.2.7 an explanation of how the New Project fits into the service delivery strategy as set out in 

the SDP and evidence of how the New Project meets the Relevant Participant(s)' 

requirements including the Specific Requirements; 

4.2.8 the effect (if any) on any employees of the Relevant Participant(s) or relevant third party 

service providers, including any potential transfer of any such employees to any Project 

Service Provider or their Supply Chain Members;  

4.2.9 a planning brief, including confirmation that the proposals are aligned with local 

planning policy and details of pre-planning application discussions and engagement with 

key stakeholders; 

4.2.10 a maximum time period for submission of a Stage 2 Submission on the assumption that 

the New Project achieves Stage 1 Approval (and indicating time periods to 

accommodate the Tender Process required pursuant to Schedule 6 (New Project Pricing 

Report));  

4.2.11 the proposed Project Development Fee Estimate referred to in paragraph 1.2 of 

Schedule 4 (Partnering Services Costs);  

4.2.12 the proposed corporate structure of the Project Service Provider and, where not WEPCo, 

identifying the basis on which such Project Service Provider would be a PSDP Related 

Party or Subsidiary of WEPCo (as applicable) as at the date of execution of the relevant 

Project Agreement; and 

4.2.13 a BIM Execution Plan, 

and shall be accompanied by a copy of the most recent WEPCo Performance Report and 

confirmation whether or not the Track Record Test has been passed at the date of submission of 

the Stage 1 Submission.  

4.3 In developing a Stage 1 Submission: 

4.3.1 WEPCo shall liaise with the Relevant Participant(s) and relevant end users (in the case of 

end users, such end users to be such persons or organisations as the Relevant 

Participant(s) in consultation with WEPCo consider appropriate) as necessary to ensure 

the best available value for money is achieved through the appropriate consideration of 

all viable options and informed choices by WEPCo, stakeholders and the Relevant 

Participant(s); and 

4.3.2 WEPCo shall be obliged to enter into the Project BIM Agreement for the New Project 

and comply with its obligations thereunder. 
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4.4 Without prejudice to the requirements of Schedule 6 (New Project Pricing Report), the Relevant 

Participant(s) shall provide WEPCo with such information as to its/their requirements (including the Specific 

Requirements) and other inputs as WEPCo may reasonably require and shall assist WEPCo in the review of 

any draft designs and broad proposals in relation to the Stage 1 Submission. Any and all information and 

other input or feedback so provided shall be provided without warranty and on the same basis as the 

provision of any information pursuant to Clauses 14.4 to 14.6 and shall be without prejudice to the rights of 

the Relevant Participant(s) to approve or not approve any New Project as they, in their absolute discretion, 

deem fit under this Schedule 5. 

4.5 Save in respect of Pathfinder Projects, as part of its preparation for each Stage 1 Submission, 

WEPCo shall carry out a desktop study of the relevant site or sites and report (in advance of the Stage 1 

Submission) to the Relevant Participant(s) of the results of such studies. Such report shall be accompanied 

by the recommendations of WEPCo as to what, if any further studies or investigations (as listed in 

paragraph 4.2.3 above) should be carried out by WEPCo for the purposes of producing a Stage 1 

Submission. The Relevant Participant(s) shall confirm to WEPCo which if any such studies and/or 

investigations are required and WEPCo shall procure such studies and/or investigations on terms and at 

prices agreed with the Relevant Participants (which terms shall include the Relevant Participant(s) having 

the right to rely on the same). Such further surveys shall be carried out at the cost of the Relevant 

Participant(s) and shall not form part of the Project Development Fee unless the Relevant Participant(s) and 

WEPCo agree to the contrary. 

4.6 Following receipt of a Stage 1 Submission, the Relevant Participant(s) shall have a period of two 

(2) months from the date of receipt of the Stage 1 Submission (or such longer period as they may have 

agreed with WEPCo in writing, all acting reasonably) in which to notify WEPCo that it approves or rejects 

the Stage 1 Submission. It is expected that the SPB will provide a forum for discussion of such Stage 1 

Submission. If following the date of the New Project Request, WEPCo has failed the Track Record Test and, 

as a result, the Relevant Participants reject the Stage 1 Submission which otherwise meets the 

requirements of paragraph 4.2, then paragraphs 4.8.3 and 4.9 shall apply.  

4.7 Where the Relevant Participant(s) approve a Stage 1 Submission, that New Project shall be known 

as a "Stage 1 Approved Project" or as having received "Stage 1 Approval", as the context requires. 

4.8 If a New Project in respect of which a Stage 1 Submission has been submitted in accordance with 

this paragraph 4 does not become a Stage 1 Approved Project then WEPCo's costs in relation to the 

preparation of such Stage 1 Submission shall be borne by WEPCo unless:  

4.8.1 the New Project subsequently becomes an Approved Project and the relevant costs are 

included as part of the Project Development Fee for such Approved Project in 

accordance with paragraph 1.2.4 of Schedule 4 (Partnering Services Costs); or 

4.8.2 the Relevant Participant(s) have neither approved nor rejected the Stage 1 Submission 

within one (1) month of a notice (served no earlier than expiry of the two (2) months 

period specified in paragraph 4.6 (or such longer period as WEPCo may have agreed in 

writing, acting reasonably)) by WEPCo on the Relevant Participant(s) referring to this 

paragraph 4.8 and confirming that WEPCo intends to withdraw the Stage 1 Submission 

in the absence of approval by the Relevant Participant(s) within such further one (1) 

month period, in which case where WEPCo subsequently notifies the Relevant 

Participant(s) in writing of such withdrawal, WEPCo shall be entitled to the Incurred 
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Project Development Fee in respect of such Stage 1 Submission calculated in accordance 

with paragraph 1.9 of Schedule 4 (Partnering Services Costs); or 

4.8.3 such Stage 1 Submission is rejected by the Relevant Participant(s) solely on grounds 

that:  

(a) the Track Record Test has been failed; or 

(b) the Relevant Participant(s) have exercised a right to suspend exclusivity 

pursuant to Clause 23.3 or Clause 23.10.1,  

in which case WEPCo shall be entitled to the Incurred Project Development Fee relative 

to such Stage 1 Submission in respect of such Stage 1 Submission in accordance with 

paragraph 1.9 of Schedule 4 (Partnering Services Costs). 

4.9 If a Stage 1 Submission submitted in accordance with this paragraph 4 does not become a Stage 1 

Approved Project:  

4.9.1 in relation to a Qualifying Project where the period of ten (10) years from the 

Commencement Date has not expired and the Stage 1 Submission is rejected because:  

(a) WEPCo has failed the Track Record Test or the Relevant Participant(s) or any of 

them have exercised a right to suspend exclusivity pursuant to Clause 23.3 or 

Clause 23.10.1; or  

(b) WEPCo has not:  

(i) demonstrated to the satisfaction of the Relevant Participant(s) that 

the New Project provides value for money, including demonstration 

of continuous improvement in value for money where appropriate; 

or  

(ii) met the requirements of paragraph 4.2 relative to such Stage 1 

Submission; or 

4.9.2 where the New Project in question is not a Qualifying Project; or  

4.9.3 where the New Project in question is a Qualifying Project but the period of ten (10) 

years after the Commencement Date has expired, 

then the Relevant Participant(s) shall be entitled to procure the New Project outside the terms of 

this Agreement and shall not be or be deemed to be in breach of the provisions of Clause 9 

(Exclusive Nature of this Agreement) unless, in the case of paragraph 4.9.1(a), they seek to 

commence the procurement of such New Project during any period when exclusivity in respect of 

the Relevant Participant(s) has been reinstated pursuant to Clause 9.7, Clause 23.3 or 

Clause 23.10.1. In all other cases the Relevant Participant(s) shall not be entitled to procure the 

Required Facilities and/or the provision of the relevant Project Services outside the terms of this 

Agreement and, if they do so, such action shall and shall be deemed to be a breach of Clause 9 

(Exclusive Nature of this Agreement). 
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4.10 Where in respect of a New Project demolition of an existing facility is anticipated within the scope 

of a New Project and an Asbestos Management Survey has not been undertaken by the Relevant 

Participant and included within the New Project Request, WEPCo shall procure an Asbestos Management 

Survey with the support and guidance of the Relevant Participant, in accordance with the following 

provisions: 

4.10.1 WEPCo shall seek competitive tenders from a minimum of [three (3)] licensed Asbestos 

surveyors and shall appoint the tenderer with the most economically advantageous 

tender and the necessary skills, qualification and experience to carry out an Asbestos 

Management Survey and prepare an Asbestos Management Survey Report. 

4.10.2 The Asbestos Surveyor will be required to carry out an Asbestos Management Survey 

and complete the relevant columns of the Asbestos Schedule, to include within an 

Asbestos Management Survey Report.  The Asbestos Surveyor shall include details of the 

following within the Asbestos Schedule: 

(a) Asbestos containing materials that are identified by the survey or surveys; and 

(b) where Asbestos containing materials have been identified within a survey or 

surveys, a description of whether Asbestos is "strongly presumed" or 

"presumed", taking into account any access restrictions. 

4.10.3 Under the direction of the Relevant Participant, WEPCo shall be required to: 

(a) price the Asbestos Schedule using benchmarked rates, for the purposes of 

establishing a provisional sum; and 

(b) estimate the programme, 

in each case for the removal of Asbestos materials identified in the Asbestos 

Management Survey Report, such rates and programme duration being based on Good 

Industry Practice (the "Asbestos Provisional Sum and Programme"). 

4.10.4 The Asbestos Management Survey Report and Asbestos Provisional Sum and 

Programme shall be included in the Stage 1 Submission and Stage 2 Submission. The 

Relevant Participant does not expect this amount or programme duration to change 

between the point the report is produced and execution of the Project Agreement.  

4.10.5 The  Asbestos Management Survey Report shall be included in the Project Agreement.  

5. STAGE 2 APPROVAL 

5.1 Following approval under paragraph 4 above, WEPCo will, when requested so to do in writing by 

the Relevant Participant(s), provide further Project Development Partnering Services to proceed regularly 

and diligently to develop a Stage 1 Approved Project into a detailed submission meeting the requirements 

of this paragraph 5, to be put to the Relevant Participant(s) (copied to the SPB) (a "Stage 2 Submission"). 

The Stage 2 Submission shall be presented to the Relevant Participant(s) as soon as reasonably practicable 

and in any case within the maximum period specified therefor in the Stage 1 Submission. 
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5.2 In developing a Stage 2 Submission: 

5.2.1 WEPCo shall continue to liaise with the Relevant Participant(s) and relevant end users (in 

the case of end users, such end users to be such persons or organisations as the 

Relevant Participant(s) in consultation with WEPCo consider appropriate) as necessary 

to ensure the best available value for money is achieved through the appropriate 

consideration of all viable options and informed choices by WEPCo, stakeholders and 

the Relevant Participant(s); and 

5.2.2 WEPCo shall be obliged to comply with its BIM protocol obligations under the Project 

BIM Agreement and submit a BIM Execution Plan to the Relevant Participant within one 

month of commencing Stage 2.  

5.3 The Relevant Participant(s) shall, without prejudice to the requirements of Schedule 6 (New 

Project Pricing Report):  

5.3.1 provide WEPCo with such information as to its/their requirements (including the Specific 

Requirements) and other inputs as WEPCo may reasonably require and shall assist 

WEPCo in the review of any draft designs and proposals in relation to the Stage 2 

Submission. Any and all information and other input or feedback so provided shall be 

provided without warranty and on the same basis as the provision of any information 

pursuant to Clauses 14.4 to 14.6 and shall be without prejudice to the rights of the 

Relevant Participant(s) to approve or not approve any New Project as they, in their 

absolute discretion, deem fit under this Schedule 5; and 

5.3.2 generally co-operate with WEPCo in relation to any Stage 2 Submission, including 

(without limitation) promptly providing: 

(a) written confirmation of the Affordability Cap and/or any Specific Requirements 

or any change to such Affordability Cap and/or Specific Requirements; 

(b) any information reasonably required by WEPCo enable it to satisfy the 

requirements of paragraph 5.4; and 

(c) reasonable assistance to WEPCo in relation to procurement by WEPCo of all 

relevant Consents (provided that this sub-paragraph shall not apply to a 

Relevant Participant which is a Local Planning Authority exercising its functions 

as such). 

5.4 Subject to paragraph 5.2, and without prejudice to the generality of Clause 8.1.6, WEPCo shall 

produce each Stage 2 Submission in accordance with the relevant Partnering Services Method Statement 

and shall procure that a Stage 2 Submission shall address all issues that have a potential impact on risk 

and/or price in respect of the proposed New Project and shall include as a minimum: 

5.4.1 a value for money assessment in respect of the option given Stage 1 Approval: 

(a) containing:  

(i) a Pricing Report prepared in accordance with Schedule 6 (New 

Project Pricing Report);  
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(ii) an elemental cost plan updating the information provided at Stage 1, 

firming up on contingencies against identified risks and matters not 

known; and 

(iii) financial model or Development Amount Analysis, as the case may 

be; 

(b) explaining, in accordance with the relevant provisions of the Partnering 

Services Method Statement applicable to the Project Development Partnering 

Services and the assumptions underpinning the OPS Relevant Proportion, why 

WEPCo's proposals demonstrate value for money, taking into account 

construction and design cost, FM costs, lifecycle costs and all other relevant 

factors (cost related or otherwise); and  

(c) confirming that such proposals would meet the relevant objectives and 

commitments in the Key Performance Indicators; 

5.4.2 where the transfer of properties by Participants or third parties to WEPCo or to Project 

Service Providers are required for the New Project, the terms for such transfers as 

agreed between WEPCo and the relevant Participants or third parties; 

5.4.3 a mark up of the New Project Specific Project Agreement which contains, inter alia, the 

completed WEPCo's Proposals or "Project Co's Proposals" (as the case may be) (as 

defined in the relevant Project Agreement) which meet the Facilities Requirements 

and/or Service Level Specifications as applicable, and which reflects all proposed 

changes or amendments that have been proposed by WEPCo and agreed by the 

Relevant Participant and approved by Welsh Government, all in accordance with the 

"IMPORTANT NOTICE" set out on the Template Project Agreement and taking account of 

the Approval Criteria at paragraphs 5.5.5 and 5.5.6; 

5.4.4 detailed design work (to RIBA Stage 4) and submission of relevant building warrant 

applications; 

5.4.5 warrant applications; 

5.4.6 plans and drawings; 

5.4.7 requirements for planning approvals and all associated costs, including either evidence 

of the Planning Permission for the New Project, (including a report on all conditions 

attached to such Planning Permission setting out WEPCo's recommended strategy for 

dealing with the same) or a programme by which such Planning Permission will be 

obtained, taking into account the provisions of Clause 5.1 (Planning Matters); 

5.4.8 without prejudice to paragraph 5.4.1, an explanation (together with appropriate 

supporting evidence) as to why the Stage 2 Submission meets the Approval Criteria (as 

defined in paragraph 5.5);  

5.4.9 commitment letters from any proposed tenants or sub-tenants of the Facilities, where 

applicable; 
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5.4.10 an assessment of the effect (if any) on any employees of the Relevant Participants or 

proposed Project Agreement Counterparty, including any potential transfer of any such 

employees to any Project Service Provider or their Supply Chain Member and the cost 

implications of such transfer;  

5.4.11 a timetable setting out the stages and timescales for the period between achieving 

Stage 2 Approval (as defined in paragraph 5.7.1) and the execution of the Project 

Agreement in relation to that New Project;  

5.4.12 details of the competency assessments undertaken and the results of the same, in 

respect of the potential "Principal Contractor" for purposes of the CDM Regulations;  

5.4.13 [Site Waste Management Plan], incorporating design stage and construction phase 

actions, including the estimated total mass of waste and the estimated recovery rate 

before mitigating actions, with a list of actions to reduce waste and increase the level of 

recovery (distinguishing construction, demolition/strip-out and excavation wastes as 

appropriate) and increase reused and recycled content;  

5.4.14 the corporate structure of the Project Service Provider and where not WEPCo, 

confirming that: 

(a) such Project Service Provider would be a PSDP Related Party or Subsidiary of 

WEPCo (as applicable) as at the date of execution of the relevant Project 

Agreement; and 

(b) where the Project Service Provider is not WEPCo or a Subsidiary of WEPCo, 

that: 

(i) WGCo shall be entitled to subscribe for up to twenty (20) per cent of 

the issued share capital in the Project Service Provider; and 

(ii) the proposed shareholders in the Project Service Provider (or its 

parent company) shall be given the opportunity to provide initial 

subordinated debt or other shareholder funding to the Project 

Service Provider on a basis pro-rata to their proposed shareholding 

and otherwise consistent with the principles set out in the Template 

Project Co Shareholders' Agreement. 

5.4.15 a draft Project Co Shareholders' Agreement relating to any New Project which is a MIM 

Project, which reflects all proposed changes or amendments that have been proposed 

by WEPCo, agreed by the Relevant Participant and approved by Welsh Government, all 

in accordance with the "IMPORTANT NOTICE" set out on the Template Project Co 

Shareholders' Agreement and taking account of the Approval Criteria at paragraph 5.5.6; 

5.4.16 fully developed sub-contracts for each of the Contractor and (in the case of MIM 

Projects) the Service Provider and any relevant [Key Sub-Contractors], clearly 

demonstrating robust and deliverable risk allocation and in a form agreed by the 

Relevant Participant and approved by Welsh Government; 
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5.4.17 details of the proposed security package, including draft parent company guarantees 

through which the Project Service Provider will be protected against financial or other 

failure of the principal Contractor and/or (in the case of MIM Projects) Service Provider, 

in a form agreed by the Relevant Participant and approved by Welsh Government; and 

5.4.18 in the case of MIM Projects, commitment letters from the senior funders confirming 

acceptance of the documents submitted by WEPCo pursuant to paragraphs 5.4.3, 5.4.15, 

5.4.16 and 5.4.17.23 

5.5 For the purposes of this Schedule 5 (Approval Process for New Projects), "Approval Criteria" 

means the criteria against which any New Project is judged in determining whether it achieves Stage 2 

Approval.  The criteria are: 

5.5.1 that the cost of the New Project is within the Affordability Cap or any increased 

Affordability Cap notified to WEPCo by the Relevant Participant(s); 

5.5.2 that it has been demonstrated to the satisfaction of the Relevant Participant(s) that the 

New Project provides value for money including demonstration of continuous 

improvement in value for money where appropriate; 

5.5.3 that the New Project meets the Specific Requirements and each of the Relevant 

Participant(s)' other requirements (including for the avoidance of doubt: design quality; 

sustainability; and terms and conditions of the Project Agreement) as identified at the 

time a New Project became a Stage 1 Approved Project;  

5.5.4 that the Stage 2 Submission contains all the information required pursuant to 

paragraph 5.4 and has been produced in accordance with the relevant Partnering 

Services Method Statement;  

5.5.5 in the case of MIM Projects and D&B Projects that any proposed changes or 

amendments to the relevant Template Project Agreement (other than amendments 

contained in the New Project Specific Project Agreement issued by the Relevant 

Participant with the New Project Request) for project specific reasons are in accordance 

with the "IMPORTANT NOTICE" set out on the Template Project Agreement and are not 

Prohibited Amendments;  

5.5.6 in the case of MIM Projects, that any proposed changes to the Template Project Co 

Shareholders' Agreement that have been proposed are in accordance with the 

"IMPORTANT NOTICE" set out on the Template Project Co Shareholders' Agreement and 

are not Prohibited Amendments. 

5.5.7 that the implementation of the New Project would not breach Law;  

5.5.8 that the Stage 2 Submission was submitted within the maximum period specified 

therefor in the Stage 1 Submission (failure to do so shall mean that the Relevant 

Participant(s) are entitled to deem that the Approval Criteria are not met);  

                                                           

23 The list represents Welsh Government's minimum requirements. Other items to be discussed during dialogue to align with Bidders method 

statements. 
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5.5.9 that the proposed Project Service Provider is a PSDP Related Party in the case of MIM 

Projects, or otherwise is WEPCo or a Subsidiary of WEPCo,  as at the date of execution of 

the Project Agreement and the confirmation required under paragraph 5.4.14(b) has 

been properly provided; and 

5.5.10 that the Authority's Community Benefit Requirement KPIs are met. 

5.6 WEPCo shall submit its Stage 2 Submission to the Relevant Participant(s), copied to the SPB. It is 

expected that the SPB will provide a forum for discussion of such Stage 2 Submission. The Relevant 

Participant(s) shall be entitled to call for such reasonable information as they consider appropriate to 

enable them to decide whether the Stage 2 Submission meets the Approval Criteria. WEPCo shall reply 

promptly to all such requests for further information and assistance. If, acting reasonably, the Relevant 

Participant(s) find that any material aspects of the Stage 2 Submission are unsatisfactory to them, the 

Relevant Participant(s) shall notify WEPCo of the same and offer reasonable assistance to WEPCo to 

address such deficiencies. If WEPCo addresses such deficiencies to the satisfaction of the Relevant 

Participant(s), acting reasonably, paragraph 5.7.1 shall apply. If WEPCo is unable to resolve such 

deficiencies to the satisfaction of the Relevant Participant(s) (acting reasonably) paragraph 5.7.2 shall apply. 

5.7 Within sixty (60) Business Days of the later of submission to the Relevant Participant(s) of a Stage 

2 Submission and the date on which WEPCo provides them with all reasonable further information that has 

been requested and provided pursuant to 5.6, the Relevant Participant(s) shall give written notice of 

whether they: 

5.7.1 approve the relevant New Project (in which case the New Project shall be deemed to 

have received "Stage 2 Approval"); or 

5.7.2 reject the New Project:  

(a) on grounds other than those set out in paragraph (b), (c) or (d); or 

(b) subject to paragraph (c), on the grounds that it has failed to meet one or more 

of the Approval Criteria; 

(c) because of any change to the Affordability Cap from that originally notified in 

the New Project Request, the New Project is not Affordable despite being 

within the Affordability Cap as originally notified in the New Project Request; 

or 

(d) because WEPCo has failed the Track Record Test or because the Relevant 

Participant(s) have exercised a right to suspend exclusivity pursuant to 

Clause 23.3 or Clause 23.10.1. 

Where the Relevant Participant(s)/potential Project Agreement Counterparty have not received 

all relevant FBC and other funding approvals prior to a Stage 2 Submission, any approval under 

paragraph 5.7.1 shall be conditional upon the Relevant Participant/proposed Project Agreement 

Counterparty achieving all relevant FBC approvals. Where such FBC approvals are not received 

within a period agreed with WEPCo (being not less than four (4) months of the conditional Stage 2 

Approval), the Relevant Participant(s) will be deemed to have rejected the New Project on 

grounds set out in paragraph 5.7.2(a). 
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5.8 If the Relevant Participant(s) fail to notify WEPCo of a decision within the period of sixty (60) 

Business Days referred to in paragraph 5.7, WEPCo shall notify the Relevant Participant(s) of that fact in 

writing, referring to this paragraph 5.8. If the Relevant Participant(s) have not notified WEPCo in writing of 

a decision to approve or reject the New Project within a further twenty (20) Business Days of such 

notification, they shall be deemed to have rejected the New Project on grounds set out in paragraph 

5.7.2(a). 

5.9 If the Relevant Participant(s) reject the New Project on the grounds set out in paragraph 5.7.2(b), 

the Relevant Participant(s) and WEPCo will work together to address the reasons for such failure and 

WEPCo will attempt in good faith to produce a revised Stage 2 Submission which WEPCo shall re-submit to 

the Relevant Participant(s) as soon as reasonably practicable and in any case within thirty (30) Business 

Days of such rejection, which re-submission shall be treated as a Stage 2 Submission.  If no re-submission is 

made within the said (30) Business Day period or the resubmitted Stage 2 Submission is rejected by the 

Relevant Participant(s) on the grounds set out in paragraph 5.7.2(b) or 5.7.2(d), it shall be treated as having 

been rejected and, subject to paragraph 5.11, neither the Relevant Participant(s) nor WEPCo shall have any 

further obligations in relation to the relevant New Project under this paragraph 5.9. 

5.10 Where the Relevant Participant(s) reject or are deemed to have rejected a Stage 2 Submission:  

5.10.1 pursuant to paragraph 5.7.2(a) or paragraph 5.7.2(c): 

(a) WEPCo's Incurred Project Development Fee relative to the Stage 2 Submission 

will be paid by the Relevant Participant(s) within ten (10) Business Days of the 

date on which WEPCo receives written notice of the rejection (or the expiry of 

the four (4) month period referred to in paragraph 5.7 without the obtaining of 

all relevant FBC approvals for the Relevant Participant(s)/proposed Project 

Agreement Counterparty, if applicable); and 

(b) unless the period of ten (10) years after the Commencement Date has expired, 

to the extent the New Project in question is a Qualifying Project, the Relevant 

Participant(s) shall not be entitled to procure the Required Facilities and/or the 

provision of the Project Services outside the terms of this Agreement and, if 

they do so, such action shall and shall be deemed to be in breach of Clause 9 

(Exclusive Nature of this Agreement); or 

5.10.2 pursuant to paragraph 5.7.2(d): 

(a) WEPCo's Incurred Project Development Fee relative to the Stage 2 Submission 

will be paid by the Relevant Participant(s) within ten (10) Business Days of the 

date on which WEPCo receives written notice of the rejection; and 

(b) the Relevant Participant(s) shall be entitled to procure the New Project outside 

the terms of this Agreement and shall not be or be deemed to be in breach of 

the provisions of Clause 9 (Exclusive Nature of this Agreement) unless, prior to 

the expiry of ten (10) years after the Commencement Date, the New Project is 

a Qualifying Project and they seek to commence the procurement of such New 

Project after expiry of any suspension of exclusivity pursuant to Clause 9.7, 

Clause 23.3 or Clause 23.10.1. 
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5.11 Subject to paragraph 5.9, if the Relevant Participant(s) reject a New Project pursuant to the 

provisions of paragraph 5.7.2(b) in respect of which a Stage 2 Submission has been resubmitted, WEPCo 

shall be entitled to refer the matter for consideration under the Dispute Resolution Procedure within ten 

(10) Business Days after receiving written notice of the rejection by the Relevant Participant(s). If, following 

a referral to Schedule 22 (Dispute Resolution Procedure), it is agreed or determined that the New Project 

rejected by the Relevant Participant(s) pursuant to paragraph 5.7.2(b) met the Approval Criteria the 

Relevant Participant(s) shall either: 

5.11.1 declare that the relevant New Project is an Approved Project and that such New Project 

shall proceed in accordance with paragraph 5.14; or 

5.11.2 declare that its rejection of the relevant New Project be treated as a rejection pursuant 

to the provision of paragraph 5.7.2(a) and the relevant provisions of paragraph 5.10 shall 

apply. 

5.12 If, following a referral to Schedule 22 (Dispute Resolution Procedure) under paragraph 5.11, it is 

agreed or determined that the New Project did not meet the Approval Criteria, or WEPCo does not refer 

the matter for consideration under the Dispute Resolution Procedure in accordance with paragraph 5.11, 

the provisions of paragraph 5.13 will apply. 

5.13 Where, in terms of paragraph 5.12, this paragraph 5.13 applies, the Relevant Participant(s) shall 

be entitled either to procure the Required Facilities and/or the provision of the Project Services covered by 

the relevant Stage 2 Submission outside the terms of this Agreement (whether or not the New Project in 

question is a Qualifying Project and whether or not the period of ten (10) years from the Commencement 

Date has expired), or not to proceed with procurement of the Required Facilities/Project Services, and, for 

the avoidance of doubt shall not be or be deemed to be in breach of the provisions of Clause 9 (Exclusive 

Nature of this Agreement) in either case.  In the event that the Relevant Participant(s) are so entitled 

pursuant to this paragraph 5.13, then where the Approval Criterion on Affordability has not been met, they 

shall not, prior to the expiry of the 10th anniversary of the Commencement Date, make any change to the 

Facilities Requirements which, had it been made prior to the submission of the relevant Stage 2 

Submission, would have been reasonably likely to result in a material change in the sums payable by the 

relevant proposed Project Agreement Counterparty in respect of the Project. 

5.14 If a New Project becomes an Approved Project, WEPCo will carry out further work to develop 

appropriate Project Agreements to implement the Approved Project on the terms of the Stage 2 

Submission (as the same may be amended from time to time by agreement between WEPCo and the 

Relevant Participant(s)). 

5.15 The Relevant Participant(s) shall notify WEPCo in writing as soon as they become aware of any 

matter which may adversely affect the viability of any New Project including any: 

5.15.1 Unreasonable Conditions or other planning issues likely to cause a material delay in the 

anticipated programme for the New Project;  

5.15.2 material cost increases (whether on an aggregate basis or on a line by line basis); or 
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5.15.3 changes to funding which any Relevant Participant receives or to the way in which 

funding may be applied, either or both which may affect whether a New Project is 

Affordable, 

PROVIDED THAT this paragraph 5.15 shall not apply to a Relevant Participant which is a Local 

Planning Authority exercising its functions as such. 

5.16 The Relevant Participant(s) shall provide reasonable assistance to WEPCo in relation to the 

procurement by WEPCo of all relevant Consents and the entering into of the relevant Project Agreement(s). 

This paragraph 5.16 and paragraph 5.15.1 shall not apply to a Relevant Participant which is a Local Planning 

Authority exercising its functions as such. 

5.17 WEPCo shall be responsible for performing its obligations under Clause 5.1 (Planning Matters) in 

respect of such Approved Project. 

5.18 WEPCo shall novate all of its past, present and future rights, obligations and liabilities under a 

Project BIM Agreement to the Project Service Provider on or prior to the date of execution of the Project 

Agreement for the Approved Project. 

6. CHANGES TO THE RELEVANT PARTICIPANT(S) REQUIREMENTS 

6.1 If the Specific Requirements, Affordability Cap or Approval Criteria are subject to any material 

variation in relation to a New Project by the Relevant Participant(s) after a Stage 1 Submission has been 

submitted then: 

6.1.1 WEPCo and the Relevant Participant(s) shall negotiate in good faith as to the 

implications on the Stage 1 Submission and/or Stage 2 Submission (as the case may be) 

and shall seek to agree changes thereto to accommodate the variation (including any 

change to the Affordability Cap, the appropriate Comparators (or adjustments to 

Comparators) and/or to the Project Development Fee); 

6.1.2 save where such changes have been made as a result of the advice given by WEPCo, if 

agreement has not been reached pursuant to paragraph 6.1.1 within twenty (20) 

Business Days (or such longer period as the parties may agree) then: 

(a) WEPCo shall be entitled by notice in writing to the Relevant Participant(s) to 

withdraw the Stage 1 Submission or the Stage 2 Submission or to decline to 

submit a Stage 2 Submission (as the case may be) and to be paid the Incurred 

Project Development Fee with the relevant date for calculation being the date 

the change was notified to WEPCo; and 

(b) unless the period of ten (10) years after the Commencement Date has expired, 

to the extent the New Project in question is a Qualifying Project, the Relevant 

Participant(s) shall not be entitled to procure the Required Facilities and/or the 

provision of the Project Services outside the terms of this Agreement without 

recommencing this New Project Approval Process and, if they do so, such 

action shall and shall be deemed to be in breach of Clause 9 (Exclusive Nature 

of this Agreement). 
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6.2 The Relevant Participant(s) may, at any time, give notice in writing to WEPCo that they propose to 

cancel a New Project (a Cancellation Notice) without completing the process set out in paragraphs 3 to 5, in 

which case the Relevant Participant(s) shall pay WEPCo the Incurred Project Development Fee in respect of 

the cancelled New Project with the relevant date for calculation being the date of the Cancellation Notice. 

In such circumstances, unless the period of ten (10) years after the Commencement Date has expired then, 

to the extent the New Project in question is a Qualifying Project, the Relevant Participant(s) shall not be 

entitled to procure the Required Facilities and/or the provision of the Project Services outside the terms of 

this Agreement without recommencing this New Project Approval Process and, if they do so, such action 

shall and shall be deemed to be in breach of Clause 9 (Exclusive Nature of this Agreement). 

7. SUSPENSION OF EXCLUSIVITY 

In circumstances where the Relevant Participant(s) exercise any right to suspend exclusivity  

pursuant to Clause 9.7, Clause 23.3 or Clause 23.10.1 while WEPCo is preparing a Stage 1 

Submission or a Stage 2 Submission in respect of any New Project, the Relevant Participant(s) may 

(but shall not be obliged to) notify WEPCo at any time while such suspension subsists to cease 

work on producing the relevant Stage 1 Submission or Stage 2 Submission. In such circumstances 

WEPCo shall cease work forthwith and the Relevant Participant(s) shall pay WEPCo the Incurred 

Project Development Fee in respect of the relevant New Project with the relevant date for 

calculation being the date of the notice from the Relevant Participant(s). 

8. SURVEYS 

8.1 In accordance with paragraphs 4.2.3 and 4.5 above, where WEPCo recommends that surveys, 

studies and/or investigations (other than desktop studies) are required for the purposes of a Stage 1 

Submission, WEPCo shall procure such surveys, studies and/or investigations on the terms and at prices 

agreed with the Relevant Participant (which terms shall include the Relevant Participant having the right to 

rely on the same). 

8.2 The cost of such surveys, studies and/or investigations carried out pursuant to paragraph 8.1 shall 

be due and payable by the Relevant Participant to WEPCo within [twenty five (25)] Business Days of receipt 

of a valid invoice and such costs shall not form part of the Project Development Fee unless the Relevant 

Participant and WEPCo agree to the contrary. For the avoidance of doubt, desktop studies relating to the 

relevant site and carried out by WEPCo shall form part of the Project Development Fee. 
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SCHEDULE 6 - NEW PROJECT PRICING REPORT  

1. DEFINITIONS 

The following defined terms are used in this Schedule 6 (New Project Pricing Report): 

"Associated Entity" means, in relation to any body corporate: 

(a) any Associate of that body corporate; 

(b) any member, director or partner of such body corporate 

or any of their Associates; 

(c) any partner in any partnership or any person who 

participates in any profit sharing or joint purse 

arrangement, in each case to which that body corporate 

or any person mentioned in paragraph (a) or (b) is also a 

party; 

(d) any member, director, officer or employee of any of the 

persons referred to in paragraphs (a) to (c) or any of 

those persons' spouses, children, step-children or 

partners; or 

(e) any body corporate of which any person referred to in (c) 

above is a member, director, officer or employee; 

"Compliant Tender" means a tender received from a Tenderer which complies with the 

Tender Requirements; 

"MEA Tender" [means a tender that complies with the Tender Requirements and 

represents the most economically advantageous tender for the 

Relevant Participant(s), as determined pursuant to the evaluation 

criteria and methodology applicable to the relevant Tender 

Process, in accordance with the terms of this Agreement;] 

"Potentially Conflicted 

Entity" 

means [WEPCo, the PSDP, any B Shareholder Member, any 

Associate of WEPCo, the PSDP or any B Shareholder Member and 

any sub-contractor of such an Associate]; 

"Preferred Tenderer" means, following the Tender Process of any Tendered Element, 

any group of Tendered Elements or any part of any Tendered 

Element (as the case may be), the Tenderer selected to provide 

such services in accordance with the provisions of paragraph 5.2.4 

below; 

"Pricing Report" means the report referred to in paragraph 4.1 below; 

"Prohibited Act" subject to paragraph 6 below, has the meaning given to it in 
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Clause 25 (Corrupt Gifts and Fraudulent Payments); 

"Prospective Tenderers" means those persons who express an interest in being included in 

any Tender Process of Tendered Elements, group of Tendered 

Elements or any part of any Tendered Element (as the case may 

be); 

"Relevant Employees" means in relation to any service comprised within a Tendered 

Element for which a Tenderer is tendering, any persons employed 

by any of the Relevant Participant(s) or any other organisation or 

body (including, for the avoidance of doubt, any sub-contractor or 

agent engaged by the Relevant Participant(s)) who will be wholly 

or mainly engaged in the provision of that service as at the 

relevant Transfer Date (as defined under any Project Agreement 

concluded in respect of the New Project in question should it 

become an Approved Project) and who will become an employee 

of the Project Service Provider or a Supply Chain Member 

providing the Tendered Element services in accordance with the 

relevant provisions of such Project Agreement;  

"Tender Requirements" means the form and requirements of the tender documents to be 

sent to Tenderers as agreed or determined in accordance with the 

Tender Process provisions of this Schedule 6 (New Project Pricing 

Report), in particular paragraph 5.2.1(a)(iv); 

"Tender Validity Period" means the period specified within the Tender Requirements as 

being the period within which final tenders from Tenderers must 

be received; 

"Tendered Element" means the element of a New Project [(whether a construction 

prime cost element, a construction non-prime cost element, 

design, funding, lifecycle, or facilities management services, 

management services cost elements or otherwise)] which would 

be required to be provided as part of the Project Services should 

the New Project in question become an Approved Project]24;  

"Tendered Evaluation 

Report" 

has the meaning given to it in paragraph 5.2.1(b) of this Schedule 6 

(New Project Pricing Report); 

"Tender Process" means the carrying out of an open market competitive tendering 

process in accordance with the provisions of this Schedule 6 (New 

Project Pricing Report) and "Tendering" shall be construed 

accordingly; 

                                                           

24 Definition includes illustrative list of works/services to be competitively tendered.  This will be refined during dialogue. In the case of MIM 

Projects, equity and sub-debt funding will not be competitively tendered and the equity IRR will be fixed for the first 7 years of the term of the 

Agreement.  
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"Tenderers" means those of the Prospective Tenderers that express an interest 

in the relevant Tender Process and that are invited to submit 

tenders following the pre-selection evaluation, in accordance with 

paragraph 5.2.2 and Appendix 1 below; 

"TUPE Information" means information relating to the terms and conditions, job title, 

age, length of service and benefits of the Relevant Employees; 

"Welsh Language 

Standards" 

means the Welsh Language Standards (No.1) Regulations 2015. 

2. PURPOSE 

2.1 The purpose of this Schedule 6 (New Project Pricing Report) is to set out how WEPCo and the 

Relevant Participant(s) will work together to ensure that the Pricing Report to be produced in respect of 

each stage of the New Project Approval Process for each New Project provides Relevant Participants with 

robust, transparent, auditable information as to the costs, fees and prices included within WEPCo's 

proposals for such New Project, to assist the Relevant Participant(s) in making informed choices as to the 

best available value for money solution for their specified needs. 

2.2 In considering comparable projects to produce relevant benchmarking information and in 

determining adjustments to be made to Comparators, account shall be taken of inflation in respect of the 

Pricing Data, in accordance with:  

(a) Section 4 (Partnering Services Costs Rates) of Schedule 3 (Partnering Services) 

in respect of those elements of the project calculated by reference to the rates 

specified in said Section 4; and 

(b) for all other elements of the project, the terms of Appendix 1 (Pricing Data) to 

Schedule 4 (Partnering Services Costs). 

2.3 The proper costs of WEPCo reasonably incurred in meeting its obligations under this Schedule 6 

(New Project Pricing Report) are Partnering Services Costs and shall be recovered in accordance with and 

subject to paragraph 1 of Schedule 4 (Partnering Services Costs).  

3. COMPARATORS AND PROGRAMME 

3.1 WEPCo and the Relevant Participant(s) shall, at the start of each stage of the New Project 

Approval Process for each New Project, agree a programme:  

3.1.1 for WEPCo and the Relevant Participant(s) to meet and agree, no later than 4 weeks 

after the commencement of that stage: 

(a) in respect of each stage, the adjustment (if any) to be made to the relevant 

figure or percentage cap specified in Proforma 1 of the Pricing Data to reflect 

variances between the Comparator as identified in the Pricing Data and the 

details of the New Project, such adjustment to be carried out in accordance 

with the principles set out in Appendix 1 (Comparator and Initial Pricing 

Information) to Schedule 4 (Partnering Services Costs); and 
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(b) where, for any one or more element or component of such New Project there 

is not an appropriate Comparator and in the case of all Tendered Elements, the 

approach and timescales for setting pricing, in accordance with the Tender 

Process set out in paragraph 5 and appropriate projects to act as a benchmark 

for production of the Pricing Report pursuant to paragraph 4.1.1(b) and 

paragraph 5.5, 

and WEPCo and the Relevant Participant(s) shall attend such meetings and co-operate 

as may be necessary to reach agreement on said matters; and 

3.1.2 for issue to the Relevant Participant(s) of a draft Pricing Report. 

Where updated drafts of the Pricing Report are required to be submitted pursuant to paragraph 

4.2, WEPCo and the Relevant Participant(s) shall agree the necessary changes to the programme 

to reflect such requirements.  

3.2 The price proposed by WEPCo for each of the relevant stages of each New Project to which 

paragraph 3.1.1(a) above applies shall not exceed the relevant figure (or percentage if applicable) for the 

relevant Comparator specified in the Pricing Data as adjusted pursuant to paragraph 3.1.1 above. 

4. PRICING REPORT 

4.1 WEPCo shall produce a report for each New Project, which shall:  

4.1.1 analyse:  

(a) for Stage 1 Approval, its predicted maximum cost of the relevant New Project 

(including all profit, overheads, contingencies and other costs chargeable to 

the relevant New Project) and in relation to the Partnering Services Costs, a 

completed Table 1 of Proforma 2, as set out in Appendix 1 to Schedule 4 

(Partnering Services Costs); 

(b) for Stage 2 Approval, its predicted cost of the relevant New Project (including 

all profit, overheads, contingencies and other costs chargeable to that New 

Project) and in relation to the Partnering Services Costs, a completed Table 2 of 

Proforma 2, as set out in Appendix 1 to Schedule 4 (Partnering Services Costs), 

based on appropriate assumptions provided with the report and in either case 

compared to: 

(i) the appropriate Comparators for the relevant elements or components of such 

overall cost (as adjusted pursuant to paragraph 3.1.1 above), including 

Partnering Services Costs in respect of Project Development Partnering 

Services and the OPS Relevant Proportion; 

(ii) the actual costs (and prices) of Approved Projects; 

(iii) other relevant projects agreed between the Relevant Participant(s) and WEPCo 

pursuant to paragraph 3 above;  
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(iv) general market level of pricing, charges, costs and fees for all elements and 

components of similar projects; 

(v) other projects in the Region (outside of the WEP Strategic Partnering Delivery 

Model);  

(vi) other projects in the UK in the education sector or accommodation sector 

generally (outside of the WEP Strategic Partnering Delivery Model); and 

(vii) general market level of pricing, charges, costs and fees for all elements and 

components of similar projects in other territories, including information in 

respect of equivalent projects based on any benchmarking data and indices 

which may from time to time be provided by the Welsh Government, 

and explain how such results, taking into account all aspects (whether or not cost 

related) of WEPCo's proposals for the New Project, demonstrate that the New Project 

would provide value for money to the Relevant Participant(s); 

4.1.2 during Stage 1 include a fully costed risk register showing the allowances included within 

the predicted maximum cost to reflect matters which cannot be fully priced at that stage 

given the level of design development carried out to date or due to the fact they are 

Tendered Elements; and 

4.1.3 during Stage 2 show how the matters included within the costed risk register submitted 

as part of the Pricing Report in the Stage 1 Submission have been resolved within the 

predicted cost.  

The make up of the proposed costs for all elements and components of the New Project (as 

contained in the Pricing Report) shall be provided on an open book basis, with WEPCo providing 

evidence of the steps taken at each level of WEPCo's supply chain (including in relation to 

Funders, where applicable) to ensure value for money and, in the case of Project Development 

Partnering Services, continuous improvement in value for money (including those aspects of the 

proposed New Project which have been subject to a Partnering Services Supply Chain Refresh or 

the Tender Process).  

4.2 WEPCo shall 

provide the Relevant Participant(s) with drafts of the Pricing Report for comment in 

advance of the Stage 1 Submission or Stage 2 Submission, as the case may be, all in 

accordance with the programme referred to in paragraph 3.1.2 above. 

4.3 At Stage 2 of the New Project Approval Process for each New Project, the costs contained in the 

Pricing Report shall, as a minimum, reflect the results of open book pricing exercise(s) undertaken by 

WEPCo from time to time pursuant to paragraph 1.2 of Section  1 (Specification) of Schedule 3 (Partnering 

Services). 

4.3.1 WEPCo shall: 

4.3.2 maintain a full record and audit trail of any benchmarking exercise and make all such 

records (including details of all tenders and information received) available for 
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inspection by each Participants and its authorised representatives (including, without 

limitation, the National Audit Office and the Wales Audit Office) upon reasonable notice 

from that Participant; and 

4.3.3 provide to the Relevant Participant(s) and the SPB, in a comprehensive and accurate 

manner, all information necessary to enable the Relevant Participant(s) and/or the SPB 

to review and assess all matters relating to the benchmarking exercises undertaken or 

commenced by WEPCo. 

5. TENDER PROCESS 

5.1 Subject to paragraph 5.2, within [] Business Days of WEPCo being instructed to proceed with 

Stage 2 pursuant to paragraph 5 of Schedule 5 (New Project Approval Process), WEPCo shall carry out a 

Tender Process to establish supply chain and pricing for Tendered Elements and to secure commitment to 

contract terms at Supply Chain Agreement level, which align with the Approval Criteria. The Tender Process 

for each Tendered Element shall, notwithstanding any other provision of this Schedule 6 (New Project 

Pricing Report) (including, without limitation, the participation of the Relevant Participant(s) described in 

paragraph 5.2), be the responsibility of WEPCo (as between WEPCo and the Relevant Participant). WEPCo 

shall at all times establish and comply with arrangements that are reasonably satisfactory to the Relevant 

Participant(s) to ensure confidentiality of information in connection with any actual or potential Tender 

Process, in particular to ensure confidentiality as regards to any Potentially Conflicted Entity. 

5.2 The requirements of this paragraph 5.2 shall apply in respect of every Tender Process to be 

carried out pursuant to the provisions of this Schedule 6 (New Project Pricing Report).  The Relevant 

Participant may require WEPCo to carry out the Tender Process in respect of any single New Project (which 

of itself may include a number of batched facilities) or batch of New Projects. 

5.2.1 Invitation to Tender and Tender Requirements 

(a) WEPCo must obtain the approval of the Relevant Participant(s) in each case 

for: 

(i) (subject to the provisions of paragraph 5.2.1(b)) any grouping or 

groupings of Tendered Elements or any division of any Tendered 

Elements into separate parts which will optimise the opportunity for 

the Participants to obtain best value for money; 

(ii) the appropriate media for advertising the Tendered Elements and 

identifying the Prospective Tenderers (who should be wider than 

PSDP Associates but, for the avoidance of doubt, can include the 

PSDP and/or any PSDP Associate). Without prejudice to the 

Community Benefit Requirement KPIs relating to advertising of 

supply chain opportunities, WEPCo acknowledges the advertising 

requirements of [Procurement Policy Note "Supply Chain Visibility" 

dated 10 April 2018] and shall ensure that they are complied with in 

accordance with the principles of this Agreement; 
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(iii) the developed tender evaluation criteria and award criteria pursuant 

to which the Tenderers shall be selected by WEPCo from among the 

Prospective Tenderers; 

(iv) the Tender Requirements which shall include, without limitation: 

(1) a statement of the Tender Validity Period; 

(2) requirements in respect of the possible grouping or 

groupings of Tendered Elements and any division of any 

Tendered Element into separate parts; 

(3) details of the tender evaluation and award criteria, which 

shall:  

(A) reflect the tender evaluation and award criteria 

methodology contained in Appendix 1 to this 

Schedule 6 (New Project Pricing Report); and 

(B) be objective and impartial and must require 

Tenderers to demonstrate how they would 

conduct themselves as part of WEPCo's supply 

chain to ensure that the principles and objectives 

contained in Clause 2 (Purpose and Conduct of the 

Parties) are achieved; 

(4) clarification request procedures and any requirement for 

draft tenders in advance of final tenders; 

(5) any down-selection process; 

(6) save where decided to the contrary by the Relevant 

Participant(s) (in their absolute discretion), a statement that 

Preferred Tenderers shall (where the Transfer Regulations 

do not otherwise apply) be required to offer employment to 

all employees who may qualify as Relevant Employees on 

terms and conditions as favourable as those they enjoy with 

their employer at the point of transfer; 

(7) the TUPE Information (the Relevant Participant(s) shall 

procure that, in respect of any Tender Process, the 

employer of the Relevant Employees provides information 

for inclusion in the Tender Requirements to allow the 

consequences of the Transfer Regulations or compliance 

with the requirements relating to employees referred to in 

paragraph (4) to be assessed);  

(8) in the case of construction and/or service related Tendered 

Elements, the form of Supply Chain Agreement(s) which the 

Preferred Tenderer will be required to accept, which shall 
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reflect the principles set out in Clause 2 (Purpose and 

Conduct of the Parties) and the other requirements of this 

Agreement;  

(9) the information Tenderers are required to provide by way 

of submission requirements, which shall include: 

(A) in the case of construction and/or service related 

Tendered Elements, a requirement to submit details 

of the proposed security package, including draft 

parent company guarantees through which the 

Project Service Provider will be protected against 

financial or other failure of the principal Contractor 

and/or (in the case of MIM Projects) Service 

Provider;  

(B) in the case of construction and/or service related 

Tendered Elements, acceptance of/ or a mark-up of 

the form of the Supply Chain Agreement (including 

developed technical schedules) approved pursuant 

to paragraph 5.2.1(c) below, on the basis that 

WEPCo shall be entitled to exclude any Tenderer 

from the Tender Process that submits amendments 

or modifications akin to Prohibited Amendments. 

(C) in the case of funding Tendered Elements, a term 

sheet and commitment letter from the Senior 

Funders confirming acceptance of the [Template 

Project Co Shareholders' Agreement and Template 

Project Agreement.25 

unless the Relevant Participant(s) otherwise agree in writing. 

(b) Unless WEPCo can demonstrate to the Relevant Participant(s) that it will 

optimise its ability to obtain best value for money for the Relevant 

Participant(s) if Tendered Elements are tendered separately or in particular 

groupings, or if any Tendered Element is divided into separate parts, the 

grouping of any Tendered Elements shall be limited to groupings of 

construction-related works, facility management related services and funding, 

and shall otherwise be left to the discretion of Tenderers on the basis that the 

Tender Requirements shall specify that: 

(i) Tenderers may submit tenders for all or any of the groups within the 

Tendered Elements; and 

                                                           

25 The list represents Welsh Government's minimum requirements. Other items to be discussed during dialogue to align with Tenderers method 

statements. 
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(ii) where a Tenderer submits a tender for a group or groups of 

Tendered Elements, it may be required to provide all or any of the 

services in such group or groups and shall, in any event, provide 

separate pricing for each service in such group or groups. 

(c) The Tender Requirements and form of Supply Chain Agreement (including 

technical requirements and schedules) required under the terms of this 

Agreement, approved by the Relevant Participant(s), shall be used for the 

Tender Process. 

5.2.2 Selection of Tenderers 

(a) WEPCo shall use a pre-selection questionnaire and interview or presentation 

process for all Prospective Tenderers to ensure gateway compliance and to 

enable it to shortlist Tenderers in accordance with this paragraph 5.2.2.  

(b) The Relevant Participants shall have the opportunity to provide input into any 

such questionnaire and may attend any such interviews or presentations. 

(c) WEPCo (as between WEPCo and the Relevant Participant(s)) shall be 

responsible for compiling the list of Prospective Tenderers and for ensuring 

that the Tenderers are selected from the list of Prospective Tenders on the 

basis of the following criteria: 

(i) the financial standing of the Prospective Tenderers; and 

(ii) the technical, managerial and other relevant experience and ability of 

the Prospective Tenders (taking into account any relevant customer 

references). 

Three Tenderers shall be selected, unless otherwise agreed with the Relevant 

Participant. 

(d) The Relevant Participants shall have a right to object to the selection of any 

person as a Tenderer if such person does not (or could not reasonably be 

considered) to comply with any of the criteria referred to in 5.2.2(c) above. 

(e) To avoid doubt, a Potentially Conflicted Entity shall not be disqualified from 

selection as a Tenderer merely by virtue of the existence of the contractual 

relationship reflected in the WEPCo Shareholders Agreement, Project 

Agreements or Supply Chain Agreements where the requirements of the 

relevant provisions of the Partnering Services Method Statements26 have been 

complied with, subject to: 

(i) compliance with all Laws; and 

                                                           

26 See footnote at Section 5 of Schedule 3 regarding required content within Partnering Method Statements for dealing with supply chain 

assembly, tendering and conflicts of interest. Bidders will be expected to ensure that, where possible, the selection stage shall take account of 

whether a Bidder has a conflict of interest that may negatively affect performance under the relevant Supply Chain Agreement. 
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(ii) the establishment of, and compliance with, arrangements reasonably 

satisfactory to the Participants to avoid any conflict of interest, 

breach of confidentiality or unfair advantage.  Failure by WEPCo to 

comply with any such arrangements shall automatically lead to the 

disqualification of the Potentially Conflicted Entity and the provisions 

of paragraph 5.4 shall apply. 

(f) Without prejudice to paragraph 5.2.2(d) above, the Relevant Participant(s) 

shall, in their absolute discretion, have the right to veto the selection of any 

person as a Tenderer on the grounds that the Prospective Tenderer: 

(i) has committed a Prohibited Act;  or 

(ii) [is directly responsible for WEPCo incurring a Significant Performance 

Failure or failing a Track Record Test; ] 

(g) WEPCo shall (after consultation with the Relevant Participant(s)) procure that 

any Prospective Tenderer which is unsuccessful in being selected as a Tenderer 

is provided with an appropriate explanation of the reasons behind its 

non-selection, if so requested by the Prospective Tenderer in question. 

(h) Where, in respect of any Tendered Element or group of Tendered Elements or 

any part of any Tendered Element, there is only one Prospective Tenderer, 

WEPCo shall not be entitled to proceed  with the Tender Process of the same 

without the prior written consent of the Relevant Participant(s), such consent 

not to be unreasonably withheld or delayed. 

5.2.3 Tendering Process 

(a) WEPCo shall procure that:  

(i) the Tender Process is managed and conducted in an efficient, fair and 

transparent manner in accordance with the requirements of this 

paragraph 5.2 and Appendix 1 and shall procure that only Tenderers 

selected in accordance with this paragraph  5.2 and Appendix 1 are 

invited to submit tenders;  

(ii) the principle of equality of information to, and treatment of, 

Tenderers shall apply at all times; 

(iii) all necessary documents and information (including, without 

limitation, the Tender Requirements) are sent to Tenderers in a 

timely manner; 

(iv) Tenders are only assessed in respect of compliance with the Tender 

Requirements; and 

(v) the Relevant Participant(s) are given the opportunity to attend any 

meetings held with Tenderers and, where applicable, to witness the 

opening of tenders. 
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(b) The Parties agree that e-tendering is the preferred method for tenderers to 

submit their price. The e-tendering platform and associated protocols for this 

purpose shall be developed by or on behalf of WEPCo at its own cost and 

submitted to the Participants for their agreement. 

5.2.4 Preferred Tenderers 

(a) Following expiry of the Tender Validity Period, WEPCo shall (subject to the 

provisions of this paragraph 5.2.4) conduct a tender evaluation in accordance 

with Appendix 1, to determine which Tenderer (the "Preferred Tenderer") 

offers the MEA Tender in respect of any Tendered Element, group of Tendered 

Elements or individual part of any Tendered Element. 

(b) Within [■] Business Days of the determination referred to in paragraph 5.2.4(a) 

being made, WEPCo shall supply to the Relevant Participant(s) a tender report 

(the "Tender Evaluation Report") which shall include, as a minimum: 

(i) a section setting out an introduction and the purpose of the report, 

which for the avoidance of doubt shall support the evaluation of the 

Stage 2 Submission; 

(ii) a review of the invitation to tender and Tender Requirements; 

(iii) the Tender Validity Period; 

(iv) an overview of the tenders received; 

(v) observations, remarks and qualifications of tenders; 

(vi) amount of contingency within the pricing tendered; 

(vii) conclusions and recommendations for award; and 

(viii) a copy of the tender evaluation together with sufficient other 

supporting information concerning the tender evaluation, 

compliance checks and the breakdown of the price and quality 

scores, to enable the Relevant Participant(s) to analyse and 

understand the basis for such determination. 

(c) If the Relevant Participant(s) does not agree with the notified determination of 

the MEA Tender, the Relevant Participant(s) may, within fifteen (15) Business 

Days of being provided with the Tender Evaluation Report pursuant to 

paragraph 5.2.4(b) above, dispute such determination and, if the WEPCo and 

the Relevant Participant(s) do not resolve such dispute within a further fifteen 

(15) Business Days, the dispute shall be referred for resolution in accordance 

with Schedule 22 (Dispute Resolution Procedure). 
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5.2.5 Appointment 

(a) Where the New Project receives Stage 2 Approval, WEPCo shall procure that all 

the Preferred Tenderers (as agreed or determined in accordance with 

paragraph 5.2.4 above and Appendix 1) are appointed by the Project Service 

Provider to provide the relevant Tendered Element or group of Tendered 

Elements or individual parts of any Tendered Element (as the case may be) on 

the basis set out in their MEA Tender. 

(b) Without prejudice to paragraph 5.2.2(h), where WEPCo believes that only one 

Compliant Tender is likely to be submitted, or where only one Compliant 

Tender is submitted, WEPCo shall not be entitled to proceed further with the 

Tender Process or (as the case may be) to appoint a Preferred Tenderer 

without the prior written approval of the Relevant Participants, such approval 

not to be unreasonably withheld or delayed. 

(c) WEPCo shall (after consultation with the Relevant Participant(s)) procure that 

any Tenderer which is unsuccessful in being selected as a Preferred Tenderer is 

provided with an appropriate explanation of the reasons behind its 

non-selection, if so requested by the party in question. 

5.3 WEPCo shall: 

5.3.1 maintain a full record and audit trail of each Tender Process and make all such records 

(including details of all tenders received) available for inspection by the Relevant 

Participants and their authorised representatives (including, without limitation, the 

National Audit Office and the Wales Audit Office) on reasonable written notice from the 

Relevant Participants; 

5.3.2 provide to the Relevant Participant(s), in a comprehensive and accurate manner, all 

information necessary to enable the Relevant Participant(s) to review and assess all 

matters relating to the Tender Process; 

5.3.3 certify to the Relevant Participant(s) within twenty (20) Business Days of expiry of the 

Tender Validity Period that: 

(a) to the best of its knowledge and belief (having made due and diligent enquiry) 

no Potentially Conflicted Entity intends to or will obtain any direct or indirect 

financial or other benefit from such appointment (other than the benefit of the 

contract itself); 

(b) to the best of its knowledge and belief (having made due and diligent enquiry) 

no Potentially Conflicted Entity has colluded in connection with the Tender 

Process; and 

(c) there has been full compliance with all requirements relating to ensuring 

equality of information provided to, and treatment of, Tenderers. 

5.4 WEPCo shall indemnify and keep each of the Relevant Participants fully indemnified at all times 

for and against all claims (including any claim made by any person (including any Prospective Tenderer, 
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Tenderer or Preferred Tenderer) that is not awarded a contract), demands or notices which may be brought 

or alleged or threatened against any of the Participants or a Participant Party and from and against all 

Direct Losses or fines which that Relevant Participant or relative Participant Party may suffer or incur in 

relation to any such claims, demands or notices which occur as a result of or in connection with: 

5.4.1 the implementation of this paragraph 5.4.1; and 

5.4.2 any breach of the provisions of this paragraph 5.4.2, 

save and to the extent that any such breach or claim results from any failure of the Participant to 

comply with the express provisions of this paragraph 5.4 (Tender Process) or from any failure of 

the Participants in carrying out the initial competition which resulted in the entering into of this 

Agreement by the Relevant Participants and WEPCo. 

5.5 [In considering comparable projects to produce relevant benchmarking information to test the 

construction cost of Tendered Elements and in determining adjustments to be made to Comparators for 

Project Development Fees, account shall be taken of inflation in respect of the Pricing Data, in accordance 

with: 

(a) Section 4 (Partnering Services Costs Rates) of Schedule 3 (Partnering Services) 

in respect of those elements of the project calculated by reference to the rates 

specified in said Section 4; and 

(b) for all other elements of the project, the terms of Appendix 1 (Pricing Data) to 

Schedule 4 (Partnering Services Costs); and 

and for benchmark projects, in respect of construction (and where appropriate, property) prices 

with reference to BCIS TPI (as agreed from time to time with the Relevant Participant(s)) and such 

other appropriate indices as may be agreed between the SPB and WEPCo since the date of the 

comparison data.] 

6. IRREGULARITY IN AWARD OF CONTRACTS 

6.1 Acceptance by WEPCo 

Where WEPCo is required by this Agreement to carry out Tender Process or procure that Tender 

Process is carried out, then for the purpose of Clause 25 (Corrupt Gifts and Fraudulent Payments) 

it shall be an additional Prohibited Act for WEPCo or the relevant Supply Chain Member or 

proposed Supply Chain Member or any Associated Entity (or anyone acting on its behalf) to: 

6.1.1 accept or agree to accept any gift or consideration of any kind as an inducement or 

reward: 

(a) for doing or not doing (or for having done or not having done) any act in 

relation to the obtaining or performance of any Supply Chain Agreement; or 

(b) for showing or not showing favour or disfavour to any person in relation to any 

Supply Chain Agreement; or 
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6.1.2 enter into any Supply Chain Agreement in connection with which commission has been 

paid or has been agreed to be paid unless, before the Supply Chain Agreement is made, 

particulars of any such commission and of the terms and conditions of any such 

agreement for the payment of such commission have been disclosed in writing to the 

Participants and they have consented to the same (in their absolute discretion), 

and the provisions of Clause 25 (Corrupt Gifts and Fraudulent Payments) (changed according to 

context) shall apply and be construed accordingly. 

6.2 Offer by Tenderer 

6.2.1 Where WEPCo is required by this Agreement to carry out or procure the carrying out of 

Tender Process and any Prospective Tenderer or Tenderer (or anyone acting on its or 

their behalf or any of its or their directors, officers or employees) offers or agrees to give 

to WEPCo or any Associated Entity any gift or consideration of any kind as inducement 

or reward: 

6.2.2 for doing or not doing (or for having done or not having done) any act in relation to the 

obtaining or performance of any Supply Chain Agreement; or 

6.2.3 for showing or not showing favour or disfavour to any person in relation to any Supply 

Chain Agreement, 

the Relevant Participant(s) may (without prejudice to any of their other rights) by written notice 

to WEPCo require WEPCo to procure, as soon as practicable, the termination of that person's 

involvement in the Tender Process or, if discovered after the award of the relevant contract, the 

termination of the relevant Supply Chain Agreement(s) (and the provisions of Clause 25 (Corrupt 

Gifts and Fraudulent Payments) shall apply and be construed accordingly). 

6.3 Without prejudice to Clause 25 (Corrupt Gifts and Fraudulent Payments) WEPCo shall notify the 

Participants in writing of the occurrence (and details) of any Prohibited Act promptly on WEPCo becoming 

aware of its occurrence. 
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APPENDIX 1 - TENDER PROCESS METHODOLOGY 

Purpose 

The purpose of this Appendix is to provide an outline framework for any Tender Process. The key 

requirements outlined below are prescriptive but specific methodologies will be developed based on these 

key requirements for each individual Tender Process exercise. 

1. RESPONSIBILITY 

The [Chief Executive] of WEPCo will establish the Tender Process project team (including any 

external technical input or requirements) and take overall responsibility for the management of 

the Tender Evaluation process.  The [Chief Executive] of WEPCo will ensure that due process is 

followed at all times and that sufficient and appropriate resources are made available to ensure 

that the process is completed in a timely and efficient manner ensuring that probity is achieved at 

all times.   

2. CONTEXT 

Value for money is the essential test against which any Tender Process exercise is to be justified. It 

is essential that the evaluation methodology offers a robust, objective, transparent and fair 

process against which tender submissions are evaluated and that inherent in the process is a clear 

and comprehensive audit trail. 

3. AIMS OF THE TENDER PROCESS 

3.1 Value for Money 

A balanced assessment of quality standards, service benchmarks and price is to be carried out so 

as to ensure that the most economically advantageous tender is selected. In determining the 

most economically advantageous tender the award criteria shall assess Price and Quality of the 

tender. in accordance with paragraph 7 below. 

3.2 Transparent Evaluation Regime 

All tenders must be evaluated in a consistent manner against agreed evaluation criteria. WEPCo 

shall treat Prospective Tenderers and Tenderers equally and without discrimination and shall act 

in a transparent and proportionate manner. The design of the Tender Process shall not artificially 

narrow competition. [WEPCo shall ensure that any electronic portal or system for communication 

with Tenderers or Prospective Tenderers in respect of an EU Regulated procedure (including for 

the submission of tenders and requests to participate) shall comply with the requirements of 

regulation 22 of the Public Contract Regulations 2015 (as amended), including in respect of 

technical and security requirements.] 

3.3 Welsh Language 

WEPCo must comply with Welsh Language Standards when conducting a Tender Process. 

4. PRE-SELECTION AND GATEWAY COMPLIANCE 
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A pre-selection process will be undertaken in respect of each Prospective Tenderer to ensure that 

they have the [financial and technical] capacity to comply with the requirements of the contract in 

accordance with paragraph 5.2.2 of Schedule 6 (New Project Pricing Report).  Such assessment 

shall include as a minimum assessment of those terms listed at paragraph 5.2.2(c) of Schedule 6 

(New Project Pricing Report) to determine those Prospective Tenderers that will continue in the 

Tender Process as Tenderers. 

5. INVITATION TO TENDER 

Following receipt of signed non-disclosure agreements, the Tenderers shall be issued with the 

invitation to tender for the relevant New Project, which shall include the background and 

overview of the Project, together with details of the Tender Process and Tender Requirements,    

6. TIMESCALES/RECEIPT OF TENDERS 

Tender packages will be returned to a nominated person [within the Tender Process team] on a 

date and time to be specified [and in any event within [                    ] days of the expiry of the 

Tender Validity Period.  The nominated person or their duly authorised deputies will open them. A 

tender opening form will be completed which will include such information as: 

• date and time of opening; 

• name of tenderer; 

• tender price; 

• any comments pertaining to the tender; and 

• signatures of those opening the tender. 

The bids will then be separated to remove pricing issues as far as is practical and issued to the 

respective members of the Tender Process team.  In this way a qualitative evaluation can be 

made independent of any pricing considerations. 

7. EVALUATION METHODOLOGY 

The Tender Process project team will be responsible for ensuring a robust objective transparent 

and fair evaluation throughout the Tender Process (including the pre-selection stage) of all 

tenders submitted. A "Tender Evaluation Plan" will be developed and agreed which will cover 

the following topics: 

• evaluation criteria; 

• evaluation methodology; 

• evaluation process; and 

• evaluation timescales. 

Evaluation will be by way of pass/fail tests and weighted scores.  The scoring methodologyshall 

ensure that each part of the tender to be scored provides an objective basis for ranking tenderers 
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and shall provide a comprehensive audit trail of the process.  Specifically, the evaluation of 

community benefits must also account for the following: 

(a) commitment to the relevant Authority's Community Benefit Requirement KPIs  

and robust, deliverable method statements for delivery, on a pass/fail basis; 

(b) scoring the value of any commitments toward ACBR Enhancements, together 

with assessment of the level of robustness and deliverability of method 

statements for delivery; and 

(c) scoring the scope and value of commitments toward Additional Community 

Benefit Project Co Proposals, including whether such proposals: 

(i) are  tangible and measurable KPIs, that set out a clear, objective and 

transparent method of calculation and target; 

(ii) are linked to the subject-matter of the Project Agreement (within the 

meaning of Regulation 67(5) of the Public Contract Regulations 

2015); 

(iii) do not replicate the KPIs that are already captured in the Community 

Benefit Requirement KPIs (and are additional benefits in that sense); 

and 

(iv) set out the calculation on an open book basis, reflecting the cost of 

delivery of such proposals using verifiable information; and   

(v) achieve one or more of the Relevant Participant's Well-being of 

Future Generations (Wales) Act 2015 policy objectives outlined in the 

New Project Request (if any). 

8. PREFERRED TENDERER 

Following evaluation of tenders and clarification process the Tender Process panel will make a 

recommendation of Preferred Tenderer.  The nominated person will notify the Preferred 

Tenderer and all unsuccessful Tenderers in writing. An opportunity for de-brief will be offered to 

all bidders. 

9. AUDIT 

A full documented audit trail will be maintained for each and every stage of the process. 
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SCHEDULE 727  - TEMPLATE PROJECT AGREEMENTS AND SHAREHOLDERS AGREEMENTS 

SECTION 1 - MIM PROJECTS 

 

THE PROJECT AGREEMENT FOR EDUCATION SECTOR MIM PROJECTS IS ATTACHED HERETO. 

                                                           

27 Refer to ITPDSB. To be inserted before contract execution. 
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Section 2 - Design and Build Development Agreement28 

THE DESIGN AND BUILD DEVELOPMENT AGREEMENT FOR EDUCATION SECTOR PROJECTS IS ATTACHED 

HERETO. 

                                                           

28  Refer to ITPDSB. To be inserted before contract execution. 
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SECTION 3 - WEPCO SHAREHOLDERS' AGREEMENT29 

 

THE WEPCO SHAREHOLDERS' AGREEMENT IS ATTACHED HERETO.

                                                           

29  Refer to ITPDSB. To be inserted before contract execution. 
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SECTION 4 - PROJECT CO SHAREHOLDERS' AGREEMENT30 

THE PROJECT CO SHAREHOLDERS' AGREEMENT IS ATTACHED HERETO. 

                                                           

30  Refer to ITPDSB. To be inserted before contract execution. 
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SCHEDULE 8 

 

DRAFT 21ST CENTURY SCHOOLS AND COLLEGES (BAND B) MIM PROGRAMME31 

 

 

                                                           

31  Please refer to Appendix 2 of the Descriptive Document.  Draft programme to be inserted before contract execution. 
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SCHEDULE 9 - INSURANCES  

1. LIMITS OF INDEMNITY 

1.1 The limits of indemnity required by this Schedule 9 (Insurances) shall be increased in multiples of 

£5,000,000 as follows.  If on a renewal date the limits of indemnity figures stated in this Schedule 9 

(Insurances) (index linked) shall exceed the existing limits of indemnity by £3,000,000, then the level of 

indemnity required by this Schedule 9 (Insurances) shall be increased by £5,000,000. To avoid doubt if on a 

renewal date the limits of indemnity figures stated in this Schedule 9 (Insurances) (index linked) shall not 

exceed the existing limits of indemnity by £3,000,000, then the level of indemnity required by this 

Schedule 9 (Insurances) shall remain unchanged. 

2. MAXIMUM DEDUCTIBLES 

The maximum deductibles required by this Schedule 9 (Insurances) shall be increased in multiples 

of £5,000 as follows. If on a renewal date maximum deductibles figures stated in this Schedule 9 

(Insurances) (index linked) shall exceed the existing maximum by £3,000 or more, then the 

maximum deductibles required by this Schedule 9 (Insurances) shall be increased by an amount 

equal to the nearest multiple of £5,000 that exceeds such index linked figure. To avoid doubt if on 

a renewal date the maximum deductibles figures stated in this Schedule 9 (Insurances) (index 

linked) shall not exceed the existing maximum by £3,000 then the maximum deductibles required 

by this Schedule 9 (Insurances) shall remain unchanged. 

3. THIRD PARTY LIABILITY (INCLUDING PRODUCTS LIABILITY) 

3.1 Interest 

Legal liability of the Insured for all sums (including claimants' costs and expenses) whether under 

contract or otherwise in respect of accidental: 

3.1.1 death or bodily injury or illness or disease contracted by any person; 

3.1.2 loss of or damage to property; including but not limited to Participants assets; and 

3.1.3 interference to property or any easement, right of air, light, water or way or the 

enjoyment or use thereof by obstruction, trespass, loss of amenities, nuisance or any 

like cause, 

happening or consequent upon a cause occurring during the Period of Insurance. 

3.2 Insured  

3.2.1 WEPCo. 

3.3 Period of Insurance 

From the Commencement Date until the expiry or earlier termination of this Agreement and 

renewable on an annual basis. 

3.4 [Limit of Indemnity 
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3.4.1 Not less than £[10,000,000]32 (index linked) any one occurrence, the number of 

occurrences being unlimited but in the annual aggregate in respect of pollution and 

products liability]. 

3.5 Maximum Deductibles 

3.5.1 £10,000 (index linked) each and every occurrence of property damage (personal injury 

claims will be paid in full). 

3.6 Principal Extensions 

3.6.1 Cross liabilities clause; 

3.6.2 Contractual liability clause;  

3.6.3 Worldwide jurisdiction; 

3.6.4 Contingent motor; 

3.6.5 Legal defence costs in addition to the limit of indemnity; 

3.6.6 Indemnity to principals clause; and 

3.6.7 Waiver of subrogation in favour of the Participants, their employees and agents. 

3.7 Principal Exclusions 

3.7.1 Liability of any insured to its own employees; 

3.7.2 Fines, penalties, punitive or exemplary damages; 

3.7.3 Liquidated damages; 

3.7.4 War, invasion, acts of foreign enemies, hostilities (whether declared or not), civil war, 

rebellion, revolution, insurrection of military or usurped power; 

3.7.5 Seepage, pollution or contamination unless caused by a sudden, unintended and 

unexpected happening; 

3.7.6 Liability of each of the Participants arising from their clinical negligence; 

3.7.7 Nuclear risks; 

3.7.8 Such other exclusions as are generally applied as a matter of current market practice in 

the relevant insurance market from time to time; and 

3.7.9 Liability arising out of asbestos. 

                                                           

32 To be confirmed. 
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4. [PROFESSIONAL INDEMNITY INSURANCE 

4.1 Interest 

To indemnify the Insured for all sums which the Insured shall become legally liable to pay 

(including claimants costs and expenses) as a result of claims first made against the Insured during 

the period of insurance by reason of any negligent act, error and/or omission in connection with 

the provision of any advice or professional services in connection with the provision of the 

Partnering Services and in connection with this Agreement.  

4.2 Insured 

WEPCo 

4.3 Period of insurance 

From the Commencement Date (a) until the expiry or earlier termination of this Agreement and 

renewable on an annual basis unless agreed otherwise by the Participants in writing; and (b) for a 

period of 6 years thereafter. 

4.4 Limit of indemnity 

A limit of indemnity of not less than five million pounds (£5,000,000) in the annual aggregate with 

at least one (1) annual reinstatement, but five million pounds (£5,000,000) any one claim and in 

the aggregate per annum for liability arising out of pollution or contamination (to the extent 

insured by the relevant policy). 

4.5 Maximum deductible threshold 

Not to exceed £[to be determined] for each and every claim. 

4.6 Cover features and extensions 

4.6.1 Retroactive cover to apply to any "claims made policy wording" in respect of this 

Agreement or retroactive date to be no later than the Effective Date. 

4.6.2 Legal defence costs in addition to the limit of indemnity. 

4.6.3 Loss of documents. 

4.7 Principal exclusions 

4.7.1 War and related perils 

4.7.2 Nuclear and radioactive risks] 

5. EMPLOYER'S LIABILITY 

5.1 In a form complying with current Law. 
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5.2 Minimum limit of liability - £10,000,000 (index linked), each and every occurrence, the number of 

occurrences being unlimited. 

5.3 Incorporating a waiver of subrogation against the Participants, their employees and agents. 
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SCHEDULE 10 - DEED OF ADHERENCE 

This is the Deed of Adherence referred to in Clause 32 (Change in Parties to the Partnering Agreement). 

THIS AGREEMENT IS MADE ON 

AMONG: 

(1) [                    ] LIMITED, a company registered in England and Wales (Company Registration 

Number [                    ]) whose registered office is at [                    ] ("WEPCo"); 

(2) [                    ] of [                    ];  

(3) [                    ] of [                    ];  

each of (2) and (3) being the "Continuing Participants"; and 

(4) [                    ] of [                    ]. 

IT IS AGREED AS FOLLOWS: 

This Agreement is supplemental to the partnering agreement (the "WEP Strategic Partnering Agreement") 

dated [ ] 20[ ] between [WEPCo] and the Continuing Participants. 

Words and expressions defined in the WEP Strategic Partnering Agreement have the same meanings when 

used in this Agreement. 

[           ] hereby agrees with each other person who is or who becomes a party to the WEP Strategic 

Partnering Agreement at today's date that with effect on and from the date of its execution of this 

Agreement it is bound by the WEP Strategic Partnering Agreement in that capacity. 

The address and details for notices of [name] for the purposes of Clause 40 (Notices) of the WEP Strategic 

Partnering Agreement are: [  ]. 

This Agreement is subject to and shall be construed in accordance with the law of England and Wales. 

IN WITNESS WHEREOF the parties have executed this Agreement as a Deed the day and year first above 

written: 

EXECUTED as a Deed  ) 

 

by [                  ] acting by ) 

 

[                  ]   ) 
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EXECUTED as a Deed  ) 

 

by [                  ] acting by ) 

 

[                  ]   ) 
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SCHEDULE 11 - STRATEGIC DELIVERY PLAN 

Section 1 - Initial SDP33 

                                                           

33  Please refer to the Descriptive Document. To be inserted before contract execution. 
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Section 2 - Updated SDP 

WEPCo shall prepare a draft SDP for submission to the SPB in accordance with Clause 14.4 taking into 

account the draft local plans and in accordance with Clause 8 (Services Obligations) and Schedule 3 

(Partnering Services). The draft SDP shall identify proposed Qualifying Projects. 

Where such projects are not Qualifying Projects, no such project shall be included within the SDP without 

the express written consent of the relevant Affected Participant(s) (which shall be provided to the SPB). 

Such consent will be subject to applicable Law prevailing at the relevant time and applicable procurement 

rules and guidance. 
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SCHEDULE 12 - PLANNING MATTERS 

The provisions of this Schedule 12 (Planning Matters) are subject to Clause 5.1 (Planning Matters). 

1. PLANNING MATTERS 

1.1 Subject to the terms of specific Project Agreements, WEPCo shall be responsible for: 

1.1.1 obtaining all Consents, Planning Permissions, Planning Agreements and Infrastructure 

Agreements which may be required for the performance of the Services; 

1.1.2 implementing or procuring that the relevant Project Service Provider and the relevant 

Supply Chain Members implement each Consent, Planning Permission, Planning 

Agreement and Infrastructure Agreement relevant to a Project Agreement within the 

period of its validity in accordance with its terms; and 

1.1.3 complying with or procuring that the relevant Project Service Provider and the relevant 

Supply Chain Members comply with the provisions of each Consent, Planning 

Permission, Planning Agreement and Infrastructure Agreement applicable pursuant to a 

Project Agreement, 

provided that to the extent that such Consents, Planning Permissions, Planning Agreements and 

Infrastructure Agreements can only be or, in terms of a Project Agreement, are required to be 

obtained, implemented and/or complied with by the Project Agreement Counterparty or any third 

party occupier of the Facilities and are not obtained, implemented and/or complied with, WEPCo 

shall not be in breach of this Agreement. 

1.2 WEPCo shall use all reasonable endeavours to secure the grant of Satisfactory Planning 

Permission. 

1.3 WEPCo shall not allow or agree with the Local Planning Authority any extension of the statutory 

period for determination of the Planning Application without the prior written consent of the Affected 

Authority (such consent not to be unreasonably withheld or delayed). 

1.4 The Affected Authority hereby undertakes with WEPCo that subject to the provisions of this 

Schedule 12 it shall, at the request and cost of WEPCo, do all acts and things reasonably necessary and 

within the ability and control of the Affected Authority to facilitate a Planning Application and/or Planning 

Appeal and shall assist in dealing with a Planning Call In and/or Planning Proceedings and subject to the 

provisions of this Schedule 12 at all times at the request and cost of WEPCo support WEPCo in making 

pursuing and/or dealing with a Planning Application and/or Planning Appeal and/or Planning Call In and/or 

Planning Proceedings which WEPCo shall reasonably require to secure a Satisfactory Planning Permission. 

1.5 WEPCo shall not object to or procure, support or encourage any other person to object to any 

Planning Application or Planning Appeal submitted by WEPCo or the Affected Authority in respect of any 

part or parts of the Affected Authority's land or its facilities or proposed facilities in respect of New 

Projects. 

1.6 WEPCo shall comply with the provisions of a Satisfactory Planning Permission and any Planning 

Agreement entered into pursuant to the provisions of this Agreement. For the avoidance of doubt, to the 

extent that such Satisfactory Planning Permission and any Planning Agreements are not complied with by 
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any third party occupier of the Facilities (including any Project Agreement Counterparty), WEPCo shall not 

be liable and there will be no breach of this paragraph 1.6 unless, in terms of the relevant Project 

Agreement, such third party occupier is the responsibility of the Project Service Provider. 

1.7 WEPCo and any Affected Authority shall enter into, comply with and perform any Planning 

Agreement and/or any Infrastructure Agreement necessary to obtain a Satisfactory Planning Permission or 

to facilitate the carrying out of the Project Services in accordance with the provisions of this Agreement and 

the relevant Project Agreement (in so far as they do not contain any Unreasonable Conditions that have not 

been resolved in accordance with this Agreement) with the intention and proviso that the Affected 

Authority shall only do so if it is necessary to do so in its capacity as the owner of the land concerned. Save 

where agreed to the contrary by the Affected Authority and approved by the Relevant Participant(s) as part 

of the New Project Approval Process WEPCo will be responsible for all costs involved in completing any 

Planning Agreement and Infrastructure Agreement including for the avoidance of doubt all legal and 

administrative costs of the Affected Authority.  

1.8 The following procedure shall apply in relation to planning relating to an Affected Authority: 

1.8.1 WEPCo shall prepare at its own expense draft Planning Application(s) in conjunction 

with the Affected Authority. 

1.8.2 WEPCo shall ensure that it consults closely with the Affected Authority during the 

preparation and submission of any Draft Planning Application and shall ensure that the 

Affected Authority is satisfied with the suitability of the relevant Draft Planning 

Application.   

1.8.3 WEPCo shall at its own expense submit a Planning Application in the joint names of 

WEPCo and the Affected Authority to the appropriate Local Planning Authority and shall 

use all reasonable endeavours to obtain Satisfactory Planning Permission in respect 

thereof. 

1.8.4 If a Planning Application is: 

(a) refused by the Local Planning Authority;  

(b) deemed to have been refused under section 78(2) of the Town and Country 

Planning Act 1990; or 

(c) the subject of a Planning Call-In, 

WEPCo shall at its own expense as soon as practicable in the joint names of WEPCo and 

the Affected Authority lodge a Planning Appeal with the Welsh Ministers and prosecute 

the Planning Appeal (or in the case of a Planning Call-In, the Planning Application) to a 

conclusion with all reasonable speed and diligence and shall indemnify the Affected 

Authority in respect of any award of costs against the Affected Authority in its capacity 

as joint appellant, UNLESS a Planning Advocate has advised WEPCo and the Affected 

Authority that in all the circumstances, there is less than fifty (50%) percent chance of 

success of the Planning Appeal or of proceedings relating to a Planning Call-In resulting 

in the grant of a Satisfactory Planning Permission. 
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1.8.5 WEPCo shall keep the Affected Authority fully informed of the progress of any Planning 

Applications, Planning Agreements, Infrastructure Agreements or as the case may be a 

Planning Appeal, Planning Call-In or Planning Proceedings and in particular: 

(a) shall keep the Affected Authority advised of WEPCo's progress in prosecuting 

the Planning Appeal or as the case may be a Planning Call-In including where 

necessary securing a date for a hearing or inquiry into a Planning Appeal or as 

the case may be Planning Call-In and the date of that hearing or inquiry; 

(b) shall provide the Affected Authority with copies of all material correspondence 

in respect of any Planning Applications, Planning Agreements, Infrastructure 

Agreements, Planning Appeals, Planning Call-In or Planning Proceedings; 

(c) shall keep the Affected Authority advised of all meetings, discussions and 

negotiations in connection with a Planning Application or as the case may be a 

Planning Appeal, Planning Call-In or Planning Proceedings with the Local 

Planning Authority or any authority body or person consulted in connection 

with, or notified, of a Planning Application pursuant to the requirements of the 

Planning Act or with any third party or advisers and to allow the Affected 

Authority and such of its professional advisers as it shall direct to attend and to 

participate at all such meetings and to send to the Affected Authority and to 

such of its professional advisers as it shall direct copies of the minutes of all 

such meetings and copies of all correspondence with all such parties; 

(d) shall permit the Affected Authority and/or such of its professional advisers as it 

shall direct to attend and participate at all conferences or, as the case may be, 

consultations with the Planning Advocate and at all meetings between WEPCo 

and its professional advisers in connection with a Planning Application or as 

the case may be a Planning Appeal, Planning Call-In or Planning Proceedings 

and to supply to the Affected Authority a copy of all instructions to the 

Planning Advocate and copies of all documents referred to therein (including 

WEPCo's precognitions); 

(e) shall supply to the Affected Authority and such of its professional advisers as it 

shall direct a copy of all notes of conferences, or as the case may be, 

consultations with the Planning Advocate and minutes of all meetings between 

WEPCo and its professional advisers and all opinions and advice of the 

Planning Advocate and advice of WEPCo's experts in connection with a 

Planning Application or as the case may be a Planning Appeal, Planning Call-In 

or Planning Proceedings; and 

(f) shall supply to such of the Affected Authority and such of its professional 

advisers as it shall reasonably direct copies of: 

(i) all Planning Applications and Planning Appeals and all material 

documents relevant to a Planning Application or as the case may be 

Planning Appeal or Planning Call-In including any statements, 

objections or reports accompanying a Planning Application or as the 

case may be a Planning Appeal and all statements produced by or on 
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behalf of  WEPCo or supplied by the Local Planning Authority or any 

third parties; and 

(ii) all applications, affidavits, judgements and all other relevant 

documents in connection with any Planning Proceedings; 

1.9 WEPCo shall within five (5) Business Days of receipt of a Planning Permission: 

1.9.1 send a copy of the Planning Permission to the Affected Authority; and 

1.9.2 within fifteen (15) Business Days of receipt of such aforesaid Planning Permission the 

parties shall give notice in writing to each other whether in their reasonable opinion 

acting reasonably they consider the Planning Permission to be a Satisfactory Planning 

Permission or whether it is subject to an Unreasonable Condition and if so specifying 

such condition and giving the reason why it constitutes an Unreasonable Condition.   

1.9.3 If either Party fails to so notify the other Party within that period the Planning 

Permission shall be deemed to be satisfactory to that Party. 

1.10 WEPCo shall within five (5) Business Days of receipt of a draft Planning Agreement or 

Infrastructure Agreement: 

1.10.1 send a copy of the draft Planning Agreement or Infrastructure Agreement to the 

Affected Authority; and 

1.10.2 within fifteen (15) Business Days of receipt of such aforesaid draft Planning Agreement 

or Infrastructure Agreement the parties shall give notice in writing to each other 

whether in their reasonable opinion acting reasonably they consider the draft Planning 

Agreement or Infrastructure Agreement is subject to an Unreasonable Condition and if 

so specifying such condition and giving the reason why it constitutes an Unreasonable 

Condition.   

1.10.3 If either Party fails to so notify the other Party within the period set out in paragraph 

1.10.2 above the draft Planning Agreement or Infrastructure Agreement shall be 

deemed to be satisfactory to that Party; 

1.11 If either WEPCo or the Affected Authority notify the other that it considers that the Planning 

Permission, Planning Agreement or Infrastructure Agreement contains an Unreasonable Condition and 

either the other party agrees that it is unreasonable or if the outcome of a referral of the dispute between 

the parties in accordance with Schedule 22 (Dispute Resolution Procedure) is that a condition is 

unreasonable, WEPCo shall at its own expense within twenty (20) Business Days of the agreement or 

determination either: 

1.11.1 submit an application pursuant to section 73 of the Town and Country Planning Act 1990  

or section 96A of the Town and Country Planning Act 1990 or Section 19 of the Planning 

(Listed Buildings and Conservation Areas) Act 1990, or Section 13 of the Planning 

(Hazardous Substances) Act 1990 to  vary the Planning Permission to remove the 

Unreasonable Condition or for the development of the WEPCo Operations without 

complying with an Unreasonable Condition or Unreasonable Conditions subject to which 

the Planning Permission was granted (such application to be in a form previously 
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approved in writing by the Affected Authority) (and in the event that such an application 

is made such application shall for the purpose of this Agreement be treated as a 

Planning Application); or 

1.11.2 (if the Affected Authority has given its consent in writing) lodge a Planning Appeal in the 

joint names of WEPCo and the Affected Authority with the Welsh Ministers and shall use 

all reasonable endeavours to prosecute the Planning Appeal or the Planning Application 

(as the case may be) with all speed and diligence and shall indemnify the Affected 

Authority in respect of any award of costs against the Affected Authority in its capacity 

as a joint appellant. 

1.12 WEPCo shall where necessary use all reasonable endeavours to secure the earliest available date 

for a hearing or inquiry into a Planning Appeal or Planning Call-In and, unless otherwise agreed in writing by 

the Affected Authority, WEPCo shall accept the first date offered by the Directorate for Planning 

Inspectorate and Environmental Appeals for a hearing inquiry into a Planning Appeal or Planning Call-In. 

1.13 WEPCo shall obtain the prior written approval (such approval not to be unreasonably withheld or 

delayed) of the Affected Authority to the appointment of the Planning Advocate and other appropriate 

expert witnesses proposed to be instructed in connection with a Planning Appeal or Planning Call-In or 

Planning Proceedings. 

1.14 Where an Affected Authority is also the Local Planning Authority, this Schedule 12 (Planning 

Matters) shall (for the avoidance of doubt) be subject to Clause 27 (Agency and Participants' Statutory 

Authority). 
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SCHEDULE 13 - UNREASONABLE CONDITIONS 

1. Any limitation, restriction and/or prohibition of use on any land or property owned or occupied by 

the Affected Authority not the subject of a Planning Application. 

2. Any limitation, reduction and/or restriction of the height, area or volume of any proposed 

building or structure to less than that specified in a Planning Application. 

3. Any requirement whether expressed positively or restrictively to carry out any work or works of 

whatever description on any land or public road or both not included within the land the subject 

of a Planning Application. 

4. Any restriction on the times during and/or days on which any of the WEPCo Operations, and/or 

facilities or proposed facilities of the Affected Authority whether or not the subject of a Planning 

Application may be used and/or occupied. 

5. Any limitation, restriction and/or prohibition which in the opinion of the Affected Authority would 

interfere with or prevent the efficient use of the WEPCo Operations and/or facilities or proposed 

facilities of the Affected Authority. 

6. Any requirement whether expressed positively or restrictively to provide a greater area of 

landscaping than that specified in a Planning Application. 

7. Any requirement whether expressed positively or restrictively to provide more or less vehicle 

parking spaces or facilities proposed for vehicles delivering goods and/or personnel than as 

specified in a Planning Application. 

8. Any restriction, limitation and/or prohibition of the occupation and/or use of the whole or any 

part of the land the subject of the Planning Application to or by a designated occupier. 

9. Any limitation, restriction and/or prohibition on the level of noise emanating from any land the 

subject of a Planning Application with which it would be, in the opinion of the Affected Authority, 

impracticable to comply. 

10. Any requirement, limitation, restriction and/or prohibition which in the opinion of the Affected 

Authority would increase the cost of construction and/or operation of the building, structure, 

engineering operation or use the subject of a Planning Application. 

11. Any restriction on the internal operating height of any building or structure the subject of a 

Planning Application to less than that specified in the Planning Application. 

12. Any restriction on the number, type or size of vehicles which may be used and parked on the land 

the subject of a Planning Application otherwise as specified in the Planning Application. 
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SCHEDULE 14 - COMPENSATION ON PARTICIPANT EVENT OF DEFAULT AND TERMINATION 

SECTION 1 - PARTICIPANT EVENT OF DEFAULT COMPENSATION SUM 

1. Where:  

1.1 WEPCo has served a Participant Default Notice; and/or  

1.2 WEPCo terminates this Agreement with respect to one or more Participants pursuant to 

Clause 22.2.2(a),  

each Participant responsible for the Participant Event of Default giving rise to the service of the 

Participant Default Notice shall pay to WEPCo the relevant Participant Event of Default 

Compensation Sum (if any) calculated in accordance with paragraph 2. 

2. The Participant Event of Default Compensation Sum payable by a Participant responsible (in 

whole or in part) for the Participant Event of Default in question shall be an amount equal to:  

2.1 the aggregate of the Partnering Service Costs (subject always to operation of the relevant Project 

Development Fee Caps) which WEPCo or the Supply Chain Members have properly and reasonably incurred 

in connection with the provision of Project Development Partnering Services to that Participant but which 

have not been paid by that Participant at the time of service of the Participant Default Notice 

("Unrecoverable Partnering Services Costs") less an amount equal to the aggregate of: 

2.1.1 any such Partnering Service Costs so incurred which would, on the assumption 

that all Project Agreements continue in full force and effect for the full period 

of their respective terms, be recovered by Project Service Providers as part of 

the payments they receive under or in connection with such Project 

Agreements; and 

2.1.2 any sums which any Project Service Provider has received from any of the 

Participants or has received or is entitled to receive under any policy of 

insurance by way of payment of, reimbursement or compensation towards any 

Unrecoverable Partnering Services Costs;  

2.2 where the Participant Event of Default giving rise to a Participant Default Notice and/or 

termination is under Clause 22.1.2, interest at the Default Interest Rate on WEPCo's Partnering Services 

Costs properly incurred (subject always to the applicable Project Development Fee Cap) in relation to the 

Approved Project which is the subject of the delay referred to in Clause 22.1.2 for the period of such delay; 

and 

2.3 where the Agreement has been terminated with respect to that Participant as a result of a 

Participant Event of Default by that Participant under Clause 22.1.2: 

2.3.1 anticipated loss of profits for WEPCo on the 'lost' New Project (it being agreed 

that where more than one Participant has been responsible for the Participant 

Event of Default, each shall be jointly and severally liable to WEPCo for such 

lost profits, but WEPCo shall not be entitled to recover in total from all 

Participants any more than such anticipated loss of profits); and 
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2.3.2 where the Participant in question would be the sole Relevant Participant for 

the next New Project projected to reach financial close or otherwise be subject 

to a concluded Project Agreement in terms of the most recent decision of the 

SPB in that regard, anticipated loss of profits of WEPCo on that New Project. 

3. For the purposes of paragraph 2.3.2, where the next New Project is one of a number of New 

Projects which are due to reach financial close or otherwise be subject to a concluded Project 

Agreement at the same time, for which the Participant in question would be the sole Relevant 

Participant, the next New Project shall be the scheme with the highest capital cost. 

4. Where more than one Participant is responsible for the Participant Event of Default, each such 

Participant shall be jointly liable for payment of the relevant Participant Event of Default 

Compensation Sum save as provided in paragraph 2.3.1 above. 
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SECTION 2 - PARTICIPANT EVENT OF DEFAULT TERMINATION SUM 

1. If WEPCo's exercise of its rights pursuant to Clause 22.2 results in termination of this Agreement 

in its entirety, the Participant(s) responsible for the Participant Event of Default which gave rise to 

the termination shall, in addition to any liability under Section 1 (Participant Event of Default 

Compensation Sum) of this Schedule 14 (Compensation on Participant Event of Default and 

Termination), pay the Participant Event of Default Termination Sum as set out in paragraph 2. 

2. The Participant Event of Default Termination Sum shall be an amount equal to the redundancy 

payments for employees of WEPCo that have been or will be reasonably incurred by WEPCo as a 

direct result of termination of this Agreement and any amounts payable to the Partnering 

Subcontractors under and in accordance with the relevant Supply Chain Agreements as a direct 

result of such termination. 

3. The Participant(s) responsible for the Participant Event of Default in question shall be jointly and 

severally liable for payment of the Participant Event of Default Termination Sum. 
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SECTION 3 - PAYMENT AND INTEREST 

1. PAYMENT AND INTEREST 

1.1 In respect of the payments to be made pursuant to this Schedule 14 (Compensation on Participant 

Event of Default and Termination), as soon as practicable after, and in any event within twenty (20) 

Business Days of the date on which the Participant Default Notice is served, in the case of Section 1 of this 

Schedule 14 (Compensation on Participant Event of Default and Termination), or this Agreement is 

terminated, in the case of Section 2 (the "Invoice Date"), WEPCo shall give to the relevant Participant(s) an 

invoice for the relevant compensation or termination sum and sufficient supporting evidence, reasonably 

satisfactory to the Participant(s), justifying the amount of the relevant compensation or termination sum 

including a breakdown of each of the individual elements of such sum. 

1.2 Each relevant Participant shall pay to WEPCo: 

1.2.1 the relevant compensation or termination sum within forty (40) Business Days of the 

Invoice Date; and 

1.2.2 interest on the relevant compensation or termination sum (or any part of such sum that 

remains outstanding) from the date on which the Participant Default Notice is served or 

on which this Agreement is terminated, as the case may be, in the case of Section 1 of 

this Schedule 14 (Compensation on Participant Event of Default and Termination), or this 

Agreement is terminated, in the case of Section 2 of this Schedule 14 (Compensation on 

Participant Event of Default and Termination), until the date of payment: 

(a) at []% for the period from (but excluding) the date on which the Participant 

Default Notice is served, in the case of Section 1 of this Schedule 14 

(Compensation on Participant Event of Default and Termination), or this 

Agreement is terminated, in the case of Section 2 of this Schedule 14 

(Compensation on Participant Event of Default and Termination), to (and 

including) the date which is forty (40) Business Days after the Invoice Date; and  

(b) thereafter, at the Default Interest Rate. 

2. EXCLUSIVITY OF REMEDY 

The compensation payable under Sections 1 of this Schedule 14 (Compensation on Participant 

Event of Default and Termination) and Section 2 of this Schedule 14 (Compensation on Participant 

Event of Default and Termination) shall be the sole remedy of WEPCo against the Participants or 

any of them in connection with the termination of this Agreement but shall be without prejudice 

to any antecedent claims which any Party may have against any of the others pursuant to the 

terms of this Agreement. 

3. NO DOUBLE RECOVERY 

Where termination of this Agreement in respect of any Participant follows service of a Participant  

Default Notice in respect of such Participant, there shall be no double counting or double recovery 

pursuant to Section 1 (Participant Event of Default Compensation Sum) and 2 (Participant Event of 

Default Termination Sum) of this Schedule 14 (Compensation on Participant Event of Default and 

Termination) of any Partnering Services Costs or loss of profit. 
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SCHEDULE 15 - TRANSFER OF EMPLOYMENT AND PENSIONS 

The provisions of this Schedule 15 shall apply in relation to each Relevant Transfer during the term of this 

Agreement. In relation to each such Relevant Transfer the provisions of this Schedule 15 shall apply save 

that WEPCo and the relevant Participant(s) (all acting reasonably) shall agree such amendments to the 

provisions of this Schedule 15 as are required to reflect the fact that any Transferring Employees may be 

Transferring Non-Participant Employees, but without imposing liability (actual, potential or contingent) on 

the relevant Participant in relation to any matter for which it does not have a corresponding right or 

remedy against the employer(s) of the Transferring Employees. 

 

The provisions of this Schedule 15 shall not, save where expressly provided, apply on expiry or termination 

of this Agreement and the provisions of Schedule 20 (Handover on Expiry or Termination) shall apply in such 

regard. 

 

Section 1 - General 

1. TUPE AND EMPLOYMENT MATTERS34 

Relevant Transfer 

1.1 WEPCo and the Participants agree that the Transfer Regulations may apply to the transfer on one 

or more dates agreed by the Parties (each a “Relevant Service Transfer Date”) to WEPCo of responsibility 

for provision of (or procuring the provision by any Partnering Subcontractor of) the Partnering Services in 

accordance with this Agreement and that a Relevant Transfer may take place on each Relevant Service 

Transfer Date (or such date as may be determined by Law). [The Relevant Service Transfer Date in respect 

of each of the Partnering Services is specified in Section 2 (Relevant Service Transfer Dates) of this 

Schedule 15 (Transfer of Employment and Pensions).]  

1.2 In accordance with the Transfer Regulations, the contracts of employment of each Transferring 

Employee shall (subject to Regulation 4(7) of the Transfer Regulations) have effect after the relevant 

Transfer Date as if originally made between those employees and WEPCo or the relevant Partnering 

Subcontractor except insofar as such contracts relate to old age, invalidity or survivors benefit. 

1.3 The Participants and WEPCo agree and intend and shall take all reasonable steps to procure that 

there shall be a Relevant Transfer on each occasion on which the identity of a service provider changes 

pursuant to this Agreement and that the contracts of employment of all those employees of the relevant 

service provider wholly or mainly engaged in the provision of the Partnering Services immediately before 

the change of identity of the service provider shall have effect (subject to Regulation 4(7) of the Transfer 

Regulations) thereafter as if originally made between those employees and the new service provider except 

insofar as such contracts relate to an occupational pension scheme and WEPCo shall and shall procure that 

both the former and the new service providers shall comply with their obligations under the Transfer 

Regulations. 

                                                           

34  These provisions are drafted on the basis that the employer of the Transferring Employees is a party to the Strategic Partnering 

Agreement (i.e. a Local Authority Participant).  In the event that the employer is not a party to the Strategic Partnering Agreement), then 
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1.4 Not used 

1.5 Each of the Participants shall comply with their obligations under the Transfer Regulations in 

respect of each Relevant Transfer pursuant to this Agreement and WEPCo shall comply and shall procure 

that each Partnering Subcontractor shall comply with their obligations (including without limitation the 

obligation under Regulation 13(4) of the Transfer Regulations) in respect of each Relevant Transfer 

pursuant to this Agreement and each of the Participants shall indemnify WEPCo and WEPCo shall indemnify 

each Participant against any Direct Losses sustained as a result of any breach of this paragraph 1.5 by the 

party in default. 

Offer of Employment 

1.6 If the Transfer Regulations do not apply to any person who is a Transferring Participant Employee, 

WEPCo shall offer to or shall procure the offer by the relevant Partnering Subcontractor to each and every 

such employee of a new contract of employment commencing on the relevant Transfer Date under which 

the terms and conditions including full continuity of employment shall not differ from those enjoyed 

immediately prior to the relevant Transfer Date (except insofar as such terms and conditions relate to an 

occupational pension scheme) and the offer shall be in writing, shall be open to acceptance for a period of 

not less than ten (10) Business Days and shall be made: 

1.6.1 if it is believed that the Transfer Regulations will not apply to a Transferring Participant 

Employee, not less than ten (10) Business Days before the relevant Transfer Date; or 

1.6.2 if it is believed that the Transfer Regulations apply to a Transferring Participant 

Employee but it is subsequently decided that the Transfer Regulations do not so apply, 

as soon as is practicable and in any event no later than ten (10) Business Days after that 

decision is known to WEPCo. 

1.7 Where any such offer as referred to in paragraph 1.6 is accepted, each Participant shall indemnify 

and keep indemnified in full WEPCo on the same terms and conditions as those set out in paragraphs 1.14 

to 1.17 inclusive as if there had been a Relevant Transfer in respect of each and every Transferring 

Participant Employee relative to that Participant who has accepted any such offer. 

1.8 Where any such offer as referred to in paragraph 1.6 is accepted, WEPCo shall act and shall 

procure that each relevant Partnering Subcontractor shall act in all respects as if the Transfer Regulations 

had applied to each and every Transferring Participant Employee who has accepted any such offer and shall 

comply with paragraph 2 in respect of each and every such employee who was immediately before the 

relevant Transfer Date, an LGPS Participant Employee. 

Provision of Information 

1.9 Not used. 

1.10 Not used. 

                                                                                                                                                                                                 

any employees who are to transfer will be considered to be Transferring Non-Participant Employees for the purposes of these provisions.  

This will need to be considered further on a case-by-case basis. 
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1.11 Each Participant shall and WEPCo shall procure that each and every Partnering Subcontractor 

shall take all reasonable steps, including co-operation with reasonable Requests for Information, to ensure 

that each and every Relevant Transfer pursuant to this Agreement takes place smoothly with the least 

possible disruption to the services to the Participants including the Partnering Services and to the 

employees who transfer from or who are retained by any Participant. 

Union Recognition 

1.12 Each Participant shall procure if they have the contractual or legal powers to do so and shall 

otherwise use all reasonable endeavours to procure that every relevant sub-contractor of that Participant 

shall supply to WEPCo no later than five (5) Business Days prior to the relevant Transfer Date true copies of 

its Recognition Agreement(s) and WEPCo shall procure that each and every Partnering Subcontractor shall 

in accordance with the Transfer Regulations recognise the trade unions representing Transferring 

Employees (as relevant to WEPCo or its Partnering Subcontractors) after the transfer to the same extent as 

they were recognised by the relevant Participant or the relevant sub-contractor before the relevant 

Transfer Date. 

1.13 WEPCo shall procure that, on each occasion on which the identity of a Partnering Subcontractor 

changes pursuant to this Agreement, in the event that there is a Relevant Transfer, the new Partnering 

Subcontractor shall in accordance with the Transfer Regulations recognise the trade unions representing 

the employees whose contracts of employment transfer to the new Partnering Subcontractor to the same 

extent as they were recognised before the change of identity of the Partnering Subcontractor in respect of 

the provision of the Partnering Services at any of the Participants' premises. 

Participant Indemnities 

1.14 Each Participant shall indemnify and keep indemnified in full WEPCo (for itself and for the benefit 

of each relevant Partnering Subcontractor) against all emoluments and all other contractual or statutory 

payments due to any relevant Transferring Participant Employee or former employee of that Participant in 

respect of his or her employment by that Participant or its termination by that Participant which relate to 

any period of employment prior to or on the relevant Transfer Date even if the liability to make any such 

payment does not arise until on or after the relevant Transfer Date (which shall include any backdated pay 

award by that Participant), and against all income tax and pension and national insurance contributions 

payable thereon. 

1.15 Insofar as paragraph 1.14 does not apply, each Participant shall indemnify and keep indemnified 

in full WEPCo against all Direct Losses sustained by WEPCo in consequence of any liability which transfers 

to WEPCo or the Partnering Subcontractors in accordance with the Transfer Regulations and/or the 

Directive in relation to any relevant Transferring Participant Employee or former employee of that 

Participant in respect of his or her employment by that Participant or its termination by that Participant 

which arises as a result of any act or omission by the Participant occurring before or on the relevant 

Transfer Date. The provisions of this paragraph 1.15 and of paragraph 1.14 shall not apply in respect of any 

claim that the terms and conditions of employment relating to Pay (as defined in paragraph 1.19) of 

Transferring Employees contravene the Legislation (as defined in paragraph 1.19) including but not limited 

to any claim in respect of an Equal Pay Ruling (as defined in paragraph 1.18). 

1.16 Where any liability in relation to any Transferring Participant Employee, or former employee of a 

Participant in respect of his or her employment by a Participant or its termination which transfers in whole 

or part in accordance with the Transfer Regulations and/or the Directive arises partly as a result of any act 
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or omission occurring on or before the relevant Transfer Date and partly as a result of any act or omission 

occurring after the relevant Transfer Date, the relevant Participant shall indemnify and keep indemnified in 

full WEPCo against only such part of the Direct Losses sustained by WEPCo or any Partnering Subcontractor 

in consequence of the liability as is reasonably attributable to the act or omission occurring before the 

relevant Transfer Date. 

1.17 The indemnities contained in paragraph 1.14 and paragraph 1.15 shall apply as if references in 

those paragraphs to any Transferring Participant Employee also included a reference to any Transferring 

Non-Participant Employee to the extent that the relevant Participant recovers any sum in respect of the 

subject matter of those indemnities from any sub-contractor of the Participant under any indemnity or 

other legal entitlement it has against such sub-contractor. Each Participant undertakes that it will use all 

reasonable endeavours to recover any sums under any such entitlement as is mentioned in this 

paragraph 1.17. 

1.18 For the purposes of this paragraph 1: 

"Equal Pay Ruling" means: 

(a) a determination by an employment tribunal or court of 

competent jurisdiction or the settlement or compromise to 

which the relevant Participant shall have consented in either 

case relating to any claim brought by any Transferring 

Participant Employee before the 1st anniversary of the 

Commencement Date against the Participant or WEPCo or the 

Partnering Subcontractor under the Legislation (as defined 

below) that the terms and conditions of employment relating 

to Pay (as defined below) of Transferring Participant 

Employees, contravene the Legislation; and/or 

(b) in relation to any LGPS Participant Employee any alteration to 

salaries and pay scales prescribed by the Single Status 

Agreement in order to settle, address or compromise 

threatened or extant claims under the Legislation against the 

Local Authority Participant) and/or employers engaged as at 

the Commencement Date or subsequently in the provision of 

services to the Local Authority Participant. 

1.19 For the purposes of this paragraph 1: 

"Legislation" means all and any anti-discrimination and equal pay opportunities 

laws, including but not limited to the Equal Treatment Directive 

(Recast) (Council Directive 2006/54/EC), Article 141 of the Treaty of 

Rome, the Part-Time Workers (Prevention of Less Favourable 

Treatment) Regulations 2000, the Fixed Term Employees (Prevention of 

Less Favourable Treatment) Regulations 2002 and the Equality Act 

2010 

"Pay" means the ordinary basic or minimum wage or salary and any other 

consideration, whether in cash or in kind, which a Transferring 
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Participant Employee receives either directly or indirectly in respect of 

his or her employment, from his/her employer 

1.20 If there is an Equal Pay Ruling relating to Transferring Participant Employees then in respect of the 

period up to and including the relevant Transfer Date relating to such employees, the cost of such Equal 

Pay Ruling shall be borne by the relevant Participant in the manner set out in paragraph 1.22 and in respect 

of any subsequent period the cost shall be borne by WEPCo and the relevant Partnering Subcontractor. 

1.21 If there is an Equal Pay Ruling relating to any employee of a Participant other than one described 

in paragraph 1.20 then the cost of such Equal Pay Ruling shall be borne by the relevant Participant even if 

such Equal Pay Ruling arises from a change to the terms and conditions of an employee of WEPCo or a 

Partnering Subcontractor. 

1.22 Where the costs of an Equal Pay Ruling are to be borne by a Participant pursuant to the provisions 

of paragraphs 1.20 or 1.21 the Participant shall indemnify WEPCo and keep it indemnified against Direct 

Losses arising out of or in connection with the Equal Pay Ruling. 

1.23 To avoid doubt Clause 16.3 (Conduct of Claims) applies to the indemnities under paragraphs 1.5, 

1.14, 1.15, 1.16 and 1.22. 

1.24 To avoid doubt, nothing in paragraphs 1.5, 1.14, 1.15, 1.16 and 1.22 shall impose any liability 

upon any Participant for any part of any statutory or contractual redundancy payment to any Transferring 

Employee which is payable as a result of any termination of employment of a Transferring Employee 

occurring after the relevant Transfer Date. 

Compliance with Legislation and Participant Policies 

1.25 WEPCo shall comply and shall procure that each Partnering Subcontractor and all persons 

employed or engaged by a Partnering Subcontractor in connection with the provision of any Partnering 

Services shall comply at all times with the Law on health and safety at work and on anti-discrimination and 

equal opportunities. 

1.26 WEPCo shall procure that each Partnering Subcontractor takes all reasonable steps to procure 

that all persons including any employed or engaged by a Partnering Subcontractor in connection with the 

provision of any Partnering Services shall, so far as applicable, comply with the Participants' Policies as 

regards health and safety at work (including the Participants' Policies regarding smoking) and with those 

relating to anti-discrimination and equal opportunities (including those relating to harassment) and WEPCo 

shall take and shall procure that every Partnering Subcontractor shall take all such steps as each of the 

Participants may reasonably require, which shall include co-operation with action proposed or taken by any 

of the Participants, to ensure that each of the Participants comply with their duties under section 3(1) of 

the Health and Safety at Work etc Act 1974 regarding the conduct of the undertaking of that Participant. 

WEPCo Indemnities 

1.27 WEPCo shall indemnify and keep indemnified in full each of the Participants and, at any 

Participant's request, each and every Future Service Provider against: 

1.27.1 claims in respect of all emoluments and all other contractual or statutory payments 

unpaid by WEPCo or a Partnering Subcontractor to any person entitled to such 

payments from WEPCo or a Partnering Subcontractor who is or has been employed or 
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engaged by WEPCo or any Partnering Subcontractor in connection with the provision of 

any of the Partnering Services which relate to any period of employment or engagement 

with WEPCo or any Partnering Subcontractor on or after the relevant Transfer Date but 

prior to the date of expiry or termination of this Agreement (or suspension of 

exclusivity, as the case may be) and all income tax and pension and national insurance 

contributions payable thereon; and 

1.27.2 insofar as paragraph 1.27.1 above does not apply, all Direct Losses sustained by that 

Participant in respect of any claim against the Participant incurred as a consequence of 

the Transfer Regulations or the provision of this paragraph 1, who is or has been 

employed or engaged by WEPCo or any Partnering Subcontractor in connection with the 

provision of any of the Partnering Services which arises as a result of any act or omission 

of WEPCo or the Partnering Subcontractor occurring before the expiry or termination of 

this Agreement but after the relevant Transfer Date, 

but the indemnities in paragraphs 1.27.1 and 1.27.2 shall not apply: 

(a) in respect of any sum for which the Participant is obliged to indemnify WEPCo or a 

relevant Partnering Subcontractor pursuant to paragraphs 1.14, 1.15 or 1.16; or 

(b) to the extent that the claim arises from a wrongful act or omission of that Participant. 

1.28 Clause 16.3 (Conduct of Claims) shall apply where any claim is made in respect of the indemnities 

given by WEPCo under paragraph 1.27. 

Staff Records 

1.29 Each Participant shall deliver, subject to the requirements of the Law, to WEPCo as soon as 

reasonably practicable after the relevant Transfer Date all those records relating to the relevant 

Transferring Employees which were in its possession or under its control at the relevant Transfer Date, 

which shall include all such records relating to competence, qualifications and training. 

1.30 No Participant gives any warranty as to the accuracy or completeness of any records referred to in 

paragraph 1.29 except that each of the Participants warrants that they have maintained all those records 

relating to their respective Transferring Employees who were employees of that Participant which the 

Participant themselves (but not any sub-contractor, predecessor body or previous employer) is required by 

Law to maintain to the extent which the Law requires. 

Compliance with Code Obligations 

1.31 Each of the Participants and WEPCo shall and WEPCo shall procure that any relevant Partnering 

Subcontractor shall have regard to the Code in interpreting and applying the Code Obligations. 

1.32 Subject to paragraph 1.34, WEPCo shall procure that any New Employees shall be employed on 

terms and conditions of employment which are overall fair and reasonable and no less favourable than 

those of the Transferring Employees engaged in the provision of the Partnering Services who are working 

alongside and holding the same or a similar position to the New Employees. 
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1.33 WEPCo shall procure that any relevant Partnering Subcontractor shall consult with the recognised 

trade unions and where there is no recognised trade union any other employee representatives on the 

terms to be offered to the New Employees pursuant to paragraph 1.32. 

1.34 In addition to its obligations under paragraph 1.32 above, WEPCo shall and shall procure that any 

Partnering Subcontractor shall offer to the New Employees either: 

1.34.1 membership of the LGPS where the employer has Admission Body status within the 

LGPS and makes the requisite contributions; or 

1.34.2 membership of a good quality employer pension scheme, being either: 

(a) a contracted out final salary based defined benefit scheme; or 

(b) a defined contribution scheme under which the employer must match 

employee contributions up to six percent (6%); or 

1.34.3 a stakeholder pension scheme, under which the employer matches employee 

contributions up to six percent (6%). 

1.35 During the term of this Agreement, WEPCo shall on request by any of the Participants provide or 

procure that the Participants are provided with such accurate and complete information as reasonably 

requested by the Participant as soon as reasonably practicable, including the terms and conditions of 

employment of Transferring Employees and the New Employees, where this is required to monitor 

WEPCo’s compliance with its Code Obligations. 

1.36 WEPCo shall and shall procure that any relevant Partnering Subcontractor shall support any 

central Government sponsored review and monitoring obligation programme on the impact of the Code 

and on request by any of the Participants provide the Participants with such accurate and complete 

information as reasonably requested by the Participant as soon as reasonably practicable in order to assist 

the Participants in doing this. 

Disputes Relating to the Code 

1.37 Each of the Participants and WEPCo shall in the first instance seek to resolve by discussions 

between them any complaints from any employee or any recognised trade union in relation to compliance 

by WEPCo or any Partnering Subcontractor with its Code Obligations.   

1.38 Where it appears to a Participant or WEPCo that it is not possible to resolve the matter by 

continuing discussions between them pursuant to paragraph 1.37 or where an employee of WEPCo or any 

Partnering Subcontractor or any recognised trade union writes to the relevant Participant to confirm that it 

has been unable to resolve its compliance directly with WEPCo or any Partnering Subcontractor in relation 

to WEPCo’s or the Partnering Subcontractor's Code Obligations: 

1.38.1 the Participant shall first write to WEPCo to seek an explanation for the alleged failure 

by WEPCo or any Partnering Subcontractor to comply with its Code Obligations.  WEPCo 

shall or shall procure that the relevant Partnering Subcontractor shall provide such an 

explanation within five (5) Business Days of receipt of the request from the Participant; 
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1.38.2 if the response provided by WEPCo or Partnering Subcontractor satisfies the Participant 

that the Code Obligations have been met, then the Participant will inform the 

complainant of this and the matter will be deemed to have been concluded; 

1.38.3 in the event that the Participant is not satisfied with the response provided by WEPCo or 

any Partnering Subcontractor, the Participant shall write to WEPCo within five (5) 

Business Days to require WEPCo to take immediate action to resolve the Dispute; and 

1.38.4 if, following such a request by a Participant, WEPCo or any Partnering Subcontractor still 

appears to the Participant not to be complying with its Code Obligations, the matter 

shall be dealt with in accordance with the New Employee Dispute Resolution Procedure. 

Provision of Details and Indemnity 

1.39 WEPCo shall as soon as reasonably practicable and in any event within five (5) Business Days 

following a written request by any Participant to the Participant details of any measures which WEPCo or 

any Partnering Subcontractor envisages it or they will take in relation to any employees who are or who will 

be the subject of a Relevant Transfer, and if there are no measures, confirmation of that fact, and shall 

indemnify each of the Participants against all Direct Losses resulting from any failure by WEPCo to comply 

with this obligation. 

2. PENSION MATTERS 

LGPS PARTICIPANT EMPLOYEES 

WEPCo to become an Admission Body 

2.1 Where WEPCo (or any relevant Partnering Subcontractor) employs any LGPS Participant 

Employees from a Transfer Date and wishes to offer those LGPS Participant Employees membership of the 

LGPS, WEPCo shall procure that it (and/or any relevant Partnering Subcontractor) shall become an 

Admission Body. WEPCo shall before the Transfer Date execute (and procure that any relevant Partnering 

Subcontractor executes) a Partner Admission Agreement which will have effect from and including the 

Transfer Date. 

Partner Admission Agreement 

2.2 Each relevant Local Authority Participant shall before the Transfer Date execute each of the 

Partner Admission Agreements referred to in paragraph 2.1 [and shall use reasonable endeavours to 

ensure that the Administering Authority executes each such Partner Admission Agreement before the 

Transfer Date35.] 

Indemnity for a breach of the Partner Admission Agreement 

2.3 WEPCo hereby indemnifies the relevant Local Authority Participants and/or any Future Service 

Provider and, in each case, their sub-contractors on demand from and against all Direct Losses suffered or 

incurred by it or them which arise from any breach by WEPCo (or any relevant Partnering Subcontractor) of 

                                                           

35  The relevant Local Authority Participant may also be the Administering Authority. 
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the terms of the Partner Admission Agreement to the extent that such liability arises before or as a result of 

the termination (howsoever caused), suspension or expiry of this Agreement. 

Indemnity or bond 

2.4 WEPCo shall procure that it (and any relevant Partnering Subcontractor) shall as soon as 

reasonably practicable obtain the indemnity or bond required in accordance with the Partner Admission 

Agreements.36 

Right of Set Off 

2.5 The relevant Local Authority Participant shall have a right to set off against any payments due to 

WEPCo under this Agreement an amount equal to any overdue employer and employee contributions and 

other payments (and interest payable under the LGPS Regulations) due from WEPCo (or from any relevant 

Partnering Subcontractor (as applicable)) under the Partner Admission Agreement.37 

WEPCo ceases to be an Admission Body 

2.6 If WEPCo or any relevant Partnering Subcontractor employs any LGPS Participant Employees from 

a Transfer Date and: 

2.6.1 WEPCo (or any relevant Partnering Subcontractor) does not wish to offer those LGPS 

Participant Employees membership of the LGPS;  

2.6.2 the relevant Local Authority Participant, WEPCo and/or any relevant Partnering 

Subcontractor are all of the opinion that it is not possible to operate the provisions of 

paragraph 2.1 to paragraph 2.5 inclusive; or 

2.6.3 for any reason after the Transfer Date WEPCo or any relevant Partnering Subcontractor 

ceases to be an Admission Body other than on the date of termination or expiry of this 

Agreement or because it ceases to employ any LGPS Participant Employees (or any New 

Employees who join the LGPS pursuant to paragraph 1.34),  

then the provisions of paragraph 2.1 to paragraph 2.5 shall not apply (without prejudice to any 

rights of the relevant Local Authority Participant under those clauses) and the relevant provisions 

of paragraph 2.7 shall apply in respect of the LGPS Participant Employees. 

Membership of a Broadly Comparable Scheme for LGPS Participant Employees 

2.7 The provisions of paragraphs 2.7.1 and 2.7.2 shall apply in relation to LGPS Participant Employees.   

                                                           

36  Under Regulation 5(5)(a) of the LGPS (Administration) Regulations, the Local Authority (in the majority of cases) must carry out an 

assessment, taking account of actuarial advice, of the level of financial risk arising on premature termination of the provision of the 

service or assets by reason of the insolvency, winding up or liquidation of the transferee admission body and that where the level of risk 

identified by the assessment is such as to require it, the  transferee admission body must provide an indemnity or bond to meet the level 

of risk identified. 

37  This clause seeks to mirror the right of set off which must be included in the Partner Admission Agreement under regulation 5(7) of the 

LGPS (Administration) Regulations. 
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2.7.1 WEPCo shall procure that each LGPS Participant Employee shall on the Transfer Date or 

the Cessation Date (as applicable) be offered membership of a pension scheme for 

future service operated by WEPCo (or the relevant Partnering Subcontractor) which 

must be:  

(a) established within three (3) months of the Transfer Date or the Cessation Date 

(as the case may be) and maintained until any payment to be made under 

Schedule 17 (LGPS Bulk Transfer Terms) is made; 

(b) reasonably acceptable to the relevant Local Authority Participant (such 

acceptance not to be unreasonably withheld or delayed); 

(c) a registered pension scheme for the purposes of Part 4 of the Finance Act 

2004; and 

(d) certified by the Government Actuary’s Department as broadly comparable to 

the LGPS, assessed following the principles set out in the Statement of Practice 

issued by the Government Actuary’s Department as current at the time. 

2.7.2 WEPCo shall ensure that a certificate from the Government Actuary’s Department 

referred to in paragraph 2.7.1(d) and 2.7.2(d) for the Broadly Comparable Scheme shall 

be delivered to the Participants on or before signature of this Agreement (or on or 

before the Cessation Date as applicable) and shall provide confirmation that the 

certificate(s) remain in force [three (3)] months before each Transfer Date or Cessation 

Date (as the case may be) in respect of each LGPS Participant Employee who is to be 

offered membership of the pension scheme to which the certificate relates. 

GAD Certificate 

2.8 each of the Participants shall provide WEPCo with such information as it (or any Partnering 

Subcontractor) may reasonably require in relation to the LGPS (as appropriate) to enable WEPCo (or any 

relevant Supply Chain Members providing any of the Partnering Services) to submit a proposal to the 

Government Actuary’s Department to assess the comparability of the Broadly Comparable Scheme. The 

Participants may (at their option) provide such information directly to the Government Actuary’s 

Department. WEPCo shall (and it shall procure that any Supply Chain Members providing any of the 

Partnering Services shall) provide such documentation as is required to enable the Government Actuary’s 

Department to consider the question of comparability including, but not necessarily limited to, the Trust 

Deed and Rules of the Broadly Comparable Scheme, the latest actuarial valuation report, the latest 

trustees’ report and accounts together with a statement giving details of the increases in pensions in 

payment and deferred pensions in each of the last ten years and details of any area where the trustees will 

operate discretion to improve benefits. 

Liability for Costs 

2.9 All costs incurred in connection with the Partner Admission Agreement and/or obtaining a 

certificate of broad comparability from the Government Actuary’s Department shall be borne by WEPCo. 

Bulk Transfers 



 

224 

2.10 WEPCo shall procure that each Broadly Comparable Scheme shall be able to accept bulk transfers 

from the LGPS (as appropriate). WEPCo shall comply with (and shall procure that each relevant Partnering 

Subcontractor shall comply with) the provisions of Schedule 17 (LGPS Bulk Transfer Terms) in respect of 

transfers from the LGPS following the Transfer Date and any subsequent bulk transfers on termination or 

expiry of this Agreement.  

WEPCo Undertaking 

2.11 WEPCo undertakes to each of the Participants (for the benefit of the Participants themselves and 

for the Participants as agent and trustee for the benefit of the LGPS Participant Employees) that it shall (and 

shall procure that any relevant Partnering Subcontractor shall) procure that: 

2.11.1 the LGPS Participant Employees shall by three (3) months before the Transfer Date or 

the Cessation Date (as the case may be) be offered membership of the Broadly 

Comparable Scheme with effect from and including the Transfer Date (or Cessation Date 

(as the case may be)). 

2.11.2 the Broadly Comparable Scheme shall provide benefits in respect of the LGPS Participant 

Employees' periods of service on and after the Transfer Date (or Cessation Date (as the 

case may be)) which the Government Actuary's Department shall certify to be the same 

as, broadly comparable to, or better than the benefits which the LGPS Participant 

Employees were entitled to under the LGPS (as applicable) at the Transfer Date (or the 

Cessation Date (as the case may be)).  

2.11.3 if the Broadly Comparable Scheme is terminated, a replacement pension scheme shall 

be provided with immediate effect for those LGPS Participant Employees who are still 

employed by WEPCo or a relevant Partnering Subcontractor. The replacement scheme 

must comply with this paragraph 2.11 as if it were the Broadly Comparably Scheme. 

2.11.4 Where the Broadly Comparable Scheme has not been established by the Transfer Date 

(or Cessation Date (as the case may be)) the LGPS Participant Employees shall be 

provided with benefits in respect of death-in-service which are no less favourable than 

the death-in-service benefits provided by the LGPS (as applicable) before the Transfer 

Date (or Cessation Date (as the case may be)). Such benefits shall continue to be 

provided until death-in-service benefits are provided by the Broadly Comparable 

Scheme. 

Subsequent Transfers 

2.12 Where during the term of this Agreement the employment of any LGPS Participant Employee is 

transferred on a second and/or subsequent occasion as a result of a change of service provider, WEPCo 

shall procure that each LGPS Participant Employee who is a member of, or eligible for membership of, the 

outgoing employer's pension scheme shall be offered membership of a pension scheme operated by the 

new employer which, as a minimum: 

2.12.1 for future service offers the benefits which enabled the outgoing employer's pension 

scheme to be certified as being broadly comparable in accordance with the provisions of 

paragraphs 2.7; and 
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2.12.2 must be able to accept bulk transfers from the outgoing employer's pension scheme 

(where the pension schemes are different) in respect of benefits which the LGPS 

Participant Employee had accrued or been credited in the outgoing employer's pension 

scheme, 

and WEPCo shall (and shall procure that any relevant Partnering Subcontractor) shall consult with 

and inform those employees of the pension provisions relating to the transfer. 

Each of the Participants shall have the right, but not the obligation, on any second or subsequent 

transfer, to request the Government Actuary’s Department to certify, in respect of any new 

employer's pension scheme, that the requirements of paragraph 2.7.1 or paragraph 2.7.2 as the 

case may be have been met.  WEPCo shall procure that any new employer shall provide all such 

documentation as is required to enable the Government Actuary’s Department to make the 

necessary assessment. 

WEPCo shall further procure that where during the term of this Agreement the employment of 

any New Employee is transferred on a second and/or subsequent occasion as a result of a change 

of Partnering Subcontractor or any sub-contracting of the Partnering Services, the New Employee 

is offered membership of a pension scheme operated by the new employer which, as a minimum, 

complies with the requirements of paragraph 1.34. 

Pension issues on Expiry or Termination 

2.13 WEPCo shall (and shall procure than any relevant Partnering Subcontractor) shall: 

2.13.1 maintain such documents and information as will be reasonably required to manage the 

pension aspects of any onward transfer of any person engaged or employed by WEPCo 

(or any relevant Partnering Subcontractor) in the provision of the Partnering Services on 

the expiry or termination of this Agreement (including without limitation identification 

of the LGPS Participant Employees and New Employees who have accepted the offer of 

pension provision pursuant to paragraph 1.34; 

2.13.2 provide to Participants such documents and information mentioned in sub-

paragraph 2.13.1 which any of the Participants may reasonably request in advance of 

the expiry or termination of this Agreement; and 

2.13.3 fully co-operate (and procure that the trustees of the Broadly Comparably Scheme shall 

fully co-operate) with the reasonable requests of any of the Participants relating to any 

administrative tasks necessary to deal with the pension aspects of any onward transfer 

of any person engaged or employed by WEPCo (or any relevant Partnering 

Subcontractor) in the provision of the Partnering Services on the expiry or termination 

of this Agreement. 

Discretionary Benefits 

2.14 Where WEPCo (or a relevant Partnering Subcontractor) is an Admission Body, WEPCo shall 

(and/or shall procure that any relevant Partnering Subcontractor shall) award benefits (where permitted) to 

the LGPS Participant Employees under the LGPS (Compensation) Regulations and/ or the LGPS in 
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circumstances where the LGPS Participant Employees would have received such benefits had they still been 

employed by the relevant Local Authority Participant. 

2.15 Where the award of benefits in paragraph 2.14 is not permitted under the LGPS (Compensation) 

Regulations and/or the LGPS or where WEPCo (and/or a relevant Partnering Subcontractor) is not an 

Admission Body, WEPCo shall (and/or shall procure that any relevant Partnering Subcontractor shall) award 

benefits to the LGPS Participant Employees which are identical to the benefits the LGPS Participant 

Employees would have received under the LGPS (Compensation) Regulations and/or the LGPS in 

circumstances where the LGPS Participant Employees would have received such benefits had they still been 

employed by the relevant Local Authority Participant. 

2.16 Where under paragraphs 1.1 and 2.14 such benefits are of a discretionary nature, they shall be 

awarded on the basis of the relevant Local Authority Participant's written policy in relation to such benefits 

at the time of the Transfer Date (which the relevant Local Authority Participant shall provide upon request). 

Where the payment of such benefits is not, for whatever reason, possible, WEPCo shall (and/or shall 

procure that any relevant Supply Chain Member  providing any of the Partnering Services shall) 

compensate the LGPS Participant Employees in a manner which is broadly comparable or equivalent in cash 

terms. 
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[Section 2 - Relevant Service Transfer Dates] 
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[APPENDIX 1 - NEW EMPLOYEE DISPUTE RESOLUTION PROCEDURE] 

1. INTRODUCTION 

This Appendix 1 to Schedule 15 (Transfer of Employment and Pensions) sets out the procedure to 

be followed in resolving any disputes arising in respect of the compliance or otherwise by WEPCo 

or any Partnering Subcontractor and/or their subcontractors with the provisions of 

paragraphs 1.32 to 1.38 inclusive of Section 1 (General) of Schedule 15 (Transfer of Employment 

and Pensions).  The parties agree that the procedure should be the last resort and will make their 

best efforts to resolve any dispute by agreement.  The parties support the Government criteria 

that the Alternative Dispute Resolution procedure (ADR) should be fast, efficient and 

cost-effective. 

2. THE NEED TO EXHAUST LOCAL PROCEDURES 

2.1 The parties shall exhaust all normal local procedures before invoking the ADR contained in this 

Schedule 15 (Transfer of Employment and Pensions). For the avoidance of doubt, this shall mean that: 

2.1.1 where any complaints arise from employees and/or recognised trade unions those 

organisations should, in the first instance, seek to resolve any such complaints directly 

with WEPCo or any Partnering Subcontractor and WEPCo or any Partnering 

Subcontractor and/or their subcontractors shall enter into discussions with such 

employees and/or recognised trade unions and shall use their best endeavours to 

resolve any such dispute; 

2.1.2 where it appears to any of the Participants that WEPCo or any Partnering Subcontractor 

and/or their subcontractors are not meeting its obligations under paragraphs 1.32 

to 1.38 of Section 1 (General) of Schedule 15 (Transfer of Employment and Pensions), or 

where an employee of WEPCo or a Partnering Subcontractor and/or their 

subcontractors or any recognised trade union writes to any of the Participants to 

confirm that it has been unable to resolve its complaint directly with WEPCo or any 

Partnering Subcontractor and/or their subcontractors under paragraph 2.1.1 above, the 

Participant shall first write to WEPCo to seek an explanation for alleged failure by 

WEPCo or any Partnering Subcontractor and/or their subcontractors to comply with 

paragraphs 1.32 to 1.38 inclusive of Section 1 (General) of Schedule 15 (Transfer of 

Employment and Pensions). WEPCo shall provide such an explanation in writing within 

three (3) Business Days of receipt of the request from the Participant pursuant to this 

paragraph 2.1.2. 

2.1.3 if the response provided by WEPCo under paragraph 2.1.2 satisfies the Participant that 

the terms of paragraphs 1.32 to 1.38 inclusive of Section 1 (General) of Schedule 15 

(Transfer of Employment and Pensions) have been followed, then the Participant will 

inform the complainant of this and the matter will be deemed to have been concluded; 

2.1.4 in the event that the Participant is not satisfied with WEPCo’s response provided 

pursuant to paragraph 2.1.2, the Participant shall write to WEPCo within five (5) 

Business Days to require WEPCo to take immediate action to resolve this dispute; and 
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2.1.5 if, following such a request by the Participant pursuant to paragraph 2.1.4, WEPCo or 

any Partnering Subcontractor and/or their subcontractors still appears to the Participant 

not to be complying with the requirements of paragraphs 1.32 to 1.38 inclusive of 

Section 1 (General) of Schedule 15 (Transfer of Employment and Pensions), the matter 

shall be dealt with in accordance with the procedure set out in paragraphs 3 and 4 

below. 

3. RESPONSIBILITY FOR RESOLVING DISPUTES 

The ADR procedure set out in this Appendix 1 shall be under the supervision of an independent 

person (the “Independent Person”) appointed by the parties from an approved list supplied by 

ACAS.  If the parties so agree, they may appoint two “wing members”, with one being from an 

employer background and one being from trade union background, to assist the Independent 

Person. 

4. THE DISPUTE RESOLUTION PROCESS 

Disputes will be resolved using the following three-stage procedure: 

Stage 1: Initial reference to the Independent Person 

4.1 The parties shall invite the Independent Person to answer three questions: 

(i) Is this a dispute about compliance with paragraphs 1.32 to 1.38 inclusive of Section 1 

(General) of Schedule 15 (Transfer of Employment and Pensions)? 

If the answer to question (i) is no, the matter can proceed no further.  If the answer to 

question (i) is yes, then the Independent Person will move to question (ii). 

(ii) Have the parties exhausted local procedures? 

If the answer to question (ii) is no, then the Independent Person shall invite the parties 

to make further local efforts to resolve the dispute.  If the answer to question (ii) is yes, 

then the Independent Person will conduct an independent assessment, by answering 

question (iii) and giving reasons for their answer. 

(iii) Do the terms and conditions of employment on offer to new employees comply with the 

requirements of paragraphs 1.32 to 1.38 inclusive of Section 1 (General) of Schedule 15 

(Transfer of Employment and Pensions)? 

If the answer to question (iii) is yes following the assessment by the Independent Person, 

then the matter is deemed to be concluded and WEPCo and any Partnering 

Subcontractor can continue to offer the same package of conditions to new employees.  

If the answer to question (iii)  is no, then the dispute will proceed to Stage 2. 

The Time limit for Stage One of the procedure is twenty (20) Business Days. 

Stage 2: Discussions with a view to reaching an agreement on compliant terms and conditions 
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4.2 At the commencement of Stage 2 of the ADR process, the parties will be invited by the 

Independent Person to seek to resolve the matter through further discussions. 

4.2.1 The Independent Person will make themselves available to the parties to facilitate the 

process or to facilitate a mediation by the parties of the issues in dispute.  The parties 

shall also have the option of establishing other arrangements for mediation as they shall 

deem appropriate. 

4.2.2 If the parties can reach an agreement consistent with the terms of paragraphs 1.32 

to 1.38 inclusive of Section 1 (General) of Schedule 15 (Transfer of Employment and 

Pensions) following such further discussions or mediation under paragraph 4.2.1, then 

the matter is closed and the new package of conditions of employment will be applied 

both to new starters and to those employed during the dispute. 

4.2.3 If no agreement can be reached within the allotted time then the dispute will proceed to 

Stage 3. 

The time limit for Stage Two of the procedure is ten (10) Business Days.  The parties may, by the 

agreement of all the parties to the dispute and with the consent of the Independent Person 

extend the time limit for this stage of the procedure by up to a maximum of a further fifteen (15) 

Business Days. 

Stage 3: Final Reference to the Independent Person 

4.3 In the event that the matter cannot be resolved within the periods specified at Stage Two of the 

procedure, the Independent Person shall invite the parties to make final written submissions concerning 

the points of dispute. 

4.3.1 If the Independent Person then believes it would be worthwhile, the parties may be 

given a short period of further discussion of up to five (5) Business Days although the 

Independent Person may increase this period at their discretion. 

4.3.2 If the Independent Person does not believe that the matter will not be resolved by 

allowing a further period of discussion or if during any additional period allowed for 

discussion the parties are unable to agree on how to bring the matter to a successful 

conclusion, then the Independent Person will proceed to a final binding arbitration. 

4.3.3 The Independent Person shall hear such further evidence as the parties may choose to 

advance (either in writing or by oral submission) and having heard such evidence and 

reached a conclusion the Independent Person will impose a revised package of terms 

and conditions applicable to each of the affected employees.  The parties agree to be 

bound by the decision of the Independent Person and shall adhere to the requirements 

of their decision. 

The time limit for this final stage of the procedure is ten (10) Business Days.  This period may be 

extended at the discretion of the Independent Person. 

4.4 For the avoidance of doubt, following the resolution of any dispute at any stage of the procedure 

set out above, then the new package of conditions of employment will be applied both to new starters and 
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to those employed by WEPCo or any Partnering Subcontractor and/or their subcontractors engaged during 

the period during which the dispute was being resolved. 
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Stage 1: Referral to Independent Person and Execution of Independent Assessment (twenty (20) 

Business Days in total from the point when ADR is invoked) 
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Stage 2: Parties given time to resolve the dispute, with ongoing joint access to the Independent 

Person and with the option of mediation (ten (10) Business Days, extendable by agreement) 
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Stage 3: Final submissions and Arbitration (ten (10) Business Days) 
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SCHEDULE 16 - TEMPLATE PROJECT BIM AGREEMENT38 

 

                                                           

38 Welsh Government will share a draft of the Template Project BIM Agreement with bidders in the first round of dialogue. This will form the basis 

of dialogue with Bidders  and Bidders responses will be evaluated. 
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SCHEDULE 17- [LGPS BULK TRANSFER TERMS] 

The provisions of this Schedule 17 shall apply in relation to each Relevant Transfer during the term of this 

Agreement which affects LGPS Participant Employees. In relation to each such Relevant Transfer the 

provisions of this Schedule 17 shall apply save that WEPCo and the relevant Participant(s) (all acting 

reasonably) shall agree such amendments to the provisions of this Schedule 17 as are required to reflect 

the specifics of the transfer in terms of details of the Administering Authority’s Actuary, the Funds, the Due 

Date and Actuary’s Letter, the matters identified herein and any comments from the Administering 

Authority. 

1. DEFINITIONS  

1.1 In this Schedule 17 (LGPS Bulk Transfer Terms) the following expressions shall, unless the context 

otherwise requires, have the following meanings: 

"Actuary’s Letter" means, in respect of each Fund, the letter from the Administering 

Authority’s Actuary, stating the methods and assumptions to be 

used for the purposes of this Schedule 17 (LGPS Bulk Transfer 

Terms), a copy of which is set out as Appendix 1 (Actuary's Letter) 

to this Schedule 17 (LGPS Bulk Transfer Terms) 

"Administering Authority’s 

Actuary" 

means [name of actuary] of [name of firm], or another actuary 

appointed by the relevant Administering Authority for the 

purposes of this Schedule 17 (LGPS Bulk Transfer Terms) 

"AVCs" means AVCs or SCAVCs as defined in the LGPS  Regulations 

"Broadly Comparable 

Scheme" 

means the pension scheme or schemes to be provided by the 

Employer in accordance with paragraph 2.7.1 of Section 1 

(General) of Schedule 15 (Transfer of Employment and Pensions) 

(or, where the context so requires, the trustees for the time being 

of such scheme) 

"Due Date" means the date [   ] days after the last of the conditions in 

paragraph 3.6 has been satisfied 

"Employer" means WEPCo and/or any Partnering Subcontractor who employs 

a LGPS Participant Employee from the Transfer Date 

"Employer's Actuary" means [name of actuary] of [name of firm], or another actuary 

appointed by the Employer for the purposes of this Schedule 17 

(LGPS Bulk Transfer Terms) 

"Fund" means each of the [        ] and [        ]Funds within the LGPS39 

"Transfer Amount" means the amount or amounts referred to in paragraph 3.1 

                                                           

39  Drafting will require to be reviewed and updated where there is more than one LGPS Participant Fund 
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"Transferring Member" means an LGPS Participant Employee who agrees to a transfer of 

benefits being made for him or her from the relevant Fund to the 

Broadly Comparable Scheme under paragraph 2 

1.2 In this Schedule 17 (LGPS Bulk Transfer Terms) other defined terms shall, unless the context 

otherwise requires, have the meanings given to them in Schedule 1 (Definitions, Interpretation and 

Construction). 

2. THE BROADLY COMPARABLE SCHEME 

WEPCo shall procure that the Employer shall invite each LGPS Participant Employee who joins the 

Broadly Comparable Scheme in accordance with paragraph 2.7.1 of Section 1 (General) of 

Schedule 15 (Transfer of Employment and Pensions) to consent to a transfer of benefits being 

made for him from the relevant Fund to the Broadly Comparable Scheme. The Employer must 

issue this invitation no later than [one] month after the Transfer Date. The invitation must be in a 

form that is acceptable to the relevant Local Authority Participant and the relevant Administering 

Authority (such acceptance not to be unreasonably withheld or delayed by the relevant Local 

Authority Participant) and that complies with any requirements of the LGPS Regulations. Any LGPS 

Participant Employee wishing to consent to a transfer of benefits must notify the Employer of this 

consent in writing no later than [three] months after the date of the invitation. The Employer shall 

provide the relevant Local Authority Participant and the relevant Administering Authority with the 

names of the Transferring Members no later than [four] months after the Transfer Date.  

3. TRANSFER PAYMENT FROM THE FUND 

3.1 In respect of its own LGPS Participant Employees, each Local Authority Participant shall use 

reasonable endeavours to ensure that the relevant Administering Authority transfers from the Fund to the 

Broadly Comparable Scheme on the Due Date an amount in respect of the relevant Transferring Members' 

service in the Fund before the Transfer Date calculated in accordance with the Actuary’s Letter and Part 9 

of the LGPS Regulations. 

3.2 As soon as reasonably practicable following the Transfer Date, WEPCo shall procure that the 

Employer shall promptly provide all data within its possession or under its control which the relevant 

Administering Authority and the Administering Authority’s Actuary may require for the calculation of the 

Transfer Amount and shall warrant that this data is in all material respects true, complete and accurate.  

3.3 As soon as reasonably practicable following the Transfer Date, the relevant Local Authority 

Participant shall promptly provide all data within its possession or under its control which the relevant 

Administering Authority and the Administering Authority’s Actuary may require for the calculation of the 

Transfer Amount In respect of its own Transferring Members, and shall warrant that this data is in all 

material respects true, complete and accurate. 

3.4 The relevant Local Authority Participant shall use its reasonable endeavours to procure that: 

3.4.1 as soon as reasonably practicable after the Administering Authority's Actuary has been 

provided with the necessary data and information, the Administering Authority's 

Actuary shall calculate the Transfer Amount In respect of its own Transferring Members, 

in accordance with the Actuary’s Letter and the LGPS Regulations; and 
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3.4.2 within [one week] of completing this calculation, the Administering Authority’s Actuary 

shall notify the Employer's Actuary in writing of the particulars of the calculation and the 

data on which the calculation is based. 

The Employer's Actuary will then have [one month] (or such longer period as the parties may 

agree) from the date on which those particulars and data have been supplied to him in which to 

object in writing that the calculation is incorrect or not in accordance with the Actuary’s Letter. 

The calculation shall be final and binding on the parties if the Employer's Actuary raises no 

objection within this stated period. 

3.5 If the Employer’s Actuary objects in writing under paragraph 3.4 and the Administering 

Authority’s Actuary and the Employer’s Actuary cannot subsequently agree the relevant Transfer Amount 

within [one] month (or such longer period as shall be agreed between the parties) of the objection, then 

the amount shall be determined by an independent actuary to be nominated by the relevant Administering 

Authority and the Employer jointly or, if they cannot agree, by the President of the Faculty of Actuaries on 

application by either party. The independent actuary shall act as an expert and not as an arbitrator, and his 

decision shall be final and binding on the parties. The independent actuary’s costs shall be payable equally 

by the relevant Administering Authority and the Employer. 

3.6 Payment to the Broadly Comparable Scheme of the Transfer Amount shall only be made on the 

following conditions: 

3.6.1 the Transfer Amount has been agreed or determined under paragraph 3.4 or 3.5 and in 

accordance with the LGPS Regulations; 

3.6.2 the Employer has complied with all its obligations under this Schedule 17 (LGPS Bulk 

Transfer Terms); and 

3.6.3 the trustees of the Broadly Comparable Scheme have confirmed in writing that: 

(a) a payment should be made in accordance with the LGPS Regulations and that 

they shall accept payment on the terms set out in paragraph 4;  

(b) they shall accept liability for each Transferring Member’s accrued contracted 

out rights under the Fund; and  

(c) they shall accept the Transfer Amount in full and final settlement of all claims 

against the Fund in respect of each Transferring Member. 

3.7 [The payment of the relevant Transfer Amount shall be satisfied by the transfer of readily 

marketable stocks and shares of the relevant Fund as agreed by the relevant Administering Authority and 

the trustees of the Broadly Comparable Scheme having a mid-market value on the day before the Due Date 

equal to the relevant Transfer Amount. If the relevant Administering Authority and the trustees of the 

Broadly Comparable Scheme are not able to agree some or all of the particular assets to be transferred, or 

the mid-market value of any such assets, the payment of the Transfer Amount (or the appropriate part of 
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it) shall be satisfied by the relevant Fund transferring cash equal to [ ]% of that part of the relevant Transfer 

Amount in respect of which there has been no agreement as to the assets to be transferred.]40 

4. PAST SERVICE BENEFITS 

4.1 WEPCo shall procure that the Employer shall ensure that: 

4.1.1 the Broadly Comparable Scheme provides in respect of each Transferring Member such 

benefits as the Administering Authority’s Actuary certifies to be of actuarially equivalent 

value [(in accordance with the Actuary's Letter)]41 to the benefits which would have 

been payable under the LGPS in respect of the Transferring Member’s service before the 

Transfer Date if he had remained a member of the LGPS; [and 

4.1.2 the Transfer Amount will, subject only to any HM Revenue & Customs limits that may 

still apply, be wholly applied in the Broadly Comparable Scheme for the provision of the 

benefits mentioned in this paragraph 4.1 42] and 

4.1.3 the Broadly Comparable Scheme provides in respect of each Transferring Member such 

benefits as the Administering Authority’s Actuary certifies to be of actuarially equivalent 

value [(in accordance with the Actuary's Letter)]43 to the benefits which would have 

been payable under the LGPS in respect of the Transferring Member’s service before the 

Transfer Date if he had remained a member of the LGPS. 

5. ADDITIONAL VOLUNTARY CONTRIBUTIONS 

5.1 Nothing in this Schedule 17 (LGPS Bulk Transfer Terms) shall apply to AVCs or to benefits secured 

by them. However, the relevant Local Authority Participant shall use reasonable endeavours to ensure that 

the assets representing each Transferring Member's AVCs in the Fund (if any) shall be transferred to the 

Broadly Comparable Scheme. WEPCo shall procure that the Employer shall ensure that the Broadly 

Comparable Scheme provides benefits for each relevant Transferring Member which are equivalent to the 

assets transferred.  

6. NO ASSISTANCE 

6.1 WEPCo shall procure that the Employer shall not encourage or initiate or assist or facilitate any 

action or provide any financial assistance for the purpose of requiring the relevant Fund to pay an amount 

                                                           

40  The form of payment and discount for cash needs to be discussed with the Administering Authority. If this is to be covered in the 

Actuary's Letter, this clause can be deleted. 

41  It may be necessary to refer to the Actuary's Letter to determine what 'actuarially equivalent value' means. 'Actuarially equivalent value' 

is the term used in the HM Treasury Guidance 'A Fair Deal for Staff Pensions : Procurement of Bulk Transfer Agreements and Related 

Issues'. 

42  The Local Authority may wish to consider whether it wants to seek to ring-fence any Transfer Amount within the Broadly Comparable 

Scheme. The Local Authority should consult with its professional advisers regarding this option. 

43  It may be necessary to refer to the Actuary's Letter to determine what 'actuarially equivalent value' means. 'Actuarially equivalent value' 

is the term used in the HM Treasury Guidance 'A Fair Deal for Staff Pensions : Procurement of Bulk Transfer Agreements and Related 

Issues'. 
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larger than the relevant Transfer Amount to the Broadly Comparable Scheme in respect of the Transferring 

Members. 

7. [EXIT PROVISIONS44 

7.1 WEPCo undertakes on its own behalf and on behalf of the Employer to the relevant Local 

Authority Participant (for the benefit of the relevant Local Authority Participant itself and for the relevant 

Local Authority Participant as agent and trustee for the benefit of its LGPS Participant Employees)45 that on: 

7.1.1 the expiry or termination of this Agreement or of the relevant Supply Chain Agreement 

(in the case of Partnering Subcontractors); or  

7.1.2 the employment of any LGPS Participant Employee transferring to a new employer in 

accordance with paragraph 2.12 of Section 1 (General) of Schedule 15 (Transfer of 

Employment and Pensions) (or otherwise), 

WEPCo shall procure that the Employer shall procure that the trustees of the Broadly Comparable 

Scheme offer bulk transfer terms in respect of the relevant LGPS Participant Employees' service in 

the Broadly Comparable Scheme to the pension scheme of the relevant Local Authority 

Participant or any Future Service Provider (or their sub-contractors) which are no less favourable 

(in the opinion of the Administering Authority's Actuary or an actuary appointed by the relevant 

Local Authority Participant) than the bulk transfer terms set out in the Actuary's Letter, subject to 

a reasonable adjustment in respect of market fluctuations since the date of the Actuary's Letter. 

7.2 If the transfer payment paid by the trustees of the Broadly Comparable Scheme is less (in the 

opinion of the Administering Authority's Actuary or an actuary appointed by the Local Authority) than the 

transfer payment which would have been paid had paragraph 7.1 been complied with, the Employer shall 

pay to the relevant Local Authority Participant or any Future Service Provider (or their sub-contractor) (as 

appropriate) (or as such person shall direct) the amount of the difference.46] 

                                                           

44  The exit provisions aim to reflect as far as possible the exit requirements of HM Treasury Guidance 'A Fair Deal for Staff Pensions : 

Procurement of Bulk Transfer Agreements and Related Issues'. The Local Authority could consult with its professional advisers regarding 

these provisions and the Guidance and the requirements it wishes to impose. 

45  HM Treasury have indicated that the exit provisions in HM Treasury Guidance 'A Fair Deal for Staff Pensions : Procurement of Bulk 

Transfer Agreements and Related Issues' may cover not only Transferring Members but also LGPS Participant Employees who did not 

transfer their benefits from the LGPS under the initial bulk transfer but did join the Broadly Comparable Scheme for future service only. 

The Local Authority should consult with its professional advisers regarding the scope of the employees it wishes to protect under this 

paragraph. 

46  HM Treasury Guidance 'A Fair Deal for Staff Pensions : Procurement of Bulk Transfer Agreements and Related Issues' provides that 

onward bulk transfer requirements can be imposed on the pension scheme and/or the sponsoring employer. The Local Authority will 

need to consider whether it wants to include a shortfall obligation of this type on the Employer. 
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APPENDIX 1 - [ACTUARY’S LETTER]  
 

[To be inserted on a case by case basis for each Relevant Transfer to which this Schedule 17 applies] 
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SCHEDULE 18- [PARTNER ADMISSION AGREEMENT] 

[To be inserted on a case by case basis for each Relevant Transfer requiring a Partner Admission 

Agreement]
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SCHEDULE 19- CONFIDENTIAL INFORMATION 

SECTION 1 - COMMERCIALLY SENSITIVE INFORMATION47 

Column 1 Column 2 

Commercially sensitive contract provisions For the period ending on the date below. 

 

                                                           

47 To be completed at Selected Bidder stage. 
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SECTION 2 - COMMERCIALLY SENSITIVE MATERIAL48 

Column 1                Column 2 

Commercially sensitive material For the period ending on the date below 

 

                                                           

48 To be completed at Selected Bidder stage. 



 

246 

SCHEDULE 20 - HANDOVER ON EXPIRY OR TERMINATION  

1. PROVISIONS UPON TERMINATION 

1.1 On the expiry or earlier termination of this Agreement, in respect of one or more Participant, each 

of the Participants and WEPCo agree that it is their intention that the Transfer Regulations shall apply in 

respect of the provision thereafter of any service equivalent to a Partnering Services but the position shall 

be determined in accordance with the Law at the date of expiry or termination as the case may be and this 

paragraph is without prejudice to such determination.  For the avoidance of doubt, for the purposes of this 

Schedule 20 (Handover on Expiry or Termination), the term “Supply Chain Member” shall be construed as 

including any subcontractors engaged by WEPCo or any Supply Chain Member in connection with the 

delivery of the Partnering Services. 

1.2 On the expiry or earlier termination of this Agreement in respect of one or more Participant, 

where the Transfer Regulations apply, the contracts of employment of all employees who immediately 

prior to the Transfer Event are wholly or mainly engaged on the service or services which are the Partnering 

Services and which are the subject of the Transfer Event (“Assigned Staff”) shall transfer on the basis of the 

Transfer Regulations and have effect after the Transfer Event as if originally made between the Assigned 

Staff and the relevant Participant(s) and/or any new Contractor. 

1.3 Where the Transfer Regulations apply as aforesaid, the relevant parties shall take all reasonable 

steps to ensure that a smooth transition is effected in respect of the transfer of the contracts of 

employment of the Assigned Staff from the Transfer Event and the relevant Participant shall comply and 

procure that, where appropriate, any new Contractors shall comply with their obligations under Regulation 

13 of the Transfer Regulations. 

1.4 If the Transfer Regulations do not apply on expiry or earlier termination of this Agreement in 

respect of one or more Participant, the relevant Participant(s) shall ensure that each new provider (if any) 

of a service equivalent to a Partnering Service on or after expiry or termination of this Agreement (including 

the relevant Participant(s)) shall offer employment to the persons employed by WEPCo or a Supply Chain 

Member providing any of the Partnering Service in the provision of the Partnering Services immediately 

before the expiry or termination of this Agreement and shall indemnify WEPCo or a Partnering 

Subcontractor for Direct Losses any of them suffer or incur as a result of its failure to do so, and for any 

costs, claims or liabilities for redundancy payments (whether statutory or contractual)49. 

1.5 If an offer of employment is made in accordance with paragraph 1.4 above, the employment shall 

be on the same terms and conditions (except for entitlement to membership of an occupational pension 

scheme, which shall be dealt with in accordance with paragraph 2 of Section 1 (General) of Schedule 15 

(Transfer of Employment and Pensions) as applied immediately before the expiry or earlier termination of 

this Agreement including full continuity of employment, except that the relevant Participant(s) or other 

new service provider may at its absolute discretion not offer such terms and conditions if there has been 

any change to the terms and conditions of the persons concerned in breach of paragraph 1.9 below. 

1.6 Save where any such Direct Losses are as a result of any act or omission of a Participant or its 

subcontractors, WEPCo shall indemnify, and keep indemnified, each Participant and, at the Participant's 

request, each and every service provider who shall provide any service equivalent to any of the Partnering 

                                                           

49  Participants should ensure that this obligation is passed on to the new service provider by way of contract. 
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Services after a Transfer Event against all Direct Losses sustained by the Participant arising in connection 

with: 

1.6.1 any act or omission in respect of any of the Assigned Staff by WEPCo or a Partnering 

Subcontractor prior to the Transfer Event (including without limitation the employment 

or termination of the employment of any of the Assigned Staff), and WEPCo’s or a 

Partnering Subcontractor's obligations under Regulation 13 of the Transfer Regulations 

but excluding in relation to any occupational pension scheme; 

1.6.2 any claim by any person arising from any negligent act or omission of any of the 

Assigned Staff prior to the Transfer Event; 

1.6.3 any claim for personal injury sustained by any of the Assigned Staff the cause of action 

of which arose during their employment prior to the Transfer Event save that in this 

respect the indemnity given by WEPCo shall extend only to such sum as is referable to 

the period of employment with WEPCo or a Partnering Subcontractor; 

1.6.4 any employees or former employees of WEPCo or of any provider of a service or services 

which are Partnering Services who are not identified to the relevant Participant(s) as 

being Assigned Staff prior to the relevant Transfer Event arising out of any claim that 

their employment or any liability in respect of their employment or its termination has 

or should have transferred to the relevant Participant(s) and/or any new Contractor 

pursuant to the Transfer Regulations and/or the arrangements contemplated by the 

relevant agreement; and 

1.6.5 all emoluments and other contractual or statutory payments or parts thereof due to any 

Assigned Staff member arising before the Transfer Event or which fall due for payment 

after the Transfer Event but which relate to any period before that date (including, for 

the avoidance of doubt, any liabilities arising in relation to any equal pay claims relating 

to the Assigned Staff). 

1.7 Clause 16.3 (Conduct of Claims) shall apply where any claim is made in respect of the indemnities 

given by WEPCo under paragraph 1.6. 

1.8 For the avoidance of doubt, nothing in paragraph 1.6 shall impose any liability on WEPCo for any 

part of any statutory or contractual redundancy payment to any Assigned Staff member which is payable as 

a result of any termination of employment occurring on or after the Transfer Event. 

1.9 Subject to its obligations under the Data Protection Act 2018 no less than twelve (12) months 

prior to a Transfer Event, WEPCo shall supply or shall procure the supply of details of the Assigned Staff to 

the relevant Participant(s) and/or at the direction of the relevant Participant(s), to any new Contractor, and 

shall advise the relevant Participant(s) and any new Contractor of any alteration thereto occurring prior to 

the Transfer Event.  These details (being the “Retendering Information”) are to include the names of the 

Assigned Staff and in respect of each one, the:  

1.9.1 terms of employment (including full particulars of emoluments and benefits); 

1.9.2 date of commencement of employment; 

1.9.3 current job title and details of proportion of time spent working on the Partnering 

Services; 
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1.9.4 any professional bodies, trade unions and other bodies of which the Assigned Staff are 

members and the identity of any representatives of such bodies of which WEPCo and 

the relevant Partnering Subcontractor is aware; and 

1.9.5 full details of any actions, claims or disputes involving any Assigned Staff of which 

WEPCo and any of the Partnering Subcontractor is aware or anticipates. 

1.10 WEPCo shall inform the Participants of any changes to the information given pursuant to this 

paragraph 1.10.  WEPCo shall indemnify and keep indemnified in full each Participant and at the 

Participant's request any new Contractor against all Direct Losses arising from any claim by any party as a 

result of WEPCo or Partnering Subcontractor failing to provide or promptly to provide the Participant or at 

the Participant’s request any new Contractor with any Retendering Information and/or Employee Liability 

Information or to provide full Retendering Information and/or Employee Liability Information or as a result 

of any material inaccuracy in or omission from the Retendering Information and/or Employee Liability 

Information. 

1.11 From the later of the period beginning twelve (12) months prior to the Transfer Event or from the 

date on which notice of termination is served WEPCo shall not and shall procure that any Partnering 

Subcontractor shall not: 

1.11.1 enter into any negotiation with or make any offer to the Assigned Staff or any of them 

concerning the terms of their employment other than in the normal course of business 

without the Participants’ consent (which shall not be unreasonably withheld).  Nothing 

in this paragraph shall prevent WEPCo or its Partnering Subcontractor from 

implementing any statutory requirements or any terms and conditions agreed with the 

workforce collectively prior to this period; 

1.11.2 seek or make any alteration to the numbers of Assigned Staff or those employees 

identified as Assigned Staff without the Participant’s consent (which shall not be 

unreasonably withheld) save in the event of resignation or dismissal for misconduct or 

poor performance; 

1.11.3 transfer any of the Assigned Staff to another part of its business or move other 

employees from elsewhere in its or their business who have not previously been 

engaged in providing the Partnering Services to provide the Partnering Services save 

with the Participants’ consent (which shall not be unreasonably withheld). 
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SCHEDULE 21 - ASBESTOS SCHEDULE 

Asbestos Schedule 

 Facility Details:   Contacts:  
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1. Where two or more Asbestos Management Survey Reports are in place then individual quantities columns should be included within the Schedule with each column headed to identify the particular 

contract asbestos survey report. 

2. Where two or more Asbestos Refurbishment and Demolition Survey Reports are in place then individual quantities columns should be included within the Schedule with each column headed to 

identify the particular post contract asbestos survey report. 

3. Where individual items are located within a common environment (for example, pipe lagging, debris and residue within a floor duct) then these should be grouped together for pricing purposes. 

4. The benchmark rate will be provided by the WEPCo and will be based on library rates for comparable asbestos items. 

5. Tendered rates to be obtained from three separate specialist sub-contractors.   

6. In completing this section, the Asbestos Surveyor should consider including at least the following:  

i. Asbestos containing materials that are identified within the Asbestos Management Survey. 

ii. Asbestos containing materials that have been identified within the Asbestos Management Survey or surveys and described as strongly "presumed". 

The Asbestos Surveyor must consider each individual asbestos item on a case by case basis and use their knowledge and experience to determine whether "presumed" asbestos identified in the 

survey report should be included.  In drawing conclusions, the reasons why asbestos is "presumed" must be fully considered. 

7. In completing this section, the contactor should include at least the following:  

i. All Asbestos containing materials identified within the post contract survey or surveys and categorised as either identified or "strongly presumed". 

The contractor must consider each survey on a case by case basis and use their knowledge and experience to determine whether "presumed" asbestos identified in the survey should be 

included.  In drawing conclusions, the reasons why asbestos is "presumed" must be fully considered.  

8. The overall programme to be entered is to be the period for the removal of asbestos materials included within this section of the "Blue Form" based on the scope of Asbestos materials identified 

within the Asbestos Management Survey Report including periods for the following activities which are to be separately programmed: 

 Procurement, instruction and the undertaking and reporting of an Asbestos Refurbishment and Demolition (R&D) Survey; 

 Tendering, Reporting and Instruction of the Asbestos Removal Works as identified by the Asbestos R&D Survey; 

 Preparation of Plans of Work; and 

 Statutory Notification Periods. 

WEPCo is to separately show the above individual periods within this Programme. 

9. The period to be entered is to be the varied tendered period for the removal of Asbestos materials included within this section of the "Blue Form" based on the scope of Asbestos materials 

identified within the Asbestos Refurbishment and Demolition Survey Report only. 
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SCHEDULE 22- DISPUTE RESOLUTION PROCEDURE  

1. This Dispute Resolution Procedure shall apply to any dispute, claim or difference between any two 

or more Parties arising out of or relating to this Agreement ("Dispute"). 

2. This Dispute Resolution Procedure shall not impose any pre-condition on any party or otherwise 

prevent or delay any party from commencing proceedings in any court of competent jurisdiction 

in relation to any Dispute in which that party requires either: 

2.1 an order (whether interim or final) restraining the other party from doing any act or compelling 

the other party to do any act; or 

2.2 a judgement for a liquidated sum to which there is no arguable defence. 

3. CONSULTATION  

3.1 Subject to paragraph 2 of this Schedule 22, if a Dispute arises, the relevant Parties shall first 

consult in good faith in an attempt to come to an agreement in relation to the disputed matter.  

3.2 If the relevant Parties fail to come to an agreement through such consultation, each relevant 

Party shall refer the matter to its [Participants to confirm escalation point]50 or, in the case of WEPCo, its 

[Bidders to specify] for resolution.  

4. MEDIATION  

4.1 If the relevant Parties have been unable to resolve the Dispute within ten (10) Business Days of 

referral in accordance with paragraph 3.2 above, they may (if the relevant Parties so agree) refer the 

Dispute to mediation in accordance with this paragraph 4.  Any mediation shall be completed within forty 

(40) Business Days (or such longer period as the Parties may agree, acting reasonably) of such referral and 

any agreement reached by the parties and recorded in writing by them shall be binding upon the parties.  

4.2 Mediation shall not be a precondition to the commencement of Arbitration. 

4.3 Mediation may be conducted using a sole mediator or (where the Parties agree acting reasonably 

that more than one mediator is required) co-mediators (the "Mediator(s)") (such expression not to exclude 

the presence of a pupils or assistant mediators). 

4.4 The Parties shall agree to conduct the mediation in or substantially in accordance with the Centre 

for Effective Dispute Resolution ("CEDR") Model Mediation Procedure 2018 Edition ("MMP") for the time 

being used and the terms of the Model Mediation Agreement attached as Appendix 1 (CEDR Mediation 

Agreement) to this Schedule 22. 

4.5 The Mediator(s) shall be accredited mediator(s) agreed between the parties to the Dispute, or in 

the absence of agreement within fourteen (14) days of notice to mediate served pursuant to paragraph 4.7, 

appointed by CEDR.  

4.6 During the course of the mediation the relevant Parties shall co-operate fully, promptly and in 

good faith with CEDR and the Mediator(s) in the performance of their obligations under this paragraph 4, 

                                                           

50  Participants to consider and confirm. 
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including the signing of CEDR's standard agreement to mediate subject to any reasonable amendments 

agreed by the parties to the Dispute.  Any breach or default by any relevant Party to the Dispute of this 

paragraph 4 shall forthwith release: 

4.6.1 the other(s) from further compliance with this paragraph 4; and  

4.6.2 CEDR and the other relevant Parties from any mediation agreement signed between 

them (save for any accrued financial obligations to CEDR and/or the Mediator(s)),  

and the mediation shall be deemed to be abandoned. 

4.7 Mediation shall commence by any Party to the dispute serving on the other(s) written notice to 

mediate pursuant to this paragraph (a "Notice to Mediate").  

4.8 Unless they agree otherwise, the Parties shall share equally the fees, costs and expenses relating 

to the mediation and each Party shall pay its own expenses of preparation for, and participant and 

representation in, the mediation. 

5. ARBITRATION  

5.1 All Disputes, to the extent not finally resolved pursuant to the procedures set out in the foregoing 

paragraphs of this Schedule 22, shall subject to any agreement of the relevant Parties to the Dispute to 

resolve the Dispute by the commencement of legal proceedings, be referred to Arbitration pursuant to the 

provisions of this paragraph 5.  

5.1.1 The Arbitration shall be governed by the Arbitration Act 1996 and the CIArb Arbitration 

Rules, as amended; varied or replaced from time to time, save that the relevant Parties 

shall procure that the Arbitrator complies with, where appropriate, paragraph 8 (Joinder 

of Disputes) of this Schedule 22. 

5.2 The Party initiating the Arbitration shall give a notice of Arbitration to the other Party to the 

Dispute (copied to the other Parties) (the “Notice”) stating: 

5.2.1 that the dispute is referred to Arbitration; 

5.2.2 details of the issues to be resolved; and 

shall invite the other Party to concur in the appointment of a sole arbitrator who shall be a 

solicitor or barrister or arbitrator recognised by the Chartered Institute of Arbitrators of not less 

than ten (10) years’ standing as an arbitrator. If the relevant Parties are unable within fourteen 

(14) days to agree the identity of the Arbitrator, the initiating Party shall request that the 

Chartered Institute of Arbitrators make the appointment in accordance with Article 8 of the CIArb 

Arbitration Rules.  Arbitration proceedings shall be deemed to have been instituted on the date 

on which the Notice has been given. 

5.3 Any party to the subsisting Arbitration proceedings may apply to the Chartered Institute of 

Arbitrators to challenge the office of Arbitrator in accordance with the CIArb Arbitration Rules. 

5.4 If it is required that the Arbitrator is replaced in terms of paragraph 5.3 above, the office shall be 

reconstituted in accordance with Article 14 of the CIArb Arbitration Rules. 
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5.5 The Arbitration is to be held in England, in the English language and London shall be the seat of 

Arbitration. 

5.6 Subject to any further agreement, the Parties agree that the following Articles of the CIArb 

Arbitration Rules shall not apply to any Arbitration raised in accordance with this paragraph 5: 

5.6.1 [List any Articles that parties do not wish to apply] 

5.7 The Arbitrator shall have the power to open up, review and revise any opinion, certificate, 

instructions, determination or decision of whatever nature given or made under this Agreement. 

5.8 Unless this Agreement has already been terminated, the Parties shall, (notwithstanding that any 

dispute is subject to the Dispute Resolution Procedure set out in this Schedule 22), continue to carry out 

their obligations in accordance with this Agreement. 

6. SUBMISSIONS 

6.1 If any Dispute between WEPCo and a Participant raises issues which relate to any dispute 

between WEPCo and any Partnering Subcontractor arising under a Supply Chain Agreement or otherwise 

affects the relationship or rights of WEPCo and/or the Partnering Subcontractor under such Supply Chain 

Agreement (the "Supply Chain Agreement Dispute") then WEPCo may include as part of its submissions 

made to the Arbitrator, submissions made by the Partnering Subcontractor as appropriate. 

6.2 The Arbitrator shall not have jurisdiction to determine the Supply Chain Agreement Dispute but 

the decision of the Arbitrator shall be binding on WEPCo and the Partnering Subcontractor insofar as it 

determines the issues relating to the Supply Chain Agreement Dispute. 

6.3 Any submissions made by the Partnering Subcontractor shall: 

6.3.1 be made within the time limits applicable to the delivery of submissions by WEPCo to 

the Arbitrator; and 

6.3.2 concern only those matters which relate to the Dispute between the relevant Participant 

and WEPCo. 

6.4 Where a Partnering Subcontractor makes submissions in any reference before the Arbitrator, the 

costs of the Arbitration shall be at the discretion of the Arbitrator. 

6.5 No Participant shall have liability to any Partnering Subcontractor arising out of or in connection 

with any decision of the Arbitrator or in respect of the costs of the Partnering Subcontractors in 

participating in the resolution of any Dispute under this Agreement. 

6.6 WEPCo shall not allow any Partnering Subcontractor access to any document relevant to the 

issues in dispute between any Participant and WEPCo save where: 

6.6.1 the document is relevant also to the issues relating to the Supply Chain Agreement 

Dispute as the case may be; and 

6.6.2 WEPCo has first delivered to the relevant Participants a written undertaking from the 

Partnering Subcontractor addressed to the relevant Participants that they shall not use 

any such document otherwise than for the purpose of the dispute resolution 
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proceedings under this Agreement and that they shall not disclose such documents or 

any information contained therein to any third party other than the Arbitrator or any 

professional adviser engaged by the Partnering Subcontractor (as appropriate) to advise 

in connection with the Dispute. 

7. NO LOSS 

Where any Participant would otherwise be expressly liable to make a payment by way of 

compensation to WEPCo including amounts which, in turn, comprise compensation to any 

Partnering Subcontractor payable by WEPCo and/or which will be payable by way of 

compensation to any Partnering Subcontractor by WEPCo, the Participant shall not be entitled to 

withhold, reduce or avoid any such payment to WEPCo in reliance only on the fact that the 

amount which is due from WEPCo to the Partnering Subcontractor or the entitlement of the 

Partnering Subcontractor to payment of such amount, as a result of the circumstances giving rise 

to the Participant's obligation to pay such compensation, is conditional on the entitlement of, or 

receipt of payment by WEPCo from the Participant. 

8. JOINDER OF DISPUTES  

8.1 If a Dispute to which paragraph 5 applies (the "Original Dispute") raises issues which are 

substantially the same as or connected with issues in a Dispute between a party to the Dispute and any 

other party to this Agreement in connection with or arising out of this Agreement (the "Related Dispute"), 

a party to the Original Dispute may cause the Original Dispute to be joined with the Related Dispute in the 

manner provided in this paragraph 8.  

8.2 A party wishing to join the Original Dispute with a Related Dispute shall, within five (5) Business 

Days of giving or receiving the Notice in respect of the Original Dispute, serve on each other party to the 

Original Dispute and to the Related Dispute, and the Arbitrator, a notice (a "Related Dispute Notice") 

stating they wish to join the Original Dispute with the Related Dispute. The Related Dispute Notice shall 

include: 

8.2.1 a concise summary of the Related Dispute and issues arising therefrom, including a 

preliminary statement setting out the basis and grounds for joining the Related Dispute 

with the Original Dispute, together with (where applicable): 

(a) a statement of claim from each party to the Related Dispute; 

(b) details of each Related Dispute party; 

(c) a statement of the relief sought by any party to the Related Dispute; 

(d) reference to any reports relating to the subject matter of the Related Dispute; 

(e) a statement of any matters which the parties to the Related Dispute have 

already agreed in relation to the Related Dispute; and 

(f) copies of all documents not exceeding, where possible, one lever arch file in 

total which have a direct bearing on the issues in the Related Dispute, and on 

which the party serving the Related Dispute Notice intends to rely (or a list of 

such documents if each party to the Related Dispute has already seen them). 
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8.3 The party giving notice under paragraph 8.2 shall give each Related Dispute party a copy of the 

following documents: 

8.3.1 the Notice relative to the Original Dispute together with any counterclaims given or 

received, and any further notices to/from the other party to the Original Dispute; and  

8.3.2 the Notice relative to the Related Dispute. 

8.4 Within five (5) Business Days after receiving a Related Dispute Notice, any party to the Original 

Dispute or Related Dispute may make written representations to the Arbitrator objecting to the joinder of 

the Related Dispute with the Original Dispute, simultaneously providing copies to all parties to such 

disputes. 

8.5 If no representations are made in accordance with paragraph 8.4, the Arbitrator shall immediately 

order that that the Original Dispute shall be joined with the Related Dispute. 

8.6 Where the Arbitrator receives objections under paragraph 8.4, the Arbitrator shall consider 

whether or not in his or her opinion there is any reasonable basis or ground for the objection received and 

shall render a final and binding written decision within three (3) Business Days of receiving an objection as 

to whether the Related Dispute shall be joined with the Original Dispute. 

8.7 Subject to the provisions of this paragraph 8, the provisions of paragraph 5 (Arbitration) shall 

apply to the resolution of a Related Dispute and the Arbitrator shall, insofar as practicable, apply the same 

reasoning and analysis in reaching a decision on both the Original Dispute and the Related Dispute.  

8.8 When a Related Dispute is joined to an Original Dispute, the Arbitrator shall consider both 

Disputes together but shall render separate decisions on the Original Dispute and the Related Dispute. 
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APPENDIX 1- CEDR MEDIATION AGREEMENT 
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CEDR Model Mediation Agreement 

 

 

THIS AGREEMENT dated    IS MADE BETWEEN 

 

     

Party A 

 

 .................................................................. of  ......................................................................  

 

Party B 

 

 ...................................................... of  ......................................................................  

     (together referred to as “the Parties”) 

 

The Mediator  

 ...................................................... of  ......................................................................   

 

(a term which includes any agreed Assistant Mediator) 

 

and           

 

CEDR Solve of IDRC, 70 Fleet Street, London EC4Y 1EU                                                 

 

in relation to a mediation to be held  

 

on  ........................................................................................................................................    

at  .........................................................................................................................................  

        (“the Mediation”) 

 

concerning a dispute between the Parties in relation to  
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 .............................................................................................................................................  

 .............................................................................................................................................  

 .............................................................................................................................................  

 

(“the Dispute”) 

 

IT IS AGREED by those signing this Agreement THAT: 

The Mediation 

 

1  The Parties agree to attempt in good faith to settle the Dispute at the Mediation. All 

signing this Agreement agree that the Mediation will be conducted in accordance with its terms 

and consistent with the CEDR Solve Model Mediation Procedure and the CEDR Code of Conduct 

for Mediators current at the date of this Agreement.  

 

Authority and status 

 

2 The person signing this Agreement on behalf of each Party warrants having authority to 

bind that Party and all other persons present on that Party’s behalf at the Mediation to observe 

the terms of this Agreement, and also having authority to bind that Party to the terms of any 

settlement.  

 

3  The Mediator is operating as an independent contractor (unless an employee of CEDR 

Solve), and neither the Mediator nor CEDR Solve is an agent for any of the Parties in relation to 

the Dispute or this Agreement. 

 

4  Neither the Mediator nor CEDR Solve shall be liable to the Parties for any act or omission 

in relation to the Mediation unless the act or omission is proved to have been fraudulent or 

involved wilful misconduct. 

 

Confidentiality and without prejudice status  

 

5 Every person involved in the Mediation: 
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5.1 will keep confidential all information arising out of or in connection with the Mediation, 

including the fact and terms of any settlement, but not including the fact that the Mediation is 

to take place or has taken place or where disclosure is required by law to implement or to 

enforce terms of settlement; and 

 

5.2       acknowledges that all such information passing between the Parties, the Mediator and/or 

CEDR Solve, however communicated, is agreed to be without prejudice to any Party’s legal 

position and may not be produced as evidence or disclosed to any judge, arbitrator or other 

decision-maker in any legal or other formal process, except where otherwise disclosable in law. 

 

6 Where a Party privately discloses to the Mediator any information in confidence before, 

during or after the Mediation, the Mediator will not disclose that information to any other Party 

or person without the consent of the Party disclosing it, unless required by law to make 

disclosure. 

 

7 The Parties will not call the Mediator or any employee or consultant of CEDR Solve as a 

witness, nor require them to produce in evidence any records or notes relating to the Mediation, 

in any litigation, arbitration or other formal process arising from or in connection with the 

Dispute and the Mediation; nor will the Mediator nor any CEDR Solve employee or consultant act 

or agree to act as a witness, expert, arbitrator or consultant in any such process. If any Party 

does make such an application, that Party will fully indemnify the Mediator or the employee or 

consultant of CEDR Solve in respect of any costs any of them incur in resisting and/or responding 

to such an application, including reimbursement at the Mediator’s standard hourly rate for the 

Mediator’s time spent in resisting and/or responding to such application.  

8         No verbatim recording or transcript of the Mediation will be made in any form.  

 

Settlement formalities 
 

9  No terms of settlement reached at the Mediation will be legally binding until set out in 

writing and signed by or on behalf of each of the Parties. 

 

Fees and costs of the Mediation 

 

10 The Parties will be responsible for the fees and expenses of CEDR Solve and the Mediator 

(“the Mediation Fees”) in accordance with CEDR Solve’s Terms and Conditions of Business 

current at the date of this Agreement.   

 

11    Unless otherwise agreed by the Parties and CEDR Solve in writing, each Party agrees to 

share the Mediation Fees equally and also to bear its own legal and other costs and expenses of 
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preparing for and attending the Mediation (“each Party’s Legal Costs”) prior to the Mediation.  

However, each Party further agrees that any court or tribunal may treat both the Mediation Fees 

and each Party’s Legal Costs as costs in the case in relation to any litigation or arbitration where 

that court or tribunal has power to assess or make orders as to costs, whether or not the 

Mediation results in settlement of the Dispute. 

 

Legal status and effect of the Mediation 

 

12 Any contemplated or existing litigation or arbitration in relation to the Dispute may be 

started or continued despite the Mediation, unless the Parties agree or a Court orders otherwise. 

 

13 This Agreement is governed by the law of [England and Wales] and the courts of 

[England and Wales] shall have exclusive jurisdiction to decide any matters arising out of or in 

connection with this Agreement and the Mediation. 

 

14 The referral of the dispute to the Mediation does not affect any rights that exist under 

Article 6 of the European Convention of Human Rights, and if the Dispute does not settle through 

the Mediation, the Parties’ right to a fair trial remains unaffected. 

 

Changes to this Agreement 

 

15   All agreed changes to this Agreement and/or the Model Procedure are set out as follows: 

 

 

 

 

  

Signed 

 

 

Party A            

   

  

Party B            
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Mediator           

 

 

 

 

CEDR Solve           
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APPENDIX 2 - CEDR MODEL MEDIATION PROCEDURE 
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Model 
Mediation 
Procedure 
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CEDR Solve Mediation Model Procedure 

1 What is mediation? 

 

Mediation is a flexible process conducted confidentially in which a neutral person actively assists the parties 

in working towards a negotiated agreement of a dispute or difference, with the parties in ultimate control of 

the decision to settle and the terms of resolution.  

 

The principal features of mediation are that it: 

 involves a neutral third party to facilitate negotiations; 

 is quick to set up and is inexpensive, without prejudice and confidential; 

 involves party representatives with sufficient authority to settle; 

 is flexible, with no set procedure, enabling the process to be designed and managed by 

the Mediator to suit the parties, in consultation with them; 

 enables the parties to devise solutions which are not possible in an adjudicative process 

such as litigation or arbitration, and which may benefit all the parties, particularly if 

there is the possibility of a continuing relationship between them; 

 can be used in both domestic and cross-border disputes, two-party and multi-party 

disputes, and whether or not litigation or arbitration has been commenced. 

 

Many commercial and government contracts now require parties to use mediation in accordance with CEDR’s 

Model Procedure. While mediation is essentially flexible, the Model Procedure set out in this document, taken 

with the CEDR Solve Mediation Agreement, will give sufficient certainty to enable the process to be set up and 

used.   

 

If settlement terms cannot be agreed at a mediation, the parties are free to revert to litigation or arbitration. 

  

2 Referral to mediation 
 

Referral of a dispute to a mediator or to CEDR Solve for mediation may be as a result of: 

 voluntary referral by all parties; 
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 referral by one party who asks CEDR Solve to secure the involvement of other parties into 

a mediation; 

 responding to a Pre-action Protocol, the Civil Procedure Rules 1998, a Court Order or a 

recommendation by a judge before trial or appeal;  

 the provisions of a clause in a commercial or government contract requiring the use of 

mediation as a step in the parties’ agreed dispute resolution process.  
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3    Choosing the mediator 

 

Parties may choose their own mediator directly, or may ask CEDR Solve to nominate one or more persons to act 

as mediator for a dispute in accordance with the wishes of the parties or any relevant Court Order (a copy of 

which must be supplied to CEDR Solve by the parties as soon as possible after CEDR Solve has been instructed). If 

the parties require it, more than one mediator can be appointed to work as co-mediators, or the parties can 

agree on an independent neutral expert to advise the mediator on technical matters. 

 

CEDR Solve will only nominate or appoint a mediator who, in their view, possesses the relevant 

skills and experience to mediate the dispute for the parties effectively, and who will comply 

with the CEDR Solve Code of Conduct for Third Party Neutrals (“the Code”). Any nominated 

mediator will be required to confirm immediately to CEDR Solve if there is any matter which 

might prevent the nominated mediator from complying with the Code in relation to the 

mediation of the dispute, such as a conflict of interest.  CEDR Solve will then notify the parties 

of any such matter immediately it is disclosed to them. 

 

If required by either the parties or the Court, or under the published terms of any CEDR Solve 

dispute resolution scheme, CEDR Solve will appoint a mediator to be used in relation to a 

dispute, subject always to that mediator not being prevented from complying with the Code in 

relation to the mediation of that dispute. 

 

The parties may be asked by CEDR Solve to approve the appointment by them of an assistant 

mediator (who will be a CEDR Accredited Mediator) or an observer to attend a mediation at no 

cost to the parties, provided that they too comply with the Code in respect of the mediation of 

that dispute.  The identity of any assistant mediator or observer proposed to attend the 

mediation will be made known in advance of the mediation to the parties, who are free to 

object to any such nomination or decline any such appointment. The mediator’s signature of the 

mediation agreement binds any assistant mediator or observer to its terms. 

 

4 Preparation for the mediation 

 

Depending on the CEDR Solve service selected by the parties, either CEDR Solve or the 

mediator when agreed or appointed, will make the necessary arrangements for the mediation as 

required or agreed by the parties or under the terms of any scheme, including: 

 drafting the agreement, submitting it for approval by the parties and preparing the final 

form for signature, incorporating any agreed amendments; 
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 facilitating agreement as to the date, venue and start time for the mediation; 

 organising exchange of case summaries and document bundles between the parties and 

the mediator; 

 setting up any pre-mediation meetings agreed by the parties and the mediator. 

 

 

The parties will: 

 agree the appointment of the mediator or a process to select or appoint the mediator; 

 agree with CEDR Solve the date, venue and start time for the mediation; 

 pay CEDR Solve’s fees and expenses as agreed under CEDR Solve’s Terms and Conditions 

of business; 

 each prepare and exchange a case summary in respect of their approach to the dispute at 

the mediation and endeavour to agree with all other parties what documents are needed 

for the mediation; 

 send to the mediator (direct or through CEDR Solve) a copy of their case summary and 

two copies of the document bundles no less than two weeks before the date set for the 

mediation, making clear whether case summaries have or have not yet been exchanged, 

whether or not and when CEDR Solve is to effect exchange, and whether all or any part 

of any case summary or documentation is intended to be confidential for the mediator 

only; 

 notify the mediator direct or through CEDR Solve of the names and roles of all those 

attending the mediation on their behalf, so that CEDR Solve can inform all Parties and 

the mediator in advance of the mediation; 

 ensure that a lead negotiator with full authority to settle the dispute (or not) attends the 

mediation to sign the mediation agreement; 

 alternatively notify the mediator, CEDR Solve and (unless very good reason exists to the 

contrary) the other parties of any limitation on authority to settle, for instance lack of 

legal capacity, or the need for ministerial committee or board ratification, in which case 

the lead negotiator will need to have power to recommend acceptance of any 

settlement.  Late disclosure of limited authority to settle can call into question that 

party’s good faith involvement in the mediation process, and have detrimental effects on 

the prospects of success of any mediation. 

 

The mediator will: 

 ensure at all times that the Code is complied with in respect of the mediation of the 

dispute, reporting any conflict of interest or other relevant matter, if any, to CEDR Solve 
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and (subject to any question of confidentiality or privilege) the parties immediately it 

emerges; 

 attend any pre-mediation meetings on terms and agenda agreed by the parties; 

 read each case summary and document bundle submitted in advance of the mediation by 

the parties; 

 make contact with a representative of each of the parties before the mediation to assist 

in preparation for the mediation. 

 



 

270 

 

 

5 Documentation 

 

Documentation intended to be treated as confidential by the mediator or CEDR Solve (such as a 

counsel’s opinion, an undisclosed expert report, a draft proof of evidence or a confidential 

briefing for the mediator) must be clearly marked as such, and will not be circulated further 

without express authority.   

 

One of the advantages of mediation is that its success is not dependent on exhaustive disclosure 

of documents. Bundles can usually be relatively limited in size, containing only key documents, 

and case summaries can be quite brief, and can to advantage be prepared jointly by the parties. 

The parties can ask CEDR Solve to effect simultaneous exchange of case summaries if required.  

 

While documents brought into existence for the purpose of the mediation, such as case 

summaries, are clearly privileged from later production in those or other proceedings, the fact 

that a document which is otherwise disclosable in proceedings is produced for the first time 

during the mediation does not normally confer privileged status on it. The parties must take 

legal advice on such matters if they arise. 

 

6 The mediation agreement 

 

The agreement to mediate provides the essential legal basis for the mediation. Its signatories 

(the parties to the dispute, the mediator and CEDR Solve) all agree by signing it that the 

mediation is to be conducted consistent with both this CEDR Solve Model Procedure and the 

Code.   

 

A draft mediation agreement will be sent for approval to the parties as part of the preparation 

process for the mediation, and any proposed amendments can then be discussed and inserted if 

agreed. The mediation agreement will normally be signed at the beginning of the mediation day 

on behalf of each of the parties and the mediator, having been pre-signed on behalf of CEDR 

Solve. In any pre-mediation contact with the parties, CEDR Solve staff and any CEDR mediator 

once appointed will observe its terms as to confidentiality, even though the agreement has not 

yet been signed.   
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7  The mediation 

 

It is normal for each of the parties to have a private room for confidential consultations on their 

own and with the mediator during the mediation. There should also be a further room large 

enough for all parties to meet with the mediator jointly. 

 

The mediator will chair and take responsibility for determining the procedure at the mediation, 

in consultation with the parties. 

 

The likely procedure will comprise: 

 preliminary meetings with each of the parties when they arrive at the venue; 

 a joint meeting of all attending the mediation, at which each of the parties will normally 

be invited to make an oral presentation; 

 a mix of further private meetings and joint meetings (which may involve all or some of 

each party’s team), as proposed by the mediator and agreed by the parties. 

 

Professional advisers, particularly lawyers, can and usually do attend the mediation. Such 

advisers play an important role in the exchange of information and opinion on fact, evidence and 

law; in supporting their clients (particularly individuals) in the negotiations; in advising clients 

on the implications of settlement; and in drawing up the settlement agreement and any consent 

order. 

 

Although the agreement provides that no verbatim recording or transcript will be made of the 

whole mediation by the parties or the mediator, they can make their own private notes which 

will be undisclosable to anyone else, including in any subsequent litigation or arbitration.   

 

Mediations can last beyond a normal working day and it is important that the key people present 

for each of the parties remain present or at worst available by telephone for so long as the 

mediation continues.  Any time constraints should be reported to CEDR Solve or the mediator as 

soon as known, as any unexpected departure can be detrimental to the progress of the 

mediation and perceived as disrespectful by other parties.   

 

8 Confidentiality in relation to the mediation 
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The CEDR Solve standard agreement provides that what happens at the mediation is to be 

treated as confidential by the parties, the mediator and CEDR Solve, including the fact and 

terms of settlement.  However, the fact that the mediation is to take place or has taken place is 

not normally made confidential, as either or both of the parties may wish to claim credit for 

agreeing to engage in the process. If it is desired to make the fact that the mediation is taking 

place confidential also, the agreement can be amended.  

 

Apart from where the parties agree in writing to consent to disclosure of what would normally 

be confidential, there may be rare circumstances in which the confidentiality of the mediation 

process cannot be preserved, such as where: 

 the mediator or any party or their representative is required by law to make disclosure; 

 the mediator reasonably considers that there is a serious risk of significant harm to the 

life or safety of any person if the information in question is not disclosed; or 

 the mediator reasonably considers that there is a serious risk of being personally subject 

to criminal proceedings unless the information in question is disclosed. 

 

Such questions might arise in relation to duties under the Proceeds of Crime Act 2002 or related 

legislation or under any other legislation. Legal representatives (who may themselves be under a 

comparable duty of disclosure in their own capacity) must take full responsibility for advising 

their clients of the implications of disclosure in relation to any such matters at a mediation. 

 

9 Conclusion of the Mediation 

 

The mediation may end in a number of ways: 

 by settlement of the dispute in whole or part, when all agreed matters must be written 

down and signed by the parties to be binding; 

 by one or more parties leaving the mediation before settlement is achieved; 

 by an agreed adjournment for such time and on such terms as the parties and the 

mediator agree; 

 by withdrawal of the mediator in accordance with the mandatory and optional 

circumstances set out in the Code. 

 

The mediator will facilitate the drawing up of any settlement agreement, though the drafting is 

normally done by the lawyers representing each of the parties. Where proceedings have not 

been started in respect of the dispute, the settlement agreement will (if so intended and 
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drafted) be a contract enforceable by legal action. Where proceedings have been issued in 

relation to the dispute, it is normal for a Consent Order to be agreed either at or after the 

mediation and later lodged to end the proceedings on the terms agreed. 

 

Where the mediation does not end in complete settlement, the Mediator may make contact with 

the parties thereafter to see whether further progress might be possible. Many disputes which do 

not settle at the mediation settle later, usually as a result of what occurred or was learned at 

the mediation. 

 

CEDR Solve endeavours to make contact with all the parties after every mediation to obtain 

their feedback on both the process itself and, in particular, the mediator. Any feedback 

obtained regarding the mediator will be given in full to the mediator as part of the mediator’s 

continuing learning and development.   

 

10 Complaints 

 

Any formal complaint about CEDR Solve or any mediator nominated by CEDR Solve should follow 

the procedure set out on the CEDR website at www.cedr.com.  

 


